Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

	Contract Details	
This variation is between:	UK Research and Innovation Polaris House, North Star Avenu And Reed Specialist Recruitment Lin Milford Wing, Station Square, Or SN1 1GW	nited ("the Supplier")
Contract name:	THE SUPPLY OF NON CLINICATERM STAFF RM6277 FRAME Contract")	
Contract reference number:	GSS23818	
	Details of Proposed Variation	í
Variation initiated by:	Contracting Authority	
Variation number:	001	
Date variation is raised:	20/12/2023	
Proposed variation	To extend the original end date of the worker/assignment from 16th of January 2024 until 17th June 2024	
Reason for the variation:	To extend the worker/assignment	
An Impact Assessment shall be provided within:	N/A	
5)	Impact of Variation	
Likely impact of the proposed variation:	Low	
	Outcome of Variation	
Contract variation:	This Contract detailed above is varied as follows: / Administrator The contract duration will now cover Start Date: 16th October 2023 Contract end date: 17th June 2024 The contract will cover an additional working days @ ex VAT. Total Contract Value = £15,291.15 ex VAT.	
Financial variation:	Original Contract Value:	£
	Additional cost due to variation	£
	New Contract value:	£ 23,961.84 ex VAT

UK OFFICIAL

- This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Contracting Authority
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

UK OFFICIAL

Signed by an authorise	d signatory for and on behalf of the Contracting Authority
Signature	
Date	
Name (in Capitals)	
Address	·
Signed by an authorise Signature	d signatory to sign for and on behalf of the Supplier
Name (in Capitals)	
Address	