

VARIATION TO CONTRACT FORM

CONTRACT TITLE: **Heat Pump Manufacturing Supply Chain Research Project**

FOR THE PROVISION OF: **Supply chain research**

CONTRACT REF: **CR19094** VARIATION No: **3** DATE: **30 / 07 / 2020**

BETWEEN:

- (1) The Secretary of State for Business, Energy and Industrial Strategy (hereinafter called "the Authority"); and
- (2) **Eunomia Research and Consulting Ltd.** (hereinafter called "the Contractor")

1. The Contract is varied as follows:

Description of services:

Further extension required due to an additional drafting stage of the final report. It is now extended to 30/09/2020 (however expected to be complete by 28/08/2020). The requirement remains unchanged and the outstanding milestones are the submission of the third draft of the report (anticipated Friday 31st July) and submission of the final draft of the report (anticipated Friday 28th August).

Due to project extensions as a result of the Covid-19 pandemic (3 months), the contractor has incurred additional costs of £1,800 (excl. VAT) for project management (including resourcing, invoicing updates, weekly/adhoc catch-up meetings, responding to queries etc.) and additional time required for interview recruitment/ chasing where many staff in the manufacturing sector had been furloughed.

Original contract price: **£96,502** Extension price: **£98,302**

Original contract length: **5 months (13/01/2020 – 29/05/2020)**

Extension length: **9 months (13/01/2020 – 30/09/2020)**


2. Words and expressions in this variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous variations, shall remain effective and unaltered except as amended by this variation.

SIGNED:

For: The Contracting Authority

For: The Contractor

By: 

By: 

Full Name: [REDACTED]

Full Name: [REDACTED]

Job Title: Deputy Director, Clean Heat

Job Title: Managing Director

Date: 30/07/2020

Date: 30/07/2020