

## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	<b>UK Research and Innovation ("the Buyer")</b> And <b>Ove Arup &amp; Partners Limited ("the Supplier")</b>	
Contract name:	Evaluation framework and baseline evaluation for the Net Zero domain (" <b>the Contract</b> ")	
Contract reference number:	<b>PS23306</b>	
Details of Proposed Variation		
Variation initiated by:	Buyer	
Variation number:	<b>001</b>	
Date variation is raised:	<b>29/05/2024</b>	
Proposed variation	Timeline variation	
Reason for the variation:	<b>To extend the contract expiry date to 30<sup>th</sup> September 2024 due to a delay in delivery.</b>	
An Impact Assessment shall be provided within:	<b>Not required</b>	
Impact of Variation		
Likely impact of the proposed variation:	There is no foreseen impact upon the deliverables of the scope of the contract.	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows: <ul style="list-style-type: none"><li><b>The contract expiry date to change from 30<sup>th</sup> May 2024 to 30<sup>th</sup> September 2024 due to a delay in delivery.</b></li></ul>	
Financial variation:	Original Contract Value:	£94,990.00
	Additional cost due to variation:	£0
	New Contract value:	£94,990.00

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Buyer



Signed by an authorised signatory to sign for and on behalf of the Supplier

