Ser	Category	Organisation	Appointment	MDAL	URD	CONEMP	PID	SRD	TLMP	CWG Capability	Integrated TDM Plan	BC (LC&MG)	Contract	CONUSE	Fielding Plan	RAMP	Safety	and RLMP	mental Strategy	Generation Plan	Manage Equipment Project	Manage	Support Plan	Needs	Analysis	Security	Use	Study
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)	(s)	(t)	(u)	(v)	(w)	(x)	(y)	(z)	(aa)	(ab)	(ac)	(ad)
1	User	1 Arty X	1ARTYX-SW-G5-Arty-SO2	C	C	C	C	C	C	C	C	C	C	C	C	C	C	C	C	C	C	C	C	C	C	C	C	C	C
2	Key Stakeholders	Senior Responsible Owner	Army HQ Integrate - AH JE Deliver	A	A	A	A	A	A	A	A	A	A	A	A	A	A	A	A	A	A	A	A	A	A	A	A	A	A
3		Joint Force Command (JFC)	JALO - Comd	C	C	C	C	C	C	C	C	I	C	I	C	C	C	C	C	C	C	C	I	I	I	I	C	C	C
4		HQ NAVY	Navy LLM - ACOS	C	C	C	C	C	C	C	C	I	C	I	C	C	C	C	C	C	C	C	I	I	I	I	I	I	I
5		HQ ARMY	Army HQ, GM Cap - AH JE Develop	I	R	R	C	C	C	R	A	C	C	I	C	C	C	I	A	C	R	C	I	I	I	I	I	I	C
6		HQ ARMY	Army HQ , GM Cap - SO2 JFI	C	R	R	C	C	C	R	R	C	I	I	I	C	I	I	I	I	I	I	I	I	I	I	I	I	C
7		HQ ARMY	Army HQ, SO2 Eqpt Plans	C	I	I	I	I	C	I	C	C	C	I	C	R	C	C	C	C	C	C	I	I	I	I	I	I	I
8		HQ ARMY	Army HQ, SO2 STA TLS	I	I	I	I	I	C	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	C	I	I	I
10		DE&S	Arty Sys Team Leader	I	I	I	I	R	I	C	C	R	R	R	I	C	C	I	I	I	R	R	A	A	A	C	I	I	I
11		MOD A Block	MAB ACOS Cap - AD	I	C	C	I	C	I	C	C	I	I	I	C	C	I	I	I	I	I	I	I	I	I	I	C	I	C
12	Enablers	Defence Security and Assurance Services (DSAS)	[redacted]																	I	I	I							
13		Communications Electronic Security Group (CESG)	TBC																	I	I	I						R	
14		Other DE&S Project Teams	Commercial	C	C	I	I	C	C	I		R	C	R						I	I		C	C	C				
15			Finance																				C	C	C				
16			Scrutiny																										
17			CAAS (Now Land Domain Cost Estimators)																					R					
18			ISS BATCIS-RM-Land	I	I	I	I	I	I	I			I		C	I				I	I	I							
19			STSP	I	I	I	I	I	I	I			I		C	I				I	I	I							
20			UAS	I	I	I	I	I	I	I			I		C	I				I	I	I							
21			JCRVT																										
22			Morpheus																										
23			DSA																										
24			FC BISA																										
25			[redacted]																										
26			VIRTUS																										
27		Air Warfare Centre	TBC	I	I	I	I	I	C	I	I		I		C	I	I	I	I	I	I	I							
28		Land Warfare Centre	TBC	I	I	I	I	I	C	I	I		I		C	I	I	I	I	I	I	I							
29		Maritime Warfare Centre	TBC	I	I	I	I	I	C	I	I		I		C	I	I	I	I	I	I	I							
30	DLOD Owners	Training	Army Cap-GM-JETrg-SO1	C	C	C	C	C	C	C	C	I	C	I	C	C	C	C	C	C	C	C	I	I	I	I	R	I	I
31			JFACTSU OC	C	C	C	C	C	C	C	C	I	C	I	C	C	C	C	C	C	C	C	I	I	I	I	R	I	I
32			TIG PTC		C	C		C								C		C									C		
33			SO2 RA TDT																								R		
34		Equipment	Army HQ, SO2 Eqpt Plans	C	I	I	I	I	C	I	C	C	C	I	C	R	C	C	C	C	C	C	I	I	I	I	I	I	I
35			Army HQ, SO2 STA TLS	I	I	I	I	I	C	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	C	I	I	I
36			Arty Sys D-JFI Project Manager	R	C	C	C	R	R	C	C	R	R	R	C	C	C	C	R	R	R	R	R	R	R				
37			Requirements Manager	C	C	C	C	R	C	C	C	I	C	I	C	C	R	R	C	C	C	C							
38		Personnel	RA RHQ SO1 Pers	I	I	I	I	I		I	C	I	I		I	I	C	C	C	I	I	I	I	I	I	I	I	I	I
39		Information	Army Spinteg-JE-SO2B	C	C	C	C	C		C	C		C		C	C	C	C	C	C	C	C	I	I	I	I	I	C	I
40			Army Info-IX-ISR-Collect-SO1																										
41		Doctrine & Concepts	Army Spilnteg-JE-SO2B	C	C	C	C	C		C	C		C		C	C	C	C	C	C	C	C	I	I	I	I	I	C	I
42			JALO-EC-SO1 and JALO-J6 SO2	C	C	C	C	C	I	C	C	I	C	I	C	C	C	C	C	C	C	C	I	I	I	I	I	I	I
43			MAB2-JTC-Fires-CI	C	C	C	C	C	I	C	C	I	C	I	C	C	C	C	C	C	C	C	I	I	I	I	I	I	I
44		Organisation	Army HQ, GM Cap, SO1 JE Org	C	C	C	C	C	I	I	C	I	I	I	I	C	I	I	I	I	I	I	I	I	I	I	I	I	I
45		Infrastructure	Army Infra Tech SO2	C	C	C	C	C	I	I	C	C	I	I	I	I	C	C	C	I	I	I	I	I	I	I	I	I	I
46		Logistics	Army SpLog-PolPlans-Pol-SO"A	I	I	I	I	I		I	C	I	I	I	I	I	C	C	C	I	I	I	I	I	I	R	I	I	I
47		Interoperability	JFC - JW	C	C	C	C	C		C	C	I	C	I	C	C	C	C	C	C	C	C	I	I	I	I	I	I	I

KEY:
RESPONSIBLE FOR PRODUCTION OF THE DOCUMENT
ACCOUNTABLE FOR OWNING THE DOCUMENT
CONSULTED **DURING** THE PRODUCTION OF THE DOCUMENT
INFORMED **AFTER** THE DOCUMENT IS PRODUCED