Digital Arts Building Project Timeline

	Task	Start	Finish	Oct-18	Nov-18	Dec-18	Jan-19	Feb-19	Mar-19	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21
1	PROJECT APPROVAL	Oct-18	Oct-18																												
2	ASSEMBLE CONSULTANTS	Nov-18	Nov-18																												
3	PREPARE BID	Nov-18	Jan-19																												
4	SUBMIT BID	Jan-19	Jan-19																												
5	PREPARE PLANNING APPLICATION	Jan-19	Mar-19																												
6	PLANNING APPLICATION	Mar-19	May-19																												
7	LEP APPROVAL	Mar-19	Mar-19																												
8	BUILDING REGS/TENDER INFO	May-19	Jun-19																												
9	OJEU TENDER	Jul-19	Sep-19																												
10	DEMOLITION0	Jul-19	Aug-19																												
11	APPOINTMENT OF CONTRACTOR	Sep-19	Sep-19																												
12	CONSTRUCTION PERIOD	Oct-19	Nov-20																												
13	SOFT LANDING	Dec-20	Dec-20																												
14	OCCUPATION	Jan-21	Jan-21																												