Document Register & Issue Sheet

Client: Wivelsfield Village Hall
Job No: C-1732
Project: Wivelsfield Village Hall

CROWTHER ARCHITECTS ASSOCIATES

(02)001	Existing Plans	A1	1:100				/				/				T1								
(02)002	Existing Elevations	A1	1:100				/				/				T1								
(02)003	Existing site plan														T1								
(04)001	Fire Strategy	A1	1:100									/	A	B									
(05)001	Demolition and Retention Plans	A1	1:50			/	/				A				T1								
(08)07	Phasing plan	A1	1:100												T1								
(08)010	Site management plan														T1								
(20)001	Site Plan	A1	1:100	/	/	/	/	A	A		A		C		T1								
(20)005	Ground and First Floor Plans	A1	1:100	/	/	/	/			A	A	B	C	D	T1								
(20)010	Roof Plan	A1	1:100			/	/				/		A		T1								
(21)001	Proposed Elevations	A1	1:100	/	/	/	/				A		B	C	T1								
(22)001	Full Building Sections: S01, S02, S03	A1	1:50	/	/	/	/				A	B	C		T1								
(22)002	Full Building Sections: S04, S05, S06	A1	1:50	/	/	/	/				A	B	C	D	T1								
(24)001	Stairs	A1	1:20												T1								
(30)001	Detail Sheet 1: Details 11-16	A1	1:5			/	/				A	B			T1								
(30)002	Detail Sheet 2: Details 21-26	A1	1:5			/	/				A	B			T1								
(30)003	Detail Sheet 3: Details 31-36	A1	1:5			/	/				A	B			T1								
(30)004	Detail Sheet 4: Details 41-46	A1	1:5			/	/				A	B			T1								
(30)005	Detail Sheet 5: Details 51-56	A1	1:5			/	/				A	B			T1								
(30)007	Detail Sheet 7: Details 71-76	A1	1:5			/	/				A	B			T1								
(30)008	Detail Sheet 8: Details 81-82	A1	1:5			/	/				A	B			T1								
(31)001	Window Schedule-Sheet1	A1	1:20								/				T1								
(31)0012	Window Schedule-Sheet2	A1	1:20								/		A		T1								
(31)010	Door Schedule	A3	nts									/	A	B	T1								
(32)001	Door Types-DT-1to20	A1	1:20									/	A	B	T1								
(32)002	Door Frame Types-DFT-1to2	A4	1:2									/			T1								
C1732 WVH Outline Specification, Shedule of Work & Construction notes		A4	nts									/			T1								
C1732 WVH Specification; Manufacturer Supplements		A4	nts									/			T1								
C1732 WVH Door Ironmongery Schedule		A4	nts									/			T1								
RCo240_WivelsfieldVH_TreeSchedule												01			/								
RCo240-01_WivelsfieldVH_TreeProtection												01			/								
Date of Issue				15	1	22	29	29	31	7	10	24	3		6								
				4	5	5	5	5	5	6	6	6	6		7								
				19	19	19	19	19	19	19	19	19	20		20								
Distribution				***Number of copies***																			
Wivelsfield Village Hall Committee					/	P		e		e			e		/								
Wivelsfield Parish Council													e		/								
Andrew Ramsay, Ramsay & Co Landscape Architecture																							
Guy Roberts, RLF (CA, PD & QS)				e			e				e	e	e		/								
Mark Gibb, Minh Nguyen, SWP (Structural and Civils)				e			e		e		e	e			/								
Barry Henson, Crofton Consulting (MEP)				e			e				e	e											
Roger Carsons, Lewes DC, Building Control Officer																							
			Initials	rk	gt	gt	rk	rk	rk	rk	rk	rk	gt		gt								
			Purpose	I	i	i	i	i	i	i	i	i	i		T								
			Format	E	E	P	e	e	e	e	e	e	e		e								

Purpose of issue: P=PRELIMINARY I = INFORMATION CT= CONTRACT D = DRAFT C = COMMENT B = BILLING T = TENDER

Format of issue: D = DISK P = PAPER F = FACSIMILE E = E-MAIL

Note: Any digital data issued is to provide information and assist in the preparation of the recipient's CAD drawings and will not be re-issued digitally with each revision. Hard copy takes precedence in all cases