Drawing Issue Sheet

STREET PARISH ROOMS	Job No.	1228
	Sheet	0.1

Date of Issue

Dwg No.	Drawing Title	09.04.19	15.04.19	17.04.19	10.05.19	16.05.19	10.07.19	14.10.19	24.10.19	25.10.19	28.10.19	31.10.19	01.11.19	04.11.19	08.11.19	21.11.19	25.11.19	26.11.19
	Drawing Revision																	
01	Existing Location Plan																	
02	Existing Block Plan																	
03	Proposed Block Plan																	
10	Existing Ground Floor						*											
11	Existing Firstt Floor						*											
30	Proposed Ground Floor Option 1	*		A	B	B												
31	Proposed Ground Floor Option 2	*			A	A	A											
32	Proposed First Floor Option 1		*		A	A												
33	Proposed First Floor Option 2		*		A	A	A											
100	Location Plan																	
110	GF Demo Plan										*			A	B			C
111	FF Demo Plan										*			*	*			A
120	GF Proposed							A			B	D	D	E	F	G		G
121	FF Proposed							A			C	C	C	C	D	E		E
160	Floor and Wall Finishes Plans								*					*	A			B
170	Electrical Plans								*					B	B			B
171	Reflected Ceiling Plan													*	A			B
172	Lighting Strategy																	*
180	Fire Strategy Plan										*	A	A	B	B		C	C
260	Sections													*	*			A
300	Door Schedule														*	A		A
301	Window Schedule														*			A
400	Details																	*
401	Details																	*
	1228_A01_191025 Proposed Plans.dwg									*								
	1228_A01_191024 Electrical Plans.dwg								*									
	Master File dwg							A										
Issue Reference		I	I			I	I	C	I		BR	BR	I	I	T	I	BR	T

[I] Information [C] Comment [A] Approval [P] Planning [BR] Building Regulations [T] Tender [CT] Contract [S] Site Issue [AC] As Constructed

Issued to [e - electronic issue 1 - paper copy]

	09.04.19	15.04.19	17.04.19	10.05.19	16.05.19	10.07.19	14.10.19	24.10.19	25.10.19	28.10.19	31.10.19	01.11.19	04.11.19	08.11.19	21.11.19	25.11.19	26.11.19
Client - Linda Ruff - Street Parish Council					e	e	e	e				e	1		e		e
Emma Mercer - Interior Coordinator							e	e							e		
Building Control -										e	e					e	
Structural Engineer - Tom Holly - Beverage Structural Engineers	e		e														
Services Engineer -																	
Quantity Surveyor - Ian Prestwood - Slade Perry	e	e	e	e													
Acoustic Consultant -																	
Contractor -																	
Matthew Crunden - Dextra Lighting									e								
Tender Upload														e			e

File-

orme