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Contract Data 

Name 

Address 

Telephone 

E-mail address

The works are  BIG Clean Side HVAC 

The site is 

The starting date is 

The completion date is 

The period for reply is 

The defects date is 

The defect correction period is 

The delay damages are 

The assessment day is the 

The retention is 

Shown on drawings 

 1st December 2021 

 1st July 2022 

 2  

52 

 2  

N/A 

Last Friday 

5 

weeks. 

weeks after Completion. 

weeks. 

of each month. 

%. 

Does the United Kingdom Housing Grants, Construction and 

Regeneration Act (1996) apply?  

Yes 

The Adjudicator is 

Name 

Address 

Telephone 

E-mail address

The President of Royal Institution of Chartered Surveyors 

Parliament Square 

London ,  SW1P 3AD 

0870 333 1600 

contactrics@rics.org 
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Contract Data 

The interest rate on late payment is …………………………2………………….. % per complete week of delay. 

The Contractor is not liable to the Employer for loss of or damage to the Employer’s 

property in excess of £5,000,000 for any one event. 

The Employer provides this 
insurance 

N/A 

The minimum amount of cover for the third insurance stated in the 

Insurance Table is £5,000,000 

The minimum amount of cover for the fourth insurance stated in the 

Insurance Table is 

The Adjudicator nominating 
body is 

The tribunal is 

If the tribunal is arbitration, 
the arbitration procedure is 

£5,000,000 

Royal Institute of Chartered Surveyors 

The courts of England and Wales 

TBC 

The conditions of contract are the NEC3 Engineering and Construction Short Contract (April 2013) and the following 

additional conditions 

Z1:   Assignment 

The Contractor shall not, without the written consent of the Employer, assign this 

Contract. In the event of transfer by the Employer of this freehold or of a grant by the 

Employer of a leasehold interest in the whole of the premises comprising the Works, 

the Employer may at any time after Completion of the Works, assign to any such 

transferee or lessee, the right to bring proceedings in the name of the Employer 

(whether by arbitration or litigation) to enforce any of the terms of this contract 

made for the benefit of the Employer hereunder. The assignee shall be stopped from 

disputing any enforceable agreements reached between the Employer and the 

Contractor and which arise out of and relate to this Contract (whether or not they are 

or appear to be a derogation from the right assigned) and made prior to the date of 

any assignment.  
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Contract Data 
 

Z2:   Site Rules and Regulations 

 

The Contractor shall ensure that all of its staff shall comply with all the Employer’s 

site rules and regulations when visiting or carrying out work at the Employer’s 

premises and shall comply with all safety and security policies and procedures of the 

Employer in each case as notified to such staff. If access to the Employer’s premises 

is required outside of normal business hours, the representative nominated by the 

Employer for the purposes of this Agreement should be notified in advance, in order 

for appropriate security arrangements to be made.  

 

The Contractor shall note that smoking is strictly prohibited other than in a 

designated external area in the Employer’s site. This regulation is rigidly enforced 

and any breach of this policy will involve the offender being removed from the site.  

 

Z3:   Publicity 

The Contractor shall not issue any press release or other publicity materials or make 

any representation in respect of the existence of this Agreement or the subject 

matter thereof without the prior written consent of the Employer. However, this 

restriction shall not apply to announcements or disclosures required by law except 

that in such event the parties shall co-ordinate to the extent possible with respect to 

the wording of any such announcement.  
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Contract Data 

The Contractor’s Offer 

The Contractor is 

Name 

Address 

Telephone 

E-mail address

T-Squared P2 Ltd

Devonshire House, Wade Road, Aviary Court,

Basingstoke, Hampshire, RG24 8PE

The percentage for overheads and profit added to the Defined Cost for people is . . . . . .18 . . . %. 

The percentage for overheads and profit added to other Defined Cost is . . 18. . . . . . %. 

The Contractor offers to Provide the Works in accordance with the conditions of contract for an amount to be 
determined in accordance with the conditions of contract. 

Signed on behalf of the Contractor 

Name 

Position 

Signature 

 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Date  . . . . . . . . . . . . . . . . . . . . . . . . 

The Employer’s Acceptance 

The Employer accepts the Contractor’s Offer to Provide the Works 

Signed on behalf of the Employer 

Name 

Position 

Signature 

 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Date  . . . . . . . . . . . . . . . . . . . . . . . . 
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Contract Data 

Price List 
Item number Description      Price 

Please Refer to Appendix A “PHE - BIG Clean Side Replacement HVAC - Proposed Activity 
Schedule - Oct'21” 

The total of the Prices 
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Contract Data 

Works Information 

1 Description of the works 

HVAC Replacement BIG Clean Side 

2 Drawings 

Drawing number Revision Title 

All drawings 

Attached in Appendix C 
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Contract Data 

Works Information 

3 Specifications 

 

 

Title                                        Date or revision  

1. V1 - URS - 200047 - BIG Clean Side Replacement HVAC 

2. 200047-Tender CDM Pack-BIG Clean Side Replacement HVAC - V1 - 08.06.21 

3. 200047-Works Information General Preliminaries-BIG Clean Side Replacement HVAC-V1-03.06.21 

4 Constraints on how the Contractor Provides the Works 

 

    N/A 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 8 



 
 

Contract Data 

Works Information 

5 Requirements for the programme 

Outline Programme including any Design work, Approvals, Procurement, and Installation & Commissioning as 

required. As a minimum the programme must show the proposed sequencing and timing of the following 

sections and should clearly identify the critical path: 

                         Mobilisation                                                                                                                                                                                                                                                                       

                         Approvals                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    

                         Procurement for various elements/Equipment  

                         Site Set Up                                                                                                                                                                                                                                                                   

                         Equipment Installation                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    

                         Testing/Commissioning                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  

                          

                          

                                   

 

                                                                                                                                                                                                                                                          

6 Services and other things provided by the Employer 
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Contract Data 

Site Information 
Contents 

 

SI 100 The Site 

SI 200 Existing Services 

SI 300 Site Access 

SI 400 Health And Safety 

SI 500 Site Visit 

 

SI 100 THE SITE: 

 

The works are situated at Public Health England, Porton Down, Salisbury, Wiltshire  

 THE EXISTING BUILDING(S): 

The Contractor’s attention is drawn to the adjacency and close proximity of existing buildings which will 

remain fully operational throughout the construction period and the access and working limitations of the site.  

The Contractor shall be deemed to have visited the site and to have satisfied himself as to the means of 

communication, access to the site, the areas available for storage, the extent of work, the nature of the site, 

the existence of asbestos or other potentially hazardous circumstances affecting health & safety, and all the 

conditions under which the works will be carried out, together with conditions affecting the supply of labour 

and materials and to have made due allowance within the Contract sum.  No claim arising from the lack of 

any such knowledge will be entertained. 

 

The existing buildings, plant, equipment and paved areas adjacent to this site will be in constant use 

throughout the contract period and access to all areas surrounding the Contractor’s site must be maintained 

free from all obstructions at all times for the use of the Employer’s staff and other authorised personnel and 

the Contractor is to liaise with all others working within the site on the mutual use of access routes and any 

necessary diversions. 

 

The Contractor is to be restricted to the working areas required to carry out the works, the authorised access 

routes to and from the working areas and other restrictions shown on drawings. 

 

SI 200 EXISTING BUILDINGS ON/ADJACENT TO THE SITE:  

 

Refer to the Pre-construction Information for the Installation of  

 

 PROTECTION TO EXISTING BUILDING:   

The Contractor must protect, uphold and maintain all existing structures, live drainage, ducts, water, gas and 

other mains or power services and if any such items are damaged he shall be liable for and shall indemnify 

the Employer against any expense, liability, loss, claim or proceedings provided always that the damage is due 

to any negligence, omission or default of the Contractor’s workpeople or those of his subcontractors. 

 

The Contractor shall ensure there is no unauthorised access to the site or building. 
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Contract Data 

Site Information  
The Contractor must not make connections or interfere with the operation of existing services, such as live 

drainage, water, gas or other mains or power services without the written permission of the Employer.  The 

Contractor is to comply in all respects with the Public Health England Permit to work Policy. 

 

The Contractor must give two weeks notice before any service is interrupted except by agreement in accordance with 

the Permit to Work Procedure. 

 

EXISTING MAINS/SERVICES:  

The Contractor must undertake his own investigations to ascertain the service positions or positions of other 

unknown services.  Prior to any construction taking place the Contractor is to confirm in writing that through 

his own investigations of the area has been undertaken and that the service utilities have been consulted.  

No claim for additional costs will be accepted due to information being inaccurate/incomplete. 

 

The Contractor is responsible for taking all necessary precautions for protecting the services during the 

building operation and ensures that these are not damaged in any way.  Any such damage must be made 

good to the satisfaction of the Employer any Statutory Authority, and adjoining owners or occupiers at the 

Contractors expense. 

 

 SITE INVESTIGATION:   

The Contractor shall be responsible for all additional site investigation works required as necessary and 

include all such costs within his Contract Sum.  No variation will be issued through the Contractor’s lack of 

knowledge of the existing building, its structure, services, ground conditions etc. 

 

SI 300 ACCESS TO THE SITE:   

Access to the site for construction and delivery vehicles shall be from the A30, access shall not be permitted 

through the villages of Porton or Idmiston 

The Contractor is required to ensure that access and public rights of way outside the site are maintained at all 

times for the duration of the project and kept clean and clear of mud and debris. To this end the Contractor is 

required to install on site a system of wheel washing for approval by the Employer prior to construction 

activities starting on site. The Contractor shall not be entitled to a Compensation Event if works are halted for 

a failure to comply with this requirement. 

 Within the secure area of the existing PBL facility: 

Security must be maintained at all times, the Contractor shall liaise with DSTL’s security personnel to ensure 

this requirement is fulfilled. See Pre-Construction Information Pack for PHE Health, Safety and Security 

Guidance Notes. 

 

 ACCESS TO EXISTING ADJACENT BUILDINGS: 

The Contractor’s attention is drawn to the adjacent and close proximity of existing buildings and the access 

and working limitations of the restricted site. 

 

There is to be no access for the Contractor’s personnel including his sub-contractors’ into existing buildings 

unless specific site works are to be carried out and subject to the prior written consent of the owner. 
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Contract Data 

Site Information  
PARKING:   

 

 USE OF THE SITE: 

Do not use the site for any purpose other than carrying out the Works.  The Contractor shall obtain the 

approval of the Employer for the erection of all temporary structures, temporary paths and roads, spoil heaps, 

material dumps, plant, machinery and the like which are necessary for the execution of the works. 

 

Do not display or permit advertisements to be displayed on site without the consent of the Employer. 

 

Ensure that no material or equipment is brought onto site except that required for the works. 

 

 SURROUNDING LAND/BUILDING USES: 

The Building will be in constant use over the duration of the contract.  The contractor must ascertain for 

himself any information he may require to ensure the safety of all persons and the works. 

 

Do not use the surrounding land or building(s) for any purpose other than carrying out the Works. 

 

SI 400 RISKS TO HEALTH AND SAFETY: 

Refer to the Construction Information Pack  

The accuracy and sufficiency of this information is not guaranteed by the Employer and the Contractor must 

ascertain for himself any information he may require to ensure the safety of all persons and the works. 

 

SI 500 SITE VISIT: 

 

The Contractor shall be deemed to have visited the Site and acquainted himself with the restrictions and 

other matters, which may affect the works. 

The Contractor must undertake his own investigations to ascertain positions of unknown services.  Prior to 

any excavations taking place the Contractor is to confirm in writing that a thorough CAT scan of the area has 

been undertaken. 

The Contractor is responsible for taking all necessary precautions for protecting services to be retained during 

the installation and ensure that these are not damaged in any way.  Any such damage must be made good to 

the satisfaction of the Employer, any Statutory Authority affected and adjoining owners or occupiers, if 

appropriate, at the Contractor’s expense. 

No diversion of any of the existing services, etc shall be carried out without the prior written approval of the 

Employer.   

 

The Contractors attention is drawn to the presence of existing services crossing the proposed site access 

route. Appropriate protection measures are to be agreed with the Employer. 
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Appendix A - PHE - BIG Clean Side Replacement HVAC - Proposed Activity Schedule - Oct'21 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 



 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

Appendix B - 200047-Works Information General Preliminaries-BIG Clean Side Replacement HVAC-V1-

03.06.21 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

Appendix C – V1 - URS - 200047 - BIG Clean Side Replacement HVAC 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

Appendix D - 200047-Tender CDM Pack-BIG Clean Side Replacement HVAC - V1 - 08.06.21 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

Appendix E – NEC3 ECSC Core Clauses 


