LK OFFICIAL-SENSITIVE COMMERCIAL

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24

(Changing the Contract)

Contract Details

This variation is between:

UK Research and Innovation (“the Contracting Authority™)
Polaris House, North Star Avenue, Swindon, SN2 1FL

And

Computer Futures (a trading division of SThree Parnership LLP)
("the Supplier”)

Confract name:

THE SUPPLY OF NOMN CLIMICAL TEMPORARY AMD FIXED
TERM STAFF RMEG160 FRAMEWORK CALL OFF (“the
Contract™)

Contract reference numbser:

Cs22004

Details of Proposed Variation

‘\Variation initiated by:

UKRI Extension of Worker/assignment

‘\fariation number:

004

Diate variation is raised:

Proposed variation

To extend the contract end date.

Reason for the vanation:

To extend the temporary workers end date from 30" June 2023 o
31+ March 2024.

variation:

An Impact Assessment shall | NIA
be provided within:

Impact of Variation
Likely impact of the proposed | Mone

Outcome of Variation

Confract variation:

This Contract detailed above is varied as follows:
I ' <pplier Manager

Confract start date shall be 1* March 2023.
Confract end date shall be 31 March 2024.

Day Rate @ [ = va7 Il additional working days =
E116,502 40 excluding VAT. Total contract value = £320 572.08
ex VAT,

Financial vanation:

Original Contract Value: E38.678.08 ex. VAT

Additional cost due to Variation 001: | £40,882 40 ex. VAT

Additicnal cost due to Variation 002: | £70,248 06 ex. VAT
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Additicnal cost due to variation 003:

£51,260.24 ex. VAT

Additicnal cost due to variation 004

E119,502.40 ex. VAT

Mew Contract value:

329, 572.08 exx. VAT

1 This Vanation must be agreed and signed by both Parties to the Contract and shall only be

effective from the date it is signed by Contracting Auwthority.

2. Words and expressions in this Variation shall have the meanings given to them in the Contract.

3. The Confract, including any previous Vanations, shall remain effective and unaltered except as

amended by this Vanation

Signed by an authorised signatory for and on behalf of the Contracting Authority

Mame (UK Research
and Inmowvation)

Address

Signature
Date

Signed by an authorised sign
Signature
Date

Mame {Computer

Address
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