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This agreement is made the 	  day of	                       2020

Between:
[bookmark: bmkPartiesBody]The Secretary of State for Work and Pensions of Caxton House, Tothill Street, London, SW1H 9NA acting as part of the Crown (the Client); and
ISG Fit Out Ltd Company Number (6954059) whose registered office is at 33 Aldgate High street, London, EC3N 1AG (the Contractor).

Background
The Client established a national and regional framework divided into lots for projects Contracts of varying values for the benefit of public sector bodies. 
The Contractor was appointed to Lot 3 of the framework and has executed the framework agreement (with reference number 2017/S150-309720) which is dated 28th June 2018 (the Framework Agreement). 
22nd November 2019 the Client, acting as part of the Crown, invited the Contractor along with the other framework suppliers to tender for the refurbishment of Havelock Place & Lacuna Place
and has completed the Contract Data Part 1.
31st January 2020 the Contractor submitted a tender response and was subsequently selected by the Client to provide the works.
The Contractor has agreed to Provide the Works in accordance with this contract and the Framework Agreement.
[bookmark: _Toc482717893]
It is agreed as follows:
1. [bookmark: _Toc482717894]Contract for the works
0. The contract for the works comprises the terms and conditions of the NEC4 Engineering and Construction Contract Option A: Priced contract with activity schedule June 2017 which is supplemented and amended in accordance with such information and supplementary provisions as are provided in the Schedules.
0. The Schedules means any one or all of the schedules appended to this contract.
1. [bookmark: _Toc482717895]Priority of documents
1. If there is any ambiguity or inconsistency in or between the documents comprising this contract, the priority of the documents is in accordance with the following sequence:
0. this Agreement;
0. the completed Contract Data;
0. the additional conditions of contract;
0. the other conditions of contract;
0. the Schedule of Clarifications to the Scope
0. the Scope; and
0. any other document forming part of the contract.
1. [bookmark: _Ref482717355][bookmark: _Toc482717896]Entire Agreement
2. This contract is the entire agreement between the parties in relation to the works and supersedes and extinguishes all prior arrangements, understandings, agreements, statements, representations or warranties (whether written or oral) relating thereto.
2. Neither party has been given, nor entered into this contract in reliance on any arrangements, understandings, agreements, statements, representations or warranties other than those expressly set out in this contract.
2. Nothing in this clause 3 shall exclude any liability in respect of misrepresentations made fraudulently.
[bookmark: _Toc482717897]
In witness whereof the parties have caused this contract to be executed as a deed by their duly authorised representatives and delivered on the date first above written
Signature page to the Agreement between the Client and the Contractor

	Executed as a Deed for and on behalf of The Secretary of State for Work and Pensions  by affixing hereto its common seal in the presence of: 


Signature:.....................................................
Name:	.....................................................
Title:	Authorised signatory
Date:	.....................................................

	) 
)
)
)
	




	Executed as a deed by ISG Fit Out Ltd acting by:


Signature:.....................................................
Name:	.....................................................
Title:	Attorney
Under a Power of Attorney dated 01 October 2019
Date:	.....................................................
In the presence of:

Signature of witness:.....................................................
Name of witness:.....................................................
Address of Witness:.....................................................
Occupation of Witness:.....................................................
	) 
)
)
)
	









Schedule A
Contract Data Part One – Data provided by the Client

	1. 
	General
	

	
	
	The conditions of contract are the core clauses of the NEC4 Engineering and Construction Contract June 2017 Option A, the following Option for resolving and avoiding disputes and secondary Options of the NEC4 Engineering and Construction Contract June 2017:

	
	
	
	Option for resolving and avoiding disputes:
	W2

	
	
	
	Secondary Options:
	

	
	
	
	· X2
	Changes in the Law

	
	
	
	· X4
	Parent company guarantee

	
	
	
	
	

	
	
	
	· X7
	Delay Damages

	
	
	
	· X8
	Undertakings to the Client or Others

	
	
	
	· X10
	Information Modelling

	
	
	
	· X11
	Termination by the Client

	
	
	
	
	

	
	
	
	· X15
	Limitation of the Contractor's liability for his design to reasonable skill and care

	
	
	
	· X16
	Retention 

	
	
	
	· X18
	Limitation of liability

	
	
	
	· X20
	Key Performance Indicators

	
	
	
	· X21
	Whole Life Cost

	
	
	
	· Y(UK)2
	The Housing, Grants, Construction and Regeneration Act 1996

	
	
	
	Option Z: Additional conditions of contract
	

	
	
	
	· Z1 – Z55
	




	
	
	· The works are
	CAT B Fit out of Treforest for DWP.

	
	
	

· The Client is 
	defined in the form of agreement to which this Schedule is annexed
The Secretary of State for Work and Pensions.

	
	
	
	Address for communications:

	
	
	
	
Department for Work and Pensions
Caxton House
[bookmark: _GoBack]Tothill Street,
London,
SW1H 9NA

Address for electronic communications:
REDACTED  


	
	
	· The Project Manager is
	Name: REDACTED
Address for communications:
3rd Floor, Colmore Gate, 2-6 Colmore Row, Birmingham, B3 2QD
Address for electronic communications:
REDACTED

	
	
	· The Supervisor is
	Name: REDACTED

	
	
	
	Address for communications:
One Southampton Row, London, WC1B 5HA 


	
	
	
	Address for electronic communications:
REDACTED

	
	
	· The Scope is in
	Schedule D

	
	
	· The Site Information is in
	Schedule F

	
	
	· The boundaries of the site are
	As the 7 number Red Line drawings contained with Schedule F

	
	
	· The language of the contract is
	English

	
	
	· The law of the contract is the law of
	The law of England and Wales, and includes all statute, primary and secondary legislation, and other regulations, orders and by-laws having the force of law.

	E
	
	· The period for reply is
	2 weeks

	
	
	· The following matters will be included in the Early Warning Register
	None

	
	
	· Early warning meetings are to be held at intervals no longer than:
	2 weeks

	
	The Contractor's main responsibilities
	

	
	
	The key dates and conditions to be met are:
	

	
	
	condition to be met
	key date

	
	
	1. Provide Access to the Communications Rooms, which shall be completed in accordance with the Scope 
	16th March 2021

	
	
	
	

	
	
	
	

	
	Time
	
	

	
	
	· The starting date is
	19th October 2020

	
	
	· The access dates are:
	

	
	
	Part of the Site
	Date

	
	
	1. All Areas except the overflow (satellite) Car Park
	19th October 2020

	
	
	2. Overflow (satellite) Car Park
	4th January 2021

	
	
	· The Contractor submits revised programmes at intervals no longer than
	 4 weeks

	
	
	· The completion date for the whole of the works is
	16th April 2021

	
	
	· The Client is not willing to take over the works before the Completion Date 
	

	
	
	· The period after the Contract Date within which the Contractor is to submit a first programme for acceptance is:
	5 working days

	
	Quality Management
	

	
	
	· The period after the Contract Date within which the Contractor is to submit a quality policy statement and quality plan is:
	5 working days

	
	
	· The period between Completion of the whole of the works and the defects date is:
	52 weeks

	
	
	· The defect correction period is
	 2 weeks except that

	
	
	· The defect correction period for
	Emergency Defects

	
	
	Is
	24 hrs

	
	
	· The defect correction period for
	Urgent Defects

	
	
	Is
	5 working days

	1. 
	Payment
	
	

	
	
	· The currency of this contract is the 
	GB pounds sterling

	
	
	· The assessment interval is
	4 weeks

	
	
	· The interest rate is
	three per cent (3%) per annum (not less than 2) above the base rate of the Bank of England

	
	
	· The period within which payments are to be made is:
	Three weeks from the assessment date

	
	Compensation events
	

	
	
	· The place where weather is to be recorded is
	The closest met office recording station

	
	
	· The weather measurements to be recorded for each calendar month are:
	

	
	
	· the cumulative rainfall (mm)
	

	
	
	· the number of days with rainfall more than 5mm
	

	
	
	· the number of days with minimum air temperature less than 0 degrees Celsius
	

	
	
	· the number of days with snow lying at 09:00 hours GMT
	


	
	
	· The weather measurements are supplied by
	The Contractor

	
	
	· The weather data are the records of past weather measurements for each calendar month which were recorded at
	The closest met office recording station

	
	
	and which are available from
	Met Office

	
	
	Where no recorded data are available

	
	
	· Assumed values for the ten year return weather data for each weather measurement for each calendar month are
	

	
	
	· The value engineering percentage is 50%, unless another percentage is stated here, in which case it is:
	25%

	
	
	· 60. 1 (21) These are additional compensation events:
60.1(22), 60.1(23), 60.1(24), 60.1(25), 60.1(27)

	

	8
	Liabilities and Insurance
	

	
	
	These are additional Client’s liabilities:
	

	
	
	Any delay and/or increased costs suffered by the Contractor as a consequence of the Client’s failure to provide construction status design information by the following dates:

	Package Ref
	Package Description
	Date Design Info RIBA Stage 5 “Construction” Required

	4000
	Drylining & Suspended Ceilings (Siniat Project Pack)
	16-Oct-2020

	4000
	Drylining & Suspended Ceilings (All Remaining Design)
	23-Oct-2020

	2660
	Fire Stopping and Service Penetrations
	23-Oct-2020

	4230
	Raised Access Flooring
	23-Oct-2020

	4340
	Sliding Folding Screens
	23-Oct-2020

	4830
	Applied Wall Finishes
	23-Oct-2020

	5600
	Signage General (Including Graphics)
	23-Oct-2020

	3500
	Roofing General
	30-Oct-2020

	2390
	Service Ducts
	06-Nov-2020

	3315
	Specialist Glazing (Partitions)
	06-Nov-2020

	3650
	Carpentry General
	06-Nov-2020

	4420
	Specialist Joinery
	06-Nov-2020

	5100
	Blinds
	06-Nov-2020

	4600
	Floor Finishes
	09-Nov-2020

	8650
	River Works (Flood Defence Doors & Gates)
	09-Nov-2020

	5200
	Catering Equipment
	20-Nov-2020

	4800
	Decorations
	23-Nov-2020




	
	
	
The minimum amount of cover for insurance against loss of or damage to property (except the works, existing structure and contents, Plant and Materials and Equipment) and liability for bodily injury to or death of a person (not an employee of the Contractor) arising from or in connection with the Contractor Providing the Works for any one event is:

	
	
	· ten million pounds (£10,000,000) any one occurrence the number of occurrences being unlimited in any annual policy period but ten million pounds (£10,000,000) any one occurrence and in the annual aggregate in respect of products liability and pollution/contamination liability (to the extent insured by the policy)

	
	
	The minimum amount of cover for insurance against death of or bodily injury to employees of the Contractor arising out of and in the course of their employment in connection with the contract for any one event is the amount required by law.

	
	
	

	
	
	If the Client is to provide Plant and Materials
	

	
	
	· The insurance against loss of or damage to the works, Plant and Materials is to include cover for Plant and Materials provided by the Client for an amount of:
	£ Not Applicable

	
	
	The Client provides these additional insurances

	

	
	
	· The Contractor provides these insurances from the Insurance Table
	

	
	
	1. Insurance against 
	Professional Indemnity Insurance

	
	
	Cover / indemnity is 
	£10,000,000 any one claim, but separate aggregate limits for i) pollution/contamination, ii) asbestos and iii) cladding/fire safety

	
	
	The deductibles are 
	Deductibles to be in line with market at the time of a liability issue being raised.

	
	

	
	
	
	

	
	
	
	

	
	Resolving and avoiding disputes

	
	
	· The tribunal is
	The Courts of England and Wales

	
	
	· The place where the arbitration is to be held is
	Not applicable

	
	
	· The person or organisation who will choose an arbitrator if the Parties cannot agree a choice or if the arbitration procedure does not state who selects an arbitrator is:
	Not applicable

	
	
	If Option W1 or W2 is used
	

	
	
	· The Senior Representatives of the Client are
	

	
	
	Name (1):
	REDACTED

	
	
	Address for Communications:
	Department for Work and Pensions
Caxton House
Tothill Street,
SW1H 9NA


	
	
	Address for electronic communications:
	REDACTED

	
	
	Name (2):
	REDACTED

	
	
	Address for Communications:
	Department for Work and Pensions
Caxton House
Tothill Street,
SW1H 9NA


	
	
	Address for electronic communications:
	REDACTED

	
	
	· The Adjudicator is:
	appointed in accordance with Option W2

	
	
	Address for Communications:
	

	
	
	Address for electronic communications:
	

	
	
	· The Adjudicator nominating body is:
	The Royal Institution of Chartered Surveyors 

	
	
	Option X5
	is not used

	
	
	Option X7 
	is used

	
	
	· Delay damages for Completion of the whole of the works are
	£2,000
per week or pro rata part thereof 

	
	
	Clause X8
	is used

	
	
	Clause X10
	is not used

	
	
	Clause X13
	is not used

	
	
	Clause X14
	is not used

	
	
	Clause X15
	is used

	
	
	· The period for retention following Completion of the whole of the works or earlier termination is:
	12 years

	
	
	· The minimum amount of insurance cover for claims made against the Contractor arising out of its failure to use the skill and care normally used by professionals designing works similar to the works is, in respect of each claim:
	Not less than ten million pounds (£10,000,000)  any one claim the number of claims being unlimited in any annual period of insurance but  ten million pounds (£10,000,000) any one claim and in the annual aggregate in respect of pollution and contamination, asbestos and cladding/fire safety.

	
	
	· The period following Completion of the whole of the works or earlier termination for which the Contractor maintains insurance for claims made against it arising out of its failure to use the skill and care is:
	12 years

	
	
	
	

	
	
	Clause X16
	is used

	
	
	· The retention free amount is
	N/A

	
	
	· The retention percentage is
	3%

	
	
	Clause X18
	is used

	
	
	· The Contractor's liability to the Client for indirect or consequential loss is limited to
	Five million pounds (£5,000,000)

	
	
	· For any one event, the Contractor's liability to the Client for loss of or damage to the Client's property is limited to
	Ten million pounds (£10,000,000)

	
	
	· The Contractor's liability for Defects due to his design which are not listed on the Defects Certificate is limited to
	Lot 3 –ten million pounds (£10,000,000)

	
	
	· The Contractor's total liability to the Client for all matters arising under or in connection with this contract, other than the excluded matters is limited to 
	Lot 3 – five million pounds (£5,000,000), save that in relation to the Contractor's liability for Defects due to his design which are not listed on the Defects Certificate is limited to ten million pounds

	
	
	· The end of liability date is
	12 years after the completion of the whole of the works

	
	
	Option X20 
	is used

	
	
	· A report of performance against each Key Performance Indicator is provided at intervals of
	
1 month

	
	
	· The value of a single Service Credit is
	£50


	
	
	· The Service Credit Cap is
	1% of the total of the Prices.


	
	
	Option Y(UK)2
	

	
	
	· The period for payment is 21 days after the date on which payment becomes due
	

	
	
	Option Z is used
	

	
	
	The additional conditions of contract are:
	Identified above and in Schedule B

	
	
	Option Z17 CDM Regulations
	

	
	
	· The Principal Designer is
	AHR

	
	
	
	

	
	
	Option Z26 SMEs	
	

	
	
	· the SME Percentage is
	20%

	
	
	
	

	
	
	Option Z27 Apprenticeships
	

	
	
	· the Apprenticeship Percentage is
	5%

	
	
	
	

	
	
	Option Z29 Collateral Warranties
The following parties are to be beneficiaries of collateral warranties:
	

	
	
	· Parties for whom collateral warranties are provided:
	· The Client (save in respect of collateral warranties from the Contractor)
· (where not the Client) each owner of the Site or any property on the site or any part of it
· (where not the Client) each landlord of the Site or any property on the Site or any part of it
· any person who purchases a freehold or long leasehold interest in the Site or any part of it
· any person who has entered into a lease or an agreement for the grant of a leasehold interest in the Site or any part of it

	
	
	· Subcontractors from whom collateral warranties are required:
	· Any Subcontractor with design responsibility




Schedule B
Option Z: Additional Conditions of Contract
The following provisions supplement, modify or replace the published provisions of the NEC4 Engineering and Construction Contract Option A: Priced contract with activity schedule (June 2017) 
	Actions
	
	

	Option Z1
	
	Governance

	
	
	Insert new clause:

	Additional clause 10.3
	10.3
	The parties comply with the provisions of Schedule L in relation to the management and governance of this contract.

	
	
	

	Option Z2
	
	Identified and defined terms

	Supplement to clause 11
	11.1
	At the end of clause 11.1 add: 
Terms defined in the form of agreement to which this Schedule is annexed apply to this contract. Terms with capital initials not defined in this contract (excluding the Framework Agreement) have the meaning given to them in the Framework Agreement. Terms for which no interpretation is provided in this contract shall have the meaning ordinarily given to them by the legal profession where appropriate but otherwise shall be interpreted in accordance with their dictionary meaning.

	Amend clause 11.2 (5)
	11.2 (5)
	Replace existing clause 11.2 (5) with the following:
"A Corrupt Act means: 
.1	to directly or indirectly offer, promise or give any person working for or engaged by the Client or other Contracting Body or any other public body a financial or other advantage to:

	
	
	· induce that person to perform improperly a relevant function or activity; or
· reward that person for improper performance of a relevant function or activity; 

	
	
	.2	to directly or indirectly request, agree to receive or accept any financial or other advantage as an inducement or a reward for improper performance of a relevant function or activity in connection with this contract;

	
	
	.3	committing any offence: 
· under the Bribery Act 2010 (or any legislation repealed or revoked by such Act)


	
	
	· under legislation or common law concerning fraudulent acts; or
· defrauding, attempting to defraud or conspiring to defraud the Client; or
.4	any activity, practice or conduct which would constitute one of the offences listed above if such activity, practice or conduct had been carried out in the UK";

	Amend clause 11.2 (6)
	11.2(6)
	In the first bullet point, before "Scope", insert "contract and/or the";
In the second bullet point, delete "which the Project Manager has accepted" and replace with "or the other requirements of this contract and/or the Scope";

	Amend clause 11.2 (12)
	11.2(12)
	At the end of the clause, insert ", and include any parties identified in the Scope as related to, contracting with or as providing a service to or receiving a service from the Client or ";

	Amend clause 11.2 (18)
	11.2(18)
	In the first bullet point, after the words "describes the Site", insert: "including the physical and other conditions (including the sub-surface conditions) of or affecting the Site";

	
Additional clause 11.2(33
	
11.2(33)
	Insert new clauses:
Access Regime means the document set out at Schedule R

	
Additional clause 11.2(33A)
	11.2(33A)
	Affiliate is in relation to a body corporate, any other entity which directly or indirectly controls, is controlled by, or is under direct or indirect common control with, that body corporate from time to time;

	Additional clause 11.2(34)
	11.2(34)
	Authority Supply Chain is the Contractor and the principal suppliers to the Client of the following services: 
· landlord and lease management; 
· furniture fittings & equipment;
· security; and
· project works
each an Authority Supply Chain Member;

	Additional clause 11.2(35)
	11.2(35)
	Baseline Security Requirements means the relevant Client's Policy as the Client may notify to the Contractor from time to time;

	Additional clause 11.2(36)
	11.2(36)
	CDM Regulations is the Construction (Design and Management) Regulations 2015 and any modification or replacement of the same, together with the guidance set out in the most recently published approved code of practice thereto;

	Additional clause 11.2(36A)
	11.2(36A)
	Coronavirus Change is a change in: (i) the Health Guidance; and/or (ii) the Site Operating Procedures issued by or on behalf of the Construction Leadership Council; that occurs after the starting date, which directly results from Coronavirus and where such change:
· directly affects the Site; and
· imposes additional restrictions on working practices on the Site which are materially more onerous than those set out in any Health Guidance and/or guidance issued by or on behalf of the CLC applicable as at the starting date(to the extent that it is relevant for the Works and the Site); and
provided that such change:
· materially affects the ability of the Contractor to Provide the Works or materially delays the progress of the works or materially increases the costs to Provide the Works or
· stops the Contractor completing the works or
· stops the Contractor completing the works by the date shown on the Accepted Programme,
and has not been dealt with under another compensation event stated in this contract.


	Additional clause 11.2(37)
	11.2(37)
	Client Confidential Information means all Personal Data and any information, however it is conveyed, that relates to the business, affairs, developments, trade secrets, know-how, personnel, and contractors of the Client, including all IPRs, together with all information derived from any of the above, and any other information clearly designated as being confidential (whether or not it is marked "confidential") or which ought reasonably be considered to be confidential;

	Additional clause 11.2(38)
	11.2(38)
	Client Data means
· the data, text, drawings, diagrams, images or sounds (together with any database made up of any of these) which are embodied in any electronic, magnetic, optical or tangible media, and which are:
a. supplied to the Contractor by or on behalf of the Client; or 
b. which the Contractor is required to generate, process, store or transmit pursuant to this Contract; or
· any Personal Data for which the Client is the Data Controller;

	Additional clause 11.2(39)
	11.2(39)
	Client's Policies are the policies of the Client as published from time to time at the Client's tendering website https://dwp.bravosolution.co.uk current at the date of this contract and as may be amended from time to time;

	Additional clause 11.2(40)
	11.2(40)
	Client's System means the Client's computing environment (consisting of hardware, software and/or telecommunications networks or equipment) used by the Client or the Contractor in connection with this contract which is owned by the Client or licensed to it by a third party and which interfaces with the Contractor System or which is necessary for the Client to receive the works;

	Additional clause 11.2(41)
	11.2(41)
	Commercially Sensitive Information is the information agreed between the parties to be commercially sensitive (if any);

	Additional clause 11.2(42)


Additional clause 11.2(42A)
	11.2(42)

11.2(42A)


	Confidential Information means the Client Confidential Information and/or the Contractor Confidential Information;

The Construction Leadership Council is the organisation described as such as referred to at  https://www.constructionleadershipcouncil.co.uk/. and in this Contract, ‘CLC’ means the Construction Leadership Council

	Additional clause 11.2(43)
	11.2 (43)
	Contracting Body means any Contracting Body as defined in Regulation 5(2) of the Public Contracts (Works, Service and Supply) (Amendment) Regulations 2000 other than the Client;

	Additional clause 11.2(44)
	11.2(44)
	Contractor Confidential Information means any information, however it is conveyed, that relates to the business, affairs, developments, trade secrets, know-how, personnel and contractors of the Contractor, including IPRs, together with all information derived from the above, and any other information clearly designated as being confidential (whether or not it is marked as "confidential") or which ought reasonably to be considered to be confidential, including the Commercially Sensitive Information;

	Additional clause 11.2(45)
	11.2(45)
	Contractor Personnel are persons employed or engaged by the Contractor together with the Contractor’s servants, agents, suppliers, consultants and Subcontractor's (and all persons employed by any Subcontractor together with the Subcontractor’s servants, consultants, agents, suppliers and sub-subcontractors);

	Additional clause 11.2(46)
	11.2(46)
	Contractor System means the information and communications technology system used by the Contractor in implementing and performing the works including software, the equipment, configuration and management utilities, calibration and testing tools and related cabling (but excluding the Client's System);

	Additional clause 11.2(47)






Additional clause 11.2(47A)



	11.2(47)


11.2(47A)


	Control 	means that a person possesses, directly or indirectly, the power to direct or cause the direction of the management and policies of the other person (whether through the ownership of voting shares, by contract or otherwise) and "Controls" and "Controlled" shall be interpreted accordingly;
Coronavirus is the outbreak and/or spread of the virus strain known or previously known as severe acute respiratory syndrome coronavirus 2 (SARS-CoV-2) and any mutations thereof.


	Additional clause 11.2(48)
	11.2(48)
	Critical Performance Failure is more than four (4) Serious or Severe KPI Failures in a three-month period;

	Additional clause 11.2(49)
	11.2(49)
	Crown Body means any department, office or agency of the Crown;

	Additional clause 11.2(50)
	11.2(50)
	Defects Protocol is the protocol set out in the Scope setting out timeframes within which the Contractor is to respond to specific categories of Defect;

	Additional clause 11.2(51)
	11.2(51)
	Data Controller has the meaning given in the Data Protection Legislation;

	Additional clause 11.2(52)
	11.2(52)
	Data Processor has the meaning given in the Data Protection Legislation;

	Additional clause 11.2(53)
	11.2(53)
	Data Protection Legislation means the Data Protection Act 1998 and any replacement legislation coming into effect from time to time including (without limitation) the GDPR together with any codes of practice or other guidance issued by any competent Regulatory Body;

	Additional clause 11.2(54)
	11.2(54)
	Data Subject has the meaning given in the Data Protection Legislation;

	Additional clause 11.2(55)
	11.2(55)
	DOTAS is the Disclosure of Tax avoidance Schemes rules which require a promoter of tax schemes to tell HM Revenue & Customs of any specified notable arrangements or proposals and to provide prescribed information on those arrangements or proposals within set time limits as contained in Part 7 of the Finance Act 2004 and in secondary legislation made under vires contained in Part 7 of the Finance Act 2004 and as extended to National Insurance Contributions by the National Insurance Contributions (Application of Part 7 of the Finance Act 2004) Regulations 2012, SI 2012/1868 made under s.132A Social Security Administration Act 1992;

	Additional clause 11.2(56)
	11.2(56)
	DWP Enterprise Security Risk Management Strategy means the relevant Client's Policy;

	Additional clause 11.2(57)
	11.2(57)
	DWP Information Security Policy means the relevant Client's Policy;

	Additional clause 11.2(58)
	11.2(58)
	DWP Offshoring Policy means the relevant Client's Policy;

	Additional clause 11.2(59)
	11.2(59)
	Environmental Information Regulations is the Environmental Information Regulations 2004 and any guidance and/or codes of practice issued by the Information Commissioner in relation to such regulations;

	Additional clause 11.2(60)
	11.2(60)
	FOIA is the Freedom of Information Act 2000 and any subordinate legislation made under this Act from time to time together with any guidance and/or codes of practice issued by the Information Commissioner in relation to such legislation;

	Additional clause 11.2(61)







	11.2(61)



	Former Contractor is the contractor supplying works to the Client before the Relevant Transfer Date that are the same as or substantially similar to the works (or any part of the works) and shall include any subcontractor of such supplier (or any sub-contractor of any such subcontractor);


	Additional clause 11.2(62)
	11.2(62)
	GDPR means the General Data Protection Regulation (EU) 2016/679 of the European Parliament and of the Council on the protection of natural persons with regard to the processing of personal data and on the free movement of such data;

	Additional clause 11.2(63)
	11.2(63)
	General Anti-Abuse Rule is:
· the legislation in Part 5 of the Finance Act 2013; and
· any future legislation introduced into parliament to counteract tax advantages arising from abusive arrangements and to avoid national insurance contributions;

	Additional clause 11.2(64)
	11.2(64)
	Good Industry Practice means the exercise of that degree of skill, care, prudence, efficiency, foresight and timeliness as would be expected from a leading company within the relevant industry or business sector;

	Additional clause 11.2(65)
	11.2(65)
	Government Digital Service Open Standards means the relevant Client's Policy;

	Additional clause 11.2(66)


Additional clause 11.2(66)


	11.2(66)

11.2(66A)


	Halifax Abuse Principle is the principle explained in the CJEU Case C-255/02 Halifax and others;
Health Guidance is guidance or direction published by any ministerial department or other executive agency of the government of the United Kingdom of Great Britain and Northern Ireland and/or any local authority and/or any local government body which has any jurisdiction with regard to the works to the extent that such guidance or direction affects and/or relates to the carrying out and performance of the works and arises as a consequence or result of Coronavirus.


	Additional clause 11.2(67)
	11.2(67)
	HMG Cyber Essentials Scheme means the relevant Client's Policy;

	Additional clause 11.2(68)
	11.2(68)
	HMG Security Policy Framework means the relevant Client's Policy;

	Additional clause 11.2(69)
	11.2(69)
	ICT Environment has the meaning given it in Schedule H;

	Additional clause 11.2(70)
	11.2(70)
	Improvement Notice has the meaning given in clause 67.2;

	Additional clause 11.2(71)
	11.2(71)
	Improvement Plan the plan to address the impact of and prevent the reoccurrence of a Notifiable Event;

	Additional clause 11.2(72)
	11.2(72)
	Improvement Plan Failure has the meaning given in clause 67.9;

	Additional clause 11.2(73)
	11.2(73)
	Information has the meaning given under section 84 of FOIA;

	Additional clause 11.2(74)
	11.2(74)
	Integrator means the Supplier named in the Integrator Agreement;

	Additional clause 11.2(75)
	11.2(75)
	Integrator Agreement means the agreement entered into by the Client and the Integrator dated 13 June 2017;

	Additional clause 11.2(76)
	11.2(76)
	Intellectual Property Rights or "IPRs" are:
(a) copyright, rights related to or affording protection similar to copyright, rights in databases, patents and rights in inventions, semi-conductor topography rights, trade marks, rights in internet domain names and website addresses and other rights in trade names, designs, Know-How, trade secrets and other rights in Confidential Information;
(b) applications for registration, and the right to apply for registration, for any of the rights listed at (a) that are capable of being registered in any country or jurisdiction; and
(c) all other rights having equivalent or similar effect in any country or jurisdiction;

	Additional clause 11.2(77)
	11.2(77)
	Intervention Period has the meaning given to it at clause 68.5;

	Additional clause 11.2(78)
	11.2(78)
	Intervention Trigger Event is more than three (3) Serious KPI Failures or Severe KPI Failures in a three-month period;

	Additional clause 11.2(79)
	11.2(79)
	Key Performance Indicator is a Performance Indicator stated to be "Key" in column [6] of Schedule J;

	Additional clause 11.2(80)
	11.2(80)
	KPI Failure is a failure to meet the Target Performance Level stated in Schedule J in respect of a Key Performance Indicator;

	Additional clause 11.2(81)
	11.2(81)
	Law means the law of the Contract and any revision, re-enactment of such law from time to time;

	Additional clause 11.2(82)
	11.2(82)
	Licence is any permit, consent, approval, authorisation, agreement, order, permission, certificate, waiver or licence which must be obtained from any person (including both private persons and public sector entities) in order to lawfully Provide the Works and for any goods to be transported, imported or exported;

	Additional clause 11.2(83)
	11.2(83)
	Malicious Software has the meaning given it in Schedule H;

	Additional clause 11.2(84)
	11.2(84)
	Material KPI Failure
· a Serious KPI Failure; or
· a Severe KPI Failure;

	Additional clause 11.2(85)
	11.2(85)
	Material SPI Failure 
· a Serious SPI Failure; or
· a Severe SPI Failure;

	Additional clause 11.2(86)
	11.2(86)
	Notifiable Event means:
· a default by the Contractor which is material and is capable of remedy; or
· any KPI Failure which relates to the same Key Performance Indicator and which occurs more than three (3) times in a three month period;
· more than two (2) KPI Failures in any month
· more than one (1) Material SPI Failure in successive months;

	Additional clause 11.2(87)
	11.2(87)
	Occasion of Tax Non-Compliance is:
· where any tax return of the Contractor submitted to a Relevant Tax Authority on or after 1 October 2012 is found on or after 1 June 2017 to be incorrect as a result of:
· A Relevant Tax Authority successfully challenging the Contractor under the General Anti-Abuse Rule or the Halifax Abuse Principle or under any tax rules or legislation that have an effect equivalent or similar to the General Anti-Abuse Rule or the Halifax Abuse Principle;
· The failure of an avoidance scheme which the Contractor was involved in, and which was, or should have been, notified to a Relevant Tax Authority under DOTAS or any equivalent or similar regime; and/or	
· where any tax return of the Contractor submitted to a Relevant Tax Authority on or after 1 October 2012 gives rise, on or after 1 June 2017, to a criminal conviction in any jurisdiction for tax related offences which is not spent at the Contract Date or to a civil penalty for fraud or evasion;

	Additional clause 11.2(88)
	11.2(88)
	Performance Failure a KPI Failure or a SPI Failure;

	Additional clause 11.2(89)
	11.2(89)
	Performance Indicators the Key Performance Indicators and the Subsidiary Performance Indicators;

	Additional clause 11.2(90)
	11.2(90)
	Personal Data (as defined in the Data Protection Legislation) is data which is: 

· processed by the Contractor or any Subcontractor on behalf of the Client; or

· for which one or both of the parties is Data Controller;
pursuant to or in connection with this contract;

	Additional clause 11.2(91)
	11.2(91)
	Personal Data Breach means a breach of security leading to the accidental or unlawful destruction, loss, alteration, damage, unauthorised disclosure of, or access to, Personal Data;

	Additional clause 11.2(92)


	11.2(92)


	Process has the meaning given to it under the Data Protection Legislation and "Processed" and "Processing" shall be construed accordingly;


	Additional clause 11.2(93)
	11.2(93)
	Regulatory Bodies are those government departments and regulatory, statutory and other entities, committees and bodies which, whether under statute, rules, regulations, codes of practice or otherwise, are entitled to regulate, investigate, or influence the matters dealt with in this contract or any other affairs of the Client and "Regulatory Body" shall be construed accordingly;

	Additional clause 11.2(94)
	11.2(94)
	Proscribed Conduct is:
· agreeing, permitting or entering into any arrangement (whether by contract, joint venture or otherwise) other than by this contract to carry out the works provided to the Client under the Integrator Agreement, either as Integrator or as any part of the Integrator's supply chain;
· receiving or being entitled to receive any benefit. financial, commercial or otherwise which is derived expressly or impliedly from the Integrator save as expressly permitted by this contract;
· being connected by a shareholding (controlling or otherwise) or by any arrangement (whether written or oral, by contract (other than this contract), joint venture or otherwise) in the Integrator or its Affiliates or its Subcontractors; 
· allowing the Integrator, its Affiliates or Subcontractors to exercise any control or influence over the Contractor or a Subcontractor save as required in the performance of the Integrator's duties under the Integrator Agreement; 
· exercising any control or influence over or permitting any Subcontractor to exercise and control or influence over the Integrator or its supply chain; or
· appointing the Integrator or any Affiliate of the Integrator as a Subcontractor;

	Additional clause 11.2(95)
	11.2(95)
	Relevant Requirements are all applicable laws relating to bribery, corruption and fraud, including the Bribery Act 2010 and any guidance issued by the Secretary of State for Justice pursuant to section 9 of the Bribery Act 2010;

	Additional clause 11.2(96)
	11.2(96)
	Relevant Tax Authority is HM Revenue & Customs, or, if applicable, a tax authority in the jurisdiction in which the Contractor is established;

	Additional clause 11.2(97)
	11.2(97)
	Relevant Transfer is a transfer of employment to which the Employment Regulations (as defined in Schedule K) applies;

	Additional clause 11.2(98)
	11.2(98)
	Relevant Transfer Date is, in relation to a Relevant Transfer, the date upon which the Relevant Transfer takes place;

	Additional clause 11.2(99)
	11.2(99)
	Remedial Adviser the person appointed pursuant to clause 68;

	Additional clause 11.2(100)
	11.2(100)
	Remedial Adviser Failure has the meaning given to it in clause 68.9;

	Additional clause 11.2(101)
	11.2(101)
	Request for Information is a request for information or an apparent request under the FOIA or the Environmental Information Regulations;

	Additional clause 11.2(102)
	11.2(102)
	Required Action has the meaning given to it at clause 69.1;

	Additional clause 11.2(103)
	11.2(103)
	Serious KPI Failure means a SPI Failure which is indicated as a Serious Performance Failure against the relevant Performance Level in Schedule J;

	Additional clause 11.2(104)
	11.2(104)
	Serious SPI Failure means a SPI Failure which is indicated as a Serious Performance Failure against the relevant Performance Level in Schedule J;

	Additional clause 11.2(105)
	11.2(105)
	Service Credit means the amounts that may be payable by the Contractor as a consequence of the occurrence of one or more KPI Failures, and calculated by reference to the value of a single Service Credit stated in the Contract Data multiplied by the number of Service Failure Points accrued for such KPI Failure stated in Schedule J;

	Additional clause 11.2(106)
	11.2(106)
	Service Credit Cap is the service credit cap stated in the Contract Data part one;

	Additional clause 11.2(107)
	11.2(107)
	Service Failure Points means in relation to a:
· KPI Failure; or
· SPI Failure, 
the number of points that are set out against the relevant Key Performance Indicator and/or Subsidiary Performance Indicator (as the case may be) in Schedule J;

	Additional clause 11.2(108)
	11.2(108)
	Severe KPI Failure means a SPI Failure which is indicated as a Serious Performance Failure against the relevant Performance Level in Schedule J;

	Additional clause 11.2(109)
Additional clause 11.2(109A)
	11.2(109)

11.2(109A)
	Severe SPI Failure means a SPI Failure which is indicated as a Serious Performance Failure against the relevant Performance Level in Schedule J;
Site Operating Procedures are the site operating procedures as published by the Construction Leadership Council save but for the matters listed under the heading “When to Travel to Work”.


	Additional clause 11.2(109B)
	11.2(109B)
	Site Lockdown is the implementation after the starting date by the UK Government and/or any local authority of nationwide and/or local restrictions that directly result from Coronavirus and where such restrictions require the Contractor to close the Site provided that such lockdown measures:
· materially affect the ability of the Contractor to Provide the Works or materially delay the progress of the works or increase the costs to Provide the Works or
· stop the Contractor completing the works or
· stop the Contractor completing the works by the date shown on the Accepted Programme,
and have not been dealt with under another compensation event stated in this contract.

	Additional clause 11.2(110)
	11.2(110)
	Software has the meaning given to it in Schedule H;

	Additional clause 11.2(111)
	11.2(111)
	SPI Failure means a failure to meet the Target Performance Level in respect of a Subsidiary Performance Indicator;

	Additional clause 11.2(112)
	11.2(112)
	Specific Change in Law means a change in Law relating specifically to the business of the Client and which would not affect a supply of works or services to another customer of the Contractor that is the same or similar to the works;

	Additional clause 11.2(113)
	11.2(113)
	Step-In Notice has the meaning given to in clause 69.1;

	Additional clause 11.2(114)
	11.2(114)
	Step-In Trigger Event is 
1. any event giving rise to a right to terminate this Contract; 
2. a default by the Contractor which is materially preventing or delaying the performance of the works or a material part of them;
3. circumstances which the Client consider to amount to an emergency notwithstanding there is no breach of the contract by the Contractor;
4. the Client being advised by a Regulatory Body that the exercise of its step-in rights is necessary; 
5. the need for the Client to exercise its step-in rights to discharge a statutory duty;
6. fire, leaks, act of god, storm damage, floods or similar events of force majeure;

	Additional clause 11.2(115)
	11.2(115)
	Step-Out Date has the meaning given to it in clause 69.5;

	Additional clause 11.2(116)
	11.2(116)
	Step-Out Notice has the meaning given to it in clause 69.5;

	Additional clause 11.2(117)
	11.2(117)
	Step-Out Plan has the meaning given to it in clause 69.6;

	Additional clause 11.2(118)
	11.2(118)
	Subsidiary Performance Indicator is a Performance Indicators which is identified as a Subsidiary Performance Indicator in Schedule J;

	Additional clause 11.2(119)
	11.2(119)
	Target Performance Level the minimum level of performance for a Performance Indicator which is required as set out against the relevant Performance Indicator in the column headed 'Target Performance' in the tables in Schedule J);

	Additional clause 11.2(120)
	11.2(120)
	Third Party Agreements are the third-party agreements entered into by the Client, copies or relevant extracts of which are annexed at Schedule O;

	Additional clause 11.2(121)
	11.2(121)
	Third Party Software has the meaning given it in Schedule H;

	Additional clause 11.2(122)
	11.2(122)
	Transferring Client Employees are those employees of the Client to whom the Employment Regulations (as defined in Schedule K) will apply on the Relevant Transfer Date;

	Additional clause 11.2(123)
	11.2(123)
	Transferring Former Contractor Employees are, in relation to a Former Contractor, those employees of the Former Contractor to whom the Employment Regulations (as defined in Schedule K) will apply on the Relevant Transfer Date;

	Additional clause 11.2(124)
	11.2(124)
	TUPE Surcharge has the meaning given in Schedule K;

	Additional clause 11.2(125)
	11.2(125)
	Working Day is any day other than a Saturday or Sunday or public holiday in England and Wales;

	Additional clause 11.2(126)
	11.2(126)
	Works Exclusion Notice has the meaning given to it in clause 94.1;

	Additional clause 11.2(127)

	11.2(127)


	Works Exclusion Cause has the meaning given to it in clause 94.1.



	
	
	

	Option Z3
	
	Communications

	
	
	Insert new clauses:

	Additional clause 13.9
	13.9
	The Contractor does not: 
· make any press announcements or publicise this Contract or its contents in any way; or 
· use the Client's name or brand in any promotion or marketing or announcement of orders;
without the prior written consent of the Client.

	Additional clause 13.10
	13.10
	Each party acknowledges to the other that nothing in this contract either expressly or by implication constitutes an endorsement of any products or works of the other party (including the works) and each party agrees not to conduct itself in such a way as to imply or express any such approval or endorsement.

	Additional clause 13.11
	13.11
	Each party takes reasonable steps to ensure that its employees, agents, subcontractor's, suppliers, professional advisers and consultants comply with clauses 13.9 and 13.10.

	
	
	

	Option Z4
	
	Integrator

	
	
	Insert new clauses:

	Additional clause 14.6
	14.6
	The Contractor provides to the Integrator copies of all documents and/or information required by this Contract to be provided:
· to the Client, instead of the Client; and
· to the Service Manager, as well as the Service Manager,
unless in either case instructed otherwise by the Client.  

	
	
	

	Option Z5
	
	Early warning

	
	
	Insert new clause:

	Additional clause 15.5
	15.5
	The Contractor complies, and procures compliance by its Subcontractors and other suppliers, with the risk management process described in the Scope as updated from time to time by the Client or (with the Client's approval) the Contractor. Reasons for updating the risk management process include reflecting the requirements of insurers. Any update of the risk management process by the Client shall be deemed to be an instruction from the Project Manager changing the Scope. Any update to the risk management process by the Contractor shall not be treated as a compensation event under this Contract.

	
	
	

	Option Z6
	
	Ambiguities and Inconsistencies

	Supplement to clause 17
	17.1
	At the beginning of the second sentence, replace "The" with: "Subject to clause 2.1 of the Form of Agreement, the".

	
	
	

	
	
	Insert new clauses:

	Additional clause 17.3
	17.3
	Where an ambiguity or inconsistency in the Contractor's design accepted by the Project Manager or between the Contractor's design and the Scope, the Contractor provides the Project Manager with proposals to remove the same which are acceptable to the Project Manager acting reasonably.  Such acceptance shall not be treated as an instruction changing the Scope. 
Where this clause 17.3 applies, in the event of any discrepancies being discovered in the documents, the Contractor shall at once notify the Project Manager in writing. If amendments to the design or methods of work are required as a result of discrepancies in the documents, such amendments shall not be regarded as a compensation event.  The Contractor shall pay all fees and costs in connection therewith.
The Contractor accepts entire responsibility for the design contained within the Scope for the Contractor’s design, including the Schedule of Clarifications to the Scope, and for any mistake, inaccuracy, discrepancy or omission contained in the same.
Nothing contained in the Scope for the Contractor’s design shall affect in any way the obligations of the Contractor under the Contract.

	Additional clause 17.4
	17.
	If any term, condition or provision contained in this Contract is held to be invalid, unlawful or unenforceable to any extent, such term, condition or provision will not affect the validity, legality or enforceability of the remaining parts of this Contract.


	Option Z7
	
	Corrupt Acts

	
	
	Insert new clauses:

	Additional clause 18.4
	18.4
	The Contractor represents and warrants that neither it, nor to the best of its knowledge any of its employees, have at any time prior to the Contract Date: 
· committed a Corrupt Act or been formally notified that it is subject to an investigation or prosecution which relates to an alleged Corrupt Act; and/or 
· been listed by any government department or agency as being debarred, suspended, proposed for suspension or debarment, or otherwise ineligible for participation in government procurement programmes or Contracts on the grounds of a Corrupt Act.

	Additional clause 18.5
	18.5
	During the carrying out of the works the Contractor does not do or suffer anything to be done which would cause the Client or any of the Client’s employees, consultants, contractors, subcontractors or agents to contravene any of the Relevant Requirements or otherwise incur any liability in relation to the Relevant Requirements.

	Additional clause 18.6
	18.6
	During the carrying out of the works the Contractor:
· establishes, maintains and enforces, and requires that its Subcontractors establish, maintain and enforce, policies and procedures which are adequate to ensure compliance with the Relevant Requirements and prevent the occurrence of a Corrupt Act; 
· keeps appropriate records of its compliance with this contract and make such records available to the Client on request;
· provides and maintains and where appropriate enforces an anti-bribery policy (which shall be disclosed to the Client on request) to prevent it and any Contractor’s employees or any person acting on the Contractor's behalf from committing a Corrupt Act.

	Additional clause 18.7
	18.7
	The Contractor immediately notifies the Client in writing if it becomes aware of any breach of clause 18.1 or 18.5, or has reason to believe that it has or any of the its employees or Subcontractors have:
· been subject to an investigation or prosecution which relates to an alleged Corrupt Act;
· been listed by any government department or agency as being debarred, suspended, proposed for suspension or debarment, or otherwise ineligible for participation in government procurement programmes or contracts on the grounds of a Corrupt Act; and/or
· received a request or demand for any undue financial or other advantage of any kind in connection with the performance of this contractor otherwise suspects that any person or Party directly or indirectly connected with this contract has committed or attempted to commit a Corrupt Act.

	Additional clause 18.8
	18.8
	If the Contractor makes a notification to the Client pursuant to clause 18.7, the Contractor responds promptly to the Client's enquiries, co-operates with any investigation, and allows the Client to audit any books, records and/or any other relevant documentation in accordance with this Contract.

	Additional clause 18.9
	18.9
	If the Contractor breaches clause 18.1 or 18.5, the Client may by notice require the Contractor to remove from Providing the Works any Contractor employee whose acts or omissions have caused the Contractor’s breach.

	Additional clause 18.10
	18.10
	The Contractor shall, as soon as reasonably practicable after becoming aware of the same, notify the Client in writing if:
· any investigations are instituted into the affairs of the Contractor or any Subcontractors, other approved sub-contractors or suppliers of any of its or their directors or key managers, under the Companies, Financial Services or Banking Acts;
· any police or Serious Fraud Office enquiries into possible fraud, or any involvement in Department of Trade and Industry investigations, and enquiries into the affairs of others which might result in public criticism of, or action against the Contractor or any Subcontractors or any other subcontractors or suppliers.

	Additional clause 18.11
	18.11
	The Contractor shall supply the Client with a copy of any notice, order or proposal for a notice or order affecting the Site served on the Contractor by any competent authority (or received by the Contractor from any of its Subcontractors or suppliers or other person) as soon as reasonably practicable after it is received by the Contractor and shall without delay take all steps necessary to comply with any such notice or order.

	
	
	

	Option Z8
	
	Providing the Works

	Replace clause 20.1
	20.1
	Delete and replace with:
"The Contractor provides the works in a proper and workmanlike manner and in accordance with this Contract, the Scope, the Licences, the applicable Health Guidance and Site Operating Procedure insofar as the matters referred to therein are within the immediate control of the Contractor and are a direct responsibility of the Contractor and all applicable Law."

	
	
	Insert new clauses:

	Additional clause 20.2
	20.2
	The Contractor undertakes to the Client that:

	
	
	.1	in the carrying out of the works the Contractor shall procure that only materials and goods of sound and satisfactory quality and which have been manufactured or prepared in compliance with the specifications and quality plans;

	
	
	.2	the Contractor shall (and shall procure that it Subcontractors and suppliers shall) at all times comply with the lawful requirements of the Relevant Authorities and comply with 	any Statutory Requirement either in carrying out the works or where design, 	development, workmanship, methods of construction, materials, plant, commissioning, 	testing or maintenance are to be reviewed by the Project Manager or any Relevant Authorities;

	
	
	.3	it shall use its reasonable endeavours to ensure that all sub-contracts, equipment rental or lease agreements and all other (non-employment) contracts which are necessary to the performance of the works, are assignable to the Client or its nominee (without any transfer or charge);

	
	
	.4 	the Client shall acquire such title as the encumbrances created by or against the Contractor and the Client shall have the right of quiet possession thereof.

	Additional clause 20.3
	20.3
	The Contractor performs its obligations under this Contract (including those in relation to the works) in accordance with:
· all applicable equality Law (whether in relation to race, sex, gender reassignment, age, disability, sexual orientation, religion or belief, pregnancy, maternity or otherwise);
· the Client's Policies;
· any other requirements and instructions which the Client reasonably imposes in connection with any equality obligations imposed on the Client at any time under applicable equality Law; and
· the provisions of Schedule M.

	Additional clause 20.4
	20.4
	The Official Secrets Act 1989 and, where appropriate, the provisions of section 11 of the Atomic Energy Act 1946 apply to this contract from the starting date until Completion of the works or until a termination certificate has been issued.  The Contractor notifies his employees and his Subcontractors of their duties under these Acts.

	Additional clause 20.5
	20.5
	The Contractor:
· carries out and completes the works in conformity with the Client's obligations under the Third-Party Agreements, and without infringing any right, reservation, covenant, restriction, stipulation or other encumbrance that is binding upon or affects the Site and which is notified by the Client to the Contractor.
· undertakes to the Client that he has performed and will perform his obligations under this contracting such a manner and at such times that no act, omission or default by the Contractor or any of the Subcontractors or their respective employees or agents causes or contributes to any breach by the Client of any of his obligations under the Third Party Agreements and, to the extent that the Contractor causes or contributes to any breach by the Client of any of his obligations under the Third Party Agreements, the Contractor indemnifies the Client against any liability, claims, damages, costs, and losses that the Client may incur as a result of or arising out of a breach by the Contractor of his obligations under this clause 20.7.

	
	
	

	Option Z9
	
	Tax Compliance


	
	
	Insert new clauses:

	Additional clause 20.6
	
20.6
	
The Contractor represents and warrants that as at the Contract Date, it has notified the Client in writing of any Occasions of Tax Non-Compliance or any litigation that it is involved in that is in connection with any Occasions of Tax Non-Compliance.


	Additional clause 20.7
	20.7
	If, at any point during the Provision of the Works, an Occasion of Tax Non-Compliance occurs, the Contractor shall:

· notify the Client in writing of such fact within 5 days of its occurrence; and

· promptly provide to the Client:

· details of the steps which the Contractor is taking to address the Occasions of Tax Non-Compliance and to prevent the same from recurring, together with any mitigating factors that it considers relevant; and

· such other information in relation to the Occasion of Tax Non-Compliance as the Client may reasonably require.

	
	
	

	Option Z10
	
	Change of Control and conflicts

	
	
	Insert a new clause:

	Additional clause 20.8
	20.8
	The Contractor promptly notifies the Project Manager in writing on each occasion of the occurrence of any change of control as defined by section 416 of the Income and Corporation taxes Act 1988 (any such case being a “Change of Control”).  The Client is permitted to exercise its rights pursuant to this clause for only six months after service of each and any notice by the Contractor pursuant to this clause and is not permitted to exercise such rights where the Client has agreed in advance in writing to the particular Change of Control provided such Change of Control takes place as agreed.

	Additional clause 20.9
	20.9
	The Contractor discloses to the Project Manager any actual or potential conflict of interest arising from the Contractor’s provision of the works as soon as practicable after becoming aware of such actual or potential conflict.

	Additional clause 20.10
	20.10
	The Contractor immediately notifies the Project Manager of any circumstances giving rise to or potentially giving rise to conflicts of interest relating to the Contractor and/or the Client (including without limitation its reputation and standing) of which it is aware or anticipates may justify the Client taking action to protect its interests.

	Additional clause 20.11
	20.11
	The Contractor carries out (and procures that the Contractor Personnel carry out) the works in the Client's best interests.

	Additional clause 20.12
	20.12
	Without prejudice to the Contractor's obligations under clauses 20.8 to 20.11 (inclusive), the Contractor does not and procures that Subcontractors and any Contractor Personnel do not engage in Proscribed Conduct and notifies the Client immediately on any breach of this requirement.

	Additional clause 20.13
	20.13
	Without Prejudice to the Client's rights under clauses 91 and 92 where the Contractor is in breach of any of clauses 20.8 – 20.12 (inclusive) the Contractor within five (5) day of any breach becoming apparent to it, provides proposals to the Client for remedying and/or mitigating such breach. Upon any breach of clauses 20.8 – 20.12 (inclusive) becoming apparent to the Client (whether or not notified by the Contractor), the Client may at the Contractor's cost:
· remove any or all of the works from the scope of this Contract and carry out such works itself and/or employ a third party to carry out such works;
· require the Contractor to put such measures in place (including but not limited to information barriers) as required by the Client in its absolute discretion to rectify and/or mitigate the effect of any breach of clauses 20.8 – 20.12 (inclusive); and/or
· instruct or commence increased monitoring.

	Additional clause 20.14
	20.14
	Save in the event of removal of the relevant element of the works or termination of all or part of the works, where as a result of the matters leading or contributing to a breach of clauses 20.8 – 20.12 (inclusive) the Contractor or a Contractor Personnel realises a profit or other financial benefit: 
· the Contractor accounts to the Client in respect of each assessment period; and
· the Client is entitled to set off an amount equivalent to that financial benefit (as accounted for by the Contractor or otherwise as the Client may determine) from any amount due to the Contractor under this contract or under any other agreement between the Contractor and the Client.

	
	
	

	Option Z11
	
	The Contractor's Design

	Supplement to clause 21
	21.1
	Insert a new second sentence as follows: "In the design and construction of the works, the Contractor takes all proper account of:
· the considerations of health and safety contained in the CDM Regulations (and his design will include adequate health and safety information); and
· the Site Information."

	
	21.2
	Delete "the Scope" in the first line and replace with "any requirement of this Contract".  Delete the second sentence and replace with "Reasons for not accepting the Contractor's design include:
· that it does not comply with either the Scope or the applicable Law; and
· that it has an impact on the Prices which is not necessary in order to comply with this Contract.

	
	
	

	Option Z12
	
	People


	Additional clause 24.3 – 24.6
	
	Insert new clauses 24.3 to 24.6:


	
	24.3
	The Contractor ensures that the key persons named in the Contract Data fulfil the relevant jobs specified in the Contract Data at all times during the Provision of the Works. The Contractor appoints the key people to fill those jobs at the starting date.

	
	24.4
	The Client identifies any further jobs and, following agreement to the same by the Contractor the list of key people in the Contract Data includes the relevant person selected to fill those jobs.

	
	24.5
	The Contractor does not remove or replace any key person unless:
· the Client requests that the Contractor does so;
· the key person concerned resigns, retires or dies or is on maternity or long-term sick leave;
· the key person’s employment or Contractual arrangement with the Contractor or a Subcontractor is terminated for material breach of contract by the employee; or
· the Contractor obtains the Client's prior written consent (such consent not to be unreasonably withheld or delayed).

	
	24.6
	The Contractor:
· notify the Client promptly of the absence of any key person(s) (other than for short-term sickness or holidays of 2 weeks or less, in which case the Contractor shall ensure appropriate temporary cover for that key person);
· ensures that any key person's job is not vacant for any longer than ten (10) Working Days;
· gives as much notice as is reasonably practicable of its intention to remove or replace any key person and, except in the cases of death, unexpected ill health or a material breach of the key person's employment contract, this will mean at least sixty (60) Working Days’ notice;
· ensures that all arrangements for planned change of a key person or key people provide adequate periods during which incoming and outgoing key people work together to transfer responsibilities and ensures that such change does not have an adverse impact on the performance of the Services; and
· ensures that any replacement for a key person:
· has a level of qualifications and experience appropriate to the relevant key person; and
· is fully competent to carry out the tasks assigned to the key person whom he or she has replaced.

	
	
	

	Option Z13
	
	Contractor Personnel

	Additional clause 24.4
	24.7
	If the Client reasonably believes that any of the Contractor Personnel are unsuitable to undertake work in respect of this Contract, it may:
· refuse admission to the relevant person(s) to the Site; and/or
· direct the Contractor to end the involvement in the Provision of the Works of the relevant person(s).

	Additional clause 24.8
	24.8
	Where: 
· the commencement of the provision of the works or any part thereof results in one or more Relevant Transfers, Contract Schedule K, Part 1 shall apply as follows:
- where the Relevant Transfer involves the transfer of Transferring Client Employees, Section A of Contract Schedule K, Part 1 shall apply;
- where the Relevant Transfer involves the transfer of Transferring Former Contractor Employees, Section B of the Contract Schedule K, Part 1 shall apply;
- where the Relevant Transfer involves the transfer of Transferring Client Employees and Transferring Former Contractor Employees, Sections A and B of Contract Schedule K, Part 1 shall apply; and
- Section C of Contract Schedule K, Part 1 shall not apply;   
· commencement of the provision of the works or a part of thereof does not result in a Relevant Transfer, Section C of Contract Schedule K, Part 1 shall apply and Sections A and B of Contract Schedule K, Part 1 shall not apply; and
· expiry or termination of the works or any part of thereof occurs Section D of Contract Schedule K, Part 1 shall apply.

	
	
	

	Option Z14
	
	Working with the Client and Others

	
	
	Insert new clauses:

	Additional clause 25.4
	25.4
	.1	Compliance by the Contractor with this clause 25.4 is without additional cost to the Client.  The Contractor shall not be entitled to a Compensation Event or otherwise to additional time or cost as a consequence of failure by it to observe this clause nor by the failure of Others to observe similar provisions in their contracts with the Client.

	
	
	.2	The Contractor:
a.	provides access and co-operation to Others as required by the Access Regime;

	
	
	b.	co-ordinates and integrates the execution of the works with works of Others referred to in the Scope including those engaged by the Client under any contract which the Client may enter into in relation to the Site;

	
	
	c.	complies with the terms of the Access Regime so as to co-ordinate the Contractor's execution of the works with the work of Others;

	
	
	d.	plans and coordinates the works in accordance with the requirements of the Access Regime; 

	
	
	e.	affords reasonable facilities for Others referred to in the Scope who are properly authorised or who are statutory bodies employed in the execution on or near the Site of any works not in the contract or which is required under any contract which the Client may enter into in relation to the Site;

	
	
	f.	provides or assists in provision of all information, data, know-how and calculations necessary for the Client and/or any person appointed by the Client to carry out any works or services in a timely, economic and efficient manner without delay and disruption and keeps the Client informed at all times of all relevant matters pertaining to the Site; 

	
	
	g.	is responsible for identifying and obtaining all information, data, know-how, calculations, drawings, documents, reports, investigations and surveys used for or in connection with the Site the provision of which is undertaken by Others in order that the works are executed in a timely, economic and efficient manner without delay and disruption to the business of the Client;

	
	
	h.	jointly and severally with Others engaged by the Client co-operates and manages the interface of the works with the works of such Others and provides all management services, labour, materials, goods, plants and works necessary for the Contractor's cooperation and management; and
i.	updates the latest programme as appropriate to reflect any matter set out in this clause.

	Additional clause 25.5
	25.5
	It is agreed and declared that the Contractor could reasonably foresee the activities of Others engaged by the Client and statutory undertakers referred to in the Scope on or near the Site.

	Additional clause 25.6
	25.6
	The Contractor provides such reasonable attendance for Others as may be directed by the Client.  For this purpose, attendance shall be deemed to cover all expenses incurred by the Contractor in:
· planning, programming and co-ordinating the works with that of Others in accordance with the Access Regime; and
· accepting delivery, unloading and storing material for Others as required.

	Additional clause 25.7
	25.7
	The Contractor shall ensure that the Client's business is not interrupted, hindered or prevented due to the act, neglect or omission of the Contractor or any person for whom it is responsible or as a result of any industrial action or interruption in utilities supplies, provided that this clause 25.7 shall not apply in relation to interruption in utilities supplies caused directly by the Client.

	
	
	

	Option Z15
	
	Subcontracting

	Amendment to clause 26
	26.2
	Delete clauses 26.2 and 26.3 and replace with the following:

	
	26.2
	The Contractor exercises due skill and care in the selection and appointment of any Subcontractor to ensure that the Contractor is able to:
· manage any Subcontractors in accordance with Good Industry Practice; 
· comply with its obligations under the contract in the delivery of the works; and
· assign, novate or otherwise transfer to the Client any of its rights and/or obligations under each sub-contract that relates to this Contract.

	
	26.3
	Prior to sub-contracting any of its obligations under this Contract, the Contractor notifies the Client in writing of:
· the proposed Subcontractor's name, registered office and company registration number;
· the scope of any works to be provided by the proposed Subcontractor; and
· where the proposed Subcontractor is an Affiliate of the Contractor, evidence that demonstrates to the reasonable satisfaction of the Client that the proposed Sub-contract has been agreed on an arms-length basis,
and provides the Client with a copy of the proposed sub-contract and any other information reasonably required by the Client.

	
	
	Insert new clauses:

	Additional clause 26.4
	26.4
	The Client may within ten (10) days of receipt of the Contractor's notice issued pursuant to clause 26.3 (or if later receipt of any further information requested pursuant to clause 26.3) object to the appointment of the relevant proposed Subcontractor if it considers that: 
· the appointment of a proposed Subcontractor may prejudice the provision of the works and/or may be contrary to the interests of the Client; 
· the proposed Subcontractor is unreliable and/or has not provided reasonable services to its other customers;
· the proposed Subcontractor employs unfit persons; and/or
· the proposed Subcontractor should be excluded in accordance with clause 26.5.

	Additional clause 26.5
	26.5
	Where the Client considers whether there are grounds for the exclusion of a Subcontractor under Regulation 57 of the Public Contracts Regulations 2015, then: 
· if the Client finds there are compulsory grounds for exclusion, the Contractor replaces or does not appoint the proposed Subcontractor;
· if the Client finds there are non-compulsory grounds for exclusion, the Client may require the Contractor to replace or not to appoint the Subcontractor and the Contractor complies with such a requirement.

	Additional clause 26.6
	26.6
	The Contractor shall not and shall procure that any Subcontractor, other approved sub-contractors and suppliers shall not place or cause to be placed any orders with suppliers, or otherwise incur liabilities in the name of the Client or any representative of the Client.

	
	
	

	Option Z16
	
	Other responsibilities

	Supplement to clause 27
	27.1
	Re-number 27.1 as 27.1.1 and insert, at the end of this clause:
.2	The Client obtains the Licences required to Provide the Works which the Scope states are to be provided by the Client.  The Contractor obtains all other Licences required to Provide the Works.

	
	
	.3	The Contractor obtains the Licences required for use of the completed works which the Scope states are to be obtained by the Contractor.  The Client obtains any other Licences required for use of the completed works.

	
	
	.4	In relation to Licences which it is the Client's responsibility to obtain, the Contractor (without taking the risk that such Licences are not obtained, save to the extent that this is caused by the Contractor's failure to provide the support required by this Contract):
· provides such support as the Scope states the Contractor is to provide to the Client in applying for and obtaining such Licences; and
· provides such other support as the Client reasonably requires, not entailing excessive cost to the Contractor (or if entailing such cost, provided the same is reimbursed by the Client).

	
	
	.5	The Contractor ensures that the works comply with all Licences and Laws.  The Contractor's duty to Provide the Works includes providing all work necessary to satisfy the requirements of any agreement entered into by the Client and/or the Contractor with Others pursuant to the requirements of a Licence, unless (in relation only to work which is not situated on or adjacent to the Site) the Client, acting reasonably, agrees otherwise in writing.

	
	
	

	Option Z17
	
	CDM Regulations

	
	
	Insert new clauses:

	Additional clause 27.5
	27.5
	Where stated in the Contract Data, the Contractor is the Principal Designer, Principal Contractor, and a designer for the works for the purposes of the CDM Regulations.

	Additional clause 27.6
	27.6
	The Contractor takes full responsibility for the adequacy, stability and safety of all site operations (so far as the Site is under his control) and methods of construction in relation to the works and obeys the requirements of the CDM Regulations.

	
	
	

	Option Z18
	
	Freedom of Information and Transparency

	
	
	Insert new clauses:

	Additional clause 27.7
	27.7
	The Contractor acknowledges that unless the Project Manager has notified the Contractor that the Client is exempt from the provisions of the FOIA, the Client is subject to the requirements of the FOIA and the Environmental Information Regulations.  The Contractor cooperates with and assists the Client so as to enable the Client to comply with its information disclosure obligations.

	Additional clause 27.8
	27.8
	The Contractor:
· transfers to the Project Manager all Requests for Information that it receives as soon as practicable and in any event within two Working Days of receiving a Request for Information;
· provides the Project Manager with a copy of all Information in its possession, or power in the form that the Project Manager requires within five (5) Working Days (or such other period as the Project Manager may specify) of the Project Manager’s request; 
· provides all necessary assistance as reasonably requested by the Project Manager to enable the Client to respond to the Request for Information within the time for compliance set out in section 10 of the FOIA or regulation 5 of the Environmental Information Regulations; and
· procures that its Subcontractors do likewise.

	Additional clause 27.9
	27.9
	The Client is responsible for determining in its absolute discretion whether any information is exempt from disclosure in accordance with the provisions of the FOIA or the Environmental Information Regulations.

	Additional clause 27.10
	27.10
	The Contractor does not respond directly to a Request for Information unless authorised to do so by the Project Manager.

	Additional clause 27.11
	27.11
	The Contractor acknowledges that the Client may, acting in accordance with the Department of Constitutional Affairs’ Code of Practice on the Discharge of the Functions of Public Authorities under Part 1 of FOIA, be obliged to disclose Information without consulting or obtaining consent from the Contractor or despite the Contractor having expressed negative views when consulted.

	Additional clause 27.12
	27.12
	The Contractor ensures that all Information is retained for disclosure throughout the period for retention and permits the Project Manager to inspect such records as and when reasonably requested from time to time.

	Additional clause 27.13
	27.13
	The parties acknowledge that:
· reports generated by the Contractor pursuant to the terms of this contract; and
· the content of this contract, including any changes to this contract agreed from time to time, 
except for:
· any information which is exempt from disclosure in accordance with the provisions of the FOIA, which shall be determined by the Client; and
· commercially sensitive information;
(together the Transparency Information) are not Confidential Information.

	Additional clause 27.14
	27.14
	Notwithstanding any other provision of this contract, the Contractor hereby gives its consent for the Client to publish to the general public the Transparency Information in its entirety (but with any information which is exempt from disclosure in accordance with the provisions of the FOIA redacted). The Client shall, prior to publication, consult with the Contractor on the manner and format of publication and to inform its decision regarding any redactions but shall have the final decision in its absolute discretion.

	Additional clause 27.15
	27.15
	The Contractor shall assist and co-operate with the Client to enable the Client to publish the Transparency Information.

	Additional clause 27.16
	27.16
	[bookmark: _9kR3WTr5DA4681vh]If the Client believes that publication of any element of the Transparency Information would be contrary to the public interest, the Client shall be entitled to exclude such information from publication. The Client acknowledges that it would expect the public interest by default to be best served by publication of the Transparency Information in its entirety. Accordingly, the Client acknowledges that it will only exclude Transparency Information from publication in exceptional circumstances and agrees that where it decides to exclude information from publication it will provide a clear explanation to the Contractor.

	Additional clause 27.17
	27.17
	The Client shall publish the Transparency Information in a format that assists the general public in understanding the relevance and completeness of the information being published to ensure the public obtain a fair view on how this contract is being performed, having regard to the context of the wider commercial relationship with the Contractor.

	
	
	

	Option Z19
	
	Records and reports

	
	
	Insert new clauses:

	Additional clause 27.18
	27.18
	All records created pursuant to this contract including without limitation financial records, sub-contract agreements, supply agreements, progress reports, quality monitoring and health and safety documents shall be retained and maintained for a period of 6 years by the Contractor in sufficient detail, an organised manner and generally in such manner to enable the Contractor to comply with its obligations under the contract and shall be made available for inspection to the Client upon request.

	Additional clause 27.19
	27.19
	Where records are maintained as provided in clause 27.18 and the period for their retention has expired, the Contractor shall notify the Client with regards to its retention in relation to such records and if it intends to dispose of them or subsequently decides to dispose of them it shall notify the Client and if the Client, within sixty (60) business days of such notice elects to receive certain of those records, the Contractor shall deliver such records to the Client in the manner and at the location as the Client shall reasonably specify.

	Additional clause 27.20
	27.20
	The Contractor shall on request afford the Client all such rights of access to those records required to be kept by the Contractor under clause 27.18 as may be required for the purpose of examination and certification of the Client's accounts or any examination pursuant to Section 6(1) of the National Audit Act 1983 of the economy, efficiency and effectiveness with which the Client has used its resources.  The Comptroller and Auditor General (both as defined by the National Audit Act 1983) may examine documents evidencing expenditure and income by the Client which are owned, held or otherwise within the control of the Contractor and may require the Contractor to produce such oral or written explanations as the Client considers necessary.

	
	
	

	Option Z20
	
	Malicious Software

	
	
	Insert new clauses:

	Additional clause 27.21
	27.21
	The Contractor shall, as an enduring obligation throughout the Provision of the Works, use the latest versions of anti-virus definitions and software available from an industry accepted anti-virus software vendor to check for, contain the spread of, and minimise the impact of Malicious Software in the ICT Environment (or as otherwise agreed by the parties).

	Additional clause 27.22
	27.22
	Notwithstanding the above clause, if Malicious Software is found, the parties shall co-operate to reduce the effect of the Malicious Software and, particularly if Malicious Software causes loss of operational efficiency or loss or corruption of Client Data, assist each other to mitigate any losses and to restore the service to their desired operating efficiency.

	Additional clause 27.23
	27.23
	Any cost arising out of the actions of the parties taken in compliance with the provisions of the above clause shall be borne by the parties as follows:
· by the Contractor where the Malicious Software originates from the Contractor's own software, the Third Party Software supplied by the Contractor (except where the Client has waived the obligation) or the Client Data (whilst the Client Data was under the control of the Contractor) unless the Contractor can demonstrate that such Malicious Software was present and not quarantined or otherwise identified by the Client when provided to the Contractor; and 
· by the Client if the Malicious Software originates from the Client's Software (in respect of which the Client has waived its obligation) or the Client Data (whilst the Client Data was under the control of the Client).

	
	
	

	Option Z21
	
	Public and private nuisance

	
	
	Insert new clause:

	Additional clause 27.24
	27.24
	The Contractor, at all times, prevents any public or private nuisance (including, without limitation, any such nuisance caused by noxious fumes, noisy working operations or the deposit of any material or debris on the public highway) or other interference with the rights of any adjoining or neighbouring landowner, tenant or occupier or any statutory undertaker arising out of Providing the Works or the performance of any obligation pursuant to clause 44 and assists the Client in defending any action or proceedings which may be instituted in relation thereto.

	Additional clause 27.25
	27.25
	The Contractor ensures that there is no trespass on or over any adjoining or neighbouring property arising out of or in the course of Providing the Works or the performance of any obligation pursuant to clause 44.  If Providing the Works or the performance of any obligation pursuant to clause 44 is likely to necessitate any interference (including, without limitation, the over-sailing of tower crane jibs) with the rights of adjoining or neighbouring owners or occupiers, then the Contractor, at no cost to the Client, is to obtain the prior written agreement of such owners and/or occupiers thereto, and such agreement is subject to the approval of the Client before execution.  The Contractor is to comply in every respect with any conditions contained in any such agreement.

	
	
	

	Option Z22
	
	Client Data

	
	
	Insert new clauses:

	Additional clause 27.26
	27.26
	The Contractor shall not delete or remove any proprietary notices contained within or relating to the Client Data.

	Additional clause 27.27
	27.27	
	The Contractor shall not store, copy, disclose, or use the Client Data except as necessary to Provide the Works or as otherwise expressly authorised in writing by the Client.

	Additional clause 27.28
	27.28
	To the extent that Client Data is held and/or processed by the Contractor, the Contractor shall supply that Client Data to the Client as requested by the Client and in the format specified in this contract (if any) and in any event as specified by the Client from time to time in writing.

	Additional clause 27.29
	27.29
	The Contractor shall take responsibility for preserving the integrity of Client Data and preventing the corruption or loss of Client Data.

	Additional clause 27.30
	27.30	
	The Contractor shall perform secure back-ups of all Client Data and shall ensure that up-to-date back-ups are stored off-site in accordance with: 
· any business continuity and/or disaster recovery plan created as part of the contract (if any);
· the Client’s requirements set out in this contract (if any);
· Good Industry Practice; and 
· such reasonable instructions in relation to business continuity and disaster recovery as the Client may notify to the Contractor from time to time.
(together the "BCDR Requirements")

	Additional clause 27.31
	27.31
	The Contractor ensures that such back-ups are available to the Client at all times upon request and delivers to the Client at regular intervals prescribed by the Client from time to time acting reasonably. The Contractor delivers all existing Client Data not previously provided to the Client within 10 days of termination of this Contract.

	Additional clause 27.32
	27.32
	The Contractor shall ensure that any system on which the Contractor holds any Client Data, including back-up data, is a secure system that: 
· complies with the DWP Information Security Policy; 
· complies with the Baseline Security Requirements;
· is capable of implementing and enforcing appropriate security standards as specified by DWP from time to time including but not limited to the result of any information risk assessment undertaken pursuant to the DWP Enterprise Security Risk Management Strategy; 
· as part of HMG Security Policy Framework, complies with and shall have certificated the HMG Cyber Essentials Scheme or approved equivalent as defined under the HMG Cyber Essentials Scheme (further details available at: www.cyber-essentials-scheme.co.uk);
· complies with all relevant aspects of the Government Digital Service Open Standards.

	Additional clause 27.33
	27.33
	If the Client Data is corrupted, lost or sufficiently degraded as a result of an action, error, breach or default of the Contractor so as to be unusable, the Client may:
· require the Contractor (at the Contractor's expense) to restore or procure the restoration of Client Data to the extent and in accordance with the BCDR Requirements  and the Contractor shall do so as soon as practicable but in any event not later than such date as is notified to the Contractor by the Client acting reasonably; and/or
· itself restore or procure the restoration of Client Data, and shall be repaid by the Contractor any reasonable expenses incurred in doing so to the extent and in accordance with the requirements specified the by BCDR Requirements.

	Additional clause 27.34
	27.34
	If at any time the Contractor suspects or has reason to believe that Client Data has or may become corrupted, lost or sufficiently degraded in any way for any reason, then the Contractor shall notify the Client immediately and inform the Client of the remedial action the Contractor proposes to take.

	Additional clause 27.35
	27.35
	The Contractor complies with the requirements of Schedule H.

	Additional clause 27.36
	27.36
	The Contractor and its Subcontractors comply with the DWP Offshoring Policy. 

	Additional clause 27.37
	27.37
	In accordance with the DWP Offshoring Policy and without limiting any other provision of this contract, the Contractor and any of its Subcontractors, do not offshore Client Data outside the United Kingdom without the prior written consent of the Client. Where the Client gives consent, the Contractor complies with any reasonable instructions notified to it by the Client in relation to the Client Data in question.

	Additional clause 27.38
	27.38
	Where the Client has given its prior written consent to the Contractor to process, host or access Client Data from premises outside the United Kingdom (in accordance with clause 27.37): 
· the Contractor notifies the Client (in so far as they are not prohibited by Law) where any Regulatory Bodies seek to gain or have gained access to such Client Data; and
· the Contractor takes all necessary steps in order to prevent any access to, or disclosure of, any Client Data to any regulatory bodies outside the United Kingdom unless required by Law without any applicable exception or exemption

	Additional clause 27.39
	27.39
	The Client notifies the Contractor of any changes or proposed changes to the Baseline Security Requirements. The Contractor complies with any such changes required by the Client.

	Additional clause 27.40
	27.40
	The Contractor retains throughout the period for retention:
· copies of drawings, specifications, reports, calculations and other documents which record the works;  
· documents and information obtained or prepared by the Contractor or any Subcontractor in connection with this Contract.

	Additional clause 27.41
	27.41
	The copies are retained in the form stated in the Scope and
· in accordance with the requirements of the National Archives and Good Industry Practice;
· in chronological order;
· in a form capable of audit; and
· at its own expense.

	Additional clause 27.42
	27.42
	The Contractor permits the Project Manager and/or the Client to examine documents held or controlled by the Contractor or any Subcontractor.

	Additional clause 27.43
	27.43
	The Contractor provides such oral or written explanations as the Project Manager and/or the Client considers necessary.

	Additional clause 27.44
	27.44
	This clause does not constitute a requirement or agreement for the purposes of section 6(3) (d) of the National Audit Act 1983 for the examination, certification or inspection of the accounts of the Contractor.

	Additional clause 27.45
	27.45
	The Contractor acknowledges that all Client Data is owned by the Client. The Project Manager and/or the Client may request the Contractor to deliver up to the Client and/or Project Manager (in a format notified by the Client and/or Project Manager and at no cost) any and all Client Data and the Contractor delivers up such Client Data within 7 days following a request.

	Additional clause 27.46
	27.46
	The Contractor ensures that (at no additional cost to the Client) the Contractor System on which the Contractor holds any Client Data fully integrates and interoperates with any system of the Client and Project Manager (including but not limited to the Client's System) such that the Client Data is available to the Client, the Integrator and the Project Manager via the systems of the Client and the Integrator (including but not limited to the Clients System). The Contractor does not store or process any Client Data on its own systems alone without such Client Data being also available to the Client and the Project Manager through the interface with the system of the Client and Project Manager (including but not limited to the Client's System). The Contractor and the Project Manager work together to ensure that their respective systems on which Client Data is stored and processed interface and interoperate appropriately.

	
	
	

	Option Z23
	
	Protection of Personal Data

	
	
	Insert new clauses:

	Additional clause 27.42
	27.47
	The parties acknowledge that during the Provision of the Works the Contractor will Process Personal Data on behalf of the Client in connection with the Provision of the Works and may also, from time to time, Process Personal Data for its own purposes as a Data Controller in connection the Provision of the Works.

	Additional clause 27.48
	27.48
	In all cases when the Contractor is Processing Personal Data in connection with this contract as a Data Controller the Contractor shall (and shall procure that all Subcontractors shall):
· take such steps identified by the Client to assist the Client to comply with the Data Protection Legislation;
· comply with the Data Protection Legislation; 
· not: 
(a) do anything to cause the Client to contravene any provisions of the Data Protection Legislation;
(b) carry out any Processing of Client's Data, or any Personal Data obtained in the course of this contract at or from a location outside of the United Kingdom without the Client's prior consent; or
(c) allow Authority Data to be accessed from outside of the United Kingdom without the Client's prior consent; 
· ensure that at all times it has in place appropriate technical and organisational measures to guard against unauthorised or unlawful processing of the Personal Data and/or accidental loss, destruction or damage to the Personal Data, including the measures as are set out in clause 27.26-27.46 and Schedules H and P); 
· provide all reasonable co-operation and assistance as may be requested by the Client from time to time to enable the Client to comply with the Data Protection Legislation, including providing input into and carrying out data protection impact assessments and assisting with consultations with the Information Commissioner's Office; 
· notify the Client promptly if a data security breach occurs, if any complaints are made or if a regulatory investigation is commenced (in each case in connection with the Personal Data) and provide all such information as may be requested by the Client in relation to such breach, complaint or notification (as applicable); and
· provide the Client with such information as the Client may from time to time require to satisfy itself that the Contractor and its Subcontractors have complied with the obligations of clauses 27.47-27.50 (inclusive).

	Additional clause 27.49
	27.49
	Without limiting clause 27.48 or any applicable standards, policies, procedures and regulations specified in the Client's Policies, the parties shall comply with their respective obligations as set out in Schedule P.

	
	27.50
	The Contractor, via the Contractor System or otherwise, has systems and processes in place to receive and process requests from the helpdesk operated by the Integrator in accordance with and within the timescales stipulated in the Scope.

	
	
	

	Option Z24
	
	Income Tax and National Insurance Contributions


	
	
	Insert new clause

	
	27.51
	[bookmark: _Ref462153904]Where the Contractor or any Contractor Personnel are liable to be taxed in the UK or to pay national insurance contributions in respect of consideration received under this contract, the Contractor:

	
	
	.1	at all times complies with the Income Tax (Earnings and Pensions) Act 2003 and all other statutes and regulations relating to income tax, and the Social Security Contributions and Benefits Act 1992 and all other statutes and regulations relating to national insurance contributions, in respect of that consideration; and

	
	
	.2	indemnifies the Client against any income tax, national insurance and social security contributions and any other liability, deduction, contribution, assessment or claim arising from or made in connection with the Provision	of the Works by the Contractor or any Contractor   Personnel.

	
	
	

	Option Z25
	
	Assignment

	
	
	Delete clause 28.1 and replace with the following new clauses 28.1 – 28.5:

	Amendment to clause 28.1
	28.1
	The Client is entitled to assign or otherwise dispose of its rights under this contract or any part thereof to:
· any Contracting Body;
· any other body (including any private sector body) which substantially performs any of the functions that previously had been performed by the Client; or
· to a devolved government or assembly (or agency thereof) which performs any of the functions that previously had been performed by the Client.

	Additional clause 28.2
	28.2
	The Contractor does not, without the written consent of the Project Manager, assign or transfer this contract, or any part of, share of or interest in it.  In the absence of the Project Manager’s written consent no sum of money becoming due under this contract is payable to any person other than the Contractor.

	Additional clause 28.3
	28.3
	The Client is entitled to, and the Contractor gives consent and agrees to give effect to, the novation of this contract or any part thereof to:
· any Contracting Body; or
· any other body (including any private sector body) which substantially performs any of the functions that previously had been performed by the Client; 
upon such terms as the Client proposes, provided that where such novation increases the burden on the Contractor pursuant to this contract, the novation shall be a compensation event.  The Contractor shall do all things required to give effect to such novation including executing a deed of novation at the request of the Client.

	Additional clause 28.4
	28.4
	Any change in the legal status of the Client such that it ceases to be a Contracting Body does not affect the validity of this contract.  In such circumstances, this contract binds and inures to the benefit of any successor body to the Client.

	Additional clause 28.5
	28.5
	If this contract is novated to a body which is not a Contracting Body or if a successor body which is not a Contracting Body becomes the Client (both such bodies being referred to in the remainder of this clause as the “transferee”) the transferee is only able to assign, novate or otherwise dispose of its rights and obligations under this contract or any part thereof with the written consent of the Contractor.

	
	
	

	Option Z26
	
	Small and Medium Sized Enterprises (SMEs)

	
	
	Insert new clauses:

	Additional clause 29.3
	29.3
	The Contractor is required to take all reasonable steps to engage SMEs as Subcontractors and to seek to ensure that no fewer than the percentage of the Subcontractors stated in the Contract Data (the “SME Percentage”) are SMEs or that a similar proportion of the Defined Cost of the works is undertaken by SMEs.

	Additional clause 29.4
	29.4
	The Contractor is required to report to the Client in its regular contract management monthly reporting cycle the numbers of SMEs engaged as Subcontractors and the value of the Defined Cost of the works that has been undertaken by SMEs.

	Additional clause 29.5
	29.5
	Where available and if required by the Client, the Contractor is required to tender its sub-contracts using the same online electronic portal as was provided by the Client for the purposes of tendering this Contract.

	Additional clause 29.6
	29.6
	The Contractor is to ensure that the terms and conditions used to engage Subcontractors are no less favourable than those of this contract.  A reason for the Project Manager not accepting Sub-Contract conditions proposed by the Contractor is that they are unduly disadvantageous to the Subcontractor.

	
	
	

	Option Z27
	
	Apprenticeships

	
	
	Insert new clauses:

	Additional clause 29.7
	29.7
	The Contractor is required to take all reasonable steps to employ apprentices, and report to the Client the numbers of apprentices employed and the wider skills training provided, during the delivery of the works.

	Additional clause 29.8
	29.8
	The Contractor is required to take all reasonable steps to ensure that no fewer than the percentage of its employees stated in the Contract Data (the “Apprenticeship Percentage”) are on formal apprenticeship programmes or that a similar proportion of hours worked in delivering the works, (which may include support staff and Subcontractors) are provided by employees on formal apprenticeship programmes.

	Additional clause 29.9
	29.9
	The Contractor is required to make available to its employees and Subcontractors working on the contract, information about the Government’s Apprenticeship programme and wider skills opportunities.

	Additional clause 29.10
	29.10
	The Contractor is to provide any further skills training opportunities that are appropriate for its employees engaged in Providing the Works.

	Additional clause 29.11
	29.11
	The Contractor is to provide a written report detailing the following measures in its regular contract management monthly reporting cycle and be prepared to discuss apprenticeships at its regular meetings with the Project Manager:
· the number of people during the reporting period employed on the contract, including support staff and Subcontractors;
· the number of apprentices and number of new starts on apprenticeships directly initiated through the procurement process;
· the percentage of all employees taking part in an apprenticeship programme;
· if applicable, an explanation from the Contractor as to why it is not managing to meet the specified percentage target;
· actions being taken to improve the take up of apprenticeships;
· other training/skills development being undertaken by employees in relation to this contract, including:
a. work experience placements for 14 to 16 year olds;
b. work experience /work trial placements for other ages;
c. student sandwich/gap year placements;
d. graduate placements;
e. vocational training;
f. basic skills training; and
g. on site training provision/ facilities.

	
	
	

	Option Z28
	
	IPR and Confidentiality

	
	
	Insert new clauses:

	Additional clause 29.12
	29.12
	In clause 29.13 – 29.19 only:
“Document” means all designs, drawings, specifications, software, electronic data, photographs, plans, surveys, reports, and all other documents and/or information prepared by or on behalf of the Contractor in relation to this Contract.

	Additional clause 29.13
	29.13
	The Intellectual Property Rights in all Documents prepared by or on behalf of the Contractor in relation to this Contract and the works executed from them remains the property of the Contractor.  The Contractor hereby grants to the Client an irrevocable, royalty free, non-exclusive licence to use and reproduce the Documents for any and all purposes connected with the Site.  Such licence entitles the Client to grant sub-licences to third parties in the same terms as this licence provided always that the Contractor shall not be liable to any licensee for any use of the Documents or the Intellectual Property Rights in the Documents for purposes other than those for which the same were originally prepared by or on behalf of the Contractor.

	Additional clause 29.14
	29.14
	In the event that the Contractor does not own the copyright or any Intellectual Property Rights in any Document the Contractor uses all reasonable endeavours to procure the right to grant such rights to the Client to use any such copyright or Intellectual Property Rights from any third party owner of the copyright or Intellectual Property Rights.  In the event that the Contractor is unable to procure the right to grant to the Client in accordance with the foregoing the Contractor procures that the third party grants a direct licence to the Client on industry acceptable terms.

	Additional clause 29.15
	29.15
	The Contractor waives any moral right to be identified as author of the Documents in accordance with section 77, Copyright Designs and Patents Acts 1988 and any right not to have the Documents subjected to derogatory treatment in accordance with section 8 of that Act as against the Client or any licensee or assignee of the Client.

	Additional clause 29.16
	29.16
	In the event that any act unauthorised by the Client infringes a moral right of the Contractor in relation to the Documents the Contractor undertakes, if the Client so requests and at the Client’s expense, to institute proceedings for infringement of the moral rights.

	Additional clause 29.17
	29.17
	The Contractor warrants to the Client that he has not granted and shall not (unless authorised by the Client) grant any rights to any third party to use or otherwise exploit the Documents.

	Additional clause 29.18
	29.18
	The Contractor supplies copies of the Documents to the Project Manager and to the Client’s other Contractors and consultants for no additional fee to the extent necessary to enable them to discharge their respective functions in relation to this contract or the works.

	Additional clause 29.19
	29.19
	After the termination or conclusion of the Contractor’s employment hereunder, the Contractor supplies the Project Manager with copies and/or computer discs of such of the Documents as the Project Manager may from time to time request and the Client pays the Contractor’s reasonable costs for producing such copies or discs.

	Additional clause 29.20
	29.20
	In Providing the Works the Contractor does not infringe any Intellectual Property Rights of any third party. The Contractor indemnifies the Client against claims, proceedings, compensation and costs arising from an infringement or alleged infringement of the Intellectual Property Rights of any third party.

	Additional clause 29.21
	29.21
	The Client grants to the Contractor a limited, non-exclusive, non-transferable, non-sub licensable licence during the Provision of the Works to use the Client's systems, and software solely for the purpose of providing the works to the Client under this contract and for no other use. The licence granted by the Client terminates on termination of this contract howsoever arising. The Contractor indemnifies and keeps indemnified the Client on demand from and against all and any losses, cost or expenses (including management costs and professional fees) whatsoever arising out of or in connection with any liability arising in respect of the Contractor's use of the Project Manager's systems and software licenced to the Contractor by the Client under this clause 29.21.

	Additional clause 29.22
	29.22
	The Contractor grants to the Client, the Integrator, and the Project Manager a perpetual, royalty free, sub-licensable and non-exclusive licence to use (including but not limited to the right to load, execute, store, transmit, display and copy (for the purposes of archiving, backing-up, loading, execution, storage, transmission or display) the Contractor System for the purpose of receiving the benefit of the works or otherwise in connection with this contract. The Contractor provides all support and maintenance services in respect of the use of the Contractor System by the Client and the Project Manager.

	Additional clause 29.23
	29.23
	Except to the extent set out in this clause or where disclosure is expressly permitted elsewhere in this contract, each party shall:
· treat the other party's Confidential Information as confidential and safeguard it accordingly; and
· not disclose the other party's Confidential Information to any other person without the owner's prior written consent.

	Additional clause 29.24
	29.24
	The clause above shall not apply to the extent that: 
· such disclosure is a requirement of the Law placed upon the party making the disclosure, including any requirements for disclosure under the FOIA or the Environmental Information Regulations;
· such information was in the possession of the party making the disclosure without obligation of confidentiality prior to its disclosure by the information owner;
· such information was obtained from a third party without obligation of confidentiality;
· such information was already in the public domain at the time of disclosure otherwise than by a breach of this contract; or
· it is independently developed without access to the other party's Confidential Information.

	Additional clause 29.25
	29.25
	The Contractor may only disclose the Client Confidential Information to the Contractor Personnel who are directly involved in the provision of the works and who need to know the information, and shall ensure that such Contractor Personnel are aware of and shall comply with these obligations as to confidentiality.  The Contractor shall not, and shall procure that the Contractor Personnel do not, use any of the Client Confidential Information received otherwise than for the purposes of this Contract.

	Additional clause 29.26
	29.26
	In the event that any default, act or omission of any Contractor Personnel causes or contributes (or could cause or contribute) to the Contractor breaching its obligations as to confidentiality under or in connection with this contract, the Contractor shall take such action as may be appropriate in the circumstances, including the use of disciplinary procedures in serious cases. To the fullest extent permitted by its own obligations of confidentiality to any Contractor Personnel, the Contractor shall provide such evidence to the Client as the Client may reasonably require (though not so as to risk compromising or prejudicing the case) to demonstrate that the Contractor is taking appropriate steps to comply with this clause, including copies of any written communications to and/or from Contractor Personnel, and any minutes of meetings and any other records which provide an audit trail of any discussions or exchanges with Contractor Personnel in connection with obligations as to confidentiality.

	Additional clause 29.27
	29.27
	At the written request of the Client, the Contractor shall procure that those members of the Contractor Personnel identified in the Client's notice signs a confidentiality undertaking prior to commencing any work in accordance with this Contract.

	Additional clause 29.28
	29.28
	Nothing in this Contract shall prevent the Client from disclosing and the Client may disclose the Contractor Confidential Information:
· on a confidential basis to any Crown Body or any other Contracting Bodies.  All Crown Bodies or Contracting Bodies receiving such Confidential Information shall be entitled to further disclose the Confidential Information to other Crown Bodies or other Contracting Bodies on the basis that the information is confidential and is not to be disclosed to a third party which is not part of any Crown Body or any Contracting Body; 
· to Parliament and Parliamentary Committees or if required by any Parliamentary reporting requirement;
· to any consultant, contractor or other person engaged by the Client;
· for the purpose of the exercise of its rights under this Contract;
· for the purpose of the examination and certification of the Client's accounts; or
· on a confidential basis to a proposed successor body of the Client in connection with any assignment, novation or disposal of any of its rights, obligations or liabilities under this Contract;
· for any examination pursuant to Section 6(1) of the National Audit Act 1983 of the economy, efficiency and effectiveness with which the Client has used its resources.
and for the purposes of the foregoing, disclosure of the Contractor Confidential Information shall be on a confidential basis and subject to a confidentiality agreement or arrangement containing terms no less stringent than those placed on the Client under this clause 29.28. 

	Additional clause 29.29
	29.29
	The Client shall use all reasonable endeavours to ensure that any government department, Contracting Body, employee, third party or Subcontractor to whom the Contractor Confidential Information is disclosed pursuant to the above clause is made aware of the Client's obligations of confidentiality.

	Additional clause 29.30
	29.30
	Nothing in this clause shall prevent either party from using any techniques, ideas or know-how gained during the performance of the contract in the course of its normal business to the extent that this use does not result in a disclosure of the other party's Confidential Information or an infringement of IPR

	Additional clause 29.31
	29.31
	The Contractor warrants to the Client that:
· to the best of the Contractor's knowledge, all information, representation and other matters of fact communicated in writing to the Client or its agents or employees in connection with the Contractor's response to the invitation to tender in respect of the works or in the course of the subsequent negotiations in respect of this contract are true, complete and accurate in all material respects at the time communicated to the Client or its agents or employees;
· it is a limited liability company, duly incorporated and validly existing under the laws of the jurisdiction of its incorporation;
· it has full power and authority to enter into this contract and to carry out the works and this contract is executed by duly authorised representatives;
· the entry into and performance by it of this contract does not and will not:
a. conflict with its constitutional documents; and
b. conflict with any document which is binding upon it, or any of its assets to the extent that such conflict would be reasonably likely to have a material adverse effect on the ability of the Contractor to perform its obligations under this Contract.

	
	
	

	Option Z29
	
	Collateral warranty agreements

	
	
	Insert new clauses:

	Additional clause 29.32
	29.32	
	The Contractor enters into the collateral warranty agreements in the relevant formats appended in Schedule G in favour of the parties identified in the Contract Data and delivers executed copies in duplicate to the Project Manager no later than ten (10) Working Days after the Project Manager has provided the Contractor with appropriate collateral warranty agreements suitable for execution.

	Additional clause 29.33
	29.33	
	The Contractor procures from the Subcontractors identified in the Contract Data collateral warranty agreements in the relevant formats appended in Schedule G, subject to such reasonable amendments as may be required by the Subcontractors and agreed by the Client (acting reasonably) in favour of the parties identified in the Contract Data and delivers executed copies in duplicate to the Project Manager no later than fifteen (15) Working Days after the Project Manager has provided the Contractor with appropriate collateral warranty agreements suitable for execution.

	Additional clause 29.34


Additional clause 29.34
	29.34


29.35	
	If the Contractor fails to deliver the collateral warranty agreements required by clause 29.32 in the manner and within the time stipulated by this contract, one quarter (1/4) of the Price for Works Provided to Date is retained in assessments of the amount due until the Contractor has remedied the failure.
If the Contractor fails to deliver the collateral warranty agreements required by clause 29.33 in the manner and within the time stipulated by this contract, the value of the relevant Subcontractor’s element of the works is retained in assessments of the amount due until the Contractor has remedied the failure.

	
	
	

	Option Z30
	
	Starting, Completion and Key Dates

	
	
	Insert new clause:

	Additional clause 30.4.
	30.4
	Before Completion, the Contractor supplies to the Client, without additional charge, such documents, deliverables and other related information as may be specified in the Scope or as the Client may request, showing or describing the works as constructed and concerning the maintenance and operation of the works including any Plant.  Notwithstanding any provision to the contrary in this contract, the Contractor is not entitled to any payment of any amount retained pursuant to clause X16 that would (but for this provision) become due and payable until the provisions of this clause 30.4 have been complied with.  If, prior to the issue of the Defects Certificate, errors are discovered in the documents, drawings and information supplied by the Contractor in accordance with this clause 30.4 or, if as a result of any revision or remedial work carried out prior to the issue of the Defects Certificate, the said documents, drawings and information no longer show or describe the works as required by this clause 30.4, then the Contractor is to amend the said documents, drawings and information so that they comply with the requirements of this clause 30.4.

	
	
	

	Option Z31
	
	Revising the programme

	Additional clause 32.3
	32.3.
	"The Contractor:
.1	provides at least seven (7) days' in advance of any admission to the Site a list of the names of all Contractor Personnel requiring such admission, specifying the capacity in which they require admission and giving such other particulars as the Client reasonably requires;

	
	
	.2	ensures that all Contractor Personnel:

	
	
	a. are appropriately qualified, trained and experienced to Provide the Works with all reasonable skill, care and diligence;

	
	
	b. are vetted in accordance with Good Industry Practice and, where applicable, the security requirements set    out in the Scope and Schedule H; and

	
	
	c. comply with such rules, regulations and requirements (including those relating to security arrangements) as are in force from time to time for the conduct of personnel and all reasonable requirements of the Site conduct at or outside of the Site, including the security requirements as set out in Schedule H;

	
	
	.3	subject to Schedule I, retains overall control of the Contractor Personnel at all times so that the Contractor Personnel are not deemed to be employees, agents or Contractors of 	the Client;

	
	
	.4	is liable at all times for all acts or omissions of Contractor Personnel, so that any act or omission of a member of any Contractor Personnel which results in a default under this contract is a default by the Contractor;

	
	
	.5	uses all reasonable endeavours to minimise the number of changes in Contractor Personnel;

	
	
	.6	replaces (temporarily or permanently, as appropriate) any Contractor Personnel as soon 	as practicable if any Contractor Personnel have been removed or are unavailable for any reason whatsoever;

	
	
	.7	bears the programme familiarisation and other costs associated with any replacement of any Contractor Personnel; and

	
	
	.8	procures that the Contractor Personnel vacate the Site immediately upon the termination or expiry of this Contract."

	
	
	

	Option Z32
	
	Access to and use of the Site

	Supplement to clause 33
	33.1
	After the words "each part of the Site to the Contractor", insert "in accordance with the Scope". Before the words "Access and use", insert: "The Contractor acknowledges that access to and use of the Site may be shared with Others in accordance with the Scope."

	
	
	Insert new clauses:

	Additional clause 33.2
	33.2
	The Contractor submits to the Project Manager details of people who are to be employed by him and his Subcontractors in connection with the works. The details include a list of names and addresses, the capabilities in which they are employed, and other information required by the Project Manager.

	Additional clause 33.3
	33.3
	The Project Manager may instruct the Contractor to take measures to prevent unauthorised persons being admitted to the Site. The instruction is a compensation event if the measures are additional to those required by the Scope.

	Additional clause 33.4
	33.4
	Employees of the Contractor and his Subcontractors are to carry a Client’s pass whilst they are on the parts of the Site identified in the Scope.

	Additional clause 33.5
	33.5
	The Contractor submits to the Project Manager for acceptance a list of the names of the people for whom passes are required. The Project Manager issues the passes to the Contractor. Each pass is returned to the Project Manager when the employee no longer requires access to that part of the Site or after the Project Manager has given notice that the employee is not to be admitted to the Site.

	
	
	

	Option Z32A
	
	Take Over

	Supplement to clause 35
	35.1
	In the first sentence delete, “if the Contract Data states it Is not willing to do so” 

	Option Z33
	
	Acceleration

	Supplement to clause 36
	36.1
	After the words "A quotation for an acceleration comprises proposed changes to the Prices" insert "(unless the acceleration is required to recover delay beyond the Completion Date not resulting from a compensation event, in which case the Prices are not adjusted)."

	
	
	

	Option Z34
	
	Correcting Defects

	Supplement to clause 43
	43.2
	After the words "the Contractor corrects a notified Defect" insert "in accordance with any applicable timeframes set out in the Defects Protocol, and in any event".

	
	
	

	Option Z35
	
	Uncorrected Defects

	Amendment to clause 46
	46.1
	Delete clauses 46.1 and 46.2 and replace with the following:
"If the Contractor fails to correct any Defect within the defect correction period, the Client may employ or pay others to correct such Defect and the Contractor pays to the Client the following:
· the reasonable and proper costs incurred by the Client in employing and paying others to correct such Defect; and
· any other losses incurred by the Client as a consequence of the Contractor's failure to correct such Defect within the defect correction period."

	
	
	

	Option Z36
	
	Assessing the amount due

	Supplement to clause 50
	50.1
	Change the first word from "The" to "the" and insert at the beginning: "Provided the Project Manager has received all substantiation necessary or reasonably required by the Project Manager and the Contractor has complied with its obligations under clause 26, clause X4 and clause X13".

	
	
	

	Option Z37
	
	Payment certificates

	
	
	Insert new clauses:

	Additional clause 56.1
	56.1
	The issue of any payment certificate or the payment of any amount by the Client to the Contractor does not constitute or imply or be evidence of the Project Manager's, the Supervisor's, or the Client's approval or acceptance of any design, work, Plant and Materials forming part of the works or relieve the Contractor of any of his obligations under this Contract.

	Additional clause 56.2
	56.2
	The Contractor assesses the amount due to a Subcontractor without taking into account the amount certified by the Project Manager.

	Additional clause 56.3
	56.3
	The Contractor includes in the contract with each Subcontractor
· a period for payment of the amount due to the Subcontractor not greater than 5 days after the final date for payment in this contract. The amount due includes, but is not limited to, payment for work which the Subcontractor has completed from the previous assessment date up to the current assessment date in this Contract,
· a provision requiring the Subcontractor to include in each subsubcontract the same requirement, except that the period for payment is to be not greater than 9 days after the final date for payment in this contract and
· a provision requiring the Subcontractor to assess the amount due to a subsubcontractor without taking into account the amount paid by the Contractor.

	
	
	

	
	
	

	Option Z38
	
	Compensation Events

	Supplement to clause 60
	60.1(2)
	At the beginning of the clause delete, “The” and insert, “Subject to clause Z14, the”.  In the first line, after "Site", insert "within the time periods stated in the Scope as being the time periods during which access to the Site will be available to the Contractor."

	
	60.1(5)
	At the beginning of the clause delete, “The” and insert, “Subject to clause Z14, the”.  

	





Additional clause 60.1(22)
Additional clause 60.1(23)
Additional clause 60.1(24)







Additional clause 60.1(25)


Additional clause 60.1(26)
Additional clause 60.1(27)











	60.1(10)



60.1(14)

60.1(22)
60.1(23)
60.1(24)









60.1(25)



60.1(26)

60.1(27)





	At the end of the sentence, insert "or where, although the search fails to disclose non-compliance with this contract and/or the Scope, such search was instigated as a result of problems or failures having been discovered in similar items of Plant, Materials or the works, and the Project Manager or the Supervisor had reasonable grounds to believe that such a problem or fault existed in the items of Plant, Materials or the works on which the search was carried out."
Delete “in these conditions of contract” and insert “in the Contract Data Part One.”

Insert new clause: “a Coronavirus Change.”

Insert new clause: “A Site Lockdown.”

Insert new clause: “the expiry of the implementation period on 31 December 2020 (or any agreed extension thereof)) and any subsequent new trading arrangements between the UK and the European Union coming into effect at the expiry of the implementation period (“Brexit”).  In judging the effects of Brexit, the Contractor is entitled to changes in the Completion Date due to:

· [bookmark: _Hlk3816800]alterations or modifications required to be made to the Scope; and/or
· delays in obtaining materials and/or goods; 

whether or not known or foreseeable at the Contract Date.”

Insert new clause: “The carrying out by a local authority, statutory undertaker or utility company of work in pursuance of its statutory obligations or otherwise in relation to the works, or the failure to carry out any such work, or delays otherwise caused by any statutory body or relating to any utility company.”

Not used

Insert new clause: “Loss or damage caused to the works, Plant, Materials, existing structure or contents.”

	Amendment to 60.2
	60.2
	In third bullet point, before “visual” insert “non-intrusive”. Delete fourth bullet point and replace with “other information which an experienced contractor could reasonably be expected to have or to obtain taking into account the information obtained from the sources identified in the first three bullets of this clause”


	Amendment to 61.2
	
	In clause 61.2 after “arises from a fault of the Contractor” insert: “(which includes the fault of any Subcontractor or any employee or supplier of the Contractor) save where such fault relates to loss or damage to the works, Plant, Material, existing structure or contents, 
· arises from any act or omission by the Contractor, any Key Supplier, or any Subcontractor or agent or employee of the Contractor (save where such fault relates to loss or damage to the works, Plant, Material, existing structure or contents),
· is a Contractor responsibility under the contract”

	
	
	

	Amendment to 61.4


	
	In Clause 61.4, after “a fault of the Contractor” add the following:
“(which includes the fault of any Subcontractor or any employee or supplier of the Contractor) save where such fault relates to loss or damage to the works, Plant, Material, existing structure or contents, 
· arises from any act or omission by the Contractor, any Key Supplier, or any Subcontractor or agent or employee of the Contractor (save where such fault relates to loss or damage to the works, Plant, Material, existing structure or contents); and
· is a Contractor responsibility under the contract”


	Amendment to 63.1
	
	At the beginning of clause 63.1 delete “The” and replace with:
“The changes to the Prices are assessed using rates for activities from the Activity Schedule.
· Where the additional or substituted work is of a similar character to, is executed under similar conditions as, and does not significantly change the quantity of work set out in the Scope, the rates and prices for the work set out in the Activity Schedule determines the valuation;
· Where the additional or substituted work is of similar character to work set out in the Scope but is not executed under similar conditions thereto and/or significantly changes its quantity, the rates and prices for the work set out in the Activity Schedule is the basis for determining the valuation and the valuation includes a fair allowance for such difference in conditions and/or quantity;
· Where additional or substantial work is not of similar character to work set out in the Scope the work is valued at fair rates and prices,
notwithstanding this, where the Client and Contractor agree, the”

	Amendment to 63.5
	
	Delete the first paragraph of clause 63.5 and replace with
“63.5 A delay to the Completion Date is assessed as the length of time that, due to a compensation event, planned Completion is later than planned Completion shown on the Accepted Programme at the dividing date. The Accepted Programme is updated with actual progress achieved, and the effect of other compensation events notified between the date of the Accepted Programme and the dividing date.”

	
	
	

	Additional clauses
	
	Insert new clauses 63.17 to 63.19:
63.17 Any compensation event under clauses 60.1(24), 60.1(25) and 60.1(27) does not give rise to any changes to the Prices and the Contractor is only entitled to an extension to the Completion Date and/or to a Key Date.”
63.18 Any compensation event under clauses 60.1(22) and 60.1(23) shall give rise to a change to the Prices to reflect 50% of the direct costs incurred by the Contractor due to the occurrence of such compensation event, provided always that no fee shall be payable on such direct costs. For the avoidance of doubt, the Contractor’s entitlement to an extension to the Completion Date and/or to a Key Date shall not be restricted in such manner.
63.19 There is no extension to the Completion Date and/or Key Date where the compensation event relates to work for which the Contractor has been required by the Scope to make due allowance for in its programme.

	Option Z39
	
	Improvement Plan Process

	
	
	Insert new clauses:

	Additional clause 67.1
	67.1
	The Contractor notifies the Client of a Notifiable Event within 3 days of becoming aware of the same and in such notice sets out details of the actual or anticipated effect of the Notifiable Event.

	Additional clause 67.2
	67.2
	If the Client considers that a Notifiable Event has occurred or the Client receives a notice from the Contractor under clause 67.1, the Client may serve notice (an Improvement Notice) on the Contractor setting out sufficient detail to make it clear what the Contractor has to rectify.

	Additional clause 67.3
	67.3
	Where an Improvement Notice is served under clause 67.2 the Contractor submits to the Client a draft Improvement Plan and the Client reviews it as soon as possible and in any event within 10 days (or such other period as the parties agree) of the original notification under clause 67.1 or 67.2. The Contractor submits a draft Improvement Plan even if it disputes that it is responsible for the Notifiable Event.

	Additional clause 67.4
	67.4
	The draft Improvement Plan sets out: 
· full details of the Notifiable Event; 
· the steps the Contractor proposes to take to rectify the Notifiable Event (if applicable) and to prevent such Notifiable Event from recurring, including timescales for such steps.

	Additional clause 67.5
	67.5
	The Contractor provides the Client with such additional information or documentation as the Client reasonably requires.

	Additional clause 67.6
	67.6
	The Client notifies the Contractor that: 
· it agrees the draft Improvement Plan; or
· it rejects the draft Improvement Plan because it is inadequate for example because it is not detailed enough to evaluate, will take too long to complete, will not prevent reoccurrence of the Notifiable Event or is otherwise unacceptable to the Client. Where the Client does so it shall set out its reasons for doing so.

	Additional clause 67.7
	67.7
	Where the Client accepts the Improvement Plan the Contractor immediately implements the actions in the Improvement Plan.

	Additional clause 67.8
	67.8
	Where the Client rejects the Improvement Plan the Contractor resubmits its draft Improvement Plan taking into account the Client's comments within 5 day of notice that the Client rejects the preceding Improvement Plan.

	Additional clause 67.9
	67.9
	In relation to a KPI Failure, the Client may terminate this contract because the Contractor fails: 
· to submit a draft Improvement Plan to the Client in accordance with clause 67.4 or 67.8;
· to submit a draft Improvement Plan which the Client acting reasonably does not approve;
· to rectify a Notifiable Event capable of remedy within the later of: 
a. 30 day of notification pursuant to clause 67.1; or
b. Where the parties agree an Improvement Plan and the Contractor is implementing the same, the date for rectification stipulated in the Improvement Plan.
· Following successful implementation of a Improvement Plan the same event occurs within a period of 6 months for the same (or substantially the same) root cause as that original Notifiable Event,
(each an Improvement Plan Failure).

	Additional Clause 66.10
	67.10
	Where the Client accepts the Improvement Plan, the Contractor immediately implements the actions in the Improvement Plan. 

	
	
	

	Option Z40
	
	Increased Monitoring

	
	
	Insert new clauses:

	Additional clause 68.1
	68.1
	At any time the Client may notify the Contractor that it is increasing its level of monitoring of the Contractor and/or (at the Client's option) of the Contractor's  monitoring of its own performance under this Contract until such time as the Contractor demonstrates to the reasonable satisfaction of the Client that is performing its obligations under this Contract.

	Additional clause 68.2
	68.2
	Where the Client issues a notice under clause 68.1 as a result of any failure by the Contractor to perform its obligations under this contract, the Contractor bears its own costs and shall be liable to the Client in respect of all reasonable costs and expenses incurred by or on behalf of the Client (including management costs and professional fees) in relation to such increased monitoring.

	Additional clause 68.3
	68.3
	Where the Client issues a notice under 68.1 other than as a result of any failure by the Contractor to perform its obligations under this contract, the Client bears its own costs and indemnifies and keeps indemnified the Contractor at all times from and against all reasonable costs and expenses incurred by or on behalf of the Contractor in relation to such increased monitoring.

	
	
	

	Option Z41
	
	Remedial Adviser

	
	
	Insert new clauses:

	Additional clause 68.4
	68.4
	Without prejudice to any right to terminate this contract the Client may have, if an Intervention Trigger Event occurs or, in the Client's reasonable opinion, is likely to occur the Client gives notice to the Contractor with reasonable details in the Intervention Trigger Event and requiring:
· a meeting between the Client and the Contractor to discuss the Intervention Trigger Event; and/or
· the appointment as soon as practicable of a Remedial Adviser. 

	Additional clause 68.5
	68.5
	If the Client notifies the Contractor that it requires a Remedial Adviser to the appointed: 
· the Contractor shall select and the Client shall approve within 10 day a person to be appointed as Remedial Adviser or if no such person is approved the Client shall identify the person to be appointed as Remedial Adviser; 
· the terms of engagement and start date agreed with the Remedial Adviser are approved by the Client; 
· any right of the Client to terminate this contract in respect of the relevant Intervention Trigger Event is suspended for 60 days from the date of the notice issued pursuant to this clause 68.5 (the Intervention Period). 

	Additional clause 68.6
	68.6
	The Remedial Adviser's overall objective is to mitigate the effects of, and (to the extent possible) remedy the relevant Intervention Trigger Event and avoid the recurrence of the same. In order to achieve that objective the parties agree that the Remedial Adviser may: 
· observe the conduct of and work alongside the Contractor Personnel to the extent that the Remedial Adviser considers reasonable and proportionate having regard to the relevant Intervention Trigger Event;
· gather any information the Remedial Adviser considers relevant in the furtherance of its objective;
· write reports and provide information to the Client in connection with the steps being taken by the Contractor to remedy the relevant Intervention Trigger Event;
· make recommendations to the Client and/or the Contractor as to how the relevant Intervention Trigger Event might be mitigated or avoided in the future; and/or
· take any other steps that the Client and/or the Remedial Adviser reasonably considers necessary or expedient in order to mitigate or rectify the relevant Intervention Trigger Event.

	Additional clause 68.7
	68.7
	The Contractor:
· works alongside, provide information to, co-operate in good faith with and adopt any reasonable methodology in providing the works recommended by the Remedial Adviser. 
· ensures that the Remedial Adviser has all the access it may require in order to carry out its objective, including access to the Site;
· submits to such monitoring as the Client and/or the Remedial Adviser considers reasonable and proportionate in respect of the relevant Intervention Trigger Event;
· implements all reasonable recommendations made by the Remedial Adviser and approved by the Client within the timescales stipulated; and
· shall not terminate the appointment of the Remedial Adviser prior to the end of the Intervention Period without the Client's consent, not to be unreasonably withheld.

	Additional clause 68.8
	68.8
	The Contractor is responsible for the costs of appointing, and the fees charged by, the Remedial Adviser. The Contractor bears its own costs in connection with any action required by the Client and/or Remedial Adviser pursuant to this clause 68.

	Additional clause 68.9
	68.9
	If the Contractor fails to comply with the instructions given in any notice issued pursuant to clause 68.4 or defaults on its obligations under clause 68.7 or if the relevant Intervention Trigger Event is not rectified by the end of the Intervention Period (each a Remedial Adviser Failure) the Client is entitled to terminate this Contract.

	
	
	

	Option Z42
	
	Step in rights

	
	
	Insert new clauses:

	Additional clause 69.1
	69.1
	On the occurrence of a Step-In Trigger Event the Client serves notice on the Contractor (a Step-In Notice) that it will take action under this clause 69 either itself or via a third party specifying: 
· the action that the Client wishes to take and in particular the works that it wishes to control (the Required Action);
· the Step-In Trigger Event that has occurred and whether the Client believes that the Required Action is due to a default by the Contractor;
· the date on which it wishes to commence the Required Action;
· the time period which it believes will be necessary for the Required Action; and
· to the extent practicable, the impact that the Client anticipates the Required Action will have on the Contractor's obligations to Provide the Works during the period that the Required Action is being taken

	Additional clause 69.2
	69.2
	Following service of a Step-In Notice the Client: 
· takes the Required Action(s) and any consequential additional actions as it reasonably believes is necessary to achieve the Required Action; 
· keeps records of the Required Action(s) taken and provide information about the same to the Contractor; 
· co-operates wherever reasonable with the Contractor in order to enable the Contractor to continue to Provide the Works in relation to which the Client is not assuming control; 
· acts reasonably in mitigating the cost that the Contractor will incur as a result of the exercise of the Client's rights under this clause 69.

	Additional clause 69.3
	69.3
	For so long as and to the extent that the Required Action is continuing, then:
· the Contractor shall not be obliged to Provide the Works to the extent that they are the subject of the Required Action;
· no deductions shall be applicable in relation to amounts due under this contract in respect of works that are the subject of the Required Action; and
the Client shall deduct its additional costs of providing the Required Action(s) from amounts otherwise due under this contract. 

	Additional clause 69.4
	69.4
	If the Contractor demonstrates to the reasonable satisfaction of the Client that the Required Action is resulting in the degradation of any works not subject to the Required Action beyond that which would be the case if the Client was not taking the Required Action, then the Contractor shall be entitled to an agreed adjustment of the Price.

	Additional clause 69.5
	69.5
	Before ceasing to exercise its right to step-in, the Client delivers a written notice to the Contractor (a Step-Out Notice), specifying:
· the Required Action it has actually taken; and
· the date on which the Client plans to end the Required Action (the Step-Out Date) subject to the Client being satisfied with the Contractor's ability to resume the provision of the works and the Contractor providing a satisfactory Step-Out Plan.

	Additional clause 69.6
	69.6
	The Contractor, following receipt of a Step-Out Notice and not less than twenty (20) day prior to the Step-Out Date, develops for approval a draft plan (a Step-Out Plan) relating to the resumption by the Contractor of the works, including any action the Contractor proposes to take to ensure that the affected works satisfy the requirements of this Contract.

	Additional clause 69.7
	69.7
	If the Client does not approve the draft Step-Out Plan, the Client informs the Contractor of its reasons for not doing so. The Contractor shall then revise the draft Step-Out Plan taking those reasons into account and shall re-submit the revised plan to the Client for approval. The Client shall not withhold or delay approval of the draft Step-Out Plan unnecessarily.

	Additional clause 69.8
	69.8
	The Contractor shall bear its own costs in connection with any step-in by the Client under this clause 69, provided that the Client shall reimburse the Contractor's reasonable additional expenses incurred directly as a result of any step-in action taken by the Client other than as a result of a default of threat of default by the Contractor.

	
	
	

	Option Z43
	
	Liabilities and insurance

	Amend clause 80.1

	80.1

	In clause 80.1, 5th bullet point, 1st sub-bullet point, in line 1, after “insurrection” insert “terrorism, asbestos, nuclear risks, sonic bang.”
In Clause 80.1, delete 8th bullet point and add the following new bullet point:
· “Loss or damage to the existing structure and contents howsoever caused.”

	Amend clause 81.1
	81.1
	Delete third bullet point

	Amend clause 83.3
	83.3
	In clause 83.3 (insurance table 3rd item) - In line 2 after “(except the works,” insert “existing structure and contents,”
In clause 83.3, delete “are in the joint names of the Parties except the fourth insurance stated” and add “shall incorporate an indemnity to principals provision” in line 1.
Insert new clauses:

	Additional clause 83.4
	83.4
	The Contractor does not without the prior written approval of the Project Manager settle or compromise with the insurers any claim which the Contractor may have against the insurers and which relates to a claim by the Client against the Contractor, nor by any act or omission lose or prejudice the Contractor’s right to make or proceed with such a claim against the insurers.

	Additional clause 83.5
	83.5
	The Contractor shall discharge in full all duties and obligations in respect of the Insurance Act 2015 when procuring, maintaining or amending any insurance(s) required by this Contract, including in circumstances where the Contractor is required to name the Client on any such insurance policies to protect the Client’s separate interests.

	Additional clause 83.6
	83.6
	Where the minimum limit of indemnity required in relation to any of the Insurances is specified as being "in the aggregate":
· if a claim or claims which do not relate to this contract are notified to the insurers which, given the nature of the allegations and/or the quantum 	claimed by the third party(ies), is likely to result in a claim or claims being paid by the insurers which could reduce the level of cover available below that minimum, the Contractor shall immediately submit to the Client:
a) details of the policy concerned; and
b) its proposed solution for maintaining the minimum limit of indemnity specified; and
· if and to the extent that the level of insurance cover available falls below that minimum because a claim or claims which do not relate to this contract are paid by insurers, the Contractor shall:
a) ensure that the insurance cover is reinstated to maintain at all times the minimum limit of indemnity specified for claims relating to this contract; or
b) if the Contractor is or has reason to believe that it will be unable to ensure that insurance cover is reinstated to maintain at all times the minimum limit of indemnity specified, immediately submit to the Client full details of the policy concerned and its proposed solution for maintaining the minimum limit of indemnity specified..

	Additional clause 83.7
	83.7
	Except where the Client is the claimant party, the Contractor gives the Client notice within twenty (20) working days after any insurance claim in excess of fifty thousand pounds (£50,000) relating to this contract on any of the insurances required by this contract or which, but for the application of the applicable policy excess, would be made on any of the insurances required by this contract and (if required by the Client) provides full details of the incident giving rise to the claim.   The Contractor co-operates with the Client and assist it in dealing with such claims including without limitation providing information and documentation in a timely manner.

	Additional clause 83.8
	83.8
	The public liability insurance required by this contract shall incorporate an indemnity to principals provision.

	Additional clause 83.9
	83.9
	All insurances required to be effected and maintained under this contract are placed with reputable insurers, to whom the other party has no reasonable objection, lawfully carrying on such insurance business in the United Kingdom, and upon customary and usual terms prevailing for the time being in the European insurance market.  The said terms and conditions do not include any term or condition to the effect that any insured must discharge any liability before being entitled to recover from the insurers.

	Additional clause 83.10
	83.10
	Nothing in this clause 83 relieves the Contractor from any of its obligations and liabilities under this Contract

	
	
	

	Option Z44
	
	Termination

	Supplement to clause 90
	90.2
	1. At the beginning of clause 90.2, delete “A” and insert “Subject to the Corporate Insolvency and Governance Act 2020, a”’

Delete the Termination Table and replace with:
	TERMINATION TABLE

	Terminating Party
	Reason
	Procedure
	Amount due

	The Client
	A reason other than R1-R32
	P1, P2 and P4
	A1, A2 and A4

	
	R1-R15, R18 or R22-R38
	P1, P2, P3 and P4
	A1, A2 and A3

	
	R17 or R20
	P1 and P4
	A1 and A2

	
	R21
	P1, P3 and P4
	A1 and A2

	The Contractor
	R1-R10B, R16 or R19
	P1, P2 and P4
	A1, A2 and A4

	
	R17 or R20
	P1, P2 and P4
	A1 and A2

	
	R23
	P1, P2, P3 and P4
	A1, A2 and A3




	Amendment to 91.1
	
	At the beginning of clause, delete “Either” and insert “‘Subject to the Corporate Insolvency and Governance Act 2020, either”,

delete the fourth sub-bullet point of the second main bullet point and replace with:
“ - had an administration order made against it, or an administrator appointed and/or an administration application made against it or a notice of intention issued to appoint an administrator by the company or its directors or by a qualifying floating charge holder (as defined in paragraph 14 of Schedule B1 to the 1986 Act) (R8)”

Insert additional reasons:

second bullet point:

· after (R10) delete the full stop and add 
· 
· ‘,or

-provided or taken any step in relation to a Scheme of Arrangement under Part 26 or Part 26A of the Companies Act 2006 but excluding a Scheme of Arrangement as a solvent company for the purposes of amalgamation or re construction (R10A), or

·  applied to the court for, or obtained, a moratorium under Part A1 of the Insolvency Act 1986 (R10B)’


	Amendment to clause 91.4
	
	Amend clause 91.4 to add at the beginning of the clause delete “The” and insert ‘Subject to the Corporate Insolvency and Governance Act 2020, the’

	Amendment to clause 91.5
	
	Amend clause 91.5 to add at the beginning of the clause delete “Either” and insert ‘Subject to the Corporate Insolvency and Governance Act 2020, either’

	Amendment to clause 91.5
	
	Amend clause 91.6 to add at the beginning of the clause delete “If” and insert ‘Subject to the Corporate Insolvency and Governance Act 2020, if’

	
	
	Replace clause 91.8 with the following:

	Additional clause 91.8
	91.8
	The Client may terminate if:
.1	the Contractor 
1. does a Corrupt Act, unless it was done by a Subcontractor or supplier and the Contractor:
· was not and should not have been aware of the Corrupt Act, or
· informed the Project Manager of the Corrupt Act and took action to stop it as soon as the Contractor became aware of it, or
breaches clause 18.7, 18.8 or 18.9 (R22);

	
	
	.2	the Parties are unable to either remove a conflict of interest and/or to reduce its damaging effect to a reasonably acceptable level (R23); or

	
	
	.3	the warranty given by the Contractor in relation to Occasions of Tax Non-Compliance is materially untrue (R24); or

	
	
	.4	the Contractor commits a material breach of its obligation to notify the Client of any Occasion of Tax Non-Compliance (R25); or

	
	
	.5	the Contractor fails to provide details of proposed mitigating factors in accordance with this contract in relation to any Occasion of Tax Non-Compliance which in the reasonable opinion of the Client, are acceptable (R26).

	
	
	.6	the Contractor:
a. is convicted or has been convicted of a criminal offence relating to the conduct of its business or profession (R27); or
b. commits or is found to have committed an act of grave misconduct in the course of its business or profession (R28); or
c. fails or has failed to comply with any obligations relating to the payment of any taxes or social security contributions (R29); or
d. has made any serious misrepresentations in the tendering process for any project or matter in which the public sector has or had a significant participation (R30); or
e. fails to obtain any necessary licences or to obtain or maintain membership of any relevant body (R31); or
f. demerges into two or more firms, merges with another firm, incorporates or otherwise changes its legal form or there is a change of control as defined by section 416 of the Income and Corporation taxes Act 1988 (any such case being a “Change of Control”) and, in any such Change of Control, there are reasonable grounds for the Client to withhold its consent relating to the financial standing of the new entity through which it is proposed that the works will be delivered or there are security concerns arising from the provision of the works by the new entity (R32); or
g. breaches clauses 20.11 or 20.12 (R33);

	
	
	.7	on the occurrence of a: 
a. Remedial Adviser Failure; 
b. Improvement Plan Failure; or
c. Critical Performance Failure (R34).

		
	
	.8	the Contractor fails to notify the Client of an event of the kind contemplated by Paragraph 2.1 to Contract Schedule Q (R35);

	
	
	.9	the Client and the Contractor fail to agree a Financial Distress Recovery Plan (or any updated Financial Distress Recovery Plan) in accordance with Paragraphs 3.3.2 (a) and 3.5 to 3.9 of Contract Schedule Q (Financial Distress) (R36);

	
	
	.10	the Contractor fails to comply with the terms (in whole or in part) of the Financial Distress Recovery Plan (or any updated Financial Distress Recovery Plan) in accordance with Contract Schedule Q (Financial Distress) (R37); and/or

	
	
	.11	the Contractor fails to comply with or defaults on its obligations under Paragraph 3.9 to Contract Schedule Q (Financial Distress) (R38).

	
	
	

	Option Z45
	
	Termination of Subcontracts

	
	
	Insert new clauses:

	Additional clause 91A
	92.3
	The Contractor terminates a contract with a Subcontractor where the Client requires the Contractor to do so for a reason (1) to (4) below: 
· the acts or omissions of the relevant Subcontractor have caused or materially contributed to the Client's right of termination pursuant to clause 90 (Termination); 
· the relevant Subcontractor or any of its Affiliates have embarrassed the Client or otherwise brought the Client into disrepute by engaging in any act or omission which is reasonably likely to diminish the trust that the public places in the Client, regardless of whether or not such act or omission is related to the Subcontractor's obligations in relation to the works or otherwise;
· the relevant Subcontractor has failed to comply in the performance of its sub-contract with legal obligations in the fields of environmental, social or labour Law; and/or 
· there is a breach of clauses 20.8 – 20.10 (inclusive) and/or 20.12 by the Subcontractor or by the Contractor as a result of the Subcontractors involvement in the delivery of the works.

	
	
	

	Option Z46
	
	Works exclusion

	
	
	Insert new clauses:

	Additional clause 94.1
	94.1
	Where the Contractor: 
· breaches clauses 20.8 – 20.10 (inclusive) and/or 20.12 or the Client reasonably believes that a breach of clauses 20.8 – 20.10 (inclusive) and/or 20.12 has or is likely to occur; and/or
· a material breach in relation to part of the works;
(each a Works Exclusion Cause) the Client may give notice to the Contractor (a Works Exclusion Notice) giving reasonable details of the Works Exclusion Cause. 

	Additional clause 94.2
	94.2
	Following service of a Works Exclusion Notice: 
· the Client takes and/or procure that a third party takes the action set out in the Works Exclusion Notice and any consequential additional action as it reasonably believes is necessary to ensure that the works (or relevant part thereof) are delivered to the standard required pursuant to the terms of this contract and so that the Client is not in breach of any applicable Law,  the Client's Policies and/or its statutory duties;
· without double counting the Contractor is responsible for the Client's reasonable and properly incurred costs and expenses (including any internal management time and/or procurement cost associated with appointing a third party) relating to the exercise of the Client's rights under this clause 94; and
· the Price is adjusted to reflect the removal of the relevant part of the works identified in the Works Exclusion Notice. 

	Option Z46A
	
	NOT USED

	Option Z46B
	
	OPTION Y(UK)2

	Amendment to Y2.5
	
	At the beginning of the clause delete “if” and insert ‘Subject to the Corporate Insolvency and Governance Act 2020, if’

	
	
	

	Option Z47
	
	Changes in Law

	Supplement to clause X2
	X2.1
	Delete X2.1 and replace with:

	
	X2.1
	The Contractor is not relieved of its obligations pursuant to this Contract and is not entitled to claim that a compensation event has occurred as the result of: 
· a change in Law which is of a general legislative nature including taxation or duties of any sort affecting the Contractor; or 
· any other change in Law which an experienced Contractor ought to have foreseen as at the Contract Date. 

	
	
	Insert new clause:

	Additional clause X2.2
	X2.2
	Subject to clause X2.1 A change in the Law in the country in which the Site is located is a compensation event if it is a Specific Change in Law which:
· occurs after the Contract Date;
· impacts on the performance of the works in a material way; and
· it is not one of the other compensation events stated in this Contract,

	Additional clause X2.3
	X2.3
	The Project Manager may notify the Contractor of a compensation event for a change in the Law and instruct him to submit quotations. If the effect of a compensation event which is a change in the Law is to reduce the total Defined Cost, the Prices are reduced.

	
	
	

	Option Z48
	
	Parent company guarantee

	Supplement to clause X4
	X4.1
	Delete the words "the Scope" and replace with "Schedule N".
At the end of the clause, insert the following: "Until the Contractor discharges its obligations under this clause, the Project Manager when certifying payment deducts from the Price for Work Done to Date a sum being 10% of the Price for Work Done to Date."

	
	
	

	Option Z49
	
	NOT USED

	
	
	

	
	
	

	Option Z50
	
	 NOT USED

	
	
	

	
	
	

	Option Z51
	
	The Contractor's design

	Supplement to clause X15
	X15.1
	Delete "reasonable skill and care" and replace with "all the reasonable skill care and diligence of a competent design consultant experienced in work of a similar size, scale and complexity as the works."

	Supplement to clause X15.5
	
	At the end of the clause, insert "The Contractor obtains and maintains the professional indemnity insurance upon customary and usual terms and conditions prevailing for the time being in the insurance market, and with reputable insurers lawfully carrying on such insurance business in the United Kingdom on the basis and in an amount not less than that stated in the Contract Data, provided always that such insurance is available at commercially reasonable rates. The said terms and conditions do not include any term or condition to the effect that the Contractor must discharge any liability before being entitled to recover from the insurers."

	
	
	

	Option Z52
	
	Retention

	
	
	Insert new clause:

	Additional clause X16.3
	X16.3
	The Client's interest in the amount retained shall not be fiduciary, either as trustee for the Contractor or any other person.  The relationship of the Client and the Contractor with regard to the amount retained shall be solely that of debtor and unsecured creditor and subject to the terms of this contract.  The Client shall have no obligation to invest the amount retained or any part thereof.  The Client shall have no obligation to place the amount retained or any part thereof in a separate banking account nor shall the Client be required to identify any amount retained as being held by the Client on trust and the Client shall be entitled to the full beneficial interest in any interest accruing on such amount retained and shall be under no duty to account for any such interest to the Contractor.

	
	
	

	Option Z53
	
	Limitation of liability

	Supplement to clause X18.4
	X18.4
	Delete the text of the third bullet point and replace with "any amounts payable by the contract pursuant to clause X20."

	
	
	

	Option Z54
	
	Performance Indicators (not used with Option X12)

	Supplement to clause X20
	
	Delete X20 and replace with:

	
	X20.1
	From the starting date until the date of the issue of the Defects Certificate, the Contractor reports to the Project Manager:
.1	the management and performance information required by Schedule I and J respectively;

.2	his performance against each of the Key Performance Indicators and the Subsidiary Performance Indicators.

Reports are provided at monthly intervals.

	
	X20.2
	Subject to clause X20.3, if:

	
	
	.1	a KPI Failure occurs, Service Credits accrue in respect of such KPI Failure and may be deducted from an amount due to the Contractor or are paid by the Contractor in accordance with clause X20.4;

	
	
	.2	a Material KPI Failure occurs, the Contractor complies with the Improvement Plan process if the failure is a Notifiable Event and Service Credits accrue in accordance with clause X20.4;

	
	
	.3	a SPI Failure occurs; the Contractor notifies the Project Manager of the action (if any) it proposes to take to rectify the SPI Failure and/or to prevent the SPI Failure from recurring; and/or

	
	
	.4	a Material SPI Failure occurs:
· the Contractor complies with the Improvement Plan Process if the failure if a Notifiable Event; and
· [bookmark: _Ref462152126]the Project Manager withholds a proportionate sum (calculated on the same basis as Service Credits are calculated by reference to the Service Failure Points for the relevant SPI Failure) from the amount due until the relevant Material SPI Failure is rectified to the reasonable satisfaction of the Project Manager, at which point the Project Manager shall pay the amount withheld.

	
	X20.3
	Without prejudice to the Contractor's obligation to report in accordance with clause X20.1, no Service Credits accrue, are paid or withheld and no right to terminate in respect of a KPI Failure or a SPI Failure to the extent that the same arises as a consequence of or is caused by:

0. a compensation event; or
0. any matter which is outside the reasonable control of the Contractor.

	
	X20.4
	Service Credits are calculated on the following basis:

· the amount of any applicable Service Credit is calculated by:
0. multiplying the number of Service Failure Points stated in Schedule J in relation to the category of KPI Failure (Minor, Serious or Severe) for the relevant KPI Failure by the value of a single Service Credit stated in the Contract Data; and 
0. multiplying the product of the calculation in X20.4 (a) by the higher of one and number of consecutive months over which the KPI Failure has occurred (the Ratchet).

	
	
	· The Project Manager sets off and/or withholds the value of Service Credits calculated under this clause X20.4 as a proportionate sum from the amount due under clause 50.2 or a sum equal to the value of the Service Credits may be recovered by the Client as a debt due from the Contractor provided always that the maximum sum in respect of Service Credits relating to any month that may be withheld or recovered by the Client shall not exceed the Service Credit Cap.

	
	X20.5
	Critical Performance Failure
Subject to clause 67.9, if, a Critical Performance Failure occurs, the Client may exercise its rights to terminate this contract in whole or in part.   


	Option Z55
	
	Financial Distress

	
	
	Insert new clause 10.4 as follows:

	
	10.4
	The Client and the Contractor comply with Contract Schedule Q.


	
	
	

	
	
	

	
	
	

	
	
	



Schedule C
Contract Data Part Two – Data provided by the Contractor

	1. Statements given in all Contracts

	
	· 
	The Contractor is
	ISG Fit Out Ltd
Aldgate House, 33 Aldgate High Street, London, EC3N 1AG

	
	· 
	The fee percentage is
	2.5%

	
	· 
	The subcontracted fee percentage is
	17.5%

	
	· 
	The working areas are the Site plus any other compound, factory, office or location (including for the avoidance of doubt individual private homes) which are used to Provide the Works and/or for work in the contract.”

	


	
	· 
	The Framework Manager is
	

	
	· 
	The key people are
	

	
	
	1. 
	Name – 
	REDACTED

	
	
	
	Job – 
	Project Manager

	
	
	
	Responsibilities: 
	Operational Management of the Works

	
	
	
	Qualifications 
	REDACTED

	
	
	
	Experience 
	REDACTED

	
	
	2. 
	Name – 
	REDACTED

	
	
	
	Job – 
	Senior Quantity Surveyor

	
	
	
	Responsibilities; 
	Commercial Management of the Works

	
	
	
	Qualifications: 
	REDACTED

	
	
	
	Experience : 

	REDACTED

	
	· 
	The following matters will be included in the Early Warning Register:


	None



	2. The Contractor's main responsibilities

	
	If the Contractor is to provide Scope for his design

	
	· 
	The Scope for the Contractor’s design is limited to:
• Completion of the Mechanical & Electrical (Building Services) works as defined in Hydrock MEP Scope of Works Specification RE-HYD-ZZ-ZZ-SP-ME-0001 rev P04 dated 8 June 2020 section 1.2 as:
 - Provision of co-ordinated installation drawings and BIM model
 - All small power and data associated with any element of contractor design portions of work
 - Selection of all plant to accord with the specification requirements and system duties
 - Interface of all details including electrical wiring diagrams, including all interconnections between equipment to allow full coordination
 - BMS design and Controls systems
 - Flue design
 - Refrigeration equipment and pipework
 - Final plant duties against installed systems – i.e. fan system pressures, silencers, etc.
 - Sizing of all equipment connections and all containment systems not specifically shown on the Contract Drawings
 - Items traditional to the industry including, pipework expansion and contraction (including all offsets, expansion devices, guides, anchors, etc.), bracketry, conduit sizing, etc.
 - Plant supports
 - Bracketry
 - Earthing and Bonding
For the avoidance of doubt, The design of the works (Architectural - all Stages to Completion, Structural - all Stages to Completion, Building Services - to BSRIA BG6 Stage 4a) shall be the responsibility of the Client. The Contractor shall be responsible for design of the Building Services (stated above) from BSRIA BG6 Stage 4b to Completion only.
	


	
	3. Time

	
	If a programme is identified in the Contract Data

	
	· 
	The programme identified in the Contract Data is in Schedule E 
	

	
	

	
	5. Payment
	

	
	· 
	The activity schedule is in Schedule E
	

	
	· 
	The tendered total of the Price is 
	£4,968,448.59

	Resolving and avoiding disputes

	If Option W1 or W2 is used

	· The Senior Representatives of the Contractor are:

	Name (1) Tom Smith

	Address for communications: Aldgate House, 33 Aldgate High Street, London, EC3N 1AG

	Address for electronic communications: REDACTED

	Name (2) Chris Judge

	Address for communications: Aldgate House, 33 Aldgate High Street, London, EC3N 1AG

	Address for electronic communications: REDACTED

	Data for the Shorter Schedule of Cost Components

	
	· 
	The people rates are:
	

	
	
	category of person
1. Project Manager
2. Senior Site Manager
3. Site Manager
4. Commercial Manager
5. Senior Quantity Surveyor
6. Quantity Surveyor
7. Senior Technical Services Manager
8. Design Manager / Building Services Manager
	Unit
Per hour
Per hour
Per hour
Per hour
Per hour
Per hour
Per hour
Per hour	
	Rate
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED
REDACTED

	
	· 
	The published list of Equipment is the last edition of the list published as per Schedule 3 of the Framework Agreement
	

	
	· 
	The percentage for adjustment for Equipment in the published list as per Schedule 3 of the Framework Agreement
	+15%

	
	· 
	The rates for other Equipment are as per Schedule 3 of the Framework Agreement
	

	
	
	
	
	

	
	· 
	The rates for Defined Cost of manufacture and fabrication outside the Working Areas by the Contractor are as per Schedule 3 of the Framework Agreement

	
	
	

	R
	· 
	The rates for Defined Cost of design outside the Working Areas are as per Schedule 3 of the Framework Agreement

	
	
	
	

	
	· 
	The categories of design employees whose travelling expenses to and from the Working Areas are included in Defined Cost are as per Schedule 3 of the Framework Agreement save that where the Working Area includes a private residence, the Contractor shall not be entitled to recover any travelling expenses to and from private residences



	



Schedule D
Scope & Schedule of Clarifications to the Scope
On attached Disc. Contents as below:
· Scope - The Design (the Contractor's design is limited as stated in the Contract Data), Supply & Installation including Testing & Commissioning of the CAT B works in accordance with the below listed documents:
To be read in conjunction with the Schedule of Clarifications to the Scope.

	Company
	Drawing number
	Rev
	Dated
	Ref
	ISG Check

	AHR
	TRE-AHR-XX-RP-A-A4-005 External Doors Flood Defence
	P01
	13.03.2020
	External Doors Flood Defence
	Y

	AHR
	2020.05.01_DWP Additional Power Assisted Doors
	
	28.04.2020
	Additional Power Assisted Doors
	Y

	AHR
	DWP Treforest_Wood & Wood Signage Scheme Rev 02
	Rev 02
	16.06.2020
	Signage Scheme 
	Y

	AHR
	TRE-AHR-ZZ-00-DR-A-20-000-S4-P08
	P08
	11.03.20
	GA Plan - Ground Floor Plan
	Y

	AHR
	TRE-AHR-ZZ-00-DR-A-20-001-S4-P01
	P01
	24.03.20
	Electric Car Charging Points/SOC Spaces
	Y

	AHR
	TRE-AHR-ZZ-00-DR-A-20-700-S4-P03
	P03
	17.03.20
	Lobby/Entrance Area Plan
	Y

	AHR
	TRE-AHR-ZZ-00-DR-A-20-701-S2-P03
	P03
	17.03.20
	Reception Foyer Fixed Furniture Setting Out
	Y

	AHR
	TRE-AHR-ZZ-00-DR-A-22-000-S4-P01
	P01
	26.03.20
	Internal Wall Types - Ground Floor
	Y

	AHR
	TRE-AHR-ZZ-00-DR-A-22-001-S3-P02
	P02
	26.03.20
	Internal Wall Types -South Zone - Ground Floor
	Y

	AHR
	TRE-AHR-ZZ-00-DR-A-45-001-S4-P02
	P02
	10.07.20
	RCP - Ground Floor
	Y

	AHR
	TRE-AHR-ZZ-00-DR-A-67-000-S4-P03
	P03
	01.07.20
	Fire Strategy - Ground
	Y

	AHR
	TRE-AHR-ZZ-00-DR-A-68-700-S4-P02
	P02
	13.03.20
	Security & Telecoms Room Elevations
	Y

	AHR
	TRE-AHR-ZZ-00-DR-A-72-700-S4-P02
	P02
	13.03.20
	Reception Desk Setting Out
	Y

	AHR
	TRE-AHR-ZZ-00-DR-A-72-703-S4-P01
	P01
	13.03.20
	Reception feature wall
	Y

	AHR
	TRE-AHR-ZZ-00-DR-A-72-705-S3-P01
	P01
	06.05.20
	Reception Seating/Tree Zone
	Y

	AHR
	TRE-AHR-ZZ-00-DR-A-72-706-S3-P01
	P01
	06.05.20
	Reception Seating/Tree Zone
	Y

	AHR
	TRE-AHR-ZZ-00-DR-A-73-709-S4-P01
	P01
	09.03.20
	Ground Floor Tea Point
	Y

	AHR
	TRE-AHR-ZZ-00-SH-A-72-100-S4-P01
	P01
	29.05.20
	Graphic Walls
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-20-000-S4-P010
	P010
	11.05.20
	GA Plan - First Floor Plan
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-20-500
	P01
	02.12.19
	First Floor - SOC Setting Out
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-20-501-S4-P02
	P02
	11.05.20
	First Floor - Kitchen Cafeteria Setting Out
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-20-502
	P01
	02.12.19
	First Floor - Central Conference Setting Out
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-20-503
	P01
	02.12.19
	First Floor - South Setting Out
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-22-000-S4-P02
	P02
	11.05.20
	Internal Wall Types - First Floor
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-22-001-S3-P02
	P02
	26.03.20
	Internal Wall Types - SOCZ - First Floor
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-22-002-S3-P03
	P03
	11.05.20
	Internal Wall Types - Showcase/Canteen - First Floor
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-22-003-S3-P03
	P03
	11.05.20
	Internal Wall Types - Central Zone - First Floor
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-22-004-S3-P02
	P02
	26.03.20
	Internal Wall Types - South Zone - First Floor
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-22-100-S4-P02
	P02
	04.06.20
	First Floor - Internal Glazing
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-22-101-S4-P02
	P02
	07.05.20
	Showcase Event Room Folding/Sliding Wall
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-22-200-S4-P01
	P01
	10.07.20
	First Floor - Supergraphic Locations
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-43-000-S4-P04
	P04
	11.05.20
	Floor Finishes - First Floor Plan
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-45-001-S4-P04
	P04
	10.07.20
	RCP - First floor
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-67-000-S4-P03
	P03
	01.07.20
	Fire Strategy - First
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-70-021-S4-P01
	P01
	07.05.20
	Wellbeing and Recovery
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-72-001-S4-P01
	P01
	13.03.20
	Lockers - First Floor Plan
	Y

	AHR
	TRE-AHR-ZZ-01-DR-A-72-702-S0-P02
	P02
	20.02.20
	Tech Bar Setting Out
	Y

	AHR
	TRE-AHR-ZZ-02-DR-A-20-000-S4-P09
	P09
	07.05.20
	GA Plan - Second Floor Plan
	Y

	AHR
	TRE-AHR-ZZ-02-DR-A-22-000-S4-P01
	P01
	26.03.20
	Internal Wall Types - Second Floor
	Y

	AHR
	TRE-AHR-ZZ-02-DR-A-22-001-S3-P02
	P02
	26.03.20
	Internal Wall Types - North Zone - Second Floor
	Y

	AHR
	TRE-AHR-ZZ-02-DR-A-22-002-S3-P02
	P02
	26.03.20
	Internal Wall Types - Central Zone - Second Floor
	Y

	AHR
	TRE-AHR-ZZ-02-DR-A-22-003-S3-P02
	P02
	26.03.20
	Internal Wall Types - South Zone - Second Floor
	Y

	AHR
	TRE-AHR-ZZ-02-DR-A-22-100-S4-P02
	P02
	06.02.20
	Second Floor - Internal Glazing
	Y

	AHR
	TRE-AHR-ZZ-02-DR-A-22-101-S4-P02
	P02
	04.06.20
	Second Floor - Internal Glazing
	Y

	AHR
	TRE-AHR-ZZ-02-DR-A-43-000-S4-P03
	P03
	26.03.20
	Floor Finishes - Second Floor Plan
	Y

	AHR
	TRE-AHR-ZZ-02-DR-A-45-001-S4-P02
	P02
	10.07.20
	RCP - Second Floor
	Y

	AHR
	TRE-AHR-ZZ-02-DR-A-70-024-S4-P01
	P01
	07.05.20
	Wellbeing, Recovery and First Aid
	Y

	AHR
	TRE-AHR-ZZ-02-DR-A-72-001-S4-P01
	P01
	13.03.20
	Lockers - Second Floor Plan
	Y

	AHR
	TRE-AHR-ZZ-03-DR-A-20-000-S4-P010
	P010
	07.05.20
	GA Plan - Third Floor Plan
	Y

	AHR
	TRE-AHR-ZZ-03-DR-A-22-000-S4-P02
	P02
	07.05.20
	Internal Wall Types - Third Floor
	Y

	AHR
	TRE-AHR-ZZ-03-DR-A-22-001-S3-P02
	P02
	26.03.20
	Internal Wall Types - North Zone - Third Floor
	Y

	AHR
	TRE-AHR-ZZ-03-DR-A-22-002-S3-P02
	P02
	26.03.20
	Internal Wall Types - Central Zone - Third Floor
	Y

	AHR
	TRE-AHR-ZZ-03-DR-A-22-003-S3-P03
	P03
	07.05.20
	Internal Wall Types - South Zone - Third Floor
	Y

	AHR
	TRE-AHR-ZZ-03-DR-A-22-100-S4-P03
	P03
	04.06.20
	Third Floor - Internal Glazing
	Y

	AHR
	TRE-AHR-ZZ-03-DR-A-22-101-S4-P03
	P03
	04.06.20
	Third Floor - Internal Glazing
	Y

	AHR
	TRE-AHR-ZZ-03-DR-A-43-000-S4-P03
	P03
	26.03.20
	Floor Finishes - Third Floor Plan
	Y

	AHR
	TRE-AHR-ZZ-03-DR-A-45-001-S4-P02
	P02
	10.07.20
	RCP - Third Floor
	Y

	AHR
	TRE-AHR-ZZ-03-DR-A-70-030-S4-P01
	P01
	07.05.20
	Reflection Room
	Y

	AHR
	TRE-AHR-ZZ-03-DR-A-72-001-S4-P01
	P01
	13.03.20
	Lockers - Third Floor Plan
	Y

	AHR
	TRE-AHR-ZZ-04-DR-A-20-000-S4-P09
	P09
	07.05.20
	GA Plan - Fourth Floor Plan
	Y

	AHR
	TRE-AHR-ZZ-04-DR-A-22-000-S4-P01
	P01
	26.03.20
	Internal Wall Types - Fourth Floor
	Y

	AHR
	TRE-AHR-ZZ-04-DR-A-22-001-S3-P02
	P02
	26.03.20
	Internal Wall Types - North Zone - Fourth Floor
	Y

	AHR
	TRE-AHR-ZZ-04-DR-A-22-002-S3-P02
	P02
	26.03.20
	Internal Wall Types - Central Zone - Fourth Floor
	Y

	AHR
	TRE-AHR-ZZ-04-DR-A-22-003-S3-P02
	P02
	26.03.20
	Internal Wall Types - South Zone - Fourth Floor
	Y

	AHR
	TRE-AHR-ZZ-04-DR-A-22-100-S4-P02
	P02
	04.06.20
	Fourth Floor - Internal Glazing
	Y

	AHR
	TRE-AHR-ZZ-04-DR-A-22-101-S4-P02
	P02
	04.06.20
	Fourth floor - Internal Glazing
	Y

	AHR
	TRE-AHR-ZZ-04-DR-A-43-000-S4-P03
	P03
	26.03.20
	Floor Finishes - Fourth Floor Plan
	Y

	AHR
	TRE-AHR-ZZ-04-DR-A-45-001-S4-P02
	P02
	10.07.20
	RCP - Fourth Floor
	Y

	AHR
	TRE-AHR-ZZ-04-DR-A-70-031-S4-P01
	P01
	07.05.20
	Wellbeing and Recovery
	Y

	AHR
	TRE-AHR-ZZ-04-DR-A-72-001-S4-P01
	P01
	13.03.20
	Lockers - Fourth Floor Plan
	Y

	AHR
	TRE-AHR-ZZ-05-DR-A-20-000-S0
	
	01.07.19
	GA Plan - Roof Floor Plan
	Y

	AHR
	TRE-AHR-ZZ-XX-DR-A-22-000-S3-P02
	P02
	07.05.20
	Internal Wall Types Typical Details
	Y

	AHR
	TRE-AHR-ZZ-XX-DR-A-70-004-S4-P02
	P02
	07.05.20
	Showcase/Event Room Elevations
	Y

	AHR
	TRE-AHR-ZZ-XX-DR-A-70-005-S4-P02
	P02
	07.05.20
	Showcase/Event Room Elevations
	Y

	AHR
	TRE-AHR-ZZ-XX-DR-A-70-012-S4-P01
	P01
	23.06.20
	Comms Rooms Access Floor
	Y

	AHR
	TRE-AHR-ZZ-XX-DR-A-70-027-S4-P01
	P01
	07.05.20
	VC Training/Lecture
	Y

	AHR
	TRE-AHR-ZZ-XX-DR-A-70-028-S4-P01
	P01
	07.05.20
	VC Training Lecture
	Y

	AHR
	TRE-AHR-ZZ-XX-RP-A-A3-004-P5_reduced
	P05
	01.05.20
	
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-20-504
	P01
	02.12.19
	2nd-4th Floor - North Setting Out
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-20-505
	P01
	02.12.19
	2nd-4th Floor - Central Conference Setting Out
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-20-506
	P01
	02.12.19
	2nd-4th Floor - South Setting Out
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-22-100-S4-P02
	P02
	07.05.20
	Floors 1-4 VC Training/Lecture Folding Wall
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-22-201-S4-P01
	P01
	10.07.20
	Typical Upper Floor - Supergraphic Locations
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-32-100-S4-P03
	P03
	09.07.20
	Door Types and Schedule
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-67-000-S4-P03
	P03
	01.07.20
	Fire Strategy - 2nd-4th
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-72-001-S4-P01
	P01
	13.03.20
	Locker Types and Schedule
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-72-704-S4-P02
	P02
	18.03.20
	Internal Blinds
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-73-700-S4-P03
	P03
	09.03.20
	North Kitchen/Tea Point Levels 2-4 - Setting Out Plan
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-73-701-S4-P03
	P03
	09.03.20
	North Kitchen/Tea Point Levels 2-4 - Elevations
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-73-702-S4-P02
	P02
	09.03.20
	South Kitchen/Tea Point Levels 2-4 - Setting Out Plan
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-73-703-S4-P02
	P02
	09.03.20
	South Kitchen/Tea Point Levels 2-4 - Room Elevations
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-73-705-S4-P02
	P02
	09.03.20
	North Tea Point Level 1 - Setting Out
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-73-706-S4-P02
	P02
	09.03.20
	North Tea Point Level 1 - Elevations
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-73-707-S4-P02
	P02
	09.03.20
	South Tea Point Level 1 - Setting Out
	Y

	AHR
	TRE-AHR-ZZ-ZZ-DR-A-73-708-S4-P02
	P02
	09.03.20
	South Tea Point Level 1 - Elevations
	Y

	AHR
	TRE-AHR-ZZ-ZZ-SP-A-A2-001_DWP Treforest Stage 4 Specification + Cover Sheet
	P01
	13.03.20
	Full Architectural Specification – Stage 4
	Y

	AHR
	TRE-AHR-ZZ-ZZ-SP-A-A2-205575_DWP CF Resilient & Textile Floor Covering Systems + Cover Sheet
	P02
	28.05.20
	Resilient & Textile Adhesive Fixed Floor Covering Systems
	Y

	AHR
	Treforest Power Assisted doors
	
	
	
	Y

	
	
	
	
	
	

	Company
	Drawing number
	Rev
	Dated
	Ref
	ISG Check

	ERRP
	Technical Standards for ERs (Live Environment) V3.0_March 2006
	
	
	
	Y

	ERRP
	Technical Standards for ERs (New Works) V3.0_March 2006
	
	
	
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-E-1080_External Electrical Services
	P01
	
	External Electrical Services
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-E-6000_Ground Floor Low Level Distribution Layout Sheet 1
	P02
	24.04.20
	Ground Floor Low Level Distribution Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-E-6001_Ground Floor Low Level Distribution Layout Sheet 2
	P02
	26.03.20
	Ground Floor Low Level Distribution Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-E-6002_Ground Floor Low Level Distribution Layout Sheet 3
	P02
	26.03.20
	Ground Floor Low Level Distribution Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-E-6500_Ground Floor High Level Distribution Layout Sheet 1
	P02
	26.03.20
	Ground Floor High Level Distribution Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-E-6501_Ground Floor High Level Distribution Layout Sheet 2
	P02
	26.03.20
	Ground Floor High Level Distribution Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-E-6502_Ground Floor High Level Distribution Layout Sheet 3
	P02
	26.03.20
	Ground Floor High Level Distribution Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-E-8000_Ground Floor Lighting Layout Sheet 1
	P02
	24.04.20
	Ground Floor Lighting Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-E-8001_Ground Floor Lighting Layout Sheet 2
	P02
	24.04.20
	Ground Floor Lighting Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-E-8002_Ground Floor Lighting Layout Sheet 3
	P02
	24.04.20
	Ground Floor Lighting Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-E-9000_Ground Floor Small Power and Data Layout Sheet 1
	P02
	24.04.20
	Ground Floor Small Power and Data Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-E-9001_Ground Floor Small Power and Data Layout Sheet 2
	P02
	24.04.20
	Ground Floor Small Power and Data Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-E-9002_Ground Floor Small Power and Data Layout Sheet 3
	P02
	24.04.20
	Ground Floor Small Power and Data Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-E-6003_First Floor Low Level Distribution Layout Sheet 1
	P02
	26.03.20
	First Floor Low Level Distribution Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-E-6004_First Floor Low Level Distribution Layout Sheet 2
	P02
	26.03.20
	First Floor Low Level Distribution Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-E-6005_First Floor Low Level Distribution Layout Sheet 3
	P02
	26.03.20
	First Floor Low Level Distribution Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-E-6503_First Floor High Level Distribution Layout Sheet 1
	P02
	26.03.20
	First Floor High Level Distribution Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-E-6504_First Floor High Level Distribution Layout Sheet 2
	P02
	26.03.20
	First Floor High Level Distribution Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-E-6505_First Floor High Level Distribution Layout Sheet 3
	P02
	26.03.20
	First Floor High Level Distribution Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-E-8003_First Floor Lighting Layout Sheet 1
	P02
	24.04.20
	First Floor Lighting Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-E-8004_First Floor Lighting Layout Sheet 2
	P02
	24.04.20
	First Floor Lighting Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-E-8005_First Floor Lighting Layout Sheet 3
	P02
	24.04.20
	First Floor Lighting Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-E-9003_First Floor Small Power and Data Layout Sheet 1
	P02
	24.04.20
	First Floor Small Power and Data Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-E-9004_First Floor Small Power and Data Layout Sheet 2
	P02
	24.04.20
	First Floor Small Power and Data Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-E-9005_First Floor Small Power and Data Layout Sheet 3
	P02
	24.04.20
	First Floor Small Power and Data Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-E-6006_Second Floor Low Level Distribution Layout Sheet 1
	P03
	24.04.20
	Second Floor Low Level Distribution Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-E-6007_Second Floor Low Level Distribution Layout Sheet 2
	P03
	24.04.20
	Second Floor Low Level Distribution Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-E-6008_Second Floor Low Level Distribution Layout Sheet 3
	P03
	24.04.20
	Second Floor Low Level Distribution Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-E-6506_Second Floor High Level Distribution Layout Sheet 1
	P03
	24.04.20
	Second Floor High Level Distribution Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-E-6507_Second Floor High Level Distribution Layout Sheet 2
	P03
	24.04.20
	Second Floor High Level Distribution Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-E-6508_Second Floor High Level Distribution Layout Sheet 3
	P03
	24.04.20
	Second Floor High Level Distribution Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-E-8006_Second Floor Lighting Layout Sheet 1
	P02
	24.04.20
	Second Floor Lighting Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-E-8007_Second Floor Lighting Layout Sheet 2
	P02
	24.04.20
	Second Floor Lighting Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-E-8008_Second Floor Lighting Layout Sheet 3
	P02
	24.04.20
	Second Floor Lighting Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-E-9006_Second Floor Small Power and Data Layout Sheet 1
	P03
	24.04.20
	Second Floor Small Power and Data Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-E-9007_Second Floor Small Power and Data Layout Sheet 2
	P03
	24.04.20
	Second Floor Small Power and Data Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-E-9008_Second Floor Small Power and Data Layout Sheet 3
	P03
	24.04.20
	Second Floor Small Power and Data Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-E-6009_Third Floor Low Level Distribution Layout Sheet 1
	P02
	26.03.20
	Third Floor Low Level Distribution Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-E-6010_Third Floor Low Level Distribution Layout Sheet 2
	P02
	26.03.20
	Third Floor Low Level Distribution Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-E-6011_Third Floor Low Level Distribution Layout Sheet 3
	P02
	26.03.20
	Third Floor Low Level Distribution Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-E-6509_Third Floor High Level Distribution Layout Sheet 1
	P02
	26.03.20
	Third Floor High Level Distribution Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-E-6510_Third Floor High Level Distribution Layout Sheet 2
	P02
	26.03.20
	Third Floor High Level Distribution Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-E-6511_Third Floor High Level Distribution Layout Sheet 3
	P02
	26.03.20
	Third Floor High Level Distribution Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-E-8009_Third Floor Lighting Layout Sheet 1
	P02
	24.04.20
	Third Floor Lighting Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-E-8010_Third Floor Lighting Layout Sheet 2
	P02
	24.04.20
	Third Floor Lighting Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-E-8011_Third Floor Lighting Layout Sheet 3
	P02
	24.04.20
	Third Floor Lighting Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-E-9009_Third Floor Small Power and Data Layout Sheet 1
	P02
	24.04.20
	Third Floor Small Power and Data Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-E-9010_Third Floor Small Power and Data Layout Sheet 2
	P02
	24.04.20
	Third Floor Small Power and Data Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-E-9011_Third Floor Small Power and Data Layout Sheet 3
	P02
	24.04.20
	Third Floor Small Power and Data Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-E-6012_Fourth Floor Low Level Distribution Layout Sheet 1
	P02
	26.03.20
	Fourth Floor Low Level Distribution Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-E-6013_Fourth Floor Low Level Distribution Layout Sheet 2
	P02
	26.03.20
	Fourth Floor Low Level Distribution Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-E-6014_Fourth Floor Low Level Distribution Layout Sheet 3
	P02
	26.03.20
	Fourth Floor Low Level Distribution Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-E-6512_Fourth Floor High Level Distribution Layout Sheet 1
	P02
	26.03.20
	Fourth Floor High Level Distribution Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-E-6513_Fourth Floor High Level Distribution Layout Sheet 2
	P02
	26.03.20
	Fourth Floor High Level Distribution Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-E-6514_Fourth Floor High Level Distribution Layout Sheet 3
	P02
	26.03.20
	Fourth Floor High Level Distribution Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-E-8012_Fourth Floor Lighting Layout Sheet 1
	P02
	24.04.20
	Fourth Floor Lighting Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-E-8013_Fourth Floor Lighting Layout Sheet 2
	P02
	24.04.20
	Fourth Floor Lighting Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-E-8014_Fourth Floor Lighting Layout Sheet 3
	P02
	24.04.20
	Fourth Floor Lighting Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-E-9012_Fourth Floor Small Power and Data Layout Sheet 1
	P02
	24.04.20
	Fourth Floor Small Power and Data Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-E-9013_Fourth Floor Small Power and Data Layout Sheet 2
	P02
	24.04.20
	Fourth Floor Small Power and Data Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-E-9014_Fourth Floor Small Power and Data Layout Sheet 3
	P02
	24.04.20
	Fourth Floor Small Power and Data Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-ZZ-SC-E-0050_LV Schematic
	P03
	
	LV Schematic
	Y

	Hydrock
	TRE-HYD-XX-XX-DR-M-1030_Mechanical Schedule - Sheet 1 of 2
	P02
	26.03.20
	Mechanical Schedule - Sheet 1 of 2
	Y

	Hydrock
	TRE-HYD-XX-XX-DR-M-1031_Mechanical Schedule - Sheet 2 of 2
	P02
	26.03.20
	Mechanical Schedule - Sheet 2 of 2
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-M-2000_Ground Floor Ventilation, Cooling and Heating Layout Sheet 1
	P02
	24.04.20
	Ground Floor Ventilation, Cooling and Heating Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-M-2001_Ground Floor Ventilation, Cooling and Heating Layout Sheet 2
	P02
	24.04.20
	Ground Floor Ventilation, Cooling and Heating Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-M-2002_Ground Floor Ventilation, Cooling and Heating Layout Sheet 3
	P02
	24.04.20
	Ground Floor Ventilation, Cooling and Heating Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-M-3000_Ground Floor Domestic Services Layout Sheet 1
	P02
	24.04.20
	Ground Floor Domestic Services Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-M-3001_Ground Floor Domestic Services Layout Sheet 2
	P02
	24.04.20
	Ground Floor Domestic Services Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-M-3002_Ground Floor Domestic Services Layout Sheet 3
	P02
	24.04.20
	Ground Floor Domestic Services Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-M-4000_Ground Floor Drainage Layout Sheet 1
	P02
	24.04.20
	Ground Floor Drainage Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-M-4001_Ground Floor Drainage Layout Sheet 2
	P02
	24.04.20
	Ground Floor Drainage Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-00-DR-M-4002_Ground Floor Drainage Layout Sheet 3
	P02
	24.04.20
	Ground Floor Drainage Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-M-2003_First Floor Ventilation, Cooling and Heating Layout Sheet 1
	P02
	24.04.20
	First Floor Ventilation, Cooling and Heating Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-M-2004_First Floor Ventilation, Cooling and Heating Layout Sheet 2
	P02
	24.04.20
	First Floor Ventilation, Cooling and Heating Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-M-2005_First Floor Ventilation, Cooling and Heating Layout Sheet 3
	P02
	24.04.20
	First Floor Ventilation, Cooling and Heating Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-M-3003_First Floor Domestic Services Layout Sheet 1
	P02
	24.04.20
	First Floor Domestic Services Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-M-3004_First Floor Domestic Services Layout Sheet 2
	P02
	24.04.20
	First Floor Domestic Services Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-M-3005_First Floor Domestic Services Layout Sheet 3
	P02
	24.04.20
	First Floor Domestic Services Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-M-4003_First Floor Drainage Layout Sheet 1
	P02
	24.04.20
	First Floor Drainage Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-M-4004_First Floor Drainage Layout Sheet 2
	P02
	24.04.20
	First Floor Drainage Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-01-DR-M-4005_First Floor Drainage Layout Sheet 3
	P02
	24.04.20
	First Floor Drainage Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-M-2006_Second Floor Ventilation, Cooling and Heating Layout Sheet 1
	P03
	24.04.20
	Second Floor Ventilation, Cooling and Heating Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-M-2007_Second Floor Ventilation, Cooling and Heating Layout Sheet 2
	P03
	24.04.20
	Second Floor Ventilation, Cooling and Heating Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-M-2008_Second Floor Ventilation, Cooling and Heating Layout Sheet 3
	P03
	24.04.20
	Second Floor Ventilation, Cooling and Heating Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-M-3006_Second Floor Domestic Services Layout Sheet 1
	P03
	24.04.20
	Second Floor Domestic Services Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-M-3007_Second Floor Domestic Services Layout Sheet 2
	P03
	24.04.20
	Second Floor Domestic Services Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-M-3008_Second Floor Domestic Services Layout Sheet 3
	P03
	24.04.20
	Second Floor Domestic Services Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-M-4006_Second Floor Drainage Layout Sheet 1
	P03
	24.04.20
	Second Floor Drainage Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-M-4007_Second Floor Drainage Layout Sheet 2
	P03
	24.04.20
	Second Floor Drainage Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-02-DR-M-4008_Second Floor Drainage Layout Sheet 3
	P03
	24.04.20
	Second Floor Drainage Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-M-2009_Third Floor Ventilation, Cooling and Heating Layout Sheet 1
	P02
	24.04.20
	Third Floor Ventilation, Cooling and Heating Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-M-2010_Third Floor Ventilation, Cooling and Heating Layout Sheet 2
	P02
	24.04.20
	Third Floor Ventilation, Cooling and Heating Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-M-2011_Third Floor Ventilation, Cooling and Heating Layout Sheet 3
	P02
	24.04.20
	Third Floor Ventilation, Cooling and Heating Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-M-3009_Third Floor Domestic Services Layout Sheet 1
	P02
	24.04.20
	Third Floor Domestic Services Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-M-3010_Third Floor Domestic Services Layout Sheet 2
	P02
	24.04.20
	Third Floor Domestic Services Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-M-3011_Third Floor Domestic Services Layout Sheet 3
	P02
	24.04.20
	Third Floor Domestic Services Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-M-4009_Third Floor Drainage Layout Sheet 1
	P02
	24.04.20
	Third Floor Drainage Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-M-4010_Third Floor Drainage Layout Sheet 2
	P02
	24.04.20
	Third Floor Drainage Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-03-DR-M-4011_Third Floor Drainage Layout Sheet 3
	P02
	24.04.20
	Third Floor Drainage Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-M-2012_Fourth Floor Ventilation, Cooling and Heating Layout Sheet 1
	P02
	24.04.20
	Fourth Floor Ventilation, Cooling and Heating Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-M-2013_Fourth Floor Ventilation, Cooling and Heating Layout Sheet 2
	P02
	24.04.20
	Fourth Floor Ventilation, Cooling and Heating Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-M-2014_Fourth Floor Ventilation, Cooling and Heating Layout Sheet 3
	P02
	24.04.20
	Fourth Floor Ventilation, Cooling and Heating Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-M-3012_Fourth Floor Domestic Services Layout Sheet 1
	P02
	24.04.20
	Fourth Floor Domestic Services Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-M-3013_Fourth Floor Domestic Services Layout Sheet 2
	P02
	24.04.20
	Fourth Floor Domestic Services Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-M-3014_Fourth Floor Domestic Services Layout Sheet 3
	P02
	24.04.20
	Fourth Floor Domestic Services Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-M-4012_Fourth Floor Drainage Layout Sheet 1
	P02
	24.04.20
	Fourth Floor Drainage Layout Sheet 1
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-M-4013_Fourth Floor Drainage Layout Sheet 2
	P02
	24.04.20
	Fourth Floor Drainage Layout Sheet 2
	Y

	Hydrock
	TRE-HYD-ZZ-04-DR-M-4014_Fourth Floor Drainage Layout Sheet 3
	P02
	24.04.20
	Fourth Floor Drainage Layout Sheet 3
	Y

	Hydrock
	TRE-HYD-ZZ-ZZ-SC-M-1000_Heating Schematic
	P03
	24.04.20
	Heating Schematic
	Y

	Hydrock
	TRE-HYD-ZZ-ZZ-SC-M-1001_Cooling Schematic
	P03
	24.04.20
	Cooling Schematic
	Y

	Hydrock
	TRE-HYD-ZZ-ZZ-SC-M-1002_Domestic Schematic
	P03
	26.03.20
	Domestic Schematic
	Y

	Hydrock
	TRE-HYD-ZZ-ZZ-SC-M-1005_Ventilation Schematic
	P02
	24.04.20
	Ventilation Schematic
	Y

	Hydrock
	TRE-HYD-XX-XX-RP-BR-0002
	Issue 1
	13.05.20
	BREEAM Tender Report
	Y

	Hydrock
	TRE-HYD-XX-ZZ-SH-E-0002 Circuit Schedules
	P02
	24.04.20
	Circuit Schedules
	Y

	Hydrock
	TRE-HYD-XX-ZZ-SH-E-0003 Electrical Equipment Schedule
	P02
	24.04.20
	Electrical Equipment Schedule
	Y

	Hydrock
	TRE-HYD-ZZ-RF-DR-ME-1050_Combined Rooftop Plant Layout
	P02
	24.04.20
	Combined Rooftop Plant Layout
	Y

	Hydrock
	TRE-HYD-ZZ-ZZ-SP-ME-0001_P04_MEP-Scope-of-Works
	P04
	08.06.20
	P04_MEP-Scope-of-Works
	Y

	G4S
	Q00470515 -001 DWP TREFOREST-P-001 Satellite Car Park
	
	25.06.20
	Cat B Fitout Security System Satelite Car Par Site Plan
	Y

	
	2020.04.22_DWP Treforest Rooftop Plant Works
	
	22.04.20
	Rooftop Plant Works
	Y

	
	
	
	
	
	

	Company
	Drawing number
	Rev
	Dated
	Ref
	ISG Check

	Hydrock
	TRE-HYD-B1-ZZ-DR-S-1300_Rev P02
	P02
	28/05/2020
	VC TRAINING/ LECTURE SLIDING PARATITION
	Y

	Hydrock
	TRE-HYD-B1-ZZ-DR-S-1301_Rev P03
	P03
	28/05/2020
	SHOWCASE/ EVENT ROOM SLIDING PARTITION
	Y

	
	
	
	
	
	

	Company
	Drawing number
	Rev
	Dated
	Ref
	ISG Check

	Blueprint
	2020.05.18_DWP Treforest Staff Restaurant Kitchen_19338C (A1) Rev C
	
	18.05.20
	Staff Restaurant Kitchen
	Y

	Blueprint
	19337 (A3) - Grab & Go
	
	
	Grab & Go
	Y

	Blueprint
	19337-S1 (A3) Grab & Go Equip MEP Schedules
	
	
	Grab & Go Equip MEP Schedules
	Y

	Blueprint
	19338-S1 (A0)_Staff Kitchen
	
	
	Staff Kitchen
	Y

	
	
	
	
	
	

	
	Other
	
	
	
	ISG Check

	
	DWP Asset Taxonomy_V19
	
	
	
	Y

	
	DWP BIM Information Requirements_001
	
	
	
	Y

	
	DWP Floor and Space Nomenclature V1
	
	
	
	Y

	
	2020.06.01_Treforest Grab & Go Quote 19337
	
	
	
	Y

	
	2020.06.01_Treforest Staff Kitchen Quote 19338C
	
	
	
	Y

	
	
	
	
	
	

	
	CAT A
	
	
	
	ISG Check

	Company
	Drawing number, Rev, Name
	
	
	
	

	CWA
	CA 2017-126 Rev A Treforest Landscape Main Site_02.12.2017
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-00-DR-A-0280_Fire Strategy - Site Plan_Issued for Information_E
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-00-DR-A-0750_Ground Floor Reflected Ceiling Plan_Issued for Construction Approval_C01_0
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-01-DR-A-0282_Fire Strategy - 1st Floor_Issued for Information_J
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-01-DR-A-0751_First Floor Reflected Ceiling Plan_Issued for Construction Approval_C01
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-01-DR-A-6001_First Floor Door Schedule_Issued for Information_P07
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-02-DR-A-0752_Second Floor Reflected Ceiling Plan_Issued for Construction Approval_C01_0
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-02-DR-A-6002_Second Floor Door Schedule_Issued for Information_P07
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-03-DR-A-0753_Third Floor Reflected Ceiling Plan_Issued for Construction Approval_C01_0
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-03-DR-A-6003_Third Floor Door Schedule_Issued for Information_P07
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-04-DR-A-0274_Fourth Floor Reflected Ceiling Plan_Issued for Construction Approval_C01_1
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-04-DR-A-6004_Fourth Floor Door Schedule_Issued for Information_P07
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-GF-DR-A-0250_Ground Floor - Detail Plan - Sheet 1_C14
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-GF-DR-A-0281_Fire Strategy - Ground Floor_Issued for Information_H
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-GF-DR-A-1304_GF Section Detail to Reception Foyer_Issued for Construction Approval_C07
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-GF-DR-A-1305
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-GF-DR-A-6000_Ground Floor Door Schedule_Issued for Information_P04
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-ZZ-DR-A-0283_Fire Strategy - 2nd - 4th Floors_Issued for Information_J
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-ZZ-DR-A-0301_Elevations
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-ZZ-DR-A-0302_Elevations
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-ZZ-DR-A-0408_Section H-H_C01
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V1-ZZ-DR-A-6005_Roof Door Schedule_Issued for Information_P03
	
	
	
	Y

	CWA
	G1390-DWP01-CWA-V2-00-DR-A-0100_Site Plan_Main Site_C04
	
	
	
	Y



· Schedule of Clarifications to the Scope:
	Ref
	Description
	Quantity
	Unit
	Rate
	Total

	 
	 
	 
	 
	£ p
	£ p

	 
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 

	3
	Finishes
	 
	 
	 
	 

	 
	
	 
	 
	 
	 

	3
	Ceiling Finishes
	 
	 
	 
	 

	 
	
	 
	 
	 
	 

	3.0.1
	Exposed Concrete - Assumed part of CAT A Fitout
	1
	Item
	N/A
	N/A

	 
	
	 
	 
	 
	 

	3.0.2
	600 x 600mm Suspended Ceiling - Assumed part of CAT A Fitout
	1
	Item
	N/A
	N/A

	 
	
	 
	 
	 
	 

	6
	Additional Works Picked Up From The Specification and Drawings
	 
	 
	 
	 

	 
	
	 
	 
	 
	 

	 
	Main Staff Restaurant
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	6.2.5
	Till point (By Others);
	1
	Item
	By Others
	By Others

	 
	 
	 
	 
	 
	 

	6.2.14
	Coffee grinder (By Others);
	1
	Item
	By Others
	By Others

	 
	 
	 
	 
	 
	 

	6.2.15
	2 group espresso machine (By Others);
	1
	Item
	By Others
	By Others

	 
	 
	 
	 
	 
	 

	6.2.54
	Double tray clearing trolley (Deleted);
	1
	Item
	N/A
	N/A

	 
	 
	 
	 
	 
	 

	 
	Grab & Go Facility
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	6.3.7
	Bean to cup coffee machine (By Others);
	1
	Item
	By Others
	By Others

	 
	 
	 
	 
	 
	 

	6.3.10
	Epos system (By Others);
	1
	Item
	By Others
	By Others

	 
	 
	 
	 
	 
	 

	 
	Tender Notes & Observations
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	General
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	We have assumed that the basebuild construction and services are suitably constructed and sized to suit the proposed CAT B modifications.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	We have assumed that the design has been aligned with the government HUB design guide and all requirements are being met.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	We have included for Bi-Lingual signage as per the Welsh government requirements.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	We have assumed that all subterranean ducts to suit the CAT B modifications have been installed by the base build contractor.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	We have allowed for glass partitions by Lusso Interiors.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	We have made no allowance for any fire extinguishers.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	We have made no allowance for fire resistant cable trays.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	We have allowed for fire dampers as per the Hydrock drawings.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	We have based our carpet costs on a CFS range in lieu of the Interface range.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	Due to the lack of finishes drawings the super graphics, moss walls and timber cladding are provisional measures.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	We have allowed for 6mm ply below the vinyl floor finishes so that the raised floor does not require adjusting.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	We have based our data installation on the manufacturer of Excel. We have allowed for Cat 6 CCA cabling.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	As per the basebuild systems, we have made no allowance for any head end lighting control or emergency lighting control system. We have localised lighting control and self test emergencies.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	We have allowed for 6 x runs of 4C 300mm SWA to feed the generator compliant with BS7671.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	Other Specific Exclusions
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	VAT
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	Building Control and Planning fees
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	Maintenance of goods lift and shaft clean upon completion (Protection of goods lift is included)
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	Electrical and water charges
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	Chargeable landlord items, attendances.
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	Other
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	Kitchens
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	Q. Can you please confirm that you have allowed for and priced the Western Blue print kitchen design and specification?
	 
	 
	 
	 

	 
	A. Yes – confirmed, we have allowed for and priced that design and specification, following market testing we proposed Shine Kitchens as the specialist installer as page 26 of our quality submission in response to the Supply-chain Management question 
If Western Blue print were required to be the specialist installer the extra over cost would be £62,893.64
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	Q. Have you allowed for the construction of the extract duct riser?
	 
	 
	 
	 

	 
	A. Yes – confirmed, all in line with TQ11, the construction allows for incorporating 60 minutes Fire Resistance with the structural modifications having already been completed by the base build contract - again all as the TQ answer
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	Floor Finishes
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	Q. Thank you for your recent reply regarding the carpet proposal. AHR have spoken with a carpet supplier and the proposed CFS Stratus is not a range but a single colour ‘Stratus’ which is also discontinued?
The supplier thought that the likely replacement would be the CFS ‘Freestile’ II range with the 12 colour range as shown on the attached data sheet. Can you please confirm if this is the carpet you propose?
	 
	 
	 
	 

	 
	A. Apologies for the confusion - we aren’t proposing CFS Freestile II for this project. The CFS Stratus Carpet Tiles is currently being used as a Bespoke product on selective projects, and is due to be launched into the market place as an accessible product early next year. Having liaised with CFS, they are happy to move the product launch forward and possibly showcase this installation in conjunction with a marketing campaign when it becomes available to the trade.     
Official samples swatches are being developed presently, as a guide the colours and patterns available will be similar to the CFS Freestile II range with a pile weight of 525g/m2 
If you need any further information, by all means contact Andy Goulbourne at CFS on 07774 773636 or email andrew.goulbourne@carpetandflooring.co.uk Andy is the Managing  Director at CFS and can provide any further information required
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	Email correspondence 12-Aug-2020
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	Covid-19 working arrangements are included based on current levels of infection and current guidance/legislation
	 
	 
	 
	Note

	 
	The Financial Managers referenced in our preliminaries cover the Quantity Surveyor / Commercial Management roles
	 
	 
	 
	Note

	 
	The preliminaries include for any works outside of normal working hours to achieve the programme in line with the scope of works
	 
	 
	 
	Note

	 
	Preliminaries include for any security necessary
	 
	 
	 
	Note

	 
	In terms of the optional extras for the works to the satellite car park – the stage 4 pack shows a full weldmesh fence to the perimeter of this area so we haven’t included any additional heras security fencing to this area
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	Email correspondence 11-Aug-2020
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	We confirm the works allowed for G4S are as their quote below:
	 
	 
	 
	 

	 
	Proposal for the provision of DWP Treforest - Access Control, CCTV, Intercom & Fire Systems - CAT B Fit Out, For Contractor Tender, G4S Fire & Security Systems (UK), presented by Peter Hooper 02 July 2020, Reference Q00470515 PH
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	G4S Further Clarification
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	External access and CCTV allowance based on the G4S drawing Q00470515 -001 DWP TREFOREST-P-001 Satellite Car Park
	 
	 
	 
	 

	 
	External lighting based on 18 no. Whitecroft lighting columns, 6m galvanised steel inc. all relevant cabling etc
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	TQ Master
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	Treforest All Contractor Tender Query Schedule Final 10-07-2020 - as "TQ Master" tab in the Schedule of Clarifications to the Scope
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 

	 
	Post Tender Queries
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	As "Post Tender Queries" tab in the Schedule of Clarifications to the Scope
	 
	 
	 
	Note

	 
	 
	 
	 
	 
	 




Schedule E
Activity Schedule & The Programme
On attached Disc. Contents as below:
· Activity Schedule £4,968,448.59
· DWP Treforest Cat B Fitout - Summary Contract Programme 091020

Schedule F
Site Information
On attached Disc. Contents as below:
· Boundaries of the Site

Schedule G
Collateral Warranties
On attached Disc. Contents as below:
· Collateral Warranty - Schedule G



Schedule H
Security Provisions
On attached Disc. Contents as below:
· 2B. Lot 2&3 - Schedule H


Schedule I
Management Information

The Contractor MI Reports are to include the following information

1. Programme

· Summary of works in progress
· Key Dates completed in the month
· Progress Reports
· Programme Forecasts including critical path
· Current or anticipated delays and mitigation measures

1. Risk & Compliance

· Early Warning Register
· Early Warning Register at a Programme level (where applicable)
· Notices and Licences applied for and obtained in Providing the Works
· Outstanding approvals
· BIM reports
· Proportion of SME’s supporting delivery of projects
· Apprenticeship schemes supporting delivery of projects

1. H&S / Incident reporting

· Incidents including near misses
· Tool box talks undertaken in the period

1. Commercial

· Variations status report
· Payment Applications status report

1. Quality 

· Snagging status report
· Defects status reports

1. Performance 

· Performance reports via the Integrator Performance Management System

Schedule J
Key Performance Indicators.
· None. There are no Key Performance Indicators.

Schedule K
TUPE surcharge
On attached Disc. Contents as below:
· 2C. Lot 2&3 - Schedule K


 
Schedule L
Governance
On attached Disc. Contents as below:
· 2D. Lot 2&3 - Schedule L


Schedule M
Equality
On attached Disc. Contents as below:
· 2E. Lot 2&3 - Schedule M

 

Schedule N
Form of Parent Company Guarantee 
On attached Disc. Contents as below:
· 2F. Lot 2&3 - Schedule N.1
· ISG Fit Out Ltd’s Parent Company is ISG Interior Services Group UK Limited


Schedule O
Third Party Agreements
· None. There are no Third Party Agreements.













	


Schedule P
Data Protection
On attached Disc. Contents as below:
· 2H. Lot 2&3 - Schedule P


Schedule Q
Financial Distress
1	DEFINITIONS
1.1 In this Schedule, the following definitions shall apply:
	Additional Security
	an enforceable deed of guarantee from a New Guarantor to be approved by the Client in substantially the form of the Guarantee (if any) or in such other form as the Client may, in its absolute discretion, agree; and/or


	Contract Year
	the period of 12 calendar months ending at each anniversary of the Contract Date;

	Financial Distress Events
	has the meaning given to it in Paragraph 3.1 and references to Financial Distress Event shall be construed accordingly;

	Financial Distress Recovery Plan
	the plan to be submitted by the Contractor pursuant to Paragraph 3.3.2 (a);

	Financial Statements
	the audited consolidated accounts for the relevant Major Contractor Party; 

	Major Contractor Party
	means each of the Contractor, the Guarantor, a New Guarantor (if an Affiliate of the Contractor)  and references to Major Contractor Parties shall be construed accordingly;

	Rating Agency
	a credit rating agency generally recognised in the United Kingdom business sector as publishing ratings of the ability of a debtor to pay interest and the likelihood of debt default; and

	New Guarantor 
	means in the event of a Financial Distress Event relating to the Guarantor, the provider of a new, additional or replacement enforceable deed of guarantee.


2 [bookmark: _Ref493439830]DUTY TO NOTIFY
2.1 [bookmark: _Ref494958270][bookmark: _Ref493439623]The Contractor shall:
2.1.1 deliver to the Client:
(a) when required all financial information (including covenant certificates) that it is required to deliver to its lenders within the time period allowed by those lenders for doing so; and
(b) the annual accounts of each Major Contractor Party as soon as they are available and in any event within 10 working days from publication;
2.1.2 promptly and in any event within five (5) Working Days notify the Client (or procure that its auditors notify the Client within five (5) Working Days) in respect of a Major Contractor Party of any:
(a) [bookmark: _Ref493748549]material adverse change to such party's financial standing, including but not limited to any:
(i) profit warning to a stock exchange or the making of any other public announcement concerning a material deterioration of its financial position or prospects;
(ii) public investigation into improper financial accounting or reporting, suspected fraud or any other impropriety;
(iii) material adverse change to the organisation that might impact on its on-going financial viability; 
(iv) material breach of covenant to lenders;
	commencement of any dispute resolution procedure against with respect to such party's financial indebtedness of more than five million pounds (£5,000,000);
non-payment of any financial indebtedness;
(v) any financial indebtedness becoming due as a result of an event of default; 
(vi) the cancellation or suspension of any financial indebtedness;
(vii) downgrade or material adverse change in the credit rating issued by a Rating Agency 
(b) proposed changes to the organisational control or group structure, proposed mergers or acquisitions or proposed changes which may impact on the relevant Major Contract Party's financial viability; and/or
(c) adverse change in the assets, business or financial condition of a Major Contractor Party since the date of the most recent accounts,
provided that compliance with this paragraph 2.1 shall not require a Major Contractor Party to breach restrictions on its performance reporting prescribed by legislation.  
2.1.3 [bookmark: _Ref494971665]promptly and in any event within five (5) Working Days of it becoming aware notify the Client of any material adverse change to the financial standing of a bond provider or of a New Guarantor who is not also a Major Contracting Party.
2.2 If there is any downgrade of a credit rating issued by any Rating Agency for any Major Contractor Party, the Contractor shall ensure that the relevant Major Contractor Party's auditors thereafter provide the Client within ten (10) Working Days of the end of each Contract Year and within ten (10) Working Days of written request by the Client with written calculations of the quick ratio for the relevant Major Contractor Party as at the end of each Contract Year or such other date as may be requested by the Client. For these purposes the “quick ratio” on any date means:

A + B + C
       D
where
A 	is the value at the relevant date of all cash in hand and at the bank of the relevant Major Contractor Party;
B 	is the value of all marketable securities held by the relevant Major Contractor Party determined using closing prices on the Working Day preceding the relevant date;
C 	is the value at the relevant date of all account receivables of the relevant Major Contractor Party; and
D 	is the value at the relevant date of the current liabilities of the relevant Major Contractor Party.
3 FINANCIAL DISTRESS EVENT
3.1 [bookmark: _Ref494957853]Upon:
3.1.1 notification of an event under Paragraph 2.1.2 or 2.1.3; and/or
3.1.2 [bookmark: _Ref494958439]notice from a Notified Sub-contractor to the Client that the Contractor has not satisfied any material sums properly due under a specified invoice which is not subject to a genuine dispute; or
3.1.3 the Client becoming aware of an event under Paragraph 2.1.2 or 2.1.3 without notification and brings the event to the attention of the Contractor, 
the Client may in its discretion inform the Contractor that it considers a Financial Distress Event has occurred in which case the Contractor shall have the obligations and the Client shall have the rights and remedies set out in Paragraphs 3.3 to 3.9.
3.2 In the event of a late or non-payment of a Notified Subcontractor pursuant to Paragraph 3.1.2, the Client shall not exercise any of its rights or remedies under Paragraph 3.3 without first giving the Contractor ten (10) Working Days to:
3.2.1 rectify such late or non-payment; or
3.2.2 demonstrate to the Client's reasonable satisfaction that there is a valid reason for late or non-payment.
3.3 [bookmark: _Ref493439692]The Contractor shall (and shall procure that other Major Contractor Parties shall):
3.3.1 [bookmark: _Ref494958533]at the request of the Client, meet the Client as soon as reasonably practicable (and in any event within three (3) Working Days of the initial notification (or awareness) of the Financial Distress Event or such other period as the Client may permit and notify to the Contractor) to review the effect of the Financial Distress Event on the continued performance and delivery of the works in accordance with this Contract; and
3.3.2 where the Client reasonably believes (taking into account the discussions and any representations made under Paragraph 3.3.1) that the Financial Distress Event could impact on the continued performance and delivery of the Services in accordance with this Contract:
(a) [bookmark: _Ref493446982]submit to the Client for its approval, a draft Financial Distress Recovery Plan as soon as reasonably practicable (and in any event, within ten (10) Working Days of the initial notification (or awareness) of the Financial Distress Event or such other period as the Client may permit and notify to the Contractor in writing); and 
(b) provide such financial information relating to the relevant Major Contractor Party as the Client may reasonably require including, without limitation, details of the revenue replacement strategy and impact awareness on the organisation's profitability and stability where significant contracts are due to end.
3.4 Where a Financial Distress Event relates to the Guarantor and the Guarantor's credit rating issued by a Rating Agency is lower than the credit rating issued by a Rating Agency as at the date of this Contract the Financial Distress Recovery Plan shall as a minimum set out details of the Additional Security.
3.5 [bookmark: _Ref494803828]Following receipt of the Financial Distress Recovery Plan pursuant to Paragraph 3.3.2 (a) the Client may, in addition to any other rights under this Contract Schedule Q notify the Contractor that it is increasing its monitoring pursuant to Clause 68.1 of the Contract and the Client and Contractor acknowledge and agree that the provisions of clause 68.2 shall apply accordingly.  
3.6 [bookmark: _Ref494803912]The Client shall inform the Contractor whether or not the draft Financial Distress Recovery Plan is approved.  The Client shall not withhold its approval of a draft Financial Distress Recovery Plan unreasonably. If the Client does not approve the draft Financial Distress Recovery Plan, it shall inform the Contractor of its reasons and the Contractor shall take those reasons into account in the preparation of a further draft Financial Distress Recovery Plan, which shall be resubmitted to the Client within five (5) Working Days of the rejection of the first draft. 
3.7 [bookmark: _Ref494803471][bookmark: _Ref493514035][bookmark: _Ref493439744]If following resubmission of the draft Financial Distress Recovery Plan the Client considers that:
3.7.1 the draft Financial Distress Recovery Plan is insufficiently detailed to be properly evaluated;
3.7.2 the draft Financial Distress Recovery Plan will take too long to complete or will not ensure the continued performance of the Contractor’s obligations in accordance with the Contract, or 
3.7.3 in relation to:
(a) the Additional Security, the Client does not believe that the proposed Additional Security meets the requirements set out in limbs (a) – (c) of the definition of Additional Security; or
(b) the New Guarantor, the Client does not believe that the proposed New Guarantor is of at least the same financial standing and has at least the same credit rating from a Rating Agency as the Guarantor had as at the date of this Contract, 
then the Client may either agree a further time period for the development and agreement of the Financial Distress Recovery Plan or escalate any issues with the draft Financial Distress Recovery Plan by referring the draft Financial Distress Recovery Plan to the Governance Board for a recommendation under Contract Schedule L.  
3.8 [bookmark: _Ref494803473]This process in Paragraphs 3.6 and 3.7 (excluding referral to the Governance Board) shall be repeated until;
3.8.1 the Financial Distress Recovery Plan is approved by the Client; or 
3.8.2 the Client determines that its approval will not be given provided that the Client shall only so determine if it has escalated the matter to the Governance Board under Contract Schedule L and the Governance Board has given a recommendation or the Governance Board has failed to meet within ten working days of the referral.
3.9 [bookmark: _Ref493439803]Following approval of the Financial Distress Recovery Plan by the Client, the Contractor shall:
3.9.1 [bookmark: _Ref493439772]on a regular basis (which shall not be less than monthly), review the Financial Distress Recovery Plan and assess whether it remains adequate and up to date to ensure the continued performance and delivery of the Services in accordance with this Contract;
3.9.2 where the Financial Distress Recovery Plan is not adequate or up to date in accordance with Paragraph 3.9.1, submit an updated Financial Distress Recovery Plan to the Client for its approval, and the provisions of Paragraphs 3.5 to 3.8 shall apply to the review and approval process for the updated Financial Distress Recovery Plan; and
3.9.3 [bookmark: _Ref493439862]comply with the Financial Distress Recovery Plan (including any updated Financial Distress Recovery Plan).
3.10 Where the Contractor reasonably believes that the relevant Financial Distress Event under Paragraph 3.1 (or the circumstance or matter which has caused or otherwise led to it) no longer exists, it shall notify the Client and the Parties may agree that the Contractor shall be relieved of its obligations under Paragraph 3.9.















Schedule R 
Access Regime

The Contractor should allow access to the following:
· BT - to carry out survey and any installation works on behalf of the client
· DWP Digital - to carry out survey and installation works
· Rightacres Property Co (RAP) - as the Developers there may be occasions when they need to visit site
· BECT - to carry out snagging or training

The Project Manager should communicate access requirements prior to the above entering site, and ensure it does not negatively affect the Contractor’s ability to deliver the works to the programme.

