
 

 

 

Change Authorisation Note 

Page | 1 

 

CR No.:  
541 
 

TITLE: Randle Equipment 
provision for POC bespoke 
decapper and aliquoting 
robot 

DATE RAISED:  
22/04/2021 

PROJECT: POC 
bespoke 
decapper and 
aliquoting robot 

TYPE OF CHANGE: Increase 
in value of Contract to 
include additional 
components 
 

REQUIRED BY DATE:  
27/05/2021 

DETAILED DESCRIPTION OF CONTRACT CHANGE FOR WHICH IMPACT 
ASSESSMENT IS BEING PREPARED AND DETAILS OF ANY RELATED 
CONTRACT CHANGES:  
 
The contract value has needed to be increased  to account for additional 
equipment/parts to further develop the design.  
 
 It was not possible from a technical aspect to include all components in the  original 
application and this change will include the additional components and equipment 
required.  
 
As the design has developed additional requirements have changed to provide 
enhancements to the process 
 
The equipment/components are included and covered in the attached 
quotation from Randle Engineering Solutions ref  
 
 
 
 

 

PROPOSED ADJUSTMENT TO THE CHARGES RESULTING FROM THE 
CONTRACT CHANGE: 
 
The Contract value(charges) will increase by  
 
Original Contract value  
 
Revised Contract Value  
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SIGNED ON BEHALF OF THE 
AUTHORITY: 
 

 
 
 
SIGNED ON BEHALF OF THE 
CONTRACTOR RANDLE 
ENGINE  

Signature: 
 

 

Signatur
 
 

Name:    Name:  

Position:  Position:  

Date: 22 April 2021 Date: 22 April 2021 
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Annex A – Randle’s quote 

 




