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Contract Change Note Number

Two (2)

Contract Reference Number and Title

28712 — Service Contract for FEI Tecnai TSpirit
D1228 Transmission electron microscope

Variation Title

Twelve (12) month extension

Number of Pages

Whereas the Contractor (FEI UK Limited) and the Authority entered into a Service Contract for FEI
Tecnai TSpirit D1228 Transmission electron microscope dated 23™ March 2020 (the “Original
Contract”) now wish to amend the Original Contract.

It is agreed as follows:

1. With effect from 15t December 2022 the Original Contract shall be amended as set out in this

Contract Change Note:

Change Requestor / Originator

I APHA

Summary of Change

The original contract period was from 15t December
2019 to 30" November 2021.

A twelve (12) month extension from 15t December
2021 to 30" November 2022.

A further twelve (12) month extension from 1%
December 2022 to 30" November 2023.

This allowable final extension period was detailed in
the Original Contract, Reference 28712.

Reason for Change

Twelve (12) month extension from 15t December
2022 to 30" November 2023.

Revised Contract Price

Original Contract Value ]




Contract Change Note One (1) | NN
Contract Change Note Two (2) | £20,466.00
New Contract Value ]
Revised Payment Schedule As per the original Contract.
Revised Specification As per the original Contract.
Revised Contract Period 1t December 2019 to 30™ November 2023
Change in Contract Manager(s) As per the original Contract.
Other Changes N/A

2. Save as herein amended all other terms and conditions of the Original Contract shall remain in
full force and effect.

Execution of the Contract Change Note is carried out in accordance with EU Directive 99/93
(Community framework for electronic signatures) and the Electronic Communications Act 2000.
The revised Contract is formed on the date on which both Parties communicate acceptance of
its terms on the Authority’s electronic contract management system (“Bravo”).





