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CONTRACT CHANGE NOTE
	Contract Change Note Number
	CCN001

	Contract Reference Number and Title
	Contract under PO1070123518- RAB Consultants-Support the Cell Broadcasting development project (Emergency Alerts).

	Variation Title
	Extension of Contract under PO1070123518

	Number of Pages
	1


Whereas the Contractor and the Environment Agency (EA) entered into a Contract under the EA’s FSOD Form C process-PO 1070123518 for the provision to support the Cell Broadcasting development project (Emergency Alerts) dated 03/09/2021 (the “Original Contract”).  Defra group Commercial are now amending the Original Contract.
It is agreed as follows:

1. With effect from 22/06/2022 the Original Contract shall be amended as set out in this Contract Change Note:

	Change Requestor / Originator
	

	Summary of Change
	Extension of Contract under PO1070123518

	Reason for Change
	Additional Works

	Revised Contract Price
	Original Contract Value
	£48,000

	
	Previous Contract Changes
	N/A

	
	Contract Change Note 01
	£14,430

	
	New Contract Value
	£62,430

	Revised Payment Schedule 
	As stated above

	Revised Specification (see Annex A)
	As detailed in Annex A

	Revised Contract Period
	01/04/2022 – 31/07/2022

	Change in Contract Manager(s)
	Dami Amao

	Other Changes
	N/A


2. Save as herein amended all other terms and conditions of the Original Contract shall remain in full force and effect.

Execution of the Contract Change Note is carried out in accordance with EU Directive 99/93 (Community framework for electronic signatures) and the Electronic Communications Act 2000. The revised Contract is formed on the date on which both Parties communicate acceptance of its terms on the Authority’s electronic contract management system (“Bravo”). 

Annex A: Revised Specification
RAB to provide support for the operational readiness and implementation of the Emergency Alerts capability through: 

· Review of procedures supporting the Emergency Alerts capability

· Developing and delivering Exercise Aquadrome

· Developing exercise planning pack and materials to deliver a live end to end pilot following the public awareness campaign. 

· Support training completion tracking and training remaining Emergency Alerts training delivery 

· Support delivery of the Emergency Alerts implementation plan and activities listed within as agreed and as budget allows
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