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NDA Properties Ltd

Landlord Essential Works (Fleming Hall Farm)    

Design and Build Project   

Pre-Market Engagement


Dear Contractor,

The contracting authority is submitting this enquiry to ascertain current market readiness to participate in a future tender process for this project. Please can interested parties respond by Friday 17th July 2020 time 23:59Hrs    

Due to the Covid-19 outbreak and slow return of the construction industry as a result of the government lockdown lift in restrictions, we are engaging with the market to ascertain appetite for the scheme and certainty of a positive outcome to a tender process at this time.
     
Please make your responses to Aimee.lee@nda.gov.uk
 
Detailed below are project particulars:

Project No: NDAPL/LLEW/FHFNB/001

Client: 	NDA Properties Ltd	

Project: NDA Properties Landlord Essential Works (Fleming Hall Farm)

Project Summary: The Design and Build of a New Modern Agricultural Barn and Stables at Fleming Hall Farm, Gosforth, Cumbria CA20 1AD. To act as Principal Contractor under CDM2015. 

Estimated construction value: £160,000 plus vat

Principal Designer Appointed: Y

Collateral Warranties Accepted: Y
	
Proposed Form of contract: 
Phase 1 Design: The JCT PCSA2016 (Pre-Construction Services Agreement (General Contractor) 2016)
Phase 2 Construction: JCT DB2016 Design and build contract.

Procurement will be advertised via “Contracts Finder” and tendered through the contracting authorities e-tendering portal (CTM).

Subject to the response to this enquiry the dates below are indicative milestones. 

	Milestone 
	Date

	ITT issued 
	July 2020

	Evaluation of tenders 
	August 2020

	Contract Commencement
	August/ September 2020

	Contract Completion
	Year End 2020





Please can you respond to the following questions in relation to this enquiry.

1. Confirm resource availability to respond to the tender opportunity? (i.e. Bid Team, Design Team, Supply Chain).

2. Do you have any concerns about the tender period (1 month) in relation to current working restrictions? 

3. Appetite for the scheme?


4. Any concerns/ issues with the proposed use of a D&B contract for this scheme?


5. Any other barrier to tendering for the works? (Please detail)


6. Expectations/ concerns in undertaking site visits in relation to Covid-19 during the tender period?

7. Any issues/ concerns in commencing the works in Aug/Sept?
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