Bovey Tracey Town Council             Mill Marsh Play area Tender                        March 2023


Contract Timetable – Mill Marsh Play Area Contract 2023.
Proposed timetable.
The table below gives indicative dates for the tendering process. The critical activities in the programme are the completion of tender documentation, the advertising and return of initial expressions of interest, the formal invitation to tender, the return of tenders and commencement of negotiations and the final tender submissions and evaluation of these.  A mobilisation period from the letter of intent until commencement in September 2023 is allowed for in the programme.
	Activity
	Date

	First draft documentation and report to Recreation and Property Cttee prepared
	14/02/23

	Committee Decision
	20/02/23

	Advertise on for expressions of interest on Contracts Finder Portal
	21/02/23 

	Formal expressions of interest closing date
	10/03/23

	Draft documentation sent out to companies who have expressed an interest
	13/03/23

	Meeting with companies who have expressed an interest to provide clarification and  receive comments
	20 -22/03/23

	Comply Comments on first draft documents received from interviews
	22-27/03/23

	Second draft documents and Cttee report prepared
	27/03/23

	Second draft documents agreed by Council Recreation and Property Cttee
	03/04/23

	
	

	Contract advertised on the Government Contract Finder Portal with PQQ
	04/04/23

	
	

	Deadline for return of pre-qualification documents
	02/05/23

	Financial evaluation of pre-qualification documents 
	02 -09/05/23

	Technical evaluation of pre-qualification documents
	02 -09/05/23

	References taken up on prospective tenderers
	02 -09/05/23

	 Selection of Shortlist of tenderers for next stage
	09/05/23

	
	

	Invitations to tender sent out to shortlist companies
	09/05/23

	Tenderers to visit site
	15-19/05/23

	Visits to inspect tenderers work on other contracts
	15-19/05/23

	Deadline for return of ITT proposals
	12/06/23

	Evaluation of ITT proposals (including identifying areas for clarification) 
	13-16/06/23

	Clarification period, meeting(s) with each bidder
	19-22/06/23

	Modification of Tender documents (if required)
	23/06/23

	Issue Final Tender documents
	26/06/23

	Deadline for return of final tenders
	07/07/23

	Evaluation of Final Tenders (including clarification) and selection of successful tenderer, 
	07 -10/07/23

	Prepare report to Council Recreation and Property Cttee
	10/07/23

	Council Recreation and Property Committee approval
	17/07/23

	Tenderers notified of outcome – letter of intent
	10/07/23

	Due diligence undertaken on successful tenderer
	10/07/23 – 01/08/23

	Contract award
	01/08/23

	Mobilisation period
	10/07/23 – 11/09/23

	Contract start date
	11/09/23


The inclusion of an invitation to tender submission of proposals provides an opportunity to assess the level of understanding of the Council’s requirements and design expertise of the tenderers. It includes a period for modification of the package on offer, before the process of inviting tenders, based on final proposals from each tenderer, takes place.
The Programmes aims at a 11th September start date from a letter of intent on 10th July and a 1st August award. (Subject to due diligence) This gives a total of nine weeks lead time from the letter of intent to a start on site.  These dates may be subject to change to allow for resource availability within the Council.  
