
 Professional Services 

Short Contract 
 

 Contract No. TBC  

A contract between Westcountry Rivers Trust 

 

 

and TBC 

 

 

for The provision of Assessment and Project Development services for the 

proposed removal of Keybridge Weir.  The scope of work comprises Site 

and Structural Assessment, Ground Investigation, Soil and Sediment 

testing, Hydrological and Geomorphological Assessment, Assessment of 

Demolition Options, the development of a Preferred Demolition Option and 

the preparation of Detailed Demolition Proposals for Keybridge Weir 

located on the De Lank River, Camel catchment, Cornwall.  
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Contract Data 
   

 The Client is  

Name 

Address 

Telephone 

E-mail address 

The services are 

Westcountry Rivers Trust  

Rain-Charm House, Kyl Cober Parc, Stoke Climsland, Callington PL17 8PH  

01579 372140 

david@wrt.org.uk 

The provision of Assessment and Project Development services for the proposed 

removal of Keybridge Weir located on the De Lank River, Camel catchment, 

Cornwall.   

The starting date is 

The completion date is 

The delay damages for late 
Completion are 

17 July 2020 

28 August 2020 

£100 

 

 

 
per day*. 

The law of the contract is The law of England and Wales  

The period for reply is 

The defects date is 

The assessment day is the 

One  

Four 

Last Thursday  

week. 

weeks after Completion. 

of each month. 

  

If the period for payment is not 
four weeks 

The interest rate 
on late payment is 

 
Within 30 days 

 
0.15 

 
 

 
% per complete week of delay. 

*Refer to Z Clause Z3 for 
details. 
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Contract Data 
   

 The Consultant provides the following insurance cover 

 Insurance against Minimum amount of 
cover 

Period following 
Completion or earlier 
termination 

Failure of the Consultant 
to use the skill and care 
normally used by 
professionals providing 
services similar to the 
services 

 
£5,000,000 
in respect of each claim, 
without limit to the 
number of claims 

 
6 years  

Death of or bodily injury 
to a person (not an 
employee of the 
Consultant) or loss of or 
damage to property 
resulting from an action 
or failure to take action 
by the Consultant 

 
£5,000,000 
in respect of each claim, 
without limit to the 
number of claims 
 

 
3 years  

Death of or bodily injury 
to employees of the 
Consultant arising out of 
and in the course of their 
employment in 
connection with this 
contract 

 
£10,000,000 
in respect of each claim, 
without limit to the 
number of claims 

 
3 years  

 

  

 The Client provides the following insurance cover 

 

None. 
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Contract Data 
   

The Consultant’s total liability 
to the Client for matters for 

which insurance is provided is 
limited to 

The Consultant’s total liability 
to the Client for other matters 

is limited to 

The tribunal is 

 
 
 
£10,000,000 

 
 
Five times the value of the contract awarded  

Adjudication – Construction Industry Council (CIC) 

The conditions of contract are the NEC3 Professional Services Short Contract (April 2013) and the following 
additional conditions. 

The Contracts (Rights of 
Third Parties) Act 1999 

Z1 
Z1.1 

For the purposes of the Contracts (Right of Third Parties) Act 1999, nothing in this 
contract confers or purports to confer on a third party any benefit or any right to 
enforce a term of this contract.   

 

Subcontracting  Z2 
Z2.1 

The consultant submits the name of each proposed Subcontractor to the Client for 
acceptance.  A reason for not accepting the Subcontractor is that his appointment 
will not allow the Consultant to provide the services.  The Consultant does not 
appoint a proposed Subcontractor until the Client has accepted him.   

 

Application of delay 
damages for late 
Completion 

Z3 
Z3.1 
 
 
 
 
Z3.2 

 
Delay damages may be applied by the client where a detailed project programme 
has been mutually agreed.  This programme shall clearly set out start dates, 
milestones, lead in times for data provided by external parties, and submission 
dates for supplier deliverables.   
 
Suppliers will only be liable for delay damages for those activities and deliverables 
which are entirely under their control.  
 

Covid-19 Operating 
Restrictions 

Z4 
Z4.1 

 
The undertaking of the works must comply fully with the latest Government advice 

on Coronavirus at all times. As such, neither the Client or Contractor are liable for 

noncompletion or associated costs should it not be possible to complete the works 

due to Covid-19 Operating Restrictions. 
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The Consultant’s Offer 
   

 The Consultant is  

Name 

Address 

Telephone 

E-mail address 

TBC 

The Consultant offers to Provide the Services in accordance with the conditions of contract for an amount to be 
determined in accordance with the conditions of contract. 

The name, job, qualifications and 
experience of Consultant’s key 

people are in 

 

 

 

 

 

The staff rates are 

 

person or job unit of measurement rate 

   

    

    

    

 
  

 
 

 
 

 

The offered total of the Prices is   

 Prospective consultant to enter the total of the Prices from the Price List.  

 

Signed on behalf of the Consultant 

Name 

Position 

 

Signature 

 

 

  

 

  

                                                         Date   
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The Client’s Acceptance 
   

The Client accepts the Consultant’s Offer to Provide the Services  

Signed on behalf of the Client 

Name 

Position 

Signature 

Westcountry Rivers Trust  

                                                                          

 

                                                                       Date   
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Price List 
 

 

 

Prospective consultant to update and complete Price List providing as much detail as possible.  

 

 

 

Item number Description Unit Expected Quantity Rate Price 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Expenses 

 

 

 

 

 The total of the Prices (excl. VAT)  
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Scope 

1 Purpose of the services 

The services are being commissioned as part of the Water for Growth Project.  The project aims to improve fish 
populations in the Camel and Fowey catchments through a partnership comprising the Client, the Environment 
Agency, Natural England, South West Water and other interested parties on each catchment.  The project seeks 
to improve fish passage and habitat throughout these catchments.    

2 Description of the services 

The provision of Assessment and Project Development services for the proposed removal of Keybridge Weir.   

The scope of work comprises Site and Structural Assessment, Ground Investigation, Soil and Sediment testing 
Hydrological and Geomorphological Assessment, Assessment of Demolition Options, the development of a 
Preferred Demolition Option and the preparation of Detailed Demolition Proposals for Keybridge Weir located on 
the De Lank River, Camel catchment, Cornwall.  A services search is also required. 

These services are broadly in line with the RIBA/Landscape Institute plan of work stage 2, 3 and 4 – Concept 
Design, Developed Design and Technical Design.  The potential additional services required comprise - Ground 
Investigation (GI), Soil and Sediment testing and Hydrological and Geomorphological Assessment.  A Designers 
Risk Assessment (DRA) will also be required.   

3 Existing information 

The site can be visited by prior arrangement with the Client.  An Information Sheet and Photograph Record of the 
weir are available.  It is anticipated that a topographic survey and preliminary ecological assessment will be 
available shortly.    

Water Framework Directive status is available online.    

4 Specifications and standards 

The Consultant must ensure that all elements conform to all relevant British and European Standards in 
compliance with the latest edition of the Civil Engineering Specification for the Water Industry.     

Site visits and designs are to be undertaken in a manner that is sympathetic to the surrounding environment.  
The WRT Biosecurity Protocol is to be adhered to at all times.   

The Consultant must provide to the Client all Health and Safety information related to the provision of the 
services including measures relevant to Covid-19.  This will include a Risk Assessment for site visits and a 
Designers Risk Assessment (DRA) for the preferred removal option.   

Apart from the assessment and project development stage inputs required from a specialist consultant, it is 

anticipated that WRT will undertake all other aspects of the project.  This will comprise, landowner liaison, obtaining 

statutory consents and managing the removal phase of the project.   
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Scope 

5 Constraints on how the Consultant is to Provide the Services 

The consultant will be required to work in close liaison with WRT to deliver the outputs detailed with the required 
timescales.  It is intended that the weir removal will be implemented in the 2020 ‘in-river’ work window i.e. prior 
to 30 September 2020.       

Disputes are to be resolved in the first instance by the Project Managers of the Client and Consultant.  Where a 
resolution between these two designated individuals is not possible, the dispute should be escalated to the 
Chief Executives of the parties for resolution.  Should the Chief Executives fail to reach agreement the dispute is 
to be referred to a neutral third party for mediation / conciliation.  Only when these steps fail should the dispute 
be resolved in line with the Contract Data as set out on page 4 of this contract.   

6 Requirements for the programme 

It is anticipated that a consultant for the proposed services will be appointed by 17 July 2020.   

The works are to be complete by 28 August 2020.       

7 Information and other things provided by the Client 

Item Date by which it 
 will be provided 

None  
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