
Joint Schedule 2 (Variation Form) 
Crown Copyright 2022 

Framework Ref: RM6277                                             
Project Version: v1.0   1 
Model Version: v3.1      

OFFICIAL 

OFFICIAL 

Joint Schedule 2 (Variation Form) 

This form is to be used in order to change a contract in accordance with Clause 24 
(Changing the Contract) 

Contract Details  

This variation is between: UK Research & Innovation (UKRI) (the “Contracting Authority") 

And  

Reed Specialist Recruitment Limited ("the Supplier") 

Contract name: THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF 
(“the Contract”) 

Contract reference number: GSS23496 

Details of Proposed Variation 

Variation initiated by: UK Shared Business Services Ltd 

Variation number: 006 

Date variation is raised:  

Proposed variation To increase the day rate & extend original contract end date 

Reason for the variation: To extend the contractor’s end date from 31th May 2025 to 30th 
November 2025. 

An Impact Assessment shall 
be provided within: 

N/A 

Impact of Variation 

Likely impact of the proposed 
variation: 

Low 

Outcome of Variation 

Contract variation: This Contract detailed above is varied as follows: 

 | Administrator 

 
Contract Start Date: 19th June 2023  

Contract end date shall be extended to: 30th November 2025  

 
Day Rate @  ex VAT at  additional working days = 

£22,413.75 excluding VAT. The total contract variation shall not 

exceed £100,404.88 excluding VAT. 

Financial variation: Original Contract Value: £9,509.28 ex VAT 

Additional cost due to variation 
001: 

£19,029.64 ex VAT 

Additional cost due to variation 
002: 

£21,117.56 ex VAT 

Additional cost due to variation 
003: 

£9,622.90 ex VAT 
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Additional cost due to variation 
004: 

£815.50 ex VAT 

Additional cost due to variation 
005: 

£17,896.25 ex VAT 

Additional cost due to variation 
006: 

£22,413.75 ex VAT 

New Contract value: £100,404.88 ex VAT 

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be 
effective from the date it is signed by the Contracting Authority. 

2. Words and expressions in this Variation shall have the meanings given to them in the Contract.  

3. The Contract, including any previous Variations, shall remain effective and unaltered except as 

amended by this Variation. 

Signed by an authorised signatory for and on behalf of the Contracting Authority 

Signature 

Date 

Name (in Capitals) 

Address 

 

Signed by an authorised signatory to sign for and on behalf of the Supplier 

Signature 

Date 

Name (in Capitals) 

Address 
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