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Joint Schedule 2 (Variation Form)

Crown Copyright 2022

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24

(Changing the Contract)

Contract Details

This variation is between:

UK Research and Innovation (the “Contracting Authority™)
And
Sanderson Government and Defence Limited (“the Supplier™)

Confract name:

THE SUPPLY OF MON-CLIMICAL STAFFING RME2TT CALL OFF
[“the Contract”)

Confract reference number:

G5524545

Details of Proposed Variation

\Variation initiated by:

Contracting Authority

‘\ariation number:

001

Diate variation is raised:

Friday 30" August 2024

Proposed variation

To increase the workers number of days

Reason for the variation:

The worker will be working an additional 0.5 days per week
between Monday 27 September 2024 - Friday 20" November
2024

An Impact Assessment shall | MN/&
be provided within:
Impact of Variation
Likely impact of the proposed | Low
variation:
Qutcome of Variation

Confract variation:

Financial variation:

This Contract detailed above is varied as follows:

Original Contract Value: £48,937. 50 Ex VAT

Additional cost due io variation: | £4,712.50 Ex VAT

Mew Contract value: £53,650.00 Ex VAT

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be
effective from the date it is signed by the Contracting Authority.

2. 'Words and expressions in this Variation shall have the meanings given to them in the Contract.

3. Tha Confract, including any previous Variations, shall remain effective and unaltered except as

amended by this Variation.

Framework Ref: RMG27T
Project Version: v1.0
Model Version: v3.1
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Sinned hv &n aiithonssd sinnatoed foe and on bahalf ol the Cn i Aarthority

Signed by an authorised signgtony bo sign for and on behalf of e Supp
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