Appendix 3
Brothers in Arms – Sherwood Rangers
Exhibition Timeline
1. Exhibition narrative and object list approved by SMT 14th June 2021
2. Final Object List by 18th June 2021
3. Conservation assessment of objects (and work undertaken on anything that is in NAM own collections) 21st June – 19th November 2021
4. Loans formally applied for by 30th June – allows for the 6 months usually needed
5. 1st Stage 3D concept design – by 6th August 2021
6. 2D design Concept for graphics 1st  September 2021 
7. 2nd Stage 3D design – objects plotted 16th August – 6th September 2021
8. Text panels and labels written by 10th September 2021
9. Text panels and labels approved SMT by 13th September 2021
10. All labels & text panels typeset by 30th September 2021
11. AV concept developed by 15th September 2021
12. All labels & Text panels proofed for production by 4th October 2021
13. Final stage - 3D dimensioned drawings produced for tender by 15th September 2021
14. 2D Graphic production tender 4th October – 25th October 2021
15. 3D Build tender 20th September – 11th October
16. Editing of AV & digital assets 1st October – 19th November 2021
17. Tender for Mountmaker 1st October – 30t October
18. Graphic Producer appointed  1st November 2021
19. Build contractor appointed 15th October 2021
20. Removal of objects from WIS 1 - 2November 2021
21. Removal of structure from WIS 3-9thNovember 2021
22. Painting of gallery 10th – 12th November 2021
23. Installation of off site build items 15th – 19th November
24. AV install 22nd – 24th November 2021
25. Object mounts in production 1st November – 26th November 2021
26. Install graphics 25th & 26th November 2021
27. Installation of Objects 29th November – 3rd December 2021
28. Lighting 6 & 7th December
29. Press 6th & 7th December 2021 (if a PV is required it could be anyone of these nights).
30. NAM Members tour with curator 8th December 2022
31. Sherwood Rangers Exhibition opens 9th December 2021

