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Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24
(Changing the Contract)

Contract Details

This variation is between:

UK Research & |nnovation
“Contracting Authority™)

And

Sanderson Government & Defence Ltd ("the Supplier")

(UKRI) ("the Authority”

Contract name:

THE SUPPLY OF NON CLINICAL TEMPORARY AND FIXED
TERM STAFF RM6160 FRAMEWORK CALL OFF  (“the
Contract”)

Contract reference number:

C&22625

Details of Proposed Variation

Variation initiated by:

Contracting Authority

Variation number:

001

Date variation is raised:

Proposed variation

To Amend the contractor's duration dates.

Reason for the variation:

To amend the temporary worker's original contract dates as
specified in the Contract Variation column.

An Impact Assessment shall | N/A
be provided within:

Impact of Variation
Likely impact of the proposed | N/A

variation:

Outcome of Variation

Contract variation:

This Contract detailed above is varied as follows:
I/

Start Date: 09 January 2023

End Date: 07 July 2023

Financial variation:

Original Contract Value: £100,781.25 ex VAT.

Additional cost due to variation: | None

New Contract value: £100,781.25 ex VAT.

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be
effective from the date it is signhed by Contracting Authority.

2. Words and expressions in this Variation shall have the meanings given to them in the Contract.

3. The Contract, including any previous Variations, shall remain effective and unaltered except as

amended by this Variation.
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Signed by an authorised signatory for and on behalf of the Contracting Authority

Sigrattre —
Dt I

Neme (in Cepiate)

Acress I —

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature I
Date - I
Name (in Capitais) | R

Acress I —
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