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Joint Schedule 2 (Variation Form})

Crown Copyright 2022

Joint Schedule 2

(Variation Form)

This form is to be used in order to change a conftract in accordance with Clause 24

(Changing the Contract)

Contract Details

This variation is between:

UK Research & Inmovation, Polaris House, Morth Star Avenue,
Swindon, SN2 1FL (the “Contracting Authority™)

And

Hays Specialist Recruitment Limited, 4th floor, 20 Triton Street,
London NW1 3BF ("the Supplier™)

Contract name:

THE SUPPLY OF MOM CLIMICAL STAFFING RMG2TT CALL OFF
(“the Contract™)

Contract reference number:

G5523060

Details of Proposed Variation

Variation initiated by: Contracting Authority
ariation number: Variation 005
Date variation is raised: 05/02r2025

Proposed variation

To add the cost of Variation 005 to the contract otal.

Reason for the varation:

To increase the contract total.

vaniation:

An Impact Assessment shall be | NA
provided within:

Impact of Variation
Likely impact of the proposed Low

Outcome of Variation

Contract variation:

This Contract detailed above is varied as follows:

« I E:luation Lead

s Contract End Date — 31/07/2024

The total coniract variation shall not exceed £3,005.095 excluding
WVAT.

Financial variation:

Framework Ref: RMEG2TT
Project Version: v1.0

Original Contract Value: E73.,508.74 ex VAT,

Additional cost due io vanation | E34 737 .36 ex VAT.

0o01:

Additional cost due io vanation | E64.512.24 ex VAT.

00:2:

Additional cost due to vanation | £52,011.96 ex VAT.

00ca:

Additional cost due to variation
004:

E5,572.80 ex VAT.
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Additional cost due to variation
005:

E£3,005.05 ex VAT,

Mew Contract value:

F233,437.05 ex VAT

This Variation must be agreed and signed by both Parties to the Contract and shall only be

affective from the date it is signed by the Contracting Authority.

2. Words and expressions in this Variation shall have the meanings given to them in the Contract.

3. The Contract, including any previous Variations, shall remain effective and unaltered except as

amended by this Variation

Signed by an authorised sionatnoe for and nn_hehalf of the Contractinn Authoribe

Signature
Date

Mame (in Capitals)

Address

Signature
Date

Mame (in Capitals)

Address

Framewaork Ref: RME2TT
Project Version: v1.0 2 Maodel Version: v3.1
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