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Joint Schedule 2 (Variation Form})
Crown Copyright 2022

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a confract in accordance with Clause 24
(Changing the Contract)

Contract Details

This variation is between: UK Research & Inmovation, Polaris House, Morth Star Avenue,
Swindon, SN2 1FL (the “Contracting Authority™)
And

Hays Specialist Recruitment Limited, 4th floor, 20 Triton Street,
London NW1 3BF ("the Supplier™)

Contract name: THE SUPPLY OF NON CLIMICAL STAFFING RMG2TT CALL OFF
(“the Contract™)

Contract reference number: G5523304

Details of Proposed Variation

Variation initiated by: Contracting Authority

ariation number: Variation 003

Date variation is raised: 100032025

Proposed variation To extend the original contract end date of the temporary worker

from 31% March 2025 to 27™ June 2025.

To increase the day rate fromili I

Reason for the vanation: To extend the temporary worker's end date and increase the day
rate from [
An Impact Assessment shall be | NA
provided within:
Impact of Variation

Likely impact of the proposed Low

variation:
Outcome of Variation
Contract variation: This Contract detailed abowve is varied as follows:
« I Data Migration Technical Lead
» Contract End Date — 27/06/2025
" - 06 A0 excluding VAT
B 0575 52 excluding VAT
Total cost of Variation 003 = £E44 481.02 excluding VAT.
Financial variation: Original Contract Value: £110,400.68 ex VAT.
Additional cost due to varation | EV2,087.75 ex VAT,
001:
Framewaork Ref: RME2TT
Project Version: 1.0 1 Model Version: v3.1
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Additional cost due to variation
002

E169,B03.95 ex VAT,

Additional cost due io vanation
00a3:

Fd4 4B81.92 ex VAT

Meaw Contract value:

E405, 78330 ex VAT

This Variation must be agreed and signed by both Parties to the Contract and shall only be

effective from the date it is signed by the Contracting Authority.

2. Words and expressions in this Variation shall have the meanings given to them in the Contract.

3. The Contract, including any previous Variations, shall remain effective and unaltered except as

amended by this Variation

Signed by an authorised signaiory for and on behalf of the Contracting Authority

Signature
Date

Mame (in Capitals)

Address

Signed by an aut

Signature
Date

Mame (in Capitals)

Address

Framewaork Ref: RMG277
Project Version: 1.0

2 Model Version: v3.1
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