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VARIATION TO CONTRACT FORM

CONTRACT TITLE: Customer response to pre-population
CONTRACT REF: 15-16 EC.01      VARIATION No:
1
DATE: 23/12/15
BETWEEN: 
	The Commissioners of HM Revenue & Customs (hereinafter referred to as “the Client”) & (IFF research) (hereinafter referred to as “the Contractor”)




1.
The Contract is varied as follows:

	Description of Variation

The research with Self Assessment customers will not go ahead. This means cancellation of 30 planned interviews and associated analysis and reporting. 

5 additional interviews will be carried out with BBSI customers (bringing the total to 25 from the originally planned 20). 
Revised project costs: 
Milestones - revised 
Milestone date
Value
Project set-up and draft opt-out letter 
1st December
1,283
Development and sign-off of BBSI/SA screeners and topic guides for BBSI, first 50% of BBSI fieldwork and delivery of interim findings
20th February
12,898
Completion of final 50% of BBSI fieldwork and analysis, and delivery of findings presentation
20th March
14,731
Final report 
12th April
4,163
* - The anticipated delivery date is not a fixed invoice point. Payment is made upon satisfactory receipt of services, certified by the Project Manager.
Grand Total (£)
33,075
Details of any further documentation appended

None.
Effect of Variation on previous documentation

1. Words and expressions in this Variation shall have the meanings given to them in the Contract.

2. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.



	


SIGNED:
	For: The Client
	For: The Contractor
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	By:
	By: 


	Full Name:
	Full Name: Angus Matthew Tindle


	Title:


	Title: Director, IFF Research Ltd.
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