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A10
PROJECT PARTICULARS

110
THE PROJECT


-
Name: New AGP at Doric Park

-
Nature: Manufacture, supply and installation of 1 x 106m x 70m Community 3G AGP Football Pitch’s to FIFA Quality.

-
Location: Doric Park, Devizes Road, Hilperton, Trowbridge, BA14 6JB
120
EMPLOYER (CLIENT)


-
Name: Trowbridge Town Council

-
Address: The Civic Centre, St Stephens Place, Trowbridge, BA14 8AH
125
PROJECT MANAGER


-
Name:  N/A

-
Address: N/A

-
Telephone: N/A
130
PRINCIPAL CONTRACTOR


-
Name: To be Confirmed

-
Address: 


-
Telephone: 

140
EMPLOYER’S AGENT

-
Name: Robinson Low Francis LLP.


-
Address: 1 Newhall Street, Birmingham, B3 3NH

-
Telephone: 0121 456 1474

145
ARCHITECT / AGP DESIGNER

-
Name: Labosport Ltd 

-
Address: Unit 3, Aerial Way, Hucknall, Nottingham. NG15 6DW

-
Telephone: 0115 9681996
150
PRINCIPAL DESIGNER


-
Name: Robinson Low Francis LLP.


-
Address: 1 Newhall Street, Birmingham, B3 3NH

-
Telephone: 0121 456 1474

160
QUANTITY SURVEYOR


-
Name: Robinson Low Francis LLP.


-
Address: 1 Newhall Street, Birmingham, B3 3NH

-
Telephone: 0121 456 1474

170
KEY STAGE INSPECTOR / PERFORMANCE TEST HOUSE

-
Name: Sports Labs


Address: 1 Adam Square, Brucefield Industry Park, Livingston. EH54 9DE

-
Telephone: 01506 444755
A11
TENDER AND CONTRACT DOCUMENTS

110
TENDER DRAWINGS


-
The tender drawings are as listed in Appendix 2 – Schedule of Tender Drawings and Specifications of this tender document.
120
CONTRACT DRAWINGS


-
The contract drawings: Same as the tender drawings.


-
Exceptions: None.

160
PRECONSTRUCTION INFORMATION


-
Format: The Preconstruction information is described in these preliminaries in Section A34. It refers to information given elsewhere in the preliminaries and Appendix 7 of this tender document.

220 
THE BIM INFORMATION REQUIREMENTS (EIR)



Comprise: Not Applicable
A12
THE SITE/ EXISTING BUILDINGS

110
THE SITE


-
Description: Doric Park, Devizes Road, Hilperton, Trowbridge, BA14 6JB
140
EXISTING UTILITIES AND SERVICES


-
Drawings: Refer to Appendix 5 – Site Survey Information 


-
The location of existing services identified within the contract documentation are not precise and the Employer does not guarantee the accuracy and sufficiency of this information.



It is the Contractor’s responsibility to accurately locate the services on or about the site and take care to avoid causing damage to those services which are to be retained.





160
SOILS AND GROUND WATER


-
Information: Refer to Appendix 5 – Site Survey Information
170
SITE INVESTIGATION


-
Report: Refer to Appendix 5 – Site Survey Information
175
ELECTRICAL INVESTIGATION


-
Information: Refer to Appendix 5 – Site Survey Information
A12
THE SITE/ EXISTING BUILDINGS

180
HEALTH AND SAFETY FILE


-
N/A
200
ACCESS TO THE SITE


-
Description: Is off Devizes Road and all suppliers will need to review access and height / weight restrictions of the road and surrounding roads. NB - All suppliers to review access and detail within their Contractors Proposals / Traffic Management Plan.
210
PARKING

· Restrictions on parking of the Contractor's and employees' vehicles: All vehicles coming to site are not to park/wait on the residential streets. All neighbouring property’s car parking spaces and access to properties / businesses must be free of obstructions during the construction works.
220
USE OF THE SITE


-
General: Do not use the site for any purpose other than carrying out the Works.

230
SURROUNDING LAND/ BUILDING USES


-
General: Adjacent or nearby uses or activities are as follows:


- 
Residential Houses

-
Farm Land

-
Commercial Properties
240
HEALTH AND SAFETY HAZARDS


-
See A11/160


-
Information: The accuracy and sufficiency of this information is not guaranteed by the Employer or the Employer's representative. Ascertain if any additional information is required to ensure the safety of all persons and the Works.


-
Site staff: Draw to the attention of all personnel working on the site the nature of any possible contamination and the need to take appropriate precautionary measures.

250
SITE VISIT


-
Assessment: Ascertain the nature of the site, access thereto and all local conditions and restrictions likely to affect the execution of the Works.


-  
Arrangements for visit: Lance Allen – Tel Nr 01225 765072 or / and email address Lance.Allan@trowbridge.gov.uk
A12
THE SITE/ EXISTING BUILDINGS

260
EXISTING BUILDING OCCUPANTS


-
Description: N/A.
A13
DESCRIPTION OF THE WORKS

110
PREPARATORY WORK BY OTHERS


-
Works: N/A
120
THE WORKS


-
Description: Manufacture, supply and installation of 1 x 106m x 70m Community 3G AGP Football  Pitch’s to FIFA Quality inclusive of new LED Floodlights, new rigid bar fencing enclosing the pitches, new sports equipment, new maintenance equipment, new hardstanding’s area’s for storage and spectators and hardstanding’s for players / public to access the facility via a DDA compliant access / route.
130
WORK BY OTHERS CONCURRENT WITH THE CONTRACT


-
Description: N / A
140
COMPLETION WORK BY OTHERS 


-
Description: 


-
Incoming HV to proposed new building



-
Proposed new Sports Pavilion, Car Park and Access Road





The above will be carried out by another contractor who will be on 

site at the same time as the AGP construction and site access, 


contractors compounds and storage are to be agreed.
A20
JCT DESIGN AND BUILD CONTRACT (DB)

222
JCT DESIGN AND BUILD CONTRACT


-
The contract: JCT Design and Build Contract (DB), 2016 Edition, including Client Contract Amendments and the incorporation of the Pre-Construction Services.


-
Requirement: Allow for the obligations, liabilities and services described.



THE RECITALS



First



THE WORKS



Comprise: Manufacture, supply and installation of 1 x 106m x 70m Community 3G AGP Football  Pitch’s to FIFA Quality inclusive of new LED Floodlights, new rigid bar fencing enclosing the pitches, new sports equipment, new maintenance equipment, new hardstanding’s area’s for storage and spectators and hardstanding’s for players / public to access the facility via a DDA compliant access / route. 

A20
JCT DESIGN AND BUILD CONTRACT (DB)



ARTICLES



2



CONTRACT SUM



-
Amendments: See Appendix 3 JCT D&B Contract 2016.



3



EMPLOYER’S AGENT



-
Employer’s Agent: See clause A10/140.



5



PRINCIPAL DESIGNER



-
Principal Designer: See clause A10/150.



6



PRINCIPAL CONTRACTOR



-
Principal Contractor: See clause A10/130.



7



ADJUDICATION


-
Clauses 9.2 applies.



8



ARBITRATION



-
Does Not Apply


9



LEGAL PROCEEDINGS



-
Amendments: See Appendix 3 JCT D&B Contract 2016. 

A20
JCT DESIGN AND BUILD CONTRACT (DB)



CONTRACT PARTICULARS



Fourth recital and clause 4.5



CONSTRUCTION INDUSTRY SCHEME (CIS)



-
Employer at the Base Date is a contractor for the purposes of the 
CIS.


Fifth Recital



DESCRIPTION OF SECTIONS



-
Not Applicable.


Sixth Recital



FRAMEWORK AGREEMENT



-
AGP Framework 3rd February 2020 



Seventh Recital and Part 1 of Schedule 2



SUPPLEMENTAL PROVISIONS – PART 1



-
Named subcontractors: Supplemental Provision 1 does not apply.



-
Valuation of changes – Supplemental Provision 2 applies.



-
Loss and expense – Supplemental Provision 3 does not apply.


Seventh Recital and Part 2 of Schedule 2



SUPPLEMENTAL PROVISIONS - PART 2



-
Acceleration quotation: Supplemental Provision 4 applies.



-
Collaborative working: Supplemental Provision 5 applies.



-
Health and safety: Supplemental Provision 6 applies.



-
Cost savings and value improvements: Supplemental Provision 7 
applies.



-
Sustainable developments and environmental considerations: 
Supplemental Provision 8 applies.



-
Performance indicators and monitoring: Supplemental Provision 9 
Applies.


-
Notification and negotiation of disputes: Supplemental Provision 10 
applies. 



-
Where Supplemental Provision 10 applies, the respective nominees 
of the parties are:




-
Employer’s nominee: Lance Allen 




-
Contractor’s nominee: To be Confirmed. 




-
Or such replacement as each party may notify to the other from 
time to time.

A20
JCT DESIGN AND BUILD CONTRACT (DB)



Article 4



EMPLOYER’S REQUIREMENTS, CONTRACTOR’S PROPOSALS, CONTRACT SUM ANALYSIS



-
Employer’s Requirements: To be Confirmed. 



-
Contractor’s Proposals: To be Confirmed.



-
Contract Sum Analysis: To be Confirmed.


Article 8



ARBITRATION



-
Article 8 and clauses 9.3 to 9.8 (arbitration) does not apply .



Clause 1.1



BASE DATE



-
Base Date: 10 days before tender return date.


Clause 1.1



BIM PROTOCOL



-
BIM Protocol (where applicable): Not Applicable.



Clause 1.1



DATE FOR COMPLETION OF THE WORKS



-
Date for completion of the Works : To be confirmed. 



Clause 1.7



ADDRESSES FOR SERVICE OF NOTICES



-
Employer: Trowbridge Town Council 



-
Address: The Civic Centre, St Stephens Place, Trowbridge, BA14 8AH.



-
Contractor: To be Confirmed



-
Address: To be Confirmed. 



Clause 2.3



DATE OF POSSESSION OF THE SITE



-
Date of Possession of the site: To be confirmed. 



DEFERMENT OF POSSESSION OF THE SITE



-
Clause 2.4 applies.




-
Where clause 2.4 applies, maximum period of deferment is 6 weeks.



Clause 2.17.3



LIMIT OF CONTRACTOR’S LIABILITY FOR LOSS OF USE, ETC.



-
Limit of Contractor’s liability for loss of use: £5 million for each and every claim up to an overall limit of £10 million in the aggregate.
A20
JCT DESIGN AND BUILD CONTRACT (DB)



Clause 2.29.2



LIQUIDATED DAMAGES



-
Damages: £1,750 per week pro-rated


Clause 2.35



RECTIFICATION PERIOD



-
Period: Twelve months from the date of practical completion of the 
Works.


Clause 4.2, 4.12 and 4.13



FLUCTUATIONS PROVISION



-
Fluctuations Provision: Not Applicable .



Clause 4.6



ADVANCE PAYMENT AND ADVANCE PAYMENT BOND



-
Advance payment: Clause 4.6 does not apply.


Clause 4.7



METHOD OF PAYMENT – ALTERNATIVE B



-
Payment: Periodically, in accordance with Alternative B.



Clause 4.7.2



INTERIM PAYMENTS – INTERIM VALUATION DATES



-
The first Interim Valuation Date is: One month after possession of 

the site and thereafter the same date in each month or the nearest 
Business Day in that month.


Clause 4.15.4



LISTED ITEMS – UNIQUELY IDENTIFIED

-
Listed items: A bond is not required.



Clause 4.15.5



LISTED ITEMS – NOT UNIQUELY IDENTIFIED



-
Listed items: A bond is not required.


Clause 4.17



CONTRACTOR’S RETENTION BOND



-
Clause 4.17 does not apply.



Clause 4.18.1



RETENTION PERCENTAGE



-
Retention: Three per cent.

A20
JCT DESIGN AND BUILD CONTRACT (DB)


Clause 5.5



DAYWORK



-
Percentage additions to each section of the prime cost or, if they 

apply in respect of labour, the All-Inclusive Rates, are set out in the 

following document: Not Applicable . 



Clause 6.4.1



CONTRACTOR’S PUBLIC LIABILITY INSURANCE: INJURY TO PERSONS OR PROPERTY



-
Insurance cover for any one occurrence or series of occurrences 
arising out of one event: £10 million.



Clause 6.5.1



INSURANCE – LIABILITY OF EMPLOYER



-
Minimum amount of indemnity for any one occurrence or series of 
occurrences arising out of one event: £10 million.


Clause 6.7 and Schedule 3



WORKS INSURANCE – INSURANCE OPTIONS APPLICABLE



-
Schedule 3:




-
Insurance Option A. 



-
Percentage to cover professional fees: 15%.



-
Where Insurance Option A applies:




-
Paragraph A1: applies.


Clause 6.10 and Schedule 3



TERRORISM COVER



-
Details of the required cover:




-
To be Confirmed .


Clause 6.15



PROFESSIONAL INDEMNITY INSURANCE



-
Level of cover: Amount of indemnity required:




-
relates to claims or series of claims arising out of one event;




-
and is £ 5 million.



-
Cover for pollution and contamination claims: £ 5 million. 



-
Expiry of required period of Professional Indemnity Insurance: 
12 years. 



Clause 6.17



JOINT FIRE CODE



-
The Joint Fire Code: applies . 



-
If the Joint Fire Code Applies, the insurer has stated that the Works 
are a 'Large Project': No . 

A20
JCT DESIGN AND BUILD CONTRACT (DB)


Clause 6.20



JOINT FIRE CODE – AMENDMENTS AND REVISIONS



-
Joint Fire Code – Amendments/ revisions: The cost, if any, of 




compliance with amendments or revisions to the Joint Fire Code 




shall be borne by the Contractor. 



Clause 7.2



ASSIGNMENT/ GRANT BY EMPLOYER OF RIGHTS UNDER CLAUSE 7.2



-
See New Clause 7


Clause 7.3.1



PERFORMANCE BOND OR GUARANTEE



-
Bond or guarantee from bank or other approved surety: Not 


required.



-
Required form: N/A



-
Initial value (percentage of the Contract Sum): N/A



-
Period of validity: N/A


Clause 7.3.2



GUARANTEE FROM THE CONTRACTOR’S PARENT COMPANY



-
Guarantee: May be required.



-
Parent company’s name and registration number: To be confirmed.




-
The required form of guarantee is set out in: Appendix 3 – JCT D&B 

2016 Contract with Amendments sun Appendix 3.


Clause 7.4



THIRD PARTY RIGHTS AND COLLATERAL WARRANTIES



-
Details: As set out in: Appendix 3 – JCT D&B 2016 Contract with 
Amendments sun Appendix 4.

The Contractor shall be required to procure collateral warranties from any Sub-Contractor in favour of any Beneficiary.


Clause 8.9.2



PERIOD OF SUSPENSION (TERMINATION BY CONTRACTOR)



-
Period of suspension: Two months.



Clauses 8.11.1.1 to 8.11.1.6



PERIOD OF SUSPENSION (TERMINATION BY EITHER PARTY)



-
Period of suspension: Two months.

A20
JCT DESIGN AND BUILD CONTRACT (DB)


Clause 9.2.1



ADJUDICATION



-
The Adjudicator is: Not Named.




-
Nominating body: Where no Adjudicator is named or where the 
named Adjudicator is unwilling or unable to act (whenever that is 
established): The Royal Institution of Chartered Surveyors . 



Clause 9.4.1



ARBITRATION



-
Not Applicable.



THE CONDITIONS



SECTION 1: DEFINITIONS AND INTERPRETATION



SECTION 2: CARRYING OUT THE WORKS



SECTION 3: CONTROL OF THE WORKS



SECTION 4: PAYMENT



SECTION 5: CHANGES



SECTION 6: INJURY, DAMAGE AND INSURANCE



SECTION 7: ASSIGNMENT, THIRD PARTY RIGHTS AND COLLATERAL WARRANTIES



SECTION 8: TERMINATION



SECTION 9: SETTLEMENT OF DISPUTES



EXECUTION



-
The Contract: Will be executed as a deed.

A30
TENDERING/ SUBLETTING/ SUPPLY

MAIN CONTRACT TENDERING

A30/110
SCOPE


-
General: These conditions are supplementary to those stated in the Invitation to Tender and on the form of tender.
A30/145
TENDERING PROCEDURE


-
General: In accordance with the principles of JCT Tendering Practice Note 2017

-
Errors: Alternative 2 is to apply.
A30/160
EXCLUSIONS


-
Inability to tender: Immediately inform if any parts of the work as defined in the tender documents cannot be tendered.


-
Relevant parts of the work: Define those parts, stating reasons for the inability to tender.

A30/170
ACCEPTANCE OF TENDER


-
Acceptance: No guarantee is offered that any tender will be recommended for acceptance or be accepted, or that reasons for non acceptance will be given.


-
Costs: No liability is accepted for any cost incurred in the preparation of any tender.

A30/190
PERIOD OF VALIDITY


-
Period: After submission or lodgement, keep tender open for consideration (unless previously withdrawn) for not less than 90 days post 9th September 2020.

-
Date for possession/ commencement: See section A20.

PRICING/ SUBMISSION OF DOCUMENTS

210
PRELIMINARIES IN THE SPECIFICATION


-
Measurement rules: Preliminaries/ General Conditions (A10 – A56 inclusive) must not be relied on as being in accordance with NRM.

220
PRICING OF PRELIMINARIES


-
Charges: If the Contractor requires interim payments to include fixed and time related charges for specific items in the Preliminaries, those charges must be clearly shown against the items.

A30
TENDERING/ SUBLETTING/ SUPPLY

PRICING/ SUBMISSION OF DOCUMENTS

250
PRICED DOCUMENTS


-
Alterations: Do not alter or qualify the priced documents without written consent. Tenders containing unauthorised alterations or qualifications may be rejected. 


-
Measurements: Where not stated, ascertain from the drawings.


-
Deemed included: Costs relating to items, which are not priced, will be deemed to have been included elsewhere in the tender.


-
Submit: With the Tender.

A30/310
TENDER


-
General: Tenders must include for all work shown or described in the tender documents as a whole or clearly apparent as being necessary for the complete and proper execution of the Works.

A30/350
PC AND PROVISIONAL SUMS


-
Contractor's profit on PC Sums: Included in Preliminaries sections A51 and A52, not in the pricing document. 


-
Provisional sums and items: Included in Preliminaries sections A53, A54 and A55 not in the pricing document.


-
Submit: A copy of sections A51-A55 (as applicable), priced to include profit, attendance and percentage adjustments.
A30/360
PRICED ACTIVITY SCHEDULE


-
Submit: Complete Pricing Document appended to the Contract Sum Analysis and Tenders must include for all work shown or described in the pricing document in line with the tender documents as a whole or clearly apparent as being necessary for the complete and proper execution of the Works..

A30/440
SCHEDULE OF RATES


-
Content: A breakdown of the Contract Sum into at least the following categories:



-
Contract Sum Analysis.



-   Complete Priced schedule
A30/480
PROGRAMME


-
Programme of work: Prepare a summary showing the sequence and timing of the principal parts of the Works and periods for planning and design. Itemize any work which is excluded. 


-
Submit: With tender.

A30/500
TENDER STAGE METHOD STATEMENTS


-
Method statements: Prepare, describing how the project works will be carried out in relation to the Employers Requirements and Project Brief.

-
The names of all proposed subcontractors shall be passed to the Principal Designer who shall confirm suitability of H&S awareness & procedures. 


-
Statements: Submit within 3 days of request.
A30
TENDERING/ SUBLETTING/ SUPPLY

PRICING/ SUBMISSION OF DOCUMENTS

A30/515
ALTERNATIVE TIME TENDERS


-
General: In addition to and at the same time as tendering based upon the date or period specified in section A20, an alternative tender based upon a different date for completion or period may be submitted. 


-
Date for completion: If any such tender is accepted the date for completion inserted in the Contract will be the date stated in the alternative tender or determined from the period stated in the alternative tender.

A30/520
DESIGN DOCUMENTS

-
Scope: Include the following in the Contractor’s Proposals: 



-
Methodology: 



-
Technical information:


-
Programme


-
Submit: With tender.

A30/530
SUBSTITUTE PRODUCTS


-
Details: If products of different manufacture to those specified are proposed, submit details with the tender giving reasons for each proposed substitution. Substitutions, which have not been notified at tender stage, may not be considered.


-
Compliance: Substitutions accepted will be subject to the verification requirements of clause A31/200.

A30/540
QUALITY CONTROL RESOURCES


-
Statement: Describe the organisation and resources to control the quality of the Works, including the work of subcontractors. 


-
QA staff: Identify in the statement the number and type of staff responsible for quality control, with details of their qualifications and duties.


-
Submit: Within one week of request.

A30
TENDERING/ SUBLETTING/ SUPPLY

PRICING/ SUBMISSION OF DOCUMENTS

A30/550
HEALTH AND SAFETY INFORMATION


-
Content: Describe the organisation and resources to safeguard the health and safety of operatives, including those of subcontractors, and of any person whom the Works may affect.


-
Include: 



-
A copy of the contractor's health and safety policy document, including risk assessment procedures.



-
Accident and sickness records for the past five years.



-
Records of previous Health and Safety Executive enforcement action. 



-
Records of training and training policy. 



-
The number and type of staff responsible for health and safety on this project with details of their qualifications and duties.



-   Submit: Within one week of request.

A30/570
OUTLINE CONSTRUCTION PHASE HEALTH AND SAFETY PLAN


-
Content: Submit the following information within one week of request:



-
Method statements on how risks from hazards identified in the pre-construction information and other hazards identified by the contractor will be addressed.



-
Details of the management structure and responsibilities.



-
Arrangements for issuing health and safety directions.



-
Procedures for informing other contractors and employees of health and safety hazards.



-
Selection procedures for ensuring competency of other contractors, the self-employed and designers.



-
Procedures for communications between the project team, other contractors and site operatives.



-
Arrangements for cooperation and coordination between contractors.



-
Procedures for carrying out risk assessment and for managing and controlling the risk.



-
Emergency procedures including those for fire prevention and escape.


-
Arrangements for ensuring that all accidents, illness and dangerous occurrences are recorded.



-
Arrangements for welfare facilities.



-
Procedures for ensuring that all persons on site have received relevant health and safety information and training.



-
Arrangements for consulting with and taking the views of people on site.



-
Arrangements for preparing site rules and drawing them to the attention of those affected and ensuring their compliance.



-
Monitoring procedures to ensure compliance with site rules, selection and management procedures, health and safety standards and statutory requirements.



-
Review procedures to obtain feedback.
A30
TENDERING/ SUBLETTING/ SUPPLY

PRICING/ SUBMISSION OF DOCUMENTS

A30/595
ENVIRONMENTAL POLICY


-
Employer’s Environmental Policy: Not Applicable.
A30/596
ENVIRONMENTAL TARGETS


-
BREEAM requirements: Not Applicable
SUBLETTING/ SUPPLY

A30/630
DOMESTIC SUBCONTRACTS


-
General: Comply with the Construction Industry Board ‘Code of Practice for the selection of subcontractors.


-
List: Provide details of all subcontractors and the work for which they will be responsible.


-
Submit: Within one week of request.

A31
PROVISION, CONTENT AND USE OF DOCUMENTS

DEFINITIONS AND INTERPRETATIONS

A31/110
DEFINITIONS


-
Meaning: Terms, derived terms and synonyms used in the preliminaries/ general conditions and specification are as stated therein or in the appropriate British Standard or British Standard glossary.
A31/120
COMMUNICATION


-
Definition: Includes advise, inform, submit, give notice, instruct, agree, confirm, seek or obtain information, consent or instructions, or make arrangements.


-
Format: In writing to the person named in clause A10/140 unless specified otherwise.


-
Response: Do not proceed until response has been received.

A31/130
PRODUCTS


-
Definition: Materials, both manufactured and naturally occurring, and goods, including components, equipment and accessories, intended for the permanent incorporation in the Works. 


-
Includes: Goods, plant, materials, site materials and things for incorporation into the Works.

A31
PROVISION, CONTENT AND USE OF DOCUMENTS

DEFINITIONS AND INTERPRETATIONS

A31/135
SITE EQUIPMENT


-
Definition: All appliances or things of whatsoever nature required in or about the construction for completion of the Works but not materials or other things intended to form or forming part of the Permanent Works.


-
Includes: Construction appliances, vehicles, consumables, tools, temporary works, scaffolding, cabins and other site facilities.
A31/140
DRAWINGS


-
Definitions: To BSRIA BG 6/2009 A design framework for building services. Design activities and drawing definitions.


-
CAD data: In accordance with BS 1192.

A31/150
CONTRACTOR'S DESIGN


-
Meaning: Design to be carried out or completed by the Contractor and supported by appropriate contractual arrangements, to correspond with specified requirements.

A31/155
SUBMIT PROPOSALS


-
Meaning: Submit information in response to specified requirements.
A31
PROVISION, CONTENT AND USE OF DOCUMENTS

DEFINITIONS AND INTERPRETATIONS

A31/170
MANUFACTURER AND PRODUCT REFERENCE


-
Definition: When used in this combination:



-
Manufacturer: The firm under whose name the particular product is marketed.



-
Product reference: The proprietary brand name and/ or reference by which the particular product is identified.


-
Currency: References are to the particular product as specified in the manufacturer’s technical literature current on the date of the invitation to tender.

A31/200
SUBSTITUTION OF PRODUCTS


-
Products: If an alternative product to that specified is proposed, obtain approval before ordering the product.


-
Reasons: Submit reasons for the proposed substitution.


-
Documentation: Submit relevant information, including:



-
manufacturer and product reference;



-
cost;



-
availability;



-
relevant standards;



-
performance;



-
function;



-
compatibility of accessories;



-
proposed revisions to drawings and specification;



-
compatibility with adjacent work; 



-
appearance; 



-
copy of warranty/ guarantee

-
Alterations to adjacent work: If needed, advise scope, nature and cost.


-
Manufacturer’s guarantees: If substitution is accepted, submit before ordering products.

A31/210
CROSS REFERENCES


-
Accuracy: Check remainder of the annotation or item description against the terminology used in the section or clause referred to.


-
Related terminology: Where a numerical cross-reference is not given the relevant sections and clauses of the specification will apply. 


-
Relevant clauses: Clauses in the referred to specification section dealing with general matters, ancillary products and execution also apply.


-
Discrepancy or ambiguity: Before proceeding, obtain clarification or instructions.

A31/220
REFERENCED DOCUMENTS


-
Conflicts: Specification prevails over referenced documents.

A31
PROVISION, CONTENT AND USE OF DOCUMENTS

DEFINITIONS AND INTERPRETATIONS

A31/230
EQUIVALENT PRODUCTS


-
Inadvertent omission: Wherever products are specified by proprietary name the phrase 'or equivalent' is to be deemed included.

A31/250
CURRENCY OF DOCUMENTS


-
Currency: References to published documents are to the editions, including amendments and revisions, current on the date of the Invitation to Tender.
A31/260
SIZES


-
General dimensions: Products are specified by their co-ordinating sizes.

DOCUMENTS PROVIDED ON BEHALF OF EMPLOYER

A31/410
ADDITIONAL COPIES OF THE DRAWINGS/ DOCUMENTS


-
Additional copies: Issued on request and charged to the Contractor.

A31/440
DIMENSIONS


-
Scaled dimensions: Do not rely on. 

A31/460
THE SPECIFICATION


-
Coordination: All sections must be read in conjunction with Main Contract Preliminaries/ General conditions.

DOCUMENTS PROVIDED BY CONTRACTOR/ SUBCONTRACTORS/ 

SUPPLIERS

A31/470
DIVERGENCE FROM THE STATUTORY REQUIREMENTS


-
Divergence: Between the drawings or specification and the requirements of the Building Regulations, other Statutes, statutory undertakers and other regulatory authorities.


-
Action: Inform immediately.

A31/510
CHANGES/ AMENDMENTS TO EMPLOYER'S REQUIREMENTS


-
Contractor’s changes to Employer's Requirements: Support request for substitution or variation with all relevant information.


-
Employer’s amendments to Employer’s Requirements: If considered to involve a variation, which has not already been acknowledged as a variation, notify without delay (maximum period 3 days), and do not proceed until instructed. Claims for extra cost, if made after the variation has been carried out, may not be allowed.   
A31
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DOCUMENTS PROVIDED BY CONTRACTOR/ SUBCONTRACTORS/ 

SUPPLIERS

A31/600
CONTRACTOR’S DESIGN INFORMATION


-
General: Complete the design and detailing of parts of the Works as specified. 


-
Provide: 



-
Production information based on the drawings, specification and other information. 



-
Liaison to ensure coordination of the work with related building elements and services.


-
Master programme: Make reasonable allowance for completing design/ production information, submission (including to the Principal Designer), comment, inspection, amendment, resubmission and re-inspection.



-
Submit: Within one week of request.

A31/610
PRODUCTION INFORMATION


-
Contractor/ Domestic subcontractor provide: Drawings, specifications and other information. 


-
Submit:



-
For comment and make any necessary amendments.



-
Sufficient copies of final version for distribution to all affected parties.

A31/620
AS BUILT DRAWINGS AND INFORMATION


-
Contractor’s designed work: Provide drawings/ information:



-
All design drawings.


-
Submit: At least two weeks before date for completion.

A31/630
TECHNICAL LITERATURE


-
Information: Keep on site for reference by all supervisory personnel:



-
Manufacturers' current literature relating to all products to be used in the Works.



-
Relevant British Standards.

A31/640
MAINTENANCE INSTRUCTIONS AND GUARANTEES


-
Components and equipment: Obtain or retain copies, register with manufacturer and hand over on or before completion of the Works. 


-
Information location: In the Building Manual. 


-
Emergency call out services: Provide telephone numbers for use after completion. Extent of cover: Office hours only. 

A32
MANAGEMENT OF THE WORKS

GENERALLY

A32/110
SUPERVISION


-
General: Accept responsibility for coordination, supervision and administration of the Works, including subcontracts. 


-
Coordination: Arrange and monitor a programme with each subcontractor, supplier, local authority and statutory undertaker, and obtain and supply information as necessary for coordination of the work.

A32/120
INSURANCE


-
Documentary evidence: Before starting work on site submit details, and/ or policies and receipts for the insurances required by the Conditions of Contract.

A32/130
INSURANCE CLAIMS


-
Notice: If any event occurs which may give rise to any claim or proceeding in respect of loss or damage to the Works or injury or damage to persons or property arising out of the Works, immediately give notice to the Employer, the person named in clause A10/140 and the Insurers. 


-
Failure to notify: Indemnify the Employer against any loss, which may be caused by failure to give such notice.

A32/140
CLIMATIC CONDITIONS


-
Information: Record accurately and retain:



-
Daily maximum and minimum air temperatures (including overnight).



-
Delays due to adverse weather, including description of the weather, types of work affected, and number of hours lost.

A32/150
OWNERSHIP


-
Alteration/ clearance work: Materials arising become the property of the Contractor except where otherwise stated. Remove from site as work proceeds.

A32
MANAGEMENT OF THE WORKS

PROGRAMME/ PROGRESS

A32/210
PROGRAMME


-
Master programme: When requested and before starting work on site, submit in an approved form a master programme for the Works, which must include details of:



-
Design, production information and proposals provided by the Contractor/ Subcontractors/ Suppliers, including inspection and checking (see section A31).



-
Planning and mobilization by the Contractor.



-
Earliest and latest start and finish dates for each activity and identification of all critical activities.



-
Work resulting from instructions issued in regard to the expenditure of provisional sums (see section A54)


-
Work by or on behalf of the Employer and concurrent with the Contract (see section A50). The nature and scope of which, the relationship with preceding and following work and any relevant limitations are suitably defined in the Contract Documents.


-
Exclusions: Where and to the extent that the programme implications for work which is not so defined are impossible to assess, the Contractor should exclude it and confirm this when submitting the programme.


-
Submit: 2 copies.

A32/230
SUBMISSION OF PROGRAMME


-
Further information: Submission of the programme will not relieve the Contractor of the responsibility to advise of the need for further drawings or details or instructions in accordance with the Contract.

A32/240
COMMENCEMENT OF WORK


-
Notice: Before the proposed date for commencement of work on site give minimum notice of 7 days.

A32/250
MONITORING


-
Progress: Record on a copy of the programme kept on site. 


-
Avoiding delays: If any circumstances arise which may affect the progress of the Works submit proposals or take other action as appropriate to minimize any delay and to recover any lost time.

A32
MANAGEMENT OF THE WORKS

PROGRAMME/ PROGRESS

A32/260
SITE MEETINGS


-
General: Site meetings will be held to review progress and other matters arising from administration of the Contract.


-
Frequency: To be agreed at Pre-Start Meeting.


-
Location: A suitable meeting room to be provided by the Contractor within his site compound. 


-
Accommodation: Ensure availability at the time of such meetings.


-
Attendees: Attend meetings and inform subcontractors and suppliers when their presence is required. The contractor is required to provide hot drinks and sandwiches for all attendees. 

-
Chairperson (who will also take and distribute minutes): Employers Agent.
A32/270
CONTRACTOR’S SITE MEETINGS


-
General: Hold meetings with appropriate subcontractors and suppliers shortly before main site meetings to facilitate accurate reporting of progress.

A32/290
NOTICE OF COMPLETION


-
Requirement: Give notice of the anticipated dates of completion of the whole or parts of the Works.


-
Associated works: Ensure necessary access, services and facilities are complete.


-
Period of notice (minimum): 4 weeks.

A32/310
EXTENSIONS OF TIME


-
Notice: When a notice of the cause of any delay or likely delay in the progress of the Works is given under the conditions of contract, written notice must also be given of all other causes which apply concurrently.


-
Details: As soon as possible submit:



-
Relevant particulars of the expected effects, if appropriate, related to the concurrent causes.



-
An estimate of the extent, if any, of the expected delay in the completion of the Works beyond the date for completion.



-
All other relevant information required.

CONTROL OF COST
A32/410
CASH FLOW FORECAST


-
Submission: Before starting work on site submit a forecast showing the gross valuation of the Works at the date of each Interim Certificate throughout the Contract period and based upon the programme for the Works.

A32
MANAGEMENT OF THE WORKS

CONTROL OF COST

A32/420
REMOVAL/ REPLACEMENT OF EXISTING WORK


-
Extent and location: Agree before commencement.


-
Execution: Carry out in ways that minimize the extent of work.

A32/430
PROPOSED INSTRUCTIONS


-
Estimates: If a proposed instruction requests an estimate of cost, submit without delay and in any case within three days. 


-
Include:



-
A detailed breakdown of the cost, including any allowance for direct loss and expense.



-
Details of any additional resources required.



-
Details of any adjustments to be made to the programme for the Works.



-
Any other information as is reasonably necessary to fully assess the implications of issuing such an instruction.


-
Inability to comply: Inform immediately if it is not possible to comply with any of the above requirements.

A32/440
MEASUREMENT


-
Covered work: Give notice before covering work required to be measured.

A32/450
DAYWORK VOUCHERS


-
Before commencing work: Give reasonable notice to person countersigning daywork vouchers.  


-
Content: Before delivery, each voucher must be:



-
Referenced to the instruction under which the work is authorized. 



-
Signed by the Contractor's person in charge as evidence that the operatives' names, the time daily spent by each and the equipment and products employed are correct.


-
Submit: To the CA at the end of each working week.   

A32/460
INTERIM VALUATIONS


-
Applications: Include details of amounts requested under the Contract together with all necessary supporting information. 


-
Submission: At least seven days before established dates.

A32/470
PRODUCTS NOT INCORPORATED INTO THE WORKS


-
Ownership: At the time of each valuation, supply details of those products not incorporated into the Works which are subject to any reservation of title inconsistent with passing of property as required by the Conditions of Contract, together with their respective values.


-
Evidence: When requested, provide evidence of freedom of reservation of title.

A32
MANAGEMENT OF THE WORKS

CONTROL OF COST

A32/475
PRODUCTS STORED OFF SITE


-
Evidence of Title: Submit reasonable proof that the property in items stored off site to be included in valuations is vested in the Contractor. 


-
Include for products purchased from a supplier:



-
a copy of the contract of sale;



-
a written statement from the supplier that any conditions of the sale relating to the passing of property have been fulfilled and the products are not subject to any encumbrance or charge.


-
Include for products purchased from a supplier by a subcontractor or manufactured or assembled by any subcontractor:



-
Copies of the subcontract with the subcontractor and a written statement from the subcontractor that any conditions relating to the passing of property have been fulfilled.

A33
QUALITY STANDARDS/ CONTROL

STANDARDS OF PRODUCTS AND EXECUTIONS

A33/110
INCOMPLETE DOCUMENTATION


-
General: Where and to the extent that products or work are not fully documented, they are to be: 



-
Of a kind and standard appropriate to the nature and character of that part of the Works where they will be used.



-
Suitable for the purposes stated or reasonably to be inferred from the project documents.



-
Contract documents: Omissions or errors in description and/ or quantity shall not vitiate the Contract nor release the Contractor from any obligations or liabilities under the Contract.  

A33/120
WORKMANSHIP SKILLS


-
Operatives: Appropriately skilled and experienced for the type and quality of work.


-
Registration: With Construction Skills Certification Scheme.


-
Evidence: Operatives must produce evidence of skills/ qualifications when requested.

A33/130
QUALITY OF PRODUCTS


-
Generally: New (Proposals for recycled products may be considered).


-
Supply of each product: From the same source or manufacturer.


-
Whole quantity of each product required to complete the Works: Consistent in kind, size, quality and overall appearance.


-
Tolerances: Where critical, measure a sufficient quantity to determine compliance.


-
Deterioration: Prevent. Order in suitable quantities to a programme and use in appropriate sequence.

A33
QUALITY STANDARDS/ CONTROL

STANDARDS OF PRODUCTS AND EXECUTIONS

A33/135
QUALITY OF EXECUTION


-
Generally: Fix, apply, install or lay products securely, accurately, plumb, neatly and in alignment.


-
Colour batching: Do not use different colour batches where they can be seen together.


-
Dimensions: Check on-site dimensions.


-
Finished work: Not defective, e.g. not damaged, disfigured, dirty, faulty, or out of tolerance.


-
Location and fixing of products: Adjust joints open to view so they are even and regular.

A33/140
COMPLIANCE


-
Compliance with proprietary specifications: Retain on site evidence that the proprietary product specified has been supplied.


-
Compliance with performance specifications: Submit evidence of compliance, including test reports indicating:



-
Properties tested.



-
Pass/ fail criteria.



-
Test methods and procedures.



-
Test results.



-
Identity of testing agency.



-
Test dates and times.



-
Identities of witnesses.



-
Analysis of results.
A33/150
INSPECTIONS


-
Products and executions: Inspection or any other action must not be taken as approval unless confirmed in writing referring to:



-
Date of inspection.



-
Part of the work inspected.



-
Respects or characteristics which are approved.



-
Extent and purpose of the approval.



-
Any associated conditions.

A33/160
RELATED WORK


-
Details: Provide all trades with necessary details of related types of work. Before starting each new type or section of work ensure previous related work is:



-
Appropriately complete.



-
In accordance with the project documents.



-
To a suitable standard.



-
In a suitable condition to receive the new work.


-
Preparatory work: Ensure all necessary preparatory work has been carried out.

A33
QUALITY STANDARDS/ CONTROL

STANDARDS OF PRODUCTS AND EXECUTIONS

A33/170
MANUFACTURER’S RECOMMENDATIONS/ INSTRUCTIONS


-
General: Comply with manufacturer's printed recommendations and instructions current on the date of the Invitation to tender.


-
Changes to recommendations or instructions: Submit details.


-
Ancillary products and accessories: Use those supplied or recommended by main product manufacturer.


-
Agrément certified products: Comply with limitations, recommendations and requirements of relevant valid certificates.

A33/180
WATER FOR THE WORKS


-
Mains supply: Clean and uncontaminated. 


-
Other: Do not use until: 



-
Evidence of suitability is provided. 



-
Tested to BS EN 1008 if instructed.

SAMPLES/ APPROVALS

A33/210
SAMPLES


-
Products or executions: Comply with all other specification requirements and in respect of the stated or implied characteristics either:



-
To an express approval. 



-
To match a sample expressly approved as a standard for the purpose.
A33/220
APPROVAL OF PRODUCTS


-
Submissions, samples, inspections and tests: Undertake or arrange to suit the Works programme.


-
Approval: Relates to a sample of the product and not to the product as used in the Works. Do not confirm orders or use the product until approval of the sample has been obtained. 


-
Complying sample: Retain in good, clean condition on site. Remove when no longer required.

A33/230
APPROVAL OF EXECUTION


-
Submissions, samples, inspections and tests: Undertake or arrange to suit the Works programme. 


-
Approval: Relates to the stated characteristics of the sample. (If approval of the finished work as a whole is required this is specified separately). Do not conceal or proceed with affected work until compliance with requirements is confirmed.


-
Complying sample: Retain in good, clean condition on site. Remove when no longer required.

A33
QUALITY STANDARDS/ CONTROL

ACCURACY/ SETTING OUT GENERALLY

A33/320
SETTING OUT


-
General: Submit details of methods and equipment to be used in setting out the Works.


-
Levels and dimensions: Check and record the results on a copy of drawings. Notify discrepancies and obtain instructions before proceeding.


-
Inform: When complete and before commencing construction.

A33/330
APPEARANCE AND FIT


-
Tolerances and dimensions: If likely to be critical to execution or difficult to achieve, as early as possible either:



-
Submit proposals; or 



-
Arrange for inspection of appearance of relevant aspects of partially finished work.


-
General tolerances (maximum): To BS 5606, tables 1 and 2.

A33/340
CRITICAL DIMENSIONS


-
Critical dimensions: Set out and construct the Works to ensure compliance with the tolerances stated.
A33/360
RECORD DRAWINGS


-
Site setting out drawing: Record details of all grid lines, setting-out stations, benchmarks and profiles. Retain on site throughout the contract and hand over on completion.

SERVICES GENERALLY

A33/410
SERVICES REGULATIONS


-
New or existing services: Comply with the Byelaws or Regulations of the relevant Statutory Authority.

A33
QUALITY STANDARDS/ CONTROL

SERVICES GENERALLY

A33/420
WATER REGULATIONS/ BYELAWS NOTIFICATION


-
Requirements: Notify Water Undertaker of any work carried out to or which affects new or existing services and submit any required plans, diagrams and details.


-
Consent: Allow adequate time to receive Undertaker's consent before starting work. Inform immediately if consent is withheld or is granted subject to significant conditions.

A33/430
WATER REGULATIONS/ BYELAWS CONTRACTOR’S CERTIFICATE


-
On completion of the work: Submit (copy where also required to the Water Undertaker) a certificate including:



-
The address of the premises.



-
A brief description of the new installation and/ or work carried out to an existing installation.



-
The Contractor's name and address.



-
A statement that the installation complies with the relevant Water Regulations or Byelaws.



-
The name and signature of the individual responsible for checking compliance.



-
The date on which the installation was checked.

A33/435
ELECTRICAL INSTALLATION CERTIFICATE


-
Submit: When relevant electrical work is completed.


-
Original certificate: To be lodged in the Building Manual.

A33/440
GAS, OIL AND SOLID FUEL APPLIANCE INSTALLATION CERTIFICATE


-
Before the completion date stated in the contract: Submit a certificate stating: 



-
The address of the premises.



-
A brief description of the new installation and/ or work carried out to an existing installation.



-
Any special recommendations or instructions for the safe use and operation of appliances and flues.



-
The Contractor's name and address.



-
A statement that the installation complies with the appropriate safety, installation and use regulations.



-
The name, qualification and signature of the competent person responsible for checking compliance.



-
The date on which the installation was checked.


-
Certificate location: Within the Health and Safety File. 

A33
QUALITY STANDARDS/ CONTROL

SUPERVISION/ INSPECTION/ DEFECTIVE WORK

A33/510
SUPERVISION


-
General: In addition to the constant management and supervision of the Works provided by the Contractor's person in charge, all significant types of work must be under the close control of competent trade supervisors to ensure maintenance of satisfactory quality and progress.


-
Replacement: Give maximum possible notice before changing person in charge or site agent.

A33/530
OVERTIME WORKING


-
Notice: Prior to overtime being worked, submit details of times, types and locations of work to be done. 



-
Minimum period of notice: 48 hours. 


-
Concealed work: If executed during overtime for which notice has not been given, it may be required to be opened up for inspection and reinstated at the Contractor's expense.

A33/540
DEFECTS IN EXISTING WORK


-
Undocumented defects: When discovered, immediately give notice. Do not proceed with affected related work until response has been received.


-
Documented remedial work: Do not execute work which may:



-
Hinder access to defective products or work; or



-
Be rendered abortive by remedial work.

A33/550
ACCESS FOR INSPECTION


-
Removal: Before removing scaffolding or other facilities for access, give notice of not less than 48 hours.

A33/560
TESTS AND INSPECTIONS


-
Timing: Agree and record dates and times of tests and inspections to enable all affected parties to be represented. 


-
Confirmation: three working day prior to each such test or inspection. If sample or test is not ready, agree a new date and time.


-
Records: Submit a copy of test certificates and retain copies on site.
A33
QUALITY STANDARDS/ CONTROL

SUPERVISION/ INSPECTION/ DEFECTIVE WORK

A33/580
CONTINUITY OF THERMAL INSULATION


-
Not Applicable.
A33/590
RESISTANCE TO PASSAGE OF SOUND


-
Method: Refer to Any Site specific surveys if applicable

-
Compliance: The in-situ sound insulation testing is to be carried out in accordance with BS8233 (7.5)
A33/595
ENERGY PERFORMANCE CERTIFICATE




-
Assessment: National Calculation Method for Non-Domestic Buildings using Level 5 accredited dynamic simulation modelling software.

-
Building Type: Non-Dwelling


-
Certificate: To be included in the Building Manual


-
Submit: Before the date for completion
A33/610
PROPOSALS FOR RECTIFICATION OF DEFECTIVE PRODUCTS/ EXECUTIONS


-
Proposals: Immediately any execution or product is known, or appears, to be not in accordance with the Contract, submit proposals for opening up, inspection, testing, making good, adjustment of the Contract Sum, or removal and re-execution.


-
Acceptability: Such proposals may be unacceptable and contrary instructions may be issued.

A33/620
MEASURES TO ESTABLISH ACCEPTABILITY


-
General: Wherever inspection or testing shows that the work, materials or goods are not in accordance with the contract and measures (e.g. testing, opening up, experimental making good) are taken to help in establishing whether or not the work is acceptable, such measures: 



-
Will be at the expense of the Contractor.



-
Will not be considered as grounds for revision of the completion date.

A33/630
QUALITY CONTROL


-
Procedures: Establish and maintain to ensure that the Works, including the work of subcontractors, comply with specified requirements.


-
Records: Maintain full records, keep copies on site for inspection, and submit copies on request.


-
Content of records:



-
Identification of the element, item, batch or lot including location in the Works.



-
Nature and dates of inspections, tests and approvals.



-
Nature and extent of nonconforming work found.



-
Details of corrective action.

A33
QUALITY STANDARDS/ CONTROL
WORK AT OR AFTER COMPLETION

A33/710
WORK BEFORE COMPLETION


-
General: Make good all damage consequent upon the Works.



-
Temporary markings, coverings and protective wrappings: Remove unless otherwise instructed.


-
Cleaning: Clean the Works thoroughly out, including all accessible ducts and voids. Remove all splashes, deposits, efflorescence, rubbish and surplus materials.


-
Cleaning materials and methods: As recommended by manufacturers of products being cleaned and must not damage or disfigure other materials or construction.

A33/720
SECURITY AT COMPLETION


-
General: Leave the Works secure with, where appropriate, all accesses closed and locked.


-
Keys: Account for and adequately label all keys and hand over to Employer with itemized schedule, retaining duplicate schedule signed by Employer as a receipt.

A33/730
MAKING GOOD DEFECTS


-
Remedial work: Arrange access with Employers Agent.

-
Rectification: Give reasonable notice for access to the various parts of the Works. 


-
Completion: Notify when remedial works have been completed.

A34
SECURITY/ SAFETY/ PROTECTION

SECURITY, HEALTH AND SAFETY

A34/110
PRECONSTRUCTION INFORMATION


-
Location: Integral with the project Preliminaries, including but not restricted to the following sections:



-
Description of project: Sections A10 and A11.



-
Client's consideration and management requirements: Sections A12, A13 and A36.



-
Environmental restrictions and on-site risks: Section A12, A35 and A34.



-
Significant design and construction hazards: Section A34.



-
The Health and Safety File: Section A37.

A34/120
EXECUTION HAZARDS


-
Common hazards: Not listed. Control by good management and site practice. 

A34
SECURITY/ SAFETY/ PROTECTION

SECURITY, HEALTH AND SAFETY

A34/130
PRODUCT HAZARDS


-
Hazardous substances: Site personnel levels must not exceed occupational exposure standards and maximum exposure limits stated in the current version of HSE document EH40: Workplace Exposure Limits.


-
Common hazards: Not listed. Control by good management and site practice.

A34/140
CONSTRUCTION PHASE HEALTH AND SAFETY PLAN


-
Submission: Present to the Employer/ Client no later than seven days before commencement on site.

-
Confirmation: Do not start construction work until the Employer has confirmed in writing that the Construction Phase Health and Safety Plan includes the procedures and arrangements required by CDM Regulations.


-
Content: Develop the plan from and draw on the Outline Construction Phase Health and Safety Plan, clause A30/570, and the Pre-tender Health and Safety Plan/ Preconstruction information.

A34/150
SECURITY


-
Protection: Safeguard the site, the Works, products, materials, and any existing buildings affected by the Works from damage and theft.


-
Access: Take all reasonable precautions to prevent unauthorized access to the site, the Works and adjoining property.

-
Special Requirements: The site should be permanently monitored via CCTV or have 24/7 manned security guards.
A34/160
STABILITY


-
Responsibility: Maintain the stability and structural integrity of the Works and adjacent structures during the Contract. 


-
Design loads: Obtain details, support as necessary and prevent overloading.

A34/170
OCCUPIED PREMISES


-
Extent: The following areas in close proximity to the site will be occupied throughout the duration of the works:




-
Not Applicable

-
Works: Carry out without undue inconvenience and nuisance and without danger to occupants and users.


-
Overtime: If compliance with this clause requires certain operations to be carried out during overtime, and such overtime is not required for any other reason, the extra cost will be paid to the Contractor, provided that such overtime is authorized in advance.

A34
SECURITY/ SAFETY/ PROTECTION

SECURITY, HEALTH AND SAFETY

A34/180
PASSES


-
Authorised persons: The Contractor shall issue personal identification passes to all persons acting on his behalf which must be displayed at all times whilst on site. Submit a list of the names of all persons issued with passes together with any other related information reasonably required. 


-
Return of passes: When requested or on completion of the work to which the pass relates.


-
The Contractor shall ensure, at all times, that all persons working on site are fully supervised and clearly display personal identification so as to adequately identify them as being legitimately associated with the Contractor for the purposes of undertaking the project works whilst on site.


-
All persons acting on behalf of the Contractor shall comply with all rules and regulations that may apply to the site.
A34/200
MOBILE TELEPHONES AND PORTABLE ELECTRONIC EQUIPMENT


-
Restrictions on use:



-
In designated areas and as permitted by the Contractor’s Site Manager.

A34/210
EMPLOYER'S REPRESENTATIVES SITE VISITS


-
Safety: Submit details in advance, to the Employer or the person identified in clause A10/140, of safety provisions and procedures (including those relating to materials, which may be deleterious), which will require their compliance when visiting the site.


-
Protective clothing and/ or equipment: Provide and maintain on site for the Employer and the person stated in clause A10/140 and other visitors to the site.

A34/220
WORKING PRECAUTIONS/ RESTRICTIONS


-
Hazardous areas: Operatives must take precautions when working in the 
area as contained in the Pre-Construction Health and Safety Plan.


-
Permit to work: Operatives must comply with procedures in the following areas as contained in the Pre-Construction Health and Safety Plan.

PROTECT AGAINST THE FOLLOWING

A34/310
EXPLOSIVES


-
Use: Not permitted.

A34/320
NOISE CONSENT BY LOCAL AUTHORITY


-
Consent: To be confirmed
A34
SECURITY/ SAFETY/ PROTECTION

PROTECT AGAINST THE FOLLOWING

A34/330
NOISE CONTROL


-
Standard: Comply with the recommendations of BS 5228-1, in particular clause 7.3, to minimize noise levels during the execution of the Works.


-
Noise levels from the Works: Maximum level: 80 dB(A) when measured within 3m.

-
Equipment: Fit compressors, percussion tools and vehicles with effective silencers of a type recommended by manufacturers of the compressors, tools or vehicles.


-
Restrictions: Do not use:



-
Pneumatic drills and other noisy appliances without consent during the hours of 08.00 to 17.00 without prior consent.


-
Radios or other audio equipment.

A34/340
POLLUTION


-
Prevention: Protect the site, the Works and the general environment including the atmosphere, lands, streams and waterways against pollution. 


-
Contamination: If pollution occurs inform immediately, including to the appropriate Authorities and provide relevant information.


-
The contractor’s attention is drawn to Section 60 and 61 of the Control of Pollution Act 1974 with reference to the control of noise in any demolition works and to the need of obtaining and complying with Local Authority consents.

A34/350
PESTICIDES


-
Use: Not permitted.

A34/360
NUISANCE


-
Duty: Prevent nuisance from smoke, dust, rubbish, vermin and other causes.


-
Surface water: Prevent hazardous build-up on site, in excavations and to surrounding areas and roads.

A34/370
ASBESTOS CONTAINING MATERIALS


-
Duty: Report immediately any suspected materials discovered during execution of the Works.



-
Do not disturb.



-
Agree methods for safe removal or encapsulation.

A34/371
DANGEROUS OR HAZARDOUS SUBSTANCES


-
Duty: Report immediately suspected materials discovered during execution of the Works.



-
Do not disturb.



-
Agree methods for safe removal or remediation.

A34
SECURITY/ SAFETY/ PROTECTION

PROTECT AGAINST THE FOLLOWING

A34/375
ANTIQUITIES


-
Duty: Report immediately any fossils, antiquities and other objects of interest or value discovered during execution of the works.


-
Preservation: Keep objects in the exact position and condition in which they were found.


-
Special requirements: Agree methods for safe removal or encapsulation.

A34/380
FIRE PREVENTION


-
Duty: Prevent personal injury or death, and damage to the Works or other property from fire.


-
Standard: Comply with Joint Code of Practice 'Fire Prevention on Construction Sites', published by the Construction Confederation and The Fire Protection Association (The 'Joint Fire Code').

A34/390
SMOKING ON SITE


-
Smoking on site: Not permitted.

A34/400
BURNING ON SITE


-
Burning on site: Not permitted.

A34/410
MOISTURE


-
Wetness or dampness: Prevent, where this may cause damage to the Works. 


-
Drying out: Control humidity and the application of heat to prevent:



-
Blistering and failure of adhesion.



-
Damage due to trapped moisture.



-
Excessive movement.

A34/420
INFECTED TIMBER/ CONTAMINATED MATERIALS


-
Removal: Where instructed to remove material affected by fungal/ insect attack from the building, minimize the risk of infecting other parts of the building.


-
Testing: carry out and keep records of appropriate tests to demonstrate that hazards presented by concentrations of airborne particles, toxins and other micro organisms are within acceptable levels.

A34
SECURITY/ SAFETY/ PROTECTION

PROTECT AGAINST THE FOLLOWING

A34/430
WASTE


-
Includes: Rubbish, debris, spoil, containers and surplus material.


-
Minimize: Keep the site and Works clean and tidy.


-
Remove: Frequently and dispose off site in a safe and competent manner:



-
Non-hazardous material: In a manner approved by the Waste Regulation Authority.



-
Hazardous material: As directed by the Waste Regulation Authority and in accordance with relevant regulations.


-
Voids and cavities in the construction: Remove rubbish, dirt and residues before closing in.


-
Waste transfer documentation: Retain on site.

A34/440
ELECTROMAGNETIC INTERFERENCE


-
Duty: Prevent excessive electromagnetic disturbance to apparatus outside the site.

A34/470
INVASIVE SPECIES


-
General: Prevent the spread of species (e.g. plants or animals) that may adversely affect the site or Works economically, environmentally or ecologically. 


-
Duty: Report immediately any suspected invasive species discovered during execution of the Works.



-
Do not disturb.



-
Agree methods for safe eradication or removal.

A34
SECURITY/ SAFETY/ PROTECTION

PROTECT THE FOLLOWING

A34/510
EXISTING SERVICES


-
Confirmation: Notify all service authorities, statutory undertakers and/ or adjacent owners of proposed works not less than one week before commencing site operations.


-
Identification: Before starting work, check and mark positions of utilities/ services. Where positions are not shown on drawings obtain relevant details from service authorities, statutory undertakers or other owners.


-
Work adjacent to services:



-
Comply with service authority's/ statutory undertaker's recommendations.



-
Adequately protect and prevent damage to services: Do not interfere with their operation without consent of service authorities/ statutory undertakers or other owners.


-
Identifying services:



-
Below ground: Use signboards, giving type and depth;



-
Overhead: Use headroom markers.


-
Damage to services: If any results from execution of the Works:



-
Immediately give notice and notify appropriate service authority/ statutory undertaker.



-
Make arrangements for the work to be made good without delay to the satisfaction of service authority/ statutory undertaker or other owner as appropriate.



-
Any measures taken to deal with an emergency will not affect the extent of the Contractor's liability.


-
Marker tapes or protective covers: Replace, if disturbed during site operations, to service authority's/ statutory undertaker's recommendations.

A34/520
ROADS AND FOOTPATHS


-
Duty: Maintain roads and footpaths within and adjacent to the site and keep clear of mud and debris.


-
Damage caused by site traffic or otherwise consequent upon the Works: Make good to the satisfaction of the Employer, Local Authority or other owner.

A34/540
RETAINED TREES/ SHRUBS/ GRASSED AREAS


-
Protection: Preserve and prevent damage, except those not required. 


-
Replacement: Mature trees and shrubs if uprooted, destroyed, or damaged beyond reasonable chance of survival in their original shape, as a consequence of the Contractor's negligence, must be replaced with those of a similar type and age at the Contractor's expense.

A34
SECURITY/ SAFETY/ PROTECTION

PROTECT THE FOLLOWING

A34/550
RETAINED TREES


-
Protected area: Unless agreed otherwise do not:



-
Dump spoil or rubbish, excavate or disturb topsoil, park vehicles or plant, store materials or place temporary accommodation within an area which is the larger of the branch spread of the tree or an area with a radius of half the tree's height, measured from the trunk.



-
Sever roots exceeding 25 mm in diameter. If unintentionally severed give notice and seek advice.



-
Change level of ground within an area 3 m beyond branch spread.

A34/555
WILDLIFE SPECIES AND HABITATS


-
General: Safeguard the following:

-
Protected habitats and species: Upon discovery immediately advise. Do not proceed until instruction is received. 


-
Education: Ensure employees and visitors to the site receive suitable instruction and awareness training.

A34/560
EXISTING FEATURES


-
Protection: Prevent damage to existing buildings, fences, gates, walls, roads, paved areas and other site features, which are to remain in position during execution of the Works.

A34/570
EXISTING WORK


-
Protection: Prevent damage to existing work, structures or other property during the course of the work. 


-
Removal: Minimum amount necessary.


-
Replacement work: To match existing.

A34/625
ADJOINING PROPERTY RESTRICTIONS


-
Precautions: 



-
Prevent trespass of workpeople and take precautions to prevent damage to adjoining property. 



-
Pay all charges.



-
Remove and make good on completion or when directed. 


-
Damage: Bear cost of repairing damage arising from execution of the Works. 

A34
SECURITY/ SAFETY/ PROTECTION

PROTECT THE FOLLOWING

A34/630
EXISTING STRUCTURES


-
Duty: Check proposed methods of work for effects on adjacent structures inside and outside the site boundary. 


-
Supports: During execution of the Works:



-
Provide and maintain all incidental shoring, strutting, needling and other supports as necessary to preserve stability of existing structures on the site or adjoining that may be endangered or affected by the Works.



-
Do not remove until new work is strong enough to support existing structure. 



-
Prevent overstressing of completed work when removing supports.



-
Prevent debris from overloading any retained structures


-
Adjacent structures: Monitor and immediately report excessive movement.


-
Standard: Comply with BS 5975 and BS EN 12812.

A34/640
MATERIALS FOR RECYCLING/ REUSE


-
Duty: Sort and prevent damage to stated products or materials, clean off bedding and jointing materials and other contaminants.


-
Storage: Stack neatly and protect until required by the Employer or for use in the Works as instructed.

A35
SPECIFIC LIMITATIONS ON METHOD/ SEQUENCE/ TIMING

A35/110
SCOPE


-
General: The limitations described in this section are supplementary to limitations described or implicit in information given in other sections or on the drawings.

A35/120
DESIGN CONSTRAINTS

· Details: Noisy demolition works should take into consideration neighbouring properties and consult with all parties to minimise any possible grievances or disruption resulting from noisy works.
· All necessary local authority consents/ approvals are the responsibility of the contractor and it is assumed that all necessary allowances are included within the contract programme. 

A35/130
METHOD/ SEQUENCE OF WORK


-
Specific Limitations: None.
A35/160
USE OR DISPOSAL OF MATERIALS


-
Specific limitations: Dispose of all surplus/waste materials off site. 
A35
SPECIFIC LIMITATIONS ON METHOD/ SEQUENCE/ TIMING

170
WORKING HOURS


-
Specific limitations: The normal working hours are expected to be 08:00am – 18:00pm from Monday to Friday.  Saturday working between 08:00am- 13:00pm may be permitted if authorised in advance and subject to planning consent / conditions. Working outside these hours and at weekends will 
require a permit from the CA.  This shall be requested a minimum of 48 
hours before the required date. No work is permitted on Sundays or bank holidays. The Contractors are expected to work all hours necessary to achieve completion within the programme dates given and if that requires working beyond these hours or at weekends that should be identified and included for within the Tender figure.  This should include works that are identified for weekend/out of hours working due to noise generated and these costs are to be clearly identified in the Tender Figure.
A36
FACILITIES/ TEMPORARY WORK/ SERVICES

GENERALLY

110
SPOIL HEAPS, TEMPORARY WORKS AND SERVICES


-
Location: As Site Location and Access drawing. 


-
Maintenance: Alter, adapt and move as necessary. Remove when no longer required and make good.

TEMPORARY WORKS

230
TEMPORARY ACCOMMODATION


-
Accommodation made available by the Employer. The following may be used for the duration of the Contract without charge provided that:


-
It is used solely for the purposes of carrying out the Works.


-
The use to which it is put does not involve undue risk of damage.



-
Any temporary adaptions are approved by or on behalf of the 





Employer before being carried out.



-
It is vacated on completion of the Works or determination of the 





Contract.



-
When vacated, its condition is at least equivalent to its condition at the start of the Contract.


-

Details:  To Be confirmed.
310
ROADS


-
Permanent roads, hard standings and footpaths on the site: The following may be used, subject to clause A34/520:



-
Details: As Site Location and Access drawing.

-
Restrictions on use: -
A36
FACILITIES/ TEMPORARY WORK/ SERVICES

TEMPORARY WORKS

A36/330
TEMPORARY PROTECTION TO EXISTING TREES/ VEGETATION


-
Temporary protection: Provide before starting work.

-
Protective barriers and any other relevant physical protection measures: To BS 5837.


-
Integrity of protection: Maintain for the duration of the Works. Remove on completion of the works and make good disturbed area.

SERVICES AND FACILITIES

A36/410
LIGHTING


-
Finishing work and inspection: Provide temporary lighting, the intensity and direction of which closely resembles that delivered by the permanent installation.

A36/420
LIGHTING AND POWER


-
Supply: Electricity from the existing mains may be used for the Works as follows:



-
Metering: Metered by the Contractor and charged to the Contractor.



-
Point of supply: Contractor to identify.



-
Available capacity: Contractor to identify.



-
Frequency: 50 Hz.



-
Phase: Contractor to identify.



-
Current: Alternating.


-
Continuity: No responsibility will be accepted for the consequences of failure or restriction in supply. 

A36/430
WATER


-
Supply: The existing mains may be used for the Works as follows:



-
Metering: Metered by the Contractor and charged to the Contractor.



-
Source: Contractor to identify.



-
Location of supply point: Contractor to identify.



-
Conditions/ Restrictions: Contractor to identify.


-
Continuity: No responsibility will be accepted for the consequences of failure or restriction in supply.

A36/440
TELEPHONES


-
Temporary on-site telephone: Provide as soon as practicable after the start on site for joint use by the Contractor and Subcontractors, and pay all charges reasonably incurred.
-

Responses: Make arrangements (e.g. an external bell) to ensure that incoming calls are answered promptly. 

A36
FACILITIES/ TEMPORARY WORK/ SERVICES
A36/480
PHOTOCOPIER


-
General: Provide reasonably unrestricted access to and reasonably limited free use of an on-site photocopier, which may be located in the Contractor's own site offices.
A36/530
BENEFICIAL USE OF INSTALLED SYSTEMS


-
Permanent systems: Unless specific permission is given by the Employer and installer, do not use for any purpose other than running in, testing and commissioning.


-
Other uses: If permission is given for any other use of a systems before the Works are accepted as complete it must be subject to:


-
Prior to any designated installed systems being used for beneficial use the Contractor shall undertake a survey of the designated system to establish and agree the current condition of the systems with the Employer’s Representative prior to it being used for beneficial use.


-
Prior to the designated systems being used for beneficial use the systems must first be tested and commissioned.  Upon completion of beneficial use, the designated systems must be re-tested and re-commissioned prior to handover at Practical Completion.


-
The Contractor shall be responsible for the maintenance of the designated systems for the duration of the beneficial use and shall ensure that site detritus and site works are not causing damage or harm to the designated systems.


-
Upon completion of the beneficial use the Contractor and Employer’s Representative shall undertake a further survey of the designated systems for damage or excess wear.  This shall be undertaken in a timely manner so as to allow making good of any damage prior to Practical Completion so as to ensure that the works are completed within the Completion Date.


-
It will be the Contractors responsibility to make good by replacement of any equipment subjected to damage or excess wear before being offered for Practical Completion at the Contractors sole risk and expense and such that the Practical Completion takes place on the Completion Date as set out in the Contract.


-
The designated systems used for beneficial use must be handed over to the Employer at Practical Completion in full working order and in a condition suitable for Practical Completion and use.

A36/540
METER READINGS


-
Charges for service supplies: Where to be apportioned ensure that:



-
Meter readings are taken by relevant authority at possession and/ or completion as appropriate.



-
Copies of readings are supplied to interested parties.

A36/550
THERMOMETERS


-
General: Provide on site and maintain in accurate condition a maximum and minimum thermometer for measuring atmospheric shade temperature, in an approved location.
A36
FACILITIES/ TEMPORARY WORK/ SERVICES

SERVICES AND FACILITIES

A36/570
PERSONAL PROTECTIVE EQUIPMENT


-
General: Provide for the sole use of those acting on behalf of the Employer, in sizes to be specified:



-
Safety helmets to BS EN 397, neither damaged nor time expired. Number required: 10.



-
High visibility waistcoats to BS EN 471 Class 2. Number required: 10.



-
Safety boots with steel insole and toecap to BS EN ISO 20345. Pairs required: 10 in varying sizes.



-
Disposable respirators to BS EN 149.FFP1S.



-
Eye protection to BS EN 166.



-
Ear protection - muffs to BS EN 352-1, plugs to BS EN 352-2.



-
Hand protection - to BS EN 388, 407, 420 or 511 as appropriate.

A37
OPERATION/ MAINTENANCE OF THE FINISHED WORKS

GENERALLY

110
THE BUILDING MANUAL


- 
Purpose: The Building Manual (incorporating the Health and Safety File) is to be a comprehensive information source and guide for the Employer and end users providing a complete understanding of the building and its systems to enable efficient and safe operation and maintenance.


-
Compilation:


-
Prepare all information for Contractor designed or performance specified work including as-built drawings.


-
Obtain or prepare all other information to be included in the Manual.


-
Reviewing the Manual: Submit a complete draft 2 weeks before the date for completion stated in the contract. Amend in the light of any comments and resubmit. Do not proceed with production of the final copies until authorized.


-
Number of copies: Submit two copies to the Principal Designer.


-
Latest date for submission: two weeks before the date for completion stated in the contract.


-
As-built drawings: Submit two copies in CD format and two copies in files

A37
OPERATION/ MAINTENANCE OF THE FINISHED WORKS

GENERALLY

115
THE HEALTH AND SAFETY FILE


-
Purpose: To provide information about the structure or materials used, which might affect the health or safety of anyone if construction works, (including cleaning, maintenance, alterations, refurbishment and demolition) are carried out.


-
Contractor designed and performance specified work: Obtain or prepare details of construction methods and materials, general maintenance instructions and as-built drawings.


-
Other information: Obtain or prepare details of utilities and services, materials hazards, access requirements/restrictions and maintenance and decommissioning instructions. 


-
Number of copies: Submit two copies to the Principal Designer.


-
Latest date for submission: two weeks before the date for completion stated in the contract.

155
CONTENT OF THE BUILDING MANUAL


-
General: Details of the property, the parties, fire safety strategy, operational requirements and constraints of a general nature.


-
Building fabric: Design criteria, maintenance details, product details, and environmental and trafficking conditions.


-
Building services: Description and operation of systems, diagrammatic drawings, record drawings, identification of services, product details, equipment settings, maintenance schedules, consumable items, spares and emergency procedures.
· Spares: A list of recommended spares to be kept in stock, being those items subject to wear and tear or deterioration and which may involve an extended delivery time when 
replacements are required.


-
Documentation: Guarantees, warranties, maintenance agreements, test certificates and reports.

160
PRESENTATION OF BUILDING MANUAL


-
Format: A4 size, plastics covered, loose leaf, four ring binders with hard covers, each indexed, divided and appropriately cover titled.


-
Selected drawings needed to illustrate or locate items mentioned in the Manual: Where larger than A4, to be folded and accommodated in the binders so that they may be unfolded without being detached from the rings.


-
As-built drawings: The main sets may form annexes to the Manual.
220
TRAINING

-
Objective: Before Completion, explain and demonstrate to designated maintenance staff the purpose, function and operation of the installations including items and procedures listed in the Building Manual.

-
Operating time: Include a minimum of 5 days.

A40
CONTRACTOR'S GENERAL COST ITEMS: MANAGEMENT AND STAFF

A40/110
MANAGEMENT AND STAFF


-
Cost significant items: To be included in Preliminaries as necessary.
A41
CONTRACTOR'S GENERAL COST ITEMS: SITE ACCOMMODATION

A41/110
SITE ACCOMMODATION


-
Details: Site accommodation required or made/ not made available by the Employer: See section A36.


-
Cost significant items: To be included in Preliminaries as necessary.
A42
CONTRACTOR'S GENERAL COST ITEMS: SERVICES AND FACILITIES

A42/110
POWER


-
Cost significant items: To be included in Preliminaries as necessary.
A42/120
LIGHTING

· Cost significant items: To be included in Preliminaries as necessary.
A42/130
FUELS

· Cost significant items: To be included in Preliminaries as necessary.
A42
CONTRACTOR'S GENERAL COST ITEMS: SERVICES AND FACILITIES

A42/140
WATER


-
Cost significant items: To be included in Preliminaries as necessary.
A42/150
TELEPHONE AND ADMINISTRATION


-
Cost significant items: To be included in Preliminaries as necessary.
A42/160
SAFETY, HEALTH AND WELFARE


-
See clause A34/210.


-
Cost significant items: To be included in Preliminaries as necessary.
A42/170
STORAGE OF MATERIALS


-
Cost significant items: To be included in Preliminaries as necessary.
A42/180
RUBBISH DISPOSAL


-
See clause A34/430.


-
Cost significant items: To be included in Preliminaries as necessary.
A42/190
CLEANING


-
See clause A33/710.


-
Cost significant items: To be included in Preliminaries as necessary.
A42
CONTRACTOR'S GENERAL COST ITEMS: SERVICES AND FACILITIES

A42/200
DRYING OUT


-
See clause A34/410.


-
Cost significant items: To be included in Preliminaries as necessary.
A42/210
PROTECTION OF WORK IN SECTIONS


-
Cost significant items: To be included in Preliminaries as necessary.

A42/220
SECURITY


-
See clause A34/150.


-
Cost significant items: To be included in Preliminaries as necessary.
A42/230
MAINTAIN PUBLIC AND PRIVATE ROADS


-
See clause A34/520.


-
Cost significant items: To be included in Preliminaries as necessary.
A42/240
SMALL PLANT AND TOOLS


-
Cost significant items: To be included in Preliminaries as necessary.
A42/250
OTHERS


-
Cost significant items: To be included in Preliminaries as necessary.
A42/300
GENERAL ATTENDANCE ON NOMINATED SUBCONTRACTORS


-
See section A51.


-
Cost significant items: Not applicable.
A42/310
ADDITIONAL SERVICES AND FACILITIES ITEMS


-
Cost significant items: Not applicable.

A43
CONTRACTOR'S GENERAL COST ITEMS: MECHANICAL PLANT

A43/110
CRANES


-
Cost significant items: To be included in Preliminaries as necessary.
A43/120
HOISTS


-
Cost significant items: To be included in Preliminaries as necessary.
A43/130
PERSONNEL TRANSPORT


-
Cost significant items: To be included in Preliminaries as necessary.
A43/140
TRANSPORT


-
Cost significant items: To be included in Preliminaries as necessary.
A43/150
EARTHMOVING PLANT


-
Cost significant items: To be included in Preliminaries as necessary.
A43
CONTRACTOR'S GENERAL COST ITEMS: MECHANICAL PLANT

A43/160
CONCRETE PLANT


-
Cost significant items: To be included in Preliminaries as necessary.
A43/170
PILING PLANT


-
Cost significant items: To be included in Preliminaries as necessary. 

A43/180
PAVING AND SURFACING PLANT


-
Cost significant items: To be included in Preliminaries as necessary.

A43/200
ADDITIONAL MECHANICAL PLANT


-
Cost significant items: To be included in Preliminaries as necessary.
A44
CONTRACTOR'S GENERAL COST ITEMS: TEMPORARY WORKS

A44/110
TEMPORARY WORKS


-
Details: Temporary works required or made/ not made available by the Employer: See section A36.


-
Cost significant items: To be included in Preliminaries as necessary.
A44/110
TEMPORARY ROADS


-
Cost significant items: To be included in Preliminaries as necessary.
A44/120
TEMPORARY WALKWAYS


-
Cost significant items: To be included in Preliminaries as necessary.
A44/130
ACCESS SCAFFOLDING


-
Cost significant items: To be included in Preliminaries as necessary.
A44/140
SUPPORT SCAFFOLDING AND PROPPING


-
Cost significant items: To be included in Preliminaries as necessary.
A44/150
HOARDINGS, FANS, FENCING, ETC.


-
Cost significant items: To be included in Preliminaries as necessary.
A44/160
HARDSTANDING


-
Cost significant items: To be included in Preliminaries as necessary.
A44/170
TRAFFIC REGULATIONS


-
Cost significant items: To be included in Preliminaries as necessary.
A44/200
ADDITIONAL TEMPORARY WORKS


-
Cost significant items: To be included in Preliminaries as necessary.
A50
WORK/ PRODUCTS BY/ ON BEHALF OF THE EMPLOYER

A50/110
WORK BY/ ON BEHALF OF EMPLOYER


-
Title: Not Applicable. 

A50/120
PRODUCTS PROVIDED BY/ ON BEHALF OF EMPLOYER


-
General: Details of such products are given in the work sections, for fixing by the Contractor. Use for no other purpose than the Works.


-
Handling: Accept delivery, check against receipts and take into appropriate storage.


-
Surplus products: Keep safe and obtain instructions. 
A51
NOMINATED/ NAMED SUBCONTRACTORS

A51/110
NOMINATED/ NAMED SUBCONTRACT


-
Not applicable 
A52
NOMINATED SUPPLIERS

A52/110
PRODUCT PC SUMS


-
General: PC sums for products to be obtained from Nominated Suppliers do not include for Main Contractor to fix the product as described in clause A31/160.


-
Fixing allowance: Include in appropriate Work Section.

A52/120
NOMINATED SUPPLY


-
Not applicable

A53
WORK BY STATUTORY AUTHORITIES/ UNDERTAKERS

A53/110
WORK BY LOCAL AUTHORITY


-
Not applicable 
A53/120
WORK BY STATUTORY UNDERTAKERS


-
Not applicable.
A54
PROVISIONAL WORK/ ITEMS

A54/210
PROVISIONAL SUMS FOR UNDEFINED WORK, FOR USE WITH NRM

-
See Section No. 3 – Contract Sum Analysis in the RLF Employer’s Requirements Document.
A54/590
CONTINGENCIES


-
Not applicable
A56
ADVANCE PROCUREMENT

A56/130
ADVANCE PROCUREMENT


-
Item: Not Applicable.
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