Annex A to 	
ARTYSYS/00298
Statement of Work (SOW) - CENTERPRISE ENTERPRISE SUPPORT TO DEFENCE TARGETING TOOLSET DEPLOYMENT ON THE MAGPIE CIS INFRASTRUCTURE – MAY 17 TO MAR 18
Activity
Centerprise to:

[bookmark: _GoBack]1. Provide enterprise support to DTT Post EOC, EOC+, on MAGPIE activities described in Table 1. Activities to include:

a. Support to Arty Sys PT system integration testing of two releases of DTT onto the MAGPIE Representative Rig (MRR).
b. Preparation of the live MAGPIE infrastructure environment, including pre-positioning of installation software, provisioning of virtual machines, user accounts and test data, at all required MAGPIE nodes.
c. Installation and configuration of the DTT software onto all required MAGPIE nodes.
d. On-going maintenance of DTT assets, and MAGPIE technical support to Arty Sys PT during the period May 17 to Mar 18. 
e. Removal of DTT software from the MRR and live MAGPIE nodes as required during the period May 17 to Mar 18.
f. Participation and support to Lessons Learnt/Post Exercise Report (PXR) activities and further exercises during the period May 17 to Mar 18.

2. The support may, depending on the nature of the problems to be resolved, be required to be delivered on-site at Innsworth (Gloucester) or User Site. 

3. The number of days support is not expected to exceed 108 man-days effort.

	A
	Activity
	Dates
	Locations
	Suggested Man-days
	Remarks

	
	
	From
	To
	
	
	

	(a)
	(b)
	(c)
	(d)
	(e)
	(f)
	(g)

	FY2017/18

	5
	Monthly Updates
	May 17
	Mar 18
	Warminster/
Innsworth
	22
	1 day per month to prepare updates from Innsworth MMR, 
1 day per month to install updates onto Warminster Battle Lab Rig

	6
	DTT ISD Release JSP 604 Prep
	May 17
	May 17
	Innsworth MMR
	10
	Includes preparation of MRR nodes, installation of DTT software and support to DTT (EOC version) System Integration Testing

	7
	DTT ISD Release System Integration Testing on MAGPIE/JSP604
	May 17
	Jun 17
	Innsworth MMR
	30
	Includes preparation of MRR nodes, installation of DTT software and support to DTT (EOC version) System Integration Testing

	8
	Preparation of Ex Joint Venture MAGPIE nodes
	Jul 17
	Jul 17
	Live System
	6
	Man-days includes provisioning of VM servers, pre-positioning of DTT software and test data

	9
	Ex Joint Venture Execution
	Aug 17
	Aug 17
	Live System
	20
	Installation of DTT software and configuration (incl IRIS and GIS) plus support during exercise period/

	10
	Subsequent Ex Activities 
	20
	Support to post-ISD testing and further exercise support

	
	FY 2017/18 Totals
	108
	

	
	Overall Total
	108
	



Table 1: Centerprise Support.

