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SCHEDULE 27 

Authority Dependencies 

The Authority shall comply with the following Authority Dependencies. 

Ref Dependency 

1 The Authority shall ensure that the Contractor has reasonable access to End 

Users and key Authority personnel to support the delivery of the Transition 

Services and the Services. The Authority shall assist in the identification of 

roles in accordance with the Schedule 2 (Statement of Requirement) within a 

timeframe agreed in writing between the Parties to support the delivery of 

Transition Services from the Transition Services Commencement Date and the 

delivery of the Services from Service Commencement Date.  

2 The Authority shall provide the Contractor with access to the Assets in 

accordance with Clause 16 (Assets) and Schedule 12 (Assets) to support the 

delivery of the Transition Services and the Services. 

3 The Authority shall ensure that any Authority Vessels greater than 500gt 

provided to the Contractor are free from hazardous materials or other 

contamination in accordance with EU Ship Recycling Regulation 1257/2013 & 

MIN 645 (M+F) Amendment 1. 

4 The Authority is responsible for endorsing Safety and Environmental Cases for 

Authority Vessels and ensuring Affected Services certification is in place. 

5 In order to deliver the Services in accordance with Schedule 2 (Statement of 

Requirement) or where required by Schedule 5 (Transition), the Authority shall 

facilitate access to Authority Premises. 

6 For Tasking in SDA 6, the Authority shall facilitate:  

(a) collection of waste from collection points specified by the Authority (and 

to the extent that the Contractor is not obliged to collect such waste in 

accordance with Schedule 2 (Statement of Requirement);  

(b) shoreside electricity supply; and  

(c) the usage of the allocated berths. 

7 The Authority shall sponsor the necessary security clearances as required by 

the Contractor in accordance with the Contract to support delivery of the 

Services. 

8 The Authority shall facilitate the interface to ensure that scheduled programme 

dockings are adhered to. If dockings are delayed at the Authority’s request and 

additional costs are incurred, the Authority shall re-imburse the Contractor's 

reasonably incurred additional costs upon production of satisfactory evidence.  
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9 The Authority shall facilitate cross-site fibre connections at all relevant Authority 

Premises for making network connections between the various Contractor and 

Authority offices, provided the Contractor has liaised and co-operated with the 

appropriate authorities. 

10 The Authority shall assist in dispute resolution where the Contractor and 

Entitled Customer fail to agree on a safe system of work (SSoW) onboard an 

Entitled Vessel, provided that the Contractor shall:  

(a) work closely with the Entitled Customers to agree the SSoW; 

(b) regardless of ownership of the Entitled Vessel, work in collaboration 

with any other contractor working on behalf of the Authority to achieve 

standards and cooperation as detailed in JSP 375(2) Vol 1 Chap 34 

(MOD Policy driver) which is subordinated into BRd 167 Ch 9 – 

Contractors and Visitors; and  

(c) have an experienced and capable HSEQ Manager and shall endeavour 

to resolve any such issues, with escalation to the Authority only as a 

last resort. 

11 The Authority shall provide its operational programme at least twenty (20) 

Business Days prior to the Service Commencement Date. 

12 The Authority will provide special protective goggles for essential staff when 

undertaking laser ranging in accordance with BR1043. 

13 Transportable Manned Compression Chamber (TMCC) and associated lifting 

equipment to be maintained in date by (or on behalf of) the Authority.  

 

 


