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Annex K to

MTN to

Framework Agreement

Ref. DIOCB6/016
Mini-Tender No.    DIOCB6/19N
CONTRACT DATA Part one – Data provided by the Employer
	
	
	Completion of the data in full, according to the Options chosen, is essential to create a complete Works Contract.

	
	
	

	Statements given in all contracts
	
	

	1 General 
	
	· The conditions of contract are the core clauses and the clauses for main Option A of the Engineering and Construction Contract (ECC)published for the Institution of Civil Engineers by Thomas Telford Services Limited (3rd Edition) as amended by and read in conjunction with this Framework Agreement. 
· Secondary Option clauses specific to this Project are:
Option X5 – Sectional Completion.

Option X6 – Bonus for early Completion. 

Option X7 – The delay damages to be paid.
Option X15 – Limitation of Contractors Liability for his design to reasonable skill and care.



	
	
	· The works are:
Works Package D – Design and Build Squadron Accommodation

	
	
	

	
	
	· The Employer is

Defence Infrastructure Organisation 
First Floor, Bazalgette Pavilion, RAF Wyton, Huntingdon, Cambs. PE28 2EA 

	
	
	

	
	
	· The Project Manager is
………….
Principle Project Manager

First Floor Bazalgette Pavillion

RAF Wyton

Huntingdon

Cambs, PE28 2EA

	
	
	

	
	
	· The Commercial Officer is

…………..
Senior Commercial Officer, DIO

First Floor Bazalgette Pavillion

RAF Wyton

Huntingdon

Cambs, PE28 2EA

	
	
	

	
	
	· The Supervisor is

To be advised


	
	
	· The Adjudicator is:


TeCSA
Aldwych House
71-91 Aldwych
London
WC2B 4HN 

	
	
	

	
	
	· The Works and Site Information is in Annex I to the Mini-Tender.

	
	
	· The boundaries of the site are shown in the drawings at Appendix 1 of Annex I (WISI -  Project Specification)

	
	
	

	
	
	· The period for reply is 2 weeks

	
	
	

	
	
	· The Adjudicator nominating body is TeCSA

	
	
	

	
	
	· The following matters will be included in the Risk Register - NOT USED

	
	
	

	2 Time
	
	· The starting date is the date of contract award.

	
	
	

	
	
	· The access date will be no earlier than two weeks after Contract Award.

	
	
	

	
	
	· The first programme complying with clause 31.2 shall be submitted to the Employer within 2 weeks of Contract Award.

	
	
	

	
	
	· The Contractor submits revised programmes at intervals no longer than monthly intervals. 

	
	
	

	3 Testing and Defects
	
	· Tests and inspections to be carried out by the Contractor are: 

a)
As detailed within the Works Information (if specific Employer requirements are defined),

b)
as set out in the Accepted Programme,

c)
as proposed by the Contractor in his testing and inspection schedule, and

d)
all inspections and tests that a responsible and experienced contractor would carry out.

	
	
	

	
	
	· The defects date is 52 weeks after Completion of the whole of the works.

	
	
	

	
	
	· The defect correction period is 52 weeks except that as detailed in Clause 43.2 to Schedule 2 – Engineering and Construction Contract (Option A).

	
	
	

	4 Payment
	
	· The assessment interval is NOT USED.

	
	
	

	
	
	· The interest rate is as detailed in Schedule 2 – Engineering and Construction Contract (Option A) Clause 50.1

	
	
	· The Bill Paying Branch is Ministry of Defence, DBS Finance, Walker House, Exchange Flags, Liverpool. L2 3YL

	
	
	

	 5 Compensation events
	
	.The place where weather is to be recorded is

.RAF Marham Met Office. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

The weather measurements to be recorded for each calendar month are

the cumulative rainfall (mm)

the number of days with rainfall more than 5 mm

the number of days with minimum air temperature less than 0 degrees Celsius

the number of days with snow lying at 0900 hours GMT
and these measurements:   NOT USED  
The weather measurements are supplied by the Met Office . . . . . . . . . 

The weather data are the records of past weather measurements for each

calendar month which were recorded at RAF Marham.  

Where no recorded data is available

Assumed values for the ten year return weather data for each weather measurement for each calendar month are NOT USED  



	6 Risks and insurance
	
	· In addition to the Required Insurances set out in Schedule 2 of the Framework Agreement, the following insurances and limits of indemnity will be required


NOT USED 

	Optional statements
	
	If the tribunal is arbitration

· The arbitration procedure is detailed in Clause W1.1 to W2.31 of Schedule 2 – Engineering and Construction Contract (Option A)
· The place where arbitration is to be held is to be agreed by both parties.

· The person or organisation who will choose an arbitrator if the Parties cannot agree a choice or if the arbitration procedure does not state who selects an arbitrator is TeCSA.

	
	
	If the Employer has decided the completion date for the whole of the works
· The completion date for the whole of the works is  3rd April 2018.
If the Employer is not willing to take over the works before the Completion Date :
NOT USED
If no programme is identified in part two of the Contract Data

· The Contractor is to submit a first programme for acceptance within 2 weeks of Contract Award.
If the Employer has identified work which is to meet a stated condition by a key date 

	
	
	condition to be met

1.     Progress the design for all contract works and submit a design review package for a 65% JPO Design Review, in accordance with the JPO Design Review Checklist and Design Review Submittal Criteria.
2.     Progress the design for all contract works and submit a design review package for the fully coordinated design to RIBA Stage 3.
3.     Progress the design for all contract works and submit a design review package for a 95% JPO Design Review, in accordance with the JPO Design Review Checklist and Design Review Submittal Criteria.
4.     Progress the design for all contract works and submit a design review package for the fully coordinated design to RIBA Stage 4.
5.     Complete all services diversions and related WP E Interface works associated with new and existing Aircraft Operating Surfaces (AOS) within the South HAS Site.  Complete all site services works.

6.     Completion of Quick Reaction Force (QRF) Building including installation of specialist equipment furniture and services.
7a.    Completion of Operational SAPF element of Squadron Accommodation Building including provision of a secure and access controlled facility.
7b.    Completion of Squadron Accommodation Building including installation of specialist equipment, furniture and services.

8.     Completion of refurbishment of existing HAS including installation of specialist equipment, furniture and services.
9.     Completion of new Ground Service Equipment Store (GSES). 

10.    Complete submit and gain Employer's approval of all finalised record information, O&M Manuals, Health & Safety files and associated documentation required by the contract. Achieve issue of Project Manager's Certificate for completion of the works as a whole.
11.    Achieve issue of the Project Manager's Defects Certificate for the works as a whole.
key date

17th February 2017

10th March 2017

14th April 2017

26th May 2017

15th December 2017

15th December 2017

2nd February 2018

3rd April 2018

2nd February 2018

2nd February 2018

3rd April 2018

3rd April 2018


	

	
	
	If there are additional Employer’s risks

· These are additional Employer’s risks

001

Delay in securing Wayleaves for HV / Supply not delivered per programme.

002

Existing Services not to line and level shown on drawings / design needs to be amended / programme delay and additional works.

003

Unforeseen ground conditions encountered.
004

Site access via Crash gate 7 not possible.
005

Large delivery loads required / Site access infrastructure may be inadequate / Temporary works may be required.
006

Japanese knotweed discovered / cost increase and programme delay.
007

Protected species may be discovered / delay or redesign required.
008

Uncharted services encountered / programme delay or redesign.


	
	
	If the Employer is to provide Plant and Materials

· The insurance against loss of or damage to the works, Plant and Materials is to include cover for Plant and Materials provided by the Employer for an amount of  NOT USED

A list of the Employer’s Property provided is in  NOT USED

	
	
	If Option X5 is used 
· The completion date for each section of the works is
· Key Milestones match Key dates i.e. Key Milestone 1 equals Key Date 1 etc.

	
	
	If Options X5 and X6 are used together
· The bonus for each section of the works is  

	section

Key Milestone 1

Key Milestone 3 

Key Milestone 5

Key Milestone 6

Key Milestone 7a
Key Milestone 7b
Key Milestone 8 

description

Completion of Work as described against Key Date 1 above i.e. 65% JPO DR submission

Completion of Work as described against Key Date 3 above i.e. 95% JPO DR submission

Completion of all Work as described against Key Date 5

Completion of Work as described against Key Date 6 above i.e Completion of QRF etc

Completion of Work as described against Key Date 7a above i.e Completion of Operational SAPF element of Squadron Accommodation Building including provision of a secure and access controlled facility.
Completion of Work as described against Key Date 7b above i.e Completion of Sqn etc.

Completion of Work as described against Key Date 8 above i.e Completion of HAS refurb

Level 1- All HAS’s

OR

Level 2: 6 HAS’s inc all Maintenance HAS’s

Incentivised    date

17-Feb-2017

31-Mar-2017

01-Dec-2017

15-Dec-2017

 2-Feb-2018

3-Apr-2018

05-Dec-2017

Incentivised Amount

…………
…………
…………
…………
…………
…………
…………
…………

	
	

	
	
	If Option X6 is used (but not if Option X5 is also used)

The bonus for the whole of the works is NOT USED ………………………… per day.

	
	
	If Option X7 is used 

The delay damages to be paid by the Contractor shall be 

………… if miss Key Milestone 1
………… if miss Key Milestone 3 
…………  per day if miss Key Milestone 5 

& ………… per day after 5 Jan18 for work described against Key Milestone 6
& ………… per day after 3 Apr 18 if miss Key Milestone 7b 

& ………… per day after 2 Mar if miss Key Milestone 8 for completion of all HAS


	
	
	If Option X15 is used
The Contractor is not liable for Defects in the works due to design so far as he proves that he used reasonable skill and care expected of a competent contractor experienced in undertaking the design of works of the same type, size, nature and complexity of works to ensure that his design complied with Works Information.

	
	
	

	
	
	Security Aspects Letter

· The Security classification for this Project is set out in Annex W Works Information and Site Information (WISI).

· The Contractor shall use BIM (Level 2) (subject to security classification) 

	
	
	Cost Led Procurement

· The total Works Contract award value shall be no more than - NOT USED

	
	
	For clarity, any reference to Secondary Option Clauses that are not applicable to the Tender requirements have been deleted from the Contract Data Part One
The above key milestones and bonus payments are fixed and cannot be adjusted as a result of any revision to the accepted programme resulting from compensation events’.  



CONTRACT DATA Part two – Data provided by the Contractor

	
	
	Completion of the data in full is essential to create a complete contract.



	Statements given in all contracts


	
	· The Contractor is

Name Wates Construction

Limited…………………………………………………………………..

Address Wates House, Station Approach, Leatherhead, Surrey. KT22 7SW.………………………………………………………………..

…………………………………………………………………………..

	
	
	· The direct fee percentage is … ….

	
	
	· The subcontracted fee percentage is …….in addition to whatever fee, mark up, overhead and profit or equivalent we pay to our supply chain. 

	
	
	· The working areas are the site as identified on Drawing OS/MRM-/--/SITE--/-----/5/A/P/000/001 REV A. 

	
	
	· The key people are

(1) Name…………… ……….. ………………………………………………….

Job…… Project Director………………………………………………………………..

Responsibilities…Project Delivery – safely on time and to budget………………..

Qualifications …BSc (Hons) C Eng SMSTS………………………………………….

Experience …Proven experience in delivering MoD projects such as HMS Nelson, Marchwood and Baker Barracks………………………………………….

………………………………………………………………………….

(2) Name……………….….. ………………………………………………….

Job……Commercial Manager…………………………………………………………..

Responsibilities…Delivery of all procurement, contract administration and accounts…………………………………………………….

………………………………………………………………………….

Qualifications …BSc (Hons) Quantity Surveying…………………………………….

Experience …Projects RAF Brize Norton – A400M & Simulator. Lead commercial manager on Prime Contracts for the Royal Naval Training & the South East Regional delivery over £170m projects 
………………………………………………………….

…………………………………………………………………………..

	
	
	· The following matters will be included in the Risk Register:

……………………………………………………….………..


……None….. ………………………………………………………………..


…….. …………………………………………………………………..

………………………………………………………………………….

	Optional statements
	
	If the Contractor is to provide Works Information for his design

· The Works Information for the Contractor’s design is in
………see Drawings within the ROR of Wates tender submission …………………………………………………………………..

…………………………………………………………………………..

…………………………………………………………………………..

…………………………………………………………………………..

…………………………………………………………………………..

…………………………………………………………………………..

	
	
	If a programme is to be identified in the Contract Data

The programme identified in the Contract Data is …
· ‘RAF Marham  - Work Package D Tender Programme, dated Monday 12/09/16’
· 

	
	
	If the Contractor is to decide the completion date for the whole of the works
· The completion date for the whole of the works is ..NOT USED….……………

	
	
	

	Data for the Shorter Schedule of Cost Components
	
	· The milestone payment schedule is …………… …to follow post contract award 

	
	
	· The tendered total of the Prices is  ………………..
· The percentage for people overheads is …….
· The published list of Equipment is the last edition of the list published by 
The Civil Engineering Contractors Association:

CECA schedule of day works Carried out incidental to contract works ( 2011)
· The percentage for adjustment for Equipment in the published list is Plus … (state plus or minus).   

	
	
	· The rates for other Equipment are

	
	
	Equipment


	
	Size or capacity 


	
	Rate

 

	
	
	· The hourly rates for Defined Cost of design outside the Working Areas are 

Category of employee                               
hourly rate

      Partner / Director……….… …… £ ………….. 
…  Principal Arch / Eng……… ……   £ ………….. 
…  Senior Architect / Engineer …  …£ ………….. 
…  Architect / Engineer……… …   …£ ………….. 
… CAD Draftsman……………. ……   £ ………….. 
    Assistant / Graduate……… ……        £ …………

                                   
……………………………………

…………………………



	
	
	· The Percentage for design overheads is ……

	
	
	· The categories of design employees whose travelling expenses to and 
from the Working Areas are included in Defined Cost are…All of the categories listed above   


[image: image1.png]-
/W
DEFENCE ESTATES

Delivering Estate Solutions to Defence Needs





	
	7 of 8
	

	

	
	
	



