SCHEDULE 4 - CHANGE CONTROL

Contract Change Note

Contract Change Note Number

Contract Reference Number & Title

Variation Title

Number of Pages

CCN-2

CQC AM 144 - Exhibition Stand
Maintenance, Storage and Exhibition Build.

CQC AM 144 Extension of 12 months

2 pages

WHEREAS the Contractor and the Authority entered into a Contract for the supply of
Existing Exhibition Stand Maintenance, Storage and Exhibition Build dated 30/01/2018 (the
"Original Contract") due to unforeseen circumstances the contract start date moved. We now

wish to amend the Original Contract.

IT IS AGREED as follows

1. The Original Contract shall be amended as set out in this Change Control Notice:

Change Requestor / Originator

Christine Pinder

Summary of Change

CQC wish to extend the contract until
29% January 2021.

Reason for Change

To evoke a 12- month extension period.
The Public Procurement Regulations
Section 72.

The originai terms & conditions will still
apply.

Revised Contract Price Original Contract £118,200
Value including VAT
(negotiations
will take place
annually)
Previous Contract £12,396
Changes including VAT
Contract Change Note | £50,000
including VAT
New Contract Value £.180,596
including VAT

Revised Payment Schedule

The payment schedule will continue as
agreed in original contract.

Revised Specification

There is no change to the specification.




Revised Contract Period

The contract change notice will run until
29% January 2021.

Change in Contract Manager(s)

N/A

QOther Changes

No further changes are required

2. Save as herein amended all other terms of the Original Contract shall remain effective.

3.

Originator

e I

Signed:
Date: 20/08/2019

Care Quality Commission { CQC
Contracting Authority )
Signatory

Name;
Title:

Signed:

Date:

Open Exhibitions Ltd
CONTRACTOR Signatory

Date .7?"/%01«./ 7"0/ ;

This Change Control Notice shall take effect from the date on which both the
Authority and the Contractor have communicated acceptance of its terms.




