
21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

2019

May

24 27 31

June

03 07 10 14 17 21 24 28

July

01 05 08 12 15 19 22 26 29

August

02 05 09 12 16 19 23 26 30

September

02 06 09 13 16 20 23 27 30

October

04 07 11 14 18 21 25 28

November

01 04 08 11 15 18 22 25 29

December

02 06 09 13 16 20 23 27 30

2020

January

03 06 10 13 17 20 24 27 31

February

03 07 10 14 17 21 24 28

March

02 06 09 13 16 20 23 27 30

April

03 06 10 13 17 20 24 27

May

01 04 08 11 15 18 22 25 29

June

01 05 08 12 15 19 22 26 29

July

03 06 10

project: Trowbridge Museum
Redevelopment

date: 8/11/19

project number 0386

Museum trust

Smith and Jones

Contractor

Project/review
meeting

Tender stage

Produce drawings and specifications for tendering

Tender for fit out, AV and graphics

Review tenders and costs

Fit out contract starts

Discussions with contractors - agreeing the specifications

Graphic design

Graphic design and development

Graphics approval 

Artwork for print

Graphic items printed

Manufacture and installation

Build contractors finish

Manufacture - fit out

Installation - fit out

Installation - graphics

Installation - AV

Snagging

Fit out contract ends

Museum objects

Objects back from storage

Museum sort and organise into themes

Objects installed
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