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	Description of Milestone
	Date Milestone to be delivered
	Value £ Milestone

	1. Integrated Test Evaluation and Acceptance Plan
	MACA +1
	

	2. Quality Assurance Plan. 
	MACA +3
	

	3. FASGW TCE cSRD Endorsed
	To be agreed i.a.w. with Schedule 2
	

	4. ATE & WLST Critical Design Review Endorsed
	To be agreed i.a.w. with Schedule 2
	

	5. Factory Delivered Training completed
	To be agreed i.a.w. with Schedule 2
	

	6. RRRA Modified Courseware (JPA Course Codes: FGR631WT & FGR6312WT) Ready for Training
	To be agreed i.a.w. with Schedule 2
	

	7. Delta Training Courseware Ready for Training
	To be agreed i.a.w. with Schedule 2
	

	8. FASGW Modified Courseware Ready for Training
	To be agreed i.a.w. with Schedule 2
	

	9. RRRA Presentation Delivered
	To be agreed i.a.w. with Schedule 2
	

	10. WLST Initial Operating Capability Site Delivery Test and Acceptance
	To be agreed i.a.w. with Schedule 2
	

	11. ATE Initial Operating Capability Site Delivery Test and RA2375 Acceptance
	To be agreed i.a.w. with Schedule 2
	

	12. TCE FOC (FASGW cSRD Fully Compliant)
	To be agreed i.a.w. with Schedule 2
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