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Contract Amendment No: 3
CONTRACT FOR: Africa Investment Summit Technical Assistance

CONTRACT NUMBER: PROJ10010
FRAMEWORK AGREEMENT: General Economic Development Framework (GEDF)
FRAMEWORK REFERENCE No: PO 8126

With reference to the contract dated 1%t October 2019, (as most recently amended by the letter dated 25" March
2020) both Parties have in principle agreed to the following variations to the Contract:

Section 4- Appendix A- Calldown Contract

1. Commencement and Duration of the Service

Delete: “Services shall be completed by 31 May 2020 (“the End Date”)”
Insert: “Services shall be completed by 31 January 2021 “the End Date”).”

3. Financial Limit

Delete: “Payments under this Call-Down Contract shall not exceed £2,588,430.00 (“the Financial Limit”)”
Insert: “Payments under this Call-Down Contract shall not exceed £4,498,897.00 (“the Financial Limit”)”

4. DFID officials
REDACTED

6. Key Personnel
REDACTED

Section 4 — Annex A- Terms of Reference

3. Recipients and Beneficiaries

Paragraph 6.

Delete: “TA activities will focus on 22 countries invited to the Summit.”

Insert: “TA activities will focus on 22 countries invited to the Summit but may also be extended to include other
African countries.”

6. Key Deliverables

Paragraph 19.
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Output 5: Summit Impact — Timescale
Delete: “Mar 2020”
Insert: “Jan 2021”
Output 5: Summit Impact — Anticipated Total Days (approx. TBC)
Delete: “40”
Insert: “100”
Output 6: Facility Management — Timescale
Delete: “Mar 2020”
Insert: “Jan 2021”
Output 6: Facility Management — Anticipated Total Days (approx. TBC)
Delete: “420”
Insert: “1000”
Insert:
Anticipated
Output Scope Timescale TielEl e
(approx.
TBC)
Output 7: This output builds on activity from the Summit Apr 2020 to 3000
(outputs 1,2,3 &4). Jan 2021
Momentum - Supporting investment promotion
from the - Supporting export promotion from Africa
Summit to UK and other international markets
- Supporting development friendly exports
into Africa
- Activities include market information,
research, trade promotion events, technical
assistance to government and business,
high quality policy advice, private sector and
government mapping
- Supporting businesses and
governments in Africa to tackle COVID 19.

11. Budget & Timeframe

Paragraph 36
Delete in toto and insert:
36. The maximum available budget for this contract is £4,498,897 GBP, inclusive of all applicable taxes.

Paragraph 38

Delete in toto and insert:

The contract start date is 01 October 2019 and the project end date is 31 January 2021. Any change to the
timescale and/or budget must be explicitly agreed with the SRO and will be accompanied by an updated
workplan and delivery schedule.

Annex C: Output Based Payment Schedule

REDACTED

Section 4 — Annex B

REDACTED
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2. These amendments relate to an eight month contract extension with an increase of £1,910,467 to the overall
financial limit.

3. Please confirm in writing by signing and returning one copy of this letter, within 15 working days of the date
of signature on behalf of DFID that you accept the variations set out herein.

4. The Contract, including any previous variation, shall remain effective and unaltered except as amended by
this letter.

5. Words and expressions in this letter shall have the meanings given to them in the Contract.

Signed by an authorised signatory for and on behalf Name:

of the Secretary of State for International Development
Position:
Signature:
Date:

Signed by an authorised signatory for and on behalf of Name:
PricewaterhouseCoopers LLP
Signature:

Date:

Enc
REDACTED



