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The Partnering Team members, as named below, in accordance with and subject to the terms of a partnering contract dated the 22nd day of July 2022 the ‘Partnering Contract’) made between them in relation to:

Project:
Rapid Deployment Cells 
Site:
Hollesley Bay Colony, Rectory Road, Hollesley, Woodbridge, IP12 3JW
The Partnering Team members:

	Client 
	Secretary of State for Justice

	Constructor and Lead Designer
	Vinci Construction Ltd

	Client Representative 
	Turner & Townsend Project Management Limited  

	Cost Consultant
	Currie & Brown (UK) Limited 


Agree under this Commencement Agreement that:
1.
Words and expressions used in this Commencement Agreement shall have the same meanings as in the Partnering Contract.

2.
To the best of their knowledge the Project is ready to commence on Site.

3.
The following details shall apply by reference to the listed clauses of the Partnering Terms:

Agree under this Commencement Agreement that: (Continued)
Reference in

Partnering Term

Clause 6.2
The Project Timetable is included in the Developed Project Proposals attached as Appendix A 

Clause 6.2

Date of Possession





11/07/22 
Clause 6.2

Date for Completion





23/12/22
Clause 6.3

Project in sections

As per the Partnering Timetable and Project Timetable and Special Term 28.11 of the Project Partnering Agreement.
Clauses 6.4 and

15.3 (i)


Parts of site in exclusive or non-exclusive possession:

As per the Partnering Timetable and Project Timetable and Special Term 28.11 of the Project Partnering Agreement.

Clauses 6.4 and

15.3 (i)


Constraints on Site possession/access

All in accordance with Special Term 28.11 of the Project Partnering Agreement.  Arrangements for Client access to be agreed.

Clauses 6.4 and

15.3 (i)
Arrangements for deferred or interrupted Site possession

As per the Partnering Timetable and Project Timetable and Special Term 28.11 of the Project Partnering Agreement.

Clause 7.1
The Construction Phase Plan is within the Health and Safety Information Pack which is included in Appendix B 

Clause 8
Project Brief and Project Proposals are included in Appendix E
Agree under this Commencement Agreement that: (Continued)
Reference in

Partnering Terms
Clause 12
The Agreed Maximum Price is £4,732,828.70 (exclusive of VAT)
Clause 12
The Price Framework is included in Appendix G

Clause 18.2
The risk sharing arrangements are detailed in the Appendix G

.

Clause 18.3(iii)
Third party consents entitling claim for extension of time


None other than those items identified as Client Risk items within the Risk Register

Clause 18.3(xvi)
Additional events entitling claim for extension of time


None other than those items identified as Client Risk items within the Risk Register

Clause 18.5
Adjusted extensions of time entitling additional Site Overheads


None other than those items identified as Client Risk items within the Risk Register

Clause 18.6
Adjusted extensions of time entitling claim for unavoidable work/expenditure


None other than those items identified as Client Risk items within the Risk Register

Clause 18.9
Exceptions to Constructor risk as to Site


None other than those items identified as Client Risk items within the Risk Register

Agree under this Commencement Agreement that: (Continued)
Reference in

Partnering Terms
Clause 19.1
Insurance of the Project shall be taken out by the Constructor

Insurance of all existing structures (and their contents) shall either be taken out by the Client and or the Client shall bear the risk of loss or damage thereto.

With waiver of rights of subrogation against:

Not applicable


With the following percentage addition for fees:


15%

With the following additional or adjusted risks:


None required

Agree under this Commencement Agreement that: (Continued)
Reference in

Partnering Terms

Clause 19.1
Insurance third party property damage by the Constructor in the sum of:  None required.
Clause 19.5
Environmental Risk Insurance by:


None required

Clause 19.6
Latent Defects Insurance by:


None required

Clause 19.7
Whole Project Insurance by:


None required

Clause 19.9
Amount and form of any advance payment guarantee/performance bond/parent company guarantee/retention bond:


None required.
Clause 27.2
Problem-Solving Hierarchy is as attached to the Partnering Contract 

Clause 28
Special Terms additional to those set out in or attached to the Partnering Contract:


There are no additional Special Terms other than those previously included within the Project Partnering Agreement
THE SECRETARY OF STATE FOR JUSTICE
of

Ministry of Justice

10th Floor,

102 Petty France

London SW1H 9AJ

(the “Client”)

EXECUTED AS A DEED by the Client by affixing

hereto its common seal in the presence of

​​​​​​     __________________________________________

     __________________________________________

or Acting by

Authorised signatory      _________________________

Authorised signatory      _________________________
Dated the 
   11th   day of      August           2022
TURNER & TOWNSEND PROJECT MANAGEMENT LIMITED

 of/whose registered office is situated at 

Low Hall

Calverley Lane

Horsforth

Leeds

LS18 4GH
 (the “Client Representative”)
 

EXECUTED AS A DEED by the Client Representative

by affixing hereto its common seal in the presence of

​​​​​​​​​     ____________________________________

     ____________________________________

or Acting by

Director      ______________________________

Director/Secretary      _____________________________

Vinci Construction Ltd
Whose registered office is situated at 

Stuart House
Manor Way 
Rainham
Essex
RM13 8RH
(the “Constructor” and “Lead Designer”)
EXECUTED AS A DEED by the Constructor and Lead Designer
​​​​​​​


by affixing hereto its common seal in the presence of

​​​​​​​​​

     ____________________________________

     ____________________________________

or Acting by

Director 
     ______________________________

Director/Secretary     _____________________________

CURRIE & BROWN (UK) LIMITED 

of/whose registered office is situated at 

40 Holburn Viaduct
London

EC1N 2PB
(the “Cost Consultant”)
 

EXECUTED AS A DEED by the Cost Consultant

by affixing hereto its common seal in the presence of

​​​​​​​​​     ____________________________________
     ____________________________________
or Acting by

Director      ______________________________

Director/Secretary      _____________________________
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