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	Register reference
	

	Project
	 SPaTS Task 1-489
	Job number
	 EVCP 

	Package/Topic
	 Rapid Electric Vehicle Charging Points
	Design stage
	 Concept 

	Remember: Avoid – Reduce – Control and Communicate relevant information to others

	Date
	Area/Location of
Risk Exposure
	Description of Hazard and
Risk Exposure
	Mitigation of Risk
(Potential or Achieved)
	A
	R
	C
	Further Action
	By
	Status

	(+ initials)
	
	
	
	
	
	
	
	
	Active / Closed

	20/09/18 RJ
	EVCP site and surrounding area where electrical and drainage utilities are to be accessed. 
	CONSTRUCTION - Injury caused by lack of knowledge of site condition / underlying utilities
	Site induction. Ground testing or analysis use of previous site survey data.
	


	


	


	
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical and drainage utilities are to be accessed.
	CONSTRUCTION - Conflict with traffic during setting out, installation and commissioning of the EVCP
	Area closure / Barriers / Traffic Management will be utilised to direct traffic away from or around the works.
	


	


	


	
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical and drainage utilities are to be accessed.
	CONSTRUCTION - Conflict with pedestrians during setting out, installation and commissioning of the EVCP
	Area closure / Barriers / Path Management will be utilised to direct pedestrians away from or around the works.
	


	


	


	
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical and drainage utilities are to be accessed.
	CONSTRUCTION - Injury/sickness caused by disturbing hazardous materials used during construction of the tunnel.
	Ground testing or analysis use of previous site survey or construction data.
	


	


	


	Provide appropriate well-fitting PPE.
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical and drainage utilities are to be accessed.
	CONSTRUCTION - Injury caused by incorrect use of tools, or unmaintained or faulty tools during repairs or maintenance.
	Ground testing or analysis use of previous site survey or construction data.
	


	


	


	Ensure staff are trained to use all tools correctly. 
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical and drainage utilities are to be accessed.
	CONSTRUCTION - Multiple hazards from working in the dark or poorly illuminated areas.
	It is not expected that construction will be required in the hours of darkness, however if this is the case then the Supplier or their contractor must provide adequate lighting for work activities.
	


	


	


	
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical utilities are to be accessed.
	ELECTRICAL - Live connection electrical risk from connecting and disconnecting the EVCP
	Electrical supply will be isolated and appropriate electrical precautions undertaken.
	


	


	


	
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical utilities are to be accessed.
	ELECTRICAL -Disruption of electrical supplies to other equipment and surrounding area. 
	Supplier / contractor will coordinate works to minimise the impact on other services.
	


	


	


	Appropriately qualified operatives only to work on electrical installation. 
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical and drainage utilities are to be accessed.
	OPERATION - Issues related to poor training.
	Supplier staff to have received training appropriate to the task. 
	


	


	


	Staff to have undertaken pervious installations – so be familiar with works.
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical and drainage utilities are to be accessed.
	OPERATION - Issues related to poor tidiness of the site.
	Good housekeeping, adequate space for equipment and tools. 
	


	


	


	
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical and drainage utilities are to be accessed.
	OPERATION - Operational issues due to inadequate planning.
	Appropriately planned out procedure for installing and commissioning the EVCP.
	


	


	


	
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical and drainage utilities are to be accessed.
	OPERATION - Issues related to poor training.
	Supplier staff to be appropriately trained. 
	


	


	


	Staff to have undertaken pervious installations – so be familiar with works.
	
	

	20/09/18 RJ
	EVCP site and adjacent car parking area
	OPERATION – Vehicle blocking other vehicles whilst charging
	Appropriately marked out parking bay indicating where vehicle should be positioned. 
	


	


	


	Signage indicating EVCP bay. 
	
	

	20/09/18 RJ
	EVCP car parking bay
	OPERATION – ICE vehicle occupying space.
	Appropriate signage indicating bay is for electrical vehicle charging only.
	
	
	
	
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical and drainage utilities are to be accessed.
	GENERAL - Poor weather conditions create an unknown number of hazards (e.g., working on uncovered electrical systems during rain)
	It is expected that the construction organisation will monitor weather forecasts and plan work to avoid possible conflicts.
	


	


	


	
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical and drainage utilities are to be accessed.
	GENERAL - Unknown number of hazards from working at an unfamiliar site.
	Site owner and Supplier to provide all available and relevant site information to maintaining organisations.
	


	


	


	
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical and drainage utilities are to be accessed.
	GENERAL - Slips, trips and falls.
	Operator to provide all available and relevant site information to constructing organisations.
	


	


	


	CONSTRUCTION -Provide appropriate well-fitting PPE footwear for staff. 
OPERATION – Ensure area receives winter surface treatment consistent with adjacent areas.
	
	

	20/09/18 RJ
	EVCP parking bay
	GENERAL – Theft, mugging, etc, whilst vehicle charging. 
	Locate EVCP in family friendly, well lit area, with frequent footfall.   
	


	


	


	CCTV available where ever possible. 
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical and utilities are to be accessed.
	CONSTRUCTION & MAINTENANCE - Testing of electrical installations (PRISM)
	Electrical supply will be isolated and appropriate electrical precautions undertaken.
	


	


	


	It is expected that the maintenance organisation will employ trained and competent operatives for electrical works and adhere to safe systems of work (eg, isolation of services).
	
	

	20/09/18 RJ
	EVCP site and charging unit.
	CONSTRUCTION & MAINTENANCE – protection of EVCP from vehicle impacts
	Installation of barrier or bump stop kerbing in front of EVCP.
	


	


	


	
	
	

	20/09/18 RJ
	EVCP site 
	CONSTRUCTION, MAINTENANCE & DEMOLITION - Manual handling injury.
	It is expected that the maintenance organisation will develop safe systems of work for the replacement of equipment components.
	


	


	


	Use appropriate lifting equipment when installing and removing the equipment. 
	
	

	20/09/18 RJ
	EVCP site and surrounding area where electrical and drainage utilities are to be accessed.
	CONSTRUCTION AND DEMOLITION - Disruption to other car park users during the demolition / construction phase
	Area closure / Barriers / Traffic Management will be utilised to direct traffic and pedestrians away from or around the works. 
	


	


	


	
	
	

	20/09/18 RJ
	EVCP site and equipment.
	WASTE DISPOSAL - Inappropriate disposal of waste
	End of contract plan for removal or sale will be put in contract.
	


	


	

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