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Joint Schedule 2 (Variation Form) 

This form is to be used in order to change a contract in accordance with Clause 24 
(Changing the Contract) 

Contract Details  

This variation is between: UK Research & Innovation (UKRI) (the “Contracting Authority") 

And  

Hays Specialist Recruitment Ltd ("the Supplier") 

Contract name: THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF 
(“the Contract”) 

Contract reference number: CS21625 

Details of Proposed Variation 

Variation initiated by: UK Research & Innovation 

Variation number: 006 

Date variation is raised: 06/03/2025 

Proposed variation To extend the original contract end date. 

Reason for the variation: To extend the contractor’s end date from 31st March 2025 to 31st 
March 2026. 

An Impact Assessment shall 
be provided within: 

N/A 

Impact of Variation 

Likely impact of the proposed 
variation: 

Low 

Outcome of Variation 

Contract variation: This Contract detailed above is varied as follows: 

 | Java Developer 

Contract Start Date: 18th December 2021 

Contract end date shall be extended to: 31st March 2026 

Day Rate: 

1st April 2025 – 5th April 2025 (  working days) @  = 
£2,632.92 

6th April 2025 – 31st March 2026 (  working days) @  
= £165,047.16 

Total Extension Value shall not exceed £167,680.08 excluding 
VAT. The total contract variation shall not exceed £709,643.60 
excluding VAT. 

Financial variation: Original Contract Value: £46,332.47 ex VAT 

Additional cost due to variation 
001: 

£39,806.77 ex VAT 

Additional cost due to variation 
002: 

£83,595.21 ex VAT 
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Additional cost due to variation 
003: 

£42,126.72 ex VAT 

Additional cost due to variation 
004: 

£162,911.93 ex VAT 

Additional cost due to variation 
005: 

£167,190.42 ex VAT 

Additional cost due to variation 
006: 

£167,680.08 ex VAT 

New Contract value: £709,643.60 ex VAT 

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be 
effective from the date it is signed by the Contracting Authority. 

2. Words and expressions in this Variation shall have the meanings given to them in the Contract.  

3. The Contract, including any previous Variations, shall remain effective and unaltered except as 

amended by this Variation. 

Signed by an authorised signatory for and on behalf of the Contracting Authority 

Signature 

Date 

Name (in Capitals) 

Address 

 

Signed by an authorised signatory to sign for and on behalf of the Supplier 

Signature 

Date 

Name (in Capitals) 

Address 
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