ANNEX C TO SCHEDULE 3 (DTOF)
HOCS1C/00023

	Milestone/Stage Payments 
(Expand table as appropriate)


	Milestone/Stage No
	Key Deliverable
	Due Date
	%
	Value £k (ex VAT)

	1
	Final process documents (compliant with Para 4f)
	Contract award +  4 weeks

	
	

	2
	DS970 part 5 as a DOORS Module, classified, and validated in accordance with agreed processes.
	Phase 3 in the order of DS970 parts required by the MAA
	
	

	3
	Working Group. (As Para 5, Meeting as required to aid contractor and DS970 WG)
	As required to ensure steady flow of agreed lines to the DS970 WG 
	
	

	4
	DS970 WG technical support (Approximately every 6 months)
	Approximately every 6 months
	
	

	5
	Reports (See paragraph 5c)
	3 months after a DS970WG and three weeks before a DS970WG
	
	

	6
	DS970 part 0 as a  DOORS Module, classified, and validated in accordance with agreed processes
	End of phase 3
	
	

	7
	DS970 part 1 as a DOORS Module, classified, and validated in accordance with agreed processes
	Phase 3 in the order of DS970 parts required by the MAA
	

	

	8
	Processes for managing DS970 long term 
	On completion of first DS970 Part
	
	

	9
	DS970 part 3 as a DOORS Module, classified, and validated in accordance with agreed processes
	Phase 3 in the order of DS970 parts required by the MAA
	
	

	10
	DS970 part 7 as a DOORS Module, classified, and validated in accordance with agreed processes
	End of phase 2
	
	

	11
	DS970 part 9 as a DOORS Module, classified, and validated in accordance with agreed processes
	Phase 3 in the order of DS970 parts required by the MAA
	
	

	12
	DS970 part 13 as a DOORS Module, classified, and validated in accordance with agreed processes
	Phase 3 in the order of DS970 parts required by the MAA
	
	

	13
	DS970 part 15 subsumed within other DS970 parts 
	By contract completion
	
	

	14
	Final
	On succesful completion of all DS970 parts
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