
THARS03 – Town Hall Theatre Auditorium Rostra & Seating Procurement Timeline
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22/03/2024 09/08/2024

Apr-24 May-24 Jun-24 Jul-24 Aug-24

Monday, 29 April 2024 - Monday, 29 July 2024

MANUFACTURE PERIOD (13 WEEKS)

Monday, 29 April 2024 - Monday, 29 July 2024

MANUFACTURE PERIOD (13 WEEKS)

Monday, 29 July 2024 - Friday, 09 August 2024

DELIVERY & INSTALLATION PERIOD

Monday, 29 July 2024 - Friday, 09 August 2024

DELIVERY & INSTALLATION PERIOD

Friday, 09 August 2024

HANDOVER 

Friday, 09 August 2024

HANDOVER 

Friday, 09 August 2024

HANDOVER 

Friday, 19 April 2024 - Sunday, 28 April 2024

TENDER BIDS REVIEW, EVALUATION, & AWARD PERIOD

Friday, 19 April 2024 - Sunday, 28 April 2024

TENDER BIDS REVIEW, EVALUATION, & AWARD PERIOD

Friday, 22 March 2024 - Friday, 19 April 2024

TENDER PERIOD (4 WEEKS)

Friday, 22 March 2024 - Friday, 19 April 2024

TENDER PERIOD (4 WEEKS)

Friday, 19 April 2024

TENDER SUBMISSION DEADLINE

Friday, 19 April 2024

TENDER SUBMISSION DEADLINE

Friday, 19 April 2024

TENDER SUBMISSION DEADLINE

Friday, 26 April 2024

TENDER AWARD

Friday, 26 April 2024

TENDER AWARD

Friday, 26 April 2024

TENDER AWARD

Friday, 22 March 2024

TENDER LIVE

Friday, 22 March 2024

TENDER LIVE

Friday, 22 March 2024

TENDER LIVE

Monday, 29 April 2024

COMMENCE MANUFACTURING

Monday, 29 April 2024

COMMENCE MANUFACTURING

Monday, 29 April 2024

COMMENCE MANUFACTURING

Monday, 29 July 2024

START ONSITE

Monday, 29 July 2024

START ONSITE

Monday, 29 July 2024

START ONSITE
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