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Instructions to Tenderers - Extract
Timeline
The target timeline is set out below:
	Documents uploaded to Contract Finder
	5 Mar 20

	Site Visits for Bidders
	TBC#

	Last date for receipt of tenders
	10 Jun 20

	Tender evaluation completed
	24 Jun 20

	Preferred bidder notified
	25 Jun 20

	[bookmark: _GoBack]Preferred bidder’s site investigation period
	25 Jun 20 to 7 Aug 20

	Preferred bidder’s design development period
	25 Jun 20 to 21 Aug 20

	Contract awarded
	1 Sept 20

	Works completed on site (long-stop date)
	11 Mar 21



The intention of LS185 is to adopt the following procurement sequence:
· Publish the tender, and seek bids
· Provide a site visit for each bidder that wants it (recommended)
· Receive the tender returns (Design to RIBA Stage 3)
· Evaluate the tender returns
· Select a preferred bidder
· Allow that bidder to undertake physical surveys
· Work with that bidder to develop their design to RIBA Stage 4, and in particular to take account of any new survey data
· Award the contract

# = Date dependant on government advice. Subsequent dates in the table will be amended to suit.
Classification - Public

