Clarification Question

Contract Reference: C21-0482-1589   
[bookmark: _Hlk81822650]Title: A review of disaster resilience work programmes in the inhabited UK Overseas Territories in the context of nature-based solutions

Question. 
We note exact dates are to be agreed at start up meeting based on Contractor and JNCC availability.  What is the scope to extend the report deadline for component 1 and by how much?

Answer: Revised timetable below for delivery of the contract outputs are set out below. Exact dates are to be agreed at start-up meeting.

	Milestones
	Provisional dates

	Start-up meeting (UK)
	Week commencing 27 September 2021

	1. Draft report on Component 1
	29 November 2021

	1. Draft report on Component 2 and 3
	12 January 2022

	1. Final report
	04 February, 2022

	1. Project sign off
	14 February 2022



