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Shared Business Services

Advance HE
Innovation Way,
York Science Park,
Heslington,

York
YO10 5BR

Wednesday, 6" July 2022

Dear I

Contract Title: Collection of the Outcomes and Outputs from the EPSRC Inclusion
Matters Investment
Contract Reference: PS21236

Contract Variation Reference: 001

Please find the attached Contract Variation reference; 001. The reason for this Contract
Variation is to extend the Contract end date and to amend the invoice schedule with effect
from Thursday, 7™ July 2022.

Please ensure that you review and satisfy yourselves with the content and the contractual
implications of this variation before signing and returning to

I -~ I o o1 records.

Yours Sincerely,

UK Shared Business Services Ltd

For and on behalf of UK Research and Innovation (UKRI)
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Contract PS21236 - Collection of the Outcomes and Outputs from the EPSRC Inclusion

Matters Investment is varied as follows and shall take effect on Thursday, 7" July 2022
between:

(1) UK Research and Innovation, Polaris House, North Star Avenue, Swindon SN2 1FF
(The Contracting Authority).

and

(2) Advance HE, Innovation Way, York Science Park, Heslington, York, YO10 5BR (the
Supplier).

Collectively known as the “Parties”
The Parties agree the following changes;

1. The Contract end date to be extend from Thursday, 12" May 2022 to Monday 12"
September 2022.

2. The invoice schedule has been amended as per the below;

Invoice Schedule

Deliverable Anticipated Date Payment

Final Report Based on Study
Findings Agreed by EPSRC

Words and expressions in this variation shall have the meanings given to them in Contract
PS21236 - Collection of the Outcomes and Outputs from the EPSRC Inclusion Matters
Investment. Contract PS21236 - Collection of the Outcomes and Outputs from the EPSRC
Inclusion Matters Investment including any previous variations, shall remain effective and
unaltered except as amended by this variation.
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For and on behalf of Advance HE (The
Supplier)

Signed
Name

Position

Date 00duly 2022

For and on behalf of UK Research and
Innovation (UKRI) (The Contracting
Authority)

Signed

Name

Position 07.07.2022

Date
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