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Joint Schedule 2 (Variation Form)

Crown Copyright 2022

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24

{Changing the Contract)

Contract Details

This variation is between:

UK Research and Innovation (the “Contracting Authority™)
And
Reed Specialist Recruitment Limited (“the Supplier”)

Confract name:

THE SUPPLY OF MOM-CLIMICAL STAFFING RME2TT CALL OFF
(“the Contract™)

Confract reference number:

G5524489

Details of Proposed Variation

‘\Variation initiated by:

Contracting Authority

Variation number:

001

Diate variation is raised:

Job Tithe / Worker

Administrator [

Proposed variation

To increase the workers number of days

Reason for the variation:

To extend the original end date from Monday 30" September 2024
to Tuesday 31" December 2024.

variation:

An Impact Assessment shall | Mi&
be provided within:

Impact of Variation
Likely impact of the proposed | Low

Qutcome of Variation

Contract variation:

This Contract detailed above is varied as follows:

Mew End Date: Tuesday 31st December 2024.

Financial variation:

Criginal Contract Value: ET.827.60 Excluding VAT

Contract Variation 001: £8 349 44 Excluding VAT

Mew Contract Value

E16,177.04 Excluding VAT

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be
effective from the date it is signed by the Contracting Authority.

2. 'Words and expressions in this Variation shall have the meanings given to them in the Contract.

3. Tha Confract, including any previous Variations, shall remain effective and unaltered except as

amended by this Variation.

Framework Ref: RMG27T
Project Version: v1.0
Model Version: v3.1
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Signed by an authorised signatory for and on behalf of the Contracting Authority
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