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Schedule 8
Integrated Project Management Plan


1. In accordance with Clause 30 – Integrated Project Management Plan (IPMP); No later than 3 (three) months from the date of this Contract, the Contractor shall update and finalise the draft Integrated Project Management Plan (IPMP) together with the associated Annexes at Schedule 8 (Integrated Project Management Plan) and issue to the Authority to review.

2. Until the first finalised draft of the IPMP is submitted to the Authority the Contractors IPMP shall be from your Tender [708901450_BOATS_0011_ITT Response dated 4th January 2024]



Schedule 08A Project and Engineering Management
Schedule 08B Business Continuity Plan
Schedule 08C Exit and Transition Plan 
Schedule 08D Capacity Assessment
Schedule 08E Security Plan
Schedule 08F In-Service Support Plan
Schedule 08G Configuration Management Plan
Schedule 08H Obsolescence Strategy
Schedule 08I Conduct of Post Design Services (PDS) Task
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