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CHANGE CONTROL NOTICE (CCN)

Contract for the Provision of One Public Estate Programme Managed Service(The
Contract)

CCCC19A68 1

17/08/2021 I April 2021

Between: The Office of Government Property and Executive Agency of the Cabinet Office (The Customer) and
Improvement and Development Agency(The Supplier)

1. The Contract is varied as follows:

1.1.  The Contracting Authority is requesting an uplift in value for the third year 1st April 2021 to 31st
March 2022 the increase requested is £643,388.00. Taking the year 3 value from £1,290,000.00 to
£1,933,388.00. The overall contract value will increase from £3,870,000.00 to £4,513,388.00

1.1.1. The uplift is as a result of the OPE programme now delivering a further programme; the
Brownfield Land Release Fund. Profiling of the new fund has shown that the future project
workload will double through the delivery of this fund. This will be delivered on top of the work
the OPE programme currently undertakes in supporting, unblocking, encouraging and
challenging progress; identifying new opportunities; and brokering discussion with central
government departments and wider public sector partners.

1.1.2. Further resource is required to be able to support the delivery of the fund, without this contract
uplift delivery is unachievable and therefore the delivery of approximately 5000 new homes
would be at risk.

2. Words and expressions in this Change Control Notice shall have the meanings given to them in the
Contract.

3. The Contract, including any previous Contract changes, authorised in writing by both Parties, shall remain
effective and unaltered except as amended by this Change Control Notice.
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