
Annex C
Actual Procurement Timescales Template
	Actual Procurement Timescales

	Department / organisation
	DSTL

	Title of procurement
	Materials For Space Roadmap

	Start date
	16/09/2022

	Planned date of contract award
	16/10/2022

	Actual Date of contract award 
	14/10/2022


Notes:

1. Start Date – This is when the ITT was issued to the supplier
2. Planned date of contract award - This is the estimated date of Contract award stated after receiving the quotation from the supplier. 

