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Definitions

[see document entitled “BATCM/0263 MORPHEUS Evolve to Open”]
Statement of Requirements
Part 1 – Contract Deliverables

1 Main Contract Deliverables
1.1 The Contractor shall without prejudice to its other obligations in this Contract (including under Clause 3 (The Contractor’s Obligations)):

1.1.1 in relation to the MORPHEUS System Architecture, perform the obligations set out in paragraph 2 of this Part 1 of Schedule 2 (Statement of Requirements);
1.1.2 in relation to the EvO System Architecture, perform the obligations set out in paragraph 3 of this Part 1 of Schedule 2 (Statement of Requirements);

1.1.3 in relation to the EvO System Design, perform the obligations set out in paragraph 4 of this Part 1 of Schedule 2 (Statement of Requirements);
1.1.4 in relation to the EvO System, perform the obligations set out in paragraph 5 of this Part 1 of Schedule 2 (Statement of Requirements);
1.1.5 in relation to the Battlespace Management Application, perform the obligations set out in paragraph 6 of this Part 1 of Schedule 2 (Statement of Requirements);
1.1.6 in relation to DSA Pulse 2/3, perform the obligations set out in paragraph 7 of this Part 1 of Schedule 2 (Statement of Requirements);
1.1.7 in relation to the Tactical Internet Backbone Radio, perform the obligations set out in paragraph 8 of this Part 1 of Schedule 2 (Statement of Requirements):
1.1.8 in relation to the Tactical Architecture Forum, perform the obligations set out in paragraph 9 of this Part 1 of Schedule 2 (Statement of Requirements);

1.1.9 in relation to the MORPHEUS Test and Reference Centre (including in relation to the Interim MTRC Laboratory Design Document, the Enduring MTRC Laboratory Design Document, the Interim MTRC Equipment, the Enduring MRTC Equipment, the Existing Test and Reference Equipment and the operation of the MORPHEUS Test and Reference Centre and/or the System Integration Laboratory) perform the obligations set out in paragraph 10 of this Part 1 of Schedule 2 (Statement of Requirements);
1.1.10 in relation to the Joint Project Office (including Enabling Business Transformation), perform the obligations set out in paragraph 11 of this Part 1 of Schedule 2 (Statement of Requirements);
1.1.11 in relation to ensuring that the Authority is able to provide and/or procure the provision of Integrated Logistics Support, perform the obligations set out in paragraph 13 of this Part 1 of Schedule 2 (Statement of Requirements);
1.1.12 in relation to ensuring that the Authority is able to undertake and/or procure the undertaking of Platform Integration, perform the obligations set out in paragraph 14 of this Part 1 of Schedule 2 (Statement of Requirements);
1.1.13 in relation to ensuring that the Authority is able to deliver and/or procure the delivery of training in connection with the EvO System, perform the obligations set out in paragraph 15 of this Part 1 of Schedule 2 (Statement of Requirements);
1.1.14 in relation to health, safety and/or environmental matters arising out of or in connection with the proper performance of the Contractor Deliverables and/or otherwise in connection with the EvO System (and without prejudice to the forgoing provisions of this paragraph 1 to the extent that such Contractor Deliverables include any requirement to comply with any health, safety and/or environmental matters), perform the obligations set out in paragraph 16 of this Part 1 of Schedule 2 (Statement of Requirements);
1.1.15 in relation to security and/or Accreditation matters arising out of or in connection with the proper performance of the Contractor Deliverables and/or otherwise in connection with the EvO System (and without prejudice to the forgoing provisions of this paragraph 1 to the extent that such Contractor Deliverables include any requirement to comply with any security and/or Accreditation matters), perform the obligations set out in paragraph 17 of this Part 1 of Schedule 2 (Statement of Requirements); and
1.1.16 in relation to: 
(i) the Manufacture Deliverables (other than the Manufacture Deliverables referred to in paragraph 18.3 of this Part 1 of Schedule 2 (Statement of Requirements)), perform the obligations set out in paragraph 18 of this Part 1 of Schedule 2 (Statement of Requirements) (other than paragraph 18.3 of this Part 1 of Schedule 2 (Statement of Requirements)); and
(ii) the Manufacture Deliverables referred to in paragraph 18.3 of this Part 1 of Schedule 2 (Statement of Requirements), subject to Clause 4.17 (Contract Period and Options), perform the obligations set out in paragraph 18.3 of this Part 1 of Schedule 2 (Statement of Requirements).
2 MORPHEUS System Architecture

2.1 The Contractor acknowledges and agrees that the Authority’s functional and other requirements that are to be achieved by the Contractor pursuant to this Contract as a result of (and which the Contractor shall take into account and address in) undertaking the design, development and delivery of the MORPHEUS System Architecture are set out in:

2.1.1 Part 2 to this Schedule 2 (Statement of Requirements); 

2.1.2 the MORPHEUS SRD; and
2.1.3 the MORPHEUS Architecture Principles,
and, in undertaking such design, development and delivery of the MORPHEUS System Architecture, the Contractor shall also have regard to the User Requirements Document.

2.2 The Contractor shall ensure that:

2.2.1 the MORPHEUS System Architecture achieves Acceptance and is delivered to the Authority on or prior to the Review Meeting Date for the MORPHEUS Architecture Acceptance Review (as referred to in paragraph 4 of Part 2 of Schedule 4 (Assurance Process));
2.2.2 in carrying out and progressing the design, development and delivery of (and in achieving Acceptance of) the MORPHEUS System Architecture:

(i) the Contractor complies with and satisfies Parts 1 and 2 of the Assurance Process (including the Agile Process) and complies with the Architecture Test and Acceptance Plan; and
(ii) without prejudice to the provisions of the Agile Process, it updates, maintains and makes full read-only access available to representatives of the Authority (and continues to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 2 and that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such Key Deliverables through the Agile Process (including the completion of each Sprint and/or to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables referred to in paragraph 2.4.2);
2.2.3 without prejudice to paragraph 2.2.2, each Key Deliverable and/or Required Item submitted by the Contractor as part of the Assurance Process for the design, development and delivery of the MORPHEUS System Architecture complies with and meets all of the requirements of its corresponding Product Description, unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Key Deliverable and/or Required Item at the relevant stage of the Assurance Process; and 
2.2.4 without prejudice to the foregoing provisions of this paragraph 2 and to the extent applicable to the design, development and/or delivery of the MORPHEUS System Architecture, no element of the MORPHEUS System Architecture constrains software (forming part of the MORPHEUS System (from time to time)) from being uplifted on to the MORPHEUS System by the Authority remotely (including over the air) and in a controlled and secure manner, to facilitate future enhancement and/or development of the MORPHEUS System with minimal impact on time, cost and/or other Authority resource.

2.3 The Key Deliverables in relation to the MORPHEUS System Architecture are:
2.3.1 the MORPHEUS Architecture Documents Suite;
2.3.2 the Architecture Requirements Specification;
2.3.3 all those MORPHEUS System Architecture Interface Definition Documents necessary to describe all Interfaces arising out of all Architectural Elements applicable to the MORPHEUS System Architecture; 
2.3.4 the MORPHEUS Architecture System Model;

2.3.5 all those Capability Description Documents applicable to the MORPHEUS System Architecture;

2.3.6 the System Use Cases for all Capability Description Documents applicable to the MORPHEUS System Architecture;

2.3.7 all Technical Performance Specifications applicable to the MORPHEUS System Architecture;

2.3.8 the MORPHEUS System Architecture Analysis Test Cases; 

2.3.9 the MORPHEUS System Architecture Analysis Test Report;

2.3.10 that part of the Architecture Verification Cross Reference Matrix applicable to the MORPHEUS System Architecture;

2.3.11 that part of the Architecture Test and Acceptance Plan applicable to the MORPHEUS System Architecture;
2.3.12 those Decision Analysis Reports applicable to the MORPHEUS System Architecture, provided always that where a Decision Analysis Report does (or may) give rise to a Change, such Change shall be deemed to be a Contractor Change unless the matters giving rise to the content of such Decision Analysis Report arise as a direct result of an Authority Change; and
2.3.13 such Information (as defined in paragraph 1 of Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as shall be reasonably necessary to enable the Authority to become Vendor Independent, including to enable the modification, adaption, development and/or proving of the MORPHEUS System Architecture by or on behalf of the Authority utilising such Information and Tools without further recourse to the Contractor.
Support the MORPHEUS System Architecture
2.4 The Contractor acknowledges and agrees that (without prejudice to Clause 5 (Contractor Warranties and Undertakings) and in the period prior to the end of Phase 1) its obligation to carry out the design, development and delivery of the MORPHEUS System Architecture (and whether prior to or after the Acceptance of the MORPHEUS System Architecture) shall include:

2.4.1 responding to clarification questions raised by the Authority (acting reasonably and whether or not raised by any Third Party) arising out of or in connection with any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 2 and/or pursuant to Schedule 4 (Assurance Process) in connection with the MORPHEUS System Architecture, the form and timing of such required response having due regard to the complexity of such clarification question and being as notified by the Authority at the time such clarification question is communicated to the Contractor;

2.4.2 reviewing, amending, reissuing and redelivering (as applicable) any documentation and/or other items (including any Key Deliverable and/or Required Item) prepared by or on behalf of the Contractor in connection with the MORPHEUS System Architecture (whether or not such documentation and/or other items have been previously submitted by the Contractor to the Authority as part of the Required Items under a previous MORPHEUS System Architecture Review and notwithstanding that the Exit Criteria may have been satisfied in respect of that previous MORPHEUS System Architecture Review) to address any defects (including any Defects noted in any System Problem Report), Discrepancies (including as noted in any Test Discrepancy Report), errors, omissions and/or inconsistencies (and/or to address any other matters or circumstances as agreed between the Parties (both acting reasonably)) in such documentation and/or other items which have arisen (or have been identified) during or as a result of:  
(i) the design, development and/or delivery (including testing, analysis, proving and/or conformance) of the MORPHEUS System Architecture and/or the EvO System Architecture and/or the EvO System Design; and/or
(ii) the design, development and/or delivery of the EvO System (including during or as a result of any testing of the whole or any part of the EvO System (and whether or not as part of the EvO System Acceptance Tests), Platform Integration on any First of Type Platform, Accreditation of the whole or any part of the EvO System and/or the procurement and/or Integration of any Competed Product),
and the Contractor shall review, amend, reissue and redeliver to the Authority (as applicable) such documentation and/or other items (unless otherwise agreed between the Parties (both acting reasonably)) as soon as reasonably practicable following the occurrence and/or identification of such defect, Discrepancy, error, omission, inconsistency, matter and/or circumstance giving rise to the required review, amendment, reissue and/or redelivery in accordance with paragraph 2.2.2(ii) (but in any event not later than the next following MORPHEUS System Architecture Review (if any) and such documentation and/or items shall be deemed to form part of the Required Items for that next following MORPHEUS System Architecture Review) and the provisions of this paragraph 2.4.2 shall continue to apply until the Authority’s Representative (acting reasonably) is satisfied that the relevant defects, Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances giving rise to the relevant review, amendment, reissue and/or redelivery have been addressed in full;  
2.4.3 subject to the provisions of Clause 41.6.3 (Disclosure of Information), Clause 30.1.2 (Technical Assistance to the Authority) and Schedule 14 (IPR), providing such Information (as defined in Schedule 14 (IPR)) as may be reasonably requested by the Authority (whether or not requested by any Third Party) in connection with the design, development and/or delivery (including testing, analysis, proving and/or conformance) of the MORPHEUS System Architecture and/or any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 2 and/or pursuant to Schedule 4 (Assurance Process) in connection with it; and

2.4.4 provided that the Authority shall have given not less than ten (10) Working Days prior notice, procuring that one or more (as applicable) appropriately qualified and experienced Contractor Related Parties (taking into account the subject matter to be discussed at the relevant meeting and, as a minimum, including persons with a detailed understanding of the content of the MORPHEUS System Architecture and any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 2 and/or pursuant to Schedule 4 (Assurance Process) in connection with it) attend and participate in any meeting (located within the UK mainland) convened by the Authority (whether or not such meeting is to be attended by any Third Party) in connection with the MORPHEUS System Architecture, such participation to include activities such as (as required by the Authority from time to time):  
(i) explaining the content, function and/or other relevant characteristics of and/or the rationale for the content, function and/or other relevant characteristics of the MORPHEUS System Architecture and/or such documentation and/or other items issued by the Contractor to the Authority in connection with it (whether on an informal question and answer basis or through a formal presentation, at the Authority’s election); and

(ii) engaging in any discussion in relation to the content, function and/or other relevant characteristics of and/or the rationale for the content, function and/or other relevant characteristics of the MORPHEUS System Architecture and/or such documentation and/or other items issued by the Contractor to the Authority in connection with it,
in each case as may be necessary to clarify such content, function and/or characteristics and/or to enable the Authority and/or any Third Party to fully consider and appraise such issues.
3 EvO System Architecture
3.1 The Contractor acknowledges and agrees that the Authority’s functional and other requirements for the EvO System that are to be achieved by the Contractor pursuant to this Contract as a result of (and which the Contractor shall take into account and address in) undertaking the design, development and delivery of the EvO System Architecture are set out in:

3.1.1 Part 2 to this Schedule 2 (Statement of Requirements); and
3.1.2 the EvO SRD,
and, in undertaking such design, development and delivery of the EvO System Architecture, the Contractor shall also have regard to the User Requirements Document.

3.2 The Contractor shall ensure that:

3.2.1 the EvO System Architecture achieves Acceptance and is delivered to the Authority on or prior to the Review Meeting Date for the EvO Architecture Acceptance Review (as referred to in paragraph 4 of Part 3 of Schedule 4 (Assurance Process));

3.2.2 in carrying out and progressing the design, development and delivery of (and in achieving Acceptance of) the EvO System Architecture:

(i) the Contractor complies with and satisfies Parts 1 and 3 of the Assurance Process (including the Agile Process) and complies with the Architecture Test and Acceptance Plan;
(ii) without prejudice to the provisions of the Agile Process, it updates, maintains and makes full read-only access available to representatives of the Authority (and continues to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 3 and that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such Key Deliverables through the Agile Process (including the completion of each Sprint and/or to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables referred to in paragraph 3.4.2);
(iii) the Contractor shall ensure that the EvO System is Backwards Compatible; and
(iv) the Contractor shall ensure that there is no change, modification, upgrade and/or amendment to and/or reconfiguration and/or replacement of any Legacy Product (other than any Modified Legacy Test Product in respect of which the provisions of paragraph 5.2.6(iii)(B) shall apply);

3.2.3 without prejudice to paragraph 3.2.2, each Key Deliverable and/or Required Item submitted by the Contractor as part of the Assurance Process for the design, development and delivery of the EvO System Architecture complies with and meets all of the requirements of its corresponding Product Description, unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Key Deliverable and/or Required Item at the relevant stage of the Assurance Process; and 

3.2.4 without prejudice to the foregoing provisions of this paragraph 3 and to the extent applicable to the design, development and/or delivery of the EvO System Architecture, it: 

(i) ensures that no element of the EvO System Architecture constrains software (forming part of the EvO System (from time to time)) from being uplifted on to the EvO System by the Authority remotely (but not including over the air) and in a controlled and secure manner, to facilitate future enhancement and/or development of the EvO System with minimal impact on time, cost and/or other Authority resource; and
(ii) investigates and assesses the security implications of Legacy Products forming part of the EvO System (including, without prejudice to paragraphs 3.2.2(iv), 4.2.1(iv) and 5.2.1(iv) any changes to such Legacy Products) and details the findings of such investigation and assessment in the Security Aspects of Design Document.
3.3 The Key Deliverables in relation to the EvO System Architecture are: 

3.3.1 that part of the MORPHEUS Architecture Documents Suite applicable to the EvO System Architecture;
3.3.2 that part of the Architecture Requirements Specification applicable to the EvO System Architecture;
3.3.3 all those MORPHEUS System Architecture Interface Definition Documents necessary to describe all Interfaces arising out of all Architectural Elements applicable to the EvO System Architecture;
3.3.4 that part of the System Design Document applicable to the EvO System Architecture;
3.3.5 all those Capability Description Documents applicable to the EvO System Architecture;

3.3.6 the System Use Cases for all Capability Description Documents applicable to the EvO System Architecture;

3.3.7 all Technical Performance Specifications applicable to the EvO System Architecture;
3.3.8 the EvO Architecture System Model;
3.3.9 the EvO System Architecture Analysis Test Cases; 

3.3.10 the EvO System Architecture Analysis Test Report;
3.3.11 that part of the Architecture Verification Cross Reference Matrix applicable to the EvO System Architecture;
3.3.12 that part of the Architecture Test and Acceptance Plan applicable to the EvO System Architecture;
3.3.13 those Decision Analysis Reports applicable to the EvO System Architecture, provided always that where a Decision Analysis Report does (or may) give rise to a Change, such Change shall be deemed to be a Contractor Change unless the matters giving rise to the content of such Decision Analysis Report arise as a direct result of an Authority Change; and
3.3.14 such Information (as defined in paragraph 1 of Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as shall be reasonably necessary to enable the Authority to become Vendor Independent, including to enable the modification, adaption, development and/or proving of the EvO System Architecture by or on behalf of the Authority utilising such Information and Tools without further recourse to the Contractor.  
Support the EvO System Architecture
3.4 The Contractor acknowledges and agrees that (without prejudice to Clause 5 (Contractor Warranties and Undertakings) and in the period prior to the end of Phase 1) its obligation to carry out the design, development and delivery of the EvO System Architecture (and whether prior to or after the Acceptance of the EvO System Architecture) shall include:

3.4.1 responding to clarification questions raised by the Authority (acting reasonably and whether or not raised by any Third Party) in connection with any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 3 and/or pursuant to Schedule 4 (Assurance Process) in connection with the EvO System Architecture, the form and timing of such required response having due regard to the complexity of such clarification question and being as notified by the Authority at the time such clarification question is communicated to the Contractor;

3.4.2 reviewing, amending, reissuing and redelivering (as applicable) any documentation and/or other items (including any Key Deliverable and/or Required Item) prepared by or on behalf of the Contractor in connection with the EvO System Architecture (whether or not such documentation and/or other items have been previously submitted by the Contractor to the Authority as part of the Required Items under a previous EvO System Architecture Review and notwithstanding that the Exit Criteria may have been satisfied in respect of that previous EvO System Architecture Review) to address any defects (including any Defects noted in any System Problem Report), Discrepancies (including as noted in any Test Discrepancy Report), errors, omissions and/or inconsistencies (and/or to address any other matters or circumstances as agreed between the Parties (both acting reasonably)) in such documentation and/or other items which have arisen (or have been identified) during or as a result of:  

(i) the design, development and/or delivery (including testing, analysis, proving and/or conformance) of the EvO System Architecture and/or the MORPHEUS System Architecture and/or the EvO System Design; and/or 

(ii) the design, development and/or delivery of the EvO System (including during or as a result of any testing of the whole or any part of the EvO System (and whether or not as part of the EvO System Acceptance Tests), Platform Integration on any First of Type Platform, Accreditation of the whole or any part of the EvO System and/or the procurement and/or Integration of any Competed Product),

and the Contractor shall review, amend, reissue and redeliver to the Authority (as applicable) such documentation and/or other items (unless otherwise agreed between the Parties (both acting reasonably)) as soon as reasonably practicable following the occurrence and/or identification of such defect, Discrepancy, error, omission, inconsistency, matter and/or circumstance giving rise to the required review, amendment, reissue and/or redelivery in accordance with paragraph 3.2.2(ii) (but in any event not later than the next following EvO System Architecture Review (if any) and such documentation and/or items shall be deemed to form part of the Required Items for that next following EvO System Architecture Review) and the provisions of this paragraph 3.4.2 shall continue to apply until the Authority’s Representative (acting reasonably) is satisfied that the relevant defects, Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances giving rise to the relevant review, amendment, reissue and/or redelivery have been addressed in full;
3.4.3 subject to the provisions of Clause 41.6.3 (Disclosure of Information), Clause 30.1.2 (Technical Assistance to the Authority) and Schedule 14 (IPR), providing such Information (as defined in Schedule 14 (IPR)) as may be reasonably requested by the Authority (whether or not requested by any Third Party) in connection with the design, development and/or delivery (including testing, analysis, proving and/or conformance) of the EvO System Architecture and/or any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 3 and/or pursuant to Schedule 4 (Assurance Process) in connection with it; and

3.4.4 provided that the Authority shall have given not less than ten (10) Working Days prior notice, procuring that one or more (as applicable) appropriately qualified and experienced Contractor Related Parties (taking into account the subject matter to be discussed at the relevant meeting and, as a minimum, including persons with a detailed understanding of the content of the EvO System Architecture and any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 3 and/or pursuant to Schedule 4 (Assurance Process) in connection with it) attend and participate in any meeting (located within the UK mainland) convened by the Authority (whether or not such meeting is to be attended by any Third Party) in connection with the EvO System Architecture, such participation to include activities such as (as required by the Authority from time to time): 

(i) explaining the content, function and/or other relevant characteristics of and/or the rationale for the content, function and/or other relevant characteristics of the EvO System Architecture and/or such documentation and/or other items issued by the Contractor to the Authority in connection with it (whether on an informal question and answer basis or through a formal presentation, at the Authority’s election); and

(ii) engaging in any discussion in relation to the content, function and/or other relevant characteristics of and/or the rationale for the content, function and/or other relevant characteristics of the EvO System Architecture and/or such documentation and/or other items issued by the Contractor to the Authority in connection with it,

in each case as may be necessary to clarify such content, function and/or characteristics and/or to enable the Authority and/or any Third Party to fully consider and appraise such issues.

4 EvO System Design
4.1 The Contractor acknowledges and agrees that the Authority’s functional and other requirements for the EvO System that are to be achieved by the Contractor pursuant to this Contract as a result of (and which the Contractor shall take into account and address in) undertaking the design, development and delivery of the EvO System are set out in:
4.1.1 Part 2 to this Schedule 2 (Statement of Requirements); and
4.1.2 the EvO SRD,
and, in undertaking such design, development and delivery of the EvO System Design, the Contractor shall also have regard to the User Requirements Document.

4.2 The Contractor shall ensure that:

4.2.1 without prejudice to the Contractor’s obligation to achieve the Authority’s requirements referred to in paragraph 4.1, the EvO System is designed: 
(i) in accordance with the EvO System Architecture;
(ii) taking into account the Platform System Diagrams (including any impact on the EvO System and/or the Platform as a result of Platform Integration in a manner consistent with those Platform System Diagrams) so that, notwithstanding such Platform Integration in a manner consistent with those Platform System Diagrams, the EvO System continues to meet the Authority’s requirements set out or referred to in this paragraph and paragraph 5 of this Schedule 2 (Statement of Requirements); and
(iii) to ensure that it is Backwards Compatible; and
(iv) to ensure that there is no change, modification, upgrade and/or amendment to and/or reconfiguration and/or replacement of any Legacy Product (other than any Modified Legacy Test Product in respect of which the provisions of paragraph 5.2.6(iii)(B) shall apply);  

4.2.2 in carrying out and progressing the design, development and delivery of the EvO System Design:

(i) the Contractor complies with and satisfies Parts 1 and 4 of the Assurance Process (including the Agile Process) and complies with the EvO System Integration and Acceptance Test Plan; and
(ii) without prejudice to the provisions of the Agile Process, it updates, maintains and makes full read-only access available to representatives of the Authority (and continues to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 4 and that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such Key Deliverables through the Agile Process (including the completion of each Sprint and/or to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables referred to in paragraph 4.4.2);
4.2.3 without prejudice to paragraph 4.2.2, each Key Deliverable and/or Required Item submitted by the Contractor as part of the Assurance Process for the design, development and delivery of the EvO System Design complies with and meets all of the requirements of its corresponding Product Description, unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Key Deliverable and/or Required Item at the relevant stage of the Assurance Process; and
4.2.4 without prejudice to the foregoing provisions of this paragraph 4 and to the extent applicable to the design, development and/or delivery of the EvO System Design, it: 

(i) in respect of Platform Integration:
(A) ensures that the whole or the relevant part (as the case may be) of the EvO System is capable of being installed on to Platforms (at BCIP 5.6 configuration standard) with no requirement to: 

1) adjust IKEE, AKEE or cabling infrastructure on or within the Platform, other than in relation to the Tactical LAS Adaptor and the Tactical Mobile Router in respect of which the Contractor shall:

a) design the IKEE required to install the Tactical LAS Adaptor and the Tactical Mobile Router on to each Platform; and 
b) design the cables and connectors required to connect the Tactical LAS Adaptor to the Tactical Mobile Router (assuming such Tactical LAS Adaptor and Tactical Mobile Router are installed on the item of IKEE referred to in paragraph (a) (above)),
each such IKEE, cable and connector item being deemed to be a GD Product for the purposes of this Contract; and/or  
2) install any new infrastructure on such Platform to enable the installation and operation of any GD Product and/or GD Procured Product, 

unless otherwise agreed by the Authority’s Representative; and
(B) provides advice to the Authority’s Representative in relation to the suitability of the existing IKEE to AKEE mounting bolts (currently used by the Authority for mounting the BNAU) for use in mounting the Tactical LAS Adaptor and the Tactical Mobile Router; and
(C) ensures that no element of the EvO System Design constrains software (forming part of the EvO System (from time to time)) from being uplifted on to the EvO System by the Authority remotely (but not including over the air) and in a controlled and secure manner, to facilitate future enhancement and/or development of the EvO System with minimal impact on time, cost and/or other Authority resource;
(ii) in respect of Accreditation and security, investigates and assesses the security implications of Legacy Products forming part of the EvO System (including, without prejudice to paragraphs 3.2.2(iv), 4.2.1(iv) and 5.2.1(iv) any changes to such Legacy Products) and details the findings of such investigation and assessment in the Security Aspects of Design Document;
(iii) in respect of Integrated Logistics Support, ensures that the EvO System is designed to:

(A) allow fault diagnosis and permit exchange of faulty Line Replaceable Units, in each case, by or on behalf of the Authority without support from the Contractor and/or any Contractor Related Party;

(B) ensure that:

1) the Mean Time Between Failures for Legacy Products is no less than the Mean Time Between Failures for such Legacy Products when forming part of BCIP 5.6 (taking into account fair wear and tear and the age of the Legacy Product in question); and

2) the Mean Time Between Failures for GD Products and GD Procured Products is no less than the Mean Time Between Failures for the products forming part of BCIP 5.6 that they are replacing; and
(C) ensure that the EvO System is capable of being repaired (and returned to a fully functional state and condition) by or on behalf of the Authority (and without support from the Contractor and/or any Contractor Related Party) following a failure of the whole or relevant part (as the case may be) of the EvO System; and
(iv) in respect of health, safety and environmental matters, shall ensure that the EvO System Design and the instantiation of the EvO System in a manner consistent with the EvO System Design shall not require any modification and/or amendment to and/or any replacement of any Form F100A in respect of any Legacy Product; and
4.2.5 in respect of the EC3 Analysis and Demonstration Report, prior to finalisation and delivery of the EC3 Analysis and Demonstration Report, it shall carry out and complete the EC3 Demonstration in accordance with paragraph 7 of Part 1 of Schedule 5 (Acceptance Procedures).
4.3 The Key Deliverables in relation to the EvO System Design are: 

4.3.1 the EvO System Integration and Acceptance Test Plan;
4.3.2 the EvO System Interface Control Documents for all Interfaces applicable to the EvO System;
4.3.3 that part of the System Design Document applicable to the EvO System Design; 
4.3.4 all those Capability Description Documents applicable to the EvO System Design;

4.3.5 the System Use Cases for all Capability Description Documents applicable to the EvO System Design;

4.3.6 the EvO System Integration Test Cases for all System Use Cases;

4.3.7 all Hardware Requirements Specifications and Software Requirements Specifications applicable to the EvO System Design;

4.3.8 the EvO Baseline System Design Model; 

4.3.9 the EvO System Performance Model; 
4.3.10 all Capability Acceptance Test Cases applicable to all relevant Capability Use Cases; 
4.3.11 all Non-Functional Requirements Verification Test Cases applicable to all Tested Non-Functional Requirements;
4.3.12 the Verification Cross Reference Matrix;
4.3.13 the EvO SRD (where such EvO SRD has been amended in accordance with the Agile Process or otherwise in accordance with this Contract);

4.3.14 those Decision Analysis Reports applicable to the EvO System Design, provided always that where a Decision Analysis Report does (or may) give rise to a Change, such Change shall be deemed to be a Contractor Change unless the matters giving rise to the content of such Decision Analysis Report arises as a direct result of an Authority Change;
4.3.15 a Security Aspects of Design Document in respect of each GD Product, GD Procured Product and Modified Legacy Test Product;
4.3.16 the Configuration Management Plan; 
4.3.17 the Human Factors Integration Plan;  
4.3.18 the Early Human Factors Analysis;  

4.3.19 the HFI System Behaviour Model;  
4.3.20 the System Style Guide; 

4.3.21 all HMI Design Specifications; 
4.3.22 the EC3 Analysis and Demonstration Report; and 
4.3.23 such Information (as defined in paragraph 1 of Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as shall be reasonably necessary to enable the Authority to become Vendor Independent, including to enable the Authority and/or a reasonably competent System Integrator to modify, adapt, develop and/or prove the EvO System Design utilising such Information and Tools without further recourse to the Contractor.

Support the EvO System Design
4.4 The Contractor acknowledges and agrees that (without prejudice to Clause 5 (Contractor Warranties and Undertakings) and in the period prior to the end of Phase 1) its obligation to carry out the design, development and delivery of the EvO System Design (and whether prior to or after the Acceptance of the MORPHEUS System Architecture, the EvO System Architecture and/or the EvO System) shall include:

4.4.1 responding to clarification questions raised by the Authority (acting reasonably and whether or not raised by any Third Party) arising out of or in connection with any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 4 and/or pursuant to Schedule 4 (Assurance Process) in connection with the EvO System Design, the form and timing of such required response having due regard to the complexity of such clarification question and being as notified by the Authority at the time such clarification question is communicated to the Contractor;

4.4.2 reviewing, amending, reissuing and redelivering (as applicable) any documentation and/or other items (including any Key Deliverable and/or Required Item) prepared by or on behalf of the Contractor in connection with the EvO System Design (whether or not such documentation and/or other items have been previously submitted by the Contractor to the Authority as part of the Required Items under a previous EvO System Design Review and notwithstanding that the Exit Criteria may have been satisfied in respect of that previous EvO System Design Review) to address any defects (including any Defects noted in any System Problem Report), Discrepancies (including as noted in any Test Discrepancy Report), errors, omissions and/or inconsistencies (and/or to address any other matters or circumstances as agreed between the Parties (both acting reasonably)) in such documentation and/or other items which have arisen (or have been identified) during or as a result of:  

(i) the design, development and/or delivery (including testing, analysis, proving and/or conformance) of the EvO System Design and/or the MORPHEUS System Architecture and/or the EvO System Architecture; and/or
(ii) the design, development and/or delivery of the EvO System (including during or as a result of any testing of the whole or any part of the EvO System (and whether or not as part of the EvO System Acceptance Tests), Platform Integration on any First of Type Platform, Accreditation of the whole or any part of the EvO System and/or the procurement and/or Integration of any Competed Product),

and the Contractor shall review, amend, reissue and redeliver to the Authority (as applicable) such documentation and/or other items (unless otherwise agreed between the Parties (both acting reasonably)) as soon as reasonably practicable following the occurrence and/or identification of such defect, Discrepancy, error, omission, inconsistency, matter and/or circumstance giving rise to the required review, amendment, reissue and/or redelivery in accordance with paragraph 4.2.2(ii) (but in any event not later than the next following EvO System Design Review (if any) and such documentation and/or items shall be deemed to form part of the Required Items for that next following EvO System Design Review) and the provisions of this paragraph 4.4.2 shall continue to apply until the Authority’s Representative (acting reasonably) is satisfied that the relevant defects, Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances giving rise to the relevant review, amendment, reissue and/or redelivery have been addressed in full;
4.4.3 subject to the provisions of Clause 41.6.3 (Disclosure of Information), Clause 30.1.2 (Technical Assistance to the Authority) and Schedule 14 (IPR), providing such Information (as defined in Schedule 14 (IPR)) as may be reasonably requested by the Authority (whether or not requested by any Third Party) in connection with the design, development and/or delivery (including testing, analysis, proving and/or conformance) of the EvO System Design and/or any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 4 and/or pursuant to Schedule 4 (Assurance Process) in connection with it; and
4.4.4 provided that the Authority shall have given not less than ten (10) Working Days prior notice, procuring that one or more (as applicable) appropriately qualified and experienced Contractor Related Parties (taking into account the subject matter to be discussed at the relevant meeting and, as a minimum, including persons with a detailed understanding of the content of the EvO System Design and any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 4 and/or pursuant to Schedule 4 (Assurance Process) in connection with it) attend and participate in any meeting (located within the UK mainland) convened by the Authority (whether or not such meeting is to be attended by any Third Party) in connection with the EvO System Design, such participation to include activities such as (as required by the Authority from time to time): 

(i) explaining the content, function and/or other relevant characteristics of and/or the rationale for the content, function and/or other relevant characteristics of the EvO System Design and/or such documentation and/or other items issued by the Contractor to the Authority in connection with it (whether on an informal question and answer basis or through a formal presentation, at the Authority’s election); and

(ii) engaging in any discussion in relation to the content, function and/or other relevant characteristics of and/or the rationale for the content, function and/or other relevant characteristics of the EvO System Design and/or such documentation and/or other items issued by the Contractor to the Authority in connection with it,

in each case as may be necessary to clarify such content, function and/or characteristics and/or to enable the Authority and/or any Third Party to fully consider and appraise such issues.
5 EvO System

5.1 The Contractor acknowledges and agrees that: 
5.1.1 the Authority’s functional and other requirements for the EvO System that are to be achieved by the Contractor pursuant to this Contract as a result of (and which the Contractor shall take into account and address in) undertaking the design, development and delivery of the EvO System are set out in:

(i) Part 2 to this Schedule 2 (Statement of Requirements); and
(ii) the EvO SRD,
and, in undertaking such design, development and delivery of the EvO System, the Contractor shall also have regard to the User Requirements Document;
5.1.2 notwithstanding that the Key Deliverables referred to in paragraph 5.3 shall be reviewed by the Authority for the purposes of the Assurance Process and for determining whether Acceptance of the EvO System has occurred in accordance with this Contract:

(i) in so far as this paragraph 5 makes reference to the EvO System (other than in this paragraph 5.1.2), such reference shall be construed having regard to the fact that:

(A) the EvO System may (from time to time) be configured in any one of a number of configurations and may (from time to time) comprise any number of individual Products as a result of the operational use that the Authority requires for the EvO System from time to time; and 

(B) the EvO System Acceptance Tests shall utilise representative configurations of the EvO System for the purposes of demonstrating, verifying and/or proving the functionality of the EvO System in that representative configuration only; and
(ii) accordingly, nothing in this paragraph 5 shall operate to reduce and/or otherwise diminish the Contractor's obligation to meet the Authority's requirements in paragraph 4 of Part 1 of this Schedule 2 (Statement of Requirements) in respect of the EvO System; and
5.1.3 in respect of the MOD Procured Products, it is the intention of the Authority to commence (as soon as reasonably practicable following achievement of the Exit Criteria for the first Assurance Review (as referred to in paragraph 1 of Part 5 of Schedule 4 (Assurance Process)) a procurement process to procure the provision of each MOD Procured Product to enable the Authority to comply with its obligations under Part 2 of Schedule 7 (Authority Obligations) and the Contractor:

(i) shall, notwithstanding paragraph 5.2.4, ensure that the MOD Procured Product Technical Specification for each MOD Procured Product is at such a level of maturity as at the Review Meeting Date for such Assurance Review as shall be reasonably necessary to enable the Authority (if it so wishes) to commence such procurement process immediately following achievement of the Exit Criteria for such Review (and assuming, for this purpose only, that the Exit Criteria for such Assurance Review is to be achieved on the Review Meeting Date for that Assurance Review); and

(ii) where the Contractor fails to ensure that such MOD Procured Product Technical Specification is at such level of maturity on such date as referred to in paragraph 5.1.3(i), then the Authority shall be entitled to such relief from its obligations under Part 2 of Schedule 7 (Authority Obligations) as shall be reasonable in the circumstances, having regard to the extent of such failure (including the time period elapsing between the Review Meeting Date for the relevant Assurance Review and the date on which the Exit Criteria in respect of such Review shall be achieved).
5.2 The Contractor shall ensure that:

5.2.1 without prejudice to the Contractor’s obligation to achieve the Authority’s requirements referred to in paragraph 5.1, the EvO System is developed:

(i) in accordance with the EvO System Design;
(ii) taking into account the Platform System Diagrams (including any impact on the EvO System and/or the Platform as a result of Platform Integration in a manner consistent with those Platform System Diagrams) so that, notwithstanding such Platform Integration in a manner consistent with those Platform System Diagrams, the EvO System continues to meet the Authority’s requirements set out or referred to in paragraph 4 and this paragraph 5 of this Schedule 2 (Statement of Requirements);
(iii) to ensure that it is Backwards Compatible; and

(iv) to ensure that there is no change, modification, upgrade and/or amendment to and/or reconfiguration and/or replacement of any Legacy Product (other than any Modified Legacy Test Product in respect of which the provisions of paragraph 5.2.6(iii)(B) shall apply);

5.2.2 the EvO System achieves Acceptance on or prior to the EvO System Acceptance Test Review (as referred to in paragraph 6 of Part 5 of Schedule 4 (Assurance Process)) and the Contractor shall, subject to reference D16-2c of Table C of Part 2 of Schedule 7 (Authority Obligations), take all such steps as are necessary to achieve Accreditable Status in respect of the EvO System, provided always that, to the extent that the Penetration Testing reveals that any remedial action and/or further Penetration Testing is required to be carried out in respect of the whole or part of a Competed Product, then: 
(i) the Contractor shall not (subject always to the Contractor having fully complied with its other obligations in this Contract (including under paragraphs 6, 7 and 8 of Part 1 of this Schedule 2 (Statement of Requirements)) be responsible for such remedial action and/or further Penetration Testing; and

(ii) the Authority shall be deemed to have failed to comply with its obligations under reference D5-1a of Table A of Part 2 of Schedule 7 (Authority Obligations) and/or D16-7b of Table B of Part 2 of Schedule 7 (Authority Obligations) (as applicable) and the provisions of Clause 31 (Authority Performance Failures) shall apply,

but to the extent that such remedial action is required to the EvO System as a result of the Integration of such Competed Product as part of the EvO System, then the Contractor shall be so responsible for any such remedial action and/or further Penetration Testing and the Authority shall not be deemed to have so failed;
5.2.3 in carrying out and progressing the design, development and delivery of (and in achieving Acceptance of) the EvO System:

(i) the Contractor complies with and satisfies Parts 1 and 5 of the Assurance Process (including the Agile Process) and complies with the EvO System Integration and Acceptance Test Plan; and
(ii) without prejudice to the provisions of the Agile Process, it updates, maintains and makes full read-only access available to representatives of the Authority (and continues to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 5 and that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such Key Deliverables through the Agile Process (including the completion of each Sprint and/or to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables referred to in paragraph 5.4.2);
5.2.4 without prejudice to paragraph 5.2.3, each Key Deliverable and/or Required Item submitted by the Contractor as part of the Assurance Process for the development of the EvO System: 
(i) complies with and meets all of the requirements of its corresponding Product Description; or

(ii) in the case of GD Products, GD Procured Products and Modified Legacy Test Products and in respect of which there is no corresponding Product Description, complies with and meets all of the requirements of the Key Deliverables within which such Product is described and/or detailed,
unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Key Deliverable and/or Required Item at the relevant stage of the Assurance Process;

5.2.5 without prejudice to the Contractor’s obligation to achieve the Authority’s requirements referred to in paragraph 5.1, the EvO System complies with and meets all of the requirements for such system described in the EvO System Design;

5.2.6 without prejudice to the foregoing provisions of this paragraph 5 and to the extent applicable to the design, development and/or delivery of the EvO System, it:
(i) in respect of Platform Integration:

(A) ensures that the whole or the relevant part (as the case may be) of the EvO System is capable of being installed on to Platforms (at BCIP 5.6 configuration standard) with no requirement to: 

1) adjust IKEE, AKEE or cabling infrastructure on or within the Platform, other than in relation to the Tactical LAS Adaptor and the Tactical Mobile Router in respect of which the Contractor shall:

a) develop and deliver the IKEE required to install the Tactical LAS Adaptor and the Tactical Mobile Router on to each Platform; and
b) develop and deliver the cable assemblies (including connectors) required to connect the Tactical LAS Adaptor to the Tactical Mobile Router (assuming such Tactical LAS Adaptor and Tactical Mobile Router are installed on the item of IKEE referred to in paragraph (a) (above)); and

each such IKEE, cable and connector item being deemed to be a GD Product for the purposes of this Contract and each such delivery being in the manner and quantity specified in paragraph 5.2.7; and/or

2) install any new infrastructure on such Platform to enable the installation and operation of any GD Product and/or GD Procured Product, 

unless otherwise agreed by the Authority’s Representative; and
(B) provides advice to the Authority’s Representative in relation to the suitability of the existing IKEE to AKEE mounting bolts (currently used by the Authority for mounting the BNAU) for use in mounting the Tactical LAS Adaptor and the Tactical Mobile Router; and
(C) ensures that no element of the EvO System constrains software (forming part of the EvO System (from time to time)) from being uplifted on to the EvO System by the Authority remotely (but not including over the air) and in a controlled and secure manner, to facilitate future enhancement and/or development of the EvO System with minimal impact on time, cost and/or other Authority resource;
(ii) in respect of Accreditation and security, investigates and assesses the security implications of Legacy Products forming part of the EvO System (including, without prejudice to paragraphs 3.2.2(iv), 4.2.1(iv) and 5.2.1(iv) any changes to such Legacy Products) and details the findings of such investigation and assessment in the Security Aspects of Design Document;
(iii) in respect of Integrated Logistics Support, ensures that: 
(A) the EvO System:

1) allows fault diagnosis and permits exchange of faulty Line Replaceable Units, in each case, by or on behalf of the Authority without support from the Contractor and/or any Contractor Related Party;

2) does not reduce: 
a) the Mean Time Between Failures for Legacy Products below the Mean Time Between Failures for such Legacy Products when forming part of BCIP 5.6 (taking into account fair wear and tear and the age of the Legacy Product in question); and
b) the Mean Time Between Failures for GD Products and GD Procured Products below the Mean Time Between Failures for the products forming part of BCIP 5.6 that they are replacing; and

3) is capable of being repaired (and returned to a fully functional state and condition) by or on behalf of the Authority (and without support from the Contractor and/or any Contractor Related Party) following a failure of the whole or relevant part (as the case may be) of the EvO System; and
(B) any Legacy Product required to undertake any upgrade to and/or testing, reconfiguration and/or maintenance of the EvO System is changed, modified, upgraded, reconfigured and/or amended (as applicable) to ensure that such Legacy Product continues to perform the functions that such Legacy Product was required to perform in the context of BCIP 5.6, save to the extent that:

1) it is agreed between the Parties (or determined in accordance with the Dispute Resolution Procedure) that such functions are not required to continue to be performed having regard to the functionality of the EvO System; and/or

2) such functions require any amendment to enable such Legacy Product to operate in the context of the EvO System, in contrast to its operation in the context of BCIP 5.6; and
(iv) in respect of health, safety and environmental matters, shall ensure that the instantiation of the EvO System in a manner consistent with the EvO System Design shall not require any modification and/or amendment to and/or any replacement of any Form F100A in respect of any Legacy Product; and
5.2.7 it delivers to the Authority in accordance with (but subject to the provisions of) Clause 58 (Delivery, Acceptance, Rejection and transfer of Title and Risk): 
(i) on or prior to each relevant date specified on the Product Delivery Schedule, all:  
(A) GD Products (other than those GD Products referred to in limb (d) of the definition of GD Products); and 
(B) GD Procured Products, 

in each case, in such quantities as are specified for delivery on such date on such Product Delivery Schedule and the Contractor shall, prior to such delivery, install upon such GD Product and/or GD Procured Product any EvO Baseline Software that is necessary to be installed on such GD Product and/or GD Procured Product for such GD Product and/or GD Procured Product to be Integrated;  
(ii) any Modified Legacy Test Products and GD Products referred to in limb (d) of the definition of GD Product, at such time and in such quantities as shall be reasonably required by the Authority to enable the carrying out and completion of Platform Integration on the First of Type Platforms (including for the First of Type Field Tests) and the Contractor shall, prior to such delivery, install upon such Modified Legacy Test Product and/or GD Product any EvO Baseline Software that is necessary to be installed on such Modified Legacy Test Product and/or GD Product for such Modified Legacy Test Product and/or GD Procured Product to be Integrated; and

(iii) where requested by the Authority following the carrying out and  completion of any Solution Demonstration, the latest version of the EvO Baseline Software demonstrated at such Solution Demonstration in a form reasonably requested by the Authority.
5.3 The Key Deliverables in relation to the EvO System are:

5.3.1 without prejudice to paragraph 5.2.7, each GD Product, GD Procured Product and Modified Legacy Test Product;
5.3.2 a Version Description Document for each Developed Product, to the extent that such Developed Product is software;  
5.3.3 Data Terminal Build Instructions for each Data Terminal; 
5.3.4 the Baseline Report;

5.3.5 the EvO Baseline Software Fielding Enabler;  
5.3.6 each item of software forming part of the EvO Baseline Software (other than Competed Products) in a form reasonably requested by the Authority;

5.3.7 the Evergreening Cost Benefit Analysis Report;

5.3.8 the EvO System Integration and Acceptance Test Plan;
5.3.9 the EvO System Interface Control Documents for all Interfaces applicable to the EvO System; 
5.3.10 the EvO System Integration Test Cases for all System Use Cases;

5.3.11 the EvO System Integration Test Report;
5.3.12 a Product Technical Data Pack for: 
(i) each Developed Product;  
(ii) each Modified Legacy Test Product; and
(iii) the EvO System Performance Model;
5.3.13 a MOD Procured Product Specification for each MOD Procured Product;
5.3.14 that part of the EvO Baseline System Design Model applicable to the EvO System; 

5.3.15 the EvO System Performance Model;
5.3.16 all Capability Acceptance Test Cases applicable to all relevant Capability Use Cases;
5.3.17 all Capability Acceptance Test Procedures for all Capability Acceptance Test Cases;

5.3.18 all Non-Functional Requirements Verification Test Cases applicable to all Tested Non-Functional Requirements;

5.3.19 the Non-Functional Requirements Verification Test Procedures for all Non-Functional Requirement Test Cases;
5.3.20 the EvO System Performance and Characterisation Report; 

5.3.21 the EvO System Performance Model Test Cases;  
5.3.22 the EvO System Performance Model Validation Report;

5.3.23 the Architecture Verification Cross Reference Matrix;

5.3.24 the Verification Cross Reference Matrix;
5.3.25 the EvO System Acceptance Test Reports;

5.3.26 a Guest Product Test Integration Report for each Guest Product;

5.3.27 those Decision Analysis Reports applicable to the EvO System, provided always that where a Decision Analysis Report does (or may) give rise to a Change, such Change shall be deemed to be a Contractor Change unless the matters giving rise to the content of such Decision Analysis Report arise as a direct result of an Authority Change;  
5.3.28 in respect of each GD Product, GD Procured Product and Modified Legacy Test Product, a Product Safety Case Report for each such Product; 
5.3.29 in respect of the EvO System, a System Safety Case Report;  
5.3.30 a Material Safety Data Sheet (where applicable) in respect of each GD Product, GD Procured Product and Modified Legacy Test Product;  
5.3.31 a Security Aspects of Design Document in respect of each GD Product, GD Procured Product and Modified Legacy Test Product;    
5.3.32 all HMI Design Specifications;
5.3.33 a HFI Case Report; 

5.3.34 the Non-Functional Requirements Verification Test Results; and
5.3.35 such Information (as defined in paragraph 1 of Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as shall be reasonably necessary to enable the Authority to become Vendor Independent, including to enable: 
(i) the Authority and/or a reasonably competent System Integrator to assemble, build, integrate, operate, maintain, update, release to fielding and/or develop the EvO System; and

(ii) the Authority and/or a reasonably competent Platform Integrator to  carry out and complete Platform Integration, 

in each case, utilising such Information and Tools without further recourse to the Contractor.
Support the EvO System
5.4 The Contractor acknowledges and agrees that (without prejudice to Clause 5 (Contractor Warranties and Undertakings) and in the period prior to the end of Phase 1) its obligation to carry out the design, development and delivery of the EvO System (and whether prior to or after the Acceptance of the EvO System) shall include:

5.4.1 responding to clarification questions raised by the Authority (acting reasonably and whether or not raised by any Third Party, including the System Integrator, the Platform Integrator and/or the MTRC) arising out or in connection with: 
(i) any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted and/or delivered by the Contractor to the Authority pursuant to this paragraph 5 and/or pursuant to Schedule 4 (Assurance Process) in relation to the EvO System and/or any Product; and/or

(ii) the design, development and/or delivery of the EvO System and/or any Product (including any testing of the whole or any part of the EvO System and/or any Product (and whether or not as part of the EvO System Acceptance Tests), Platform Integration on any First of Type Platform, Accreditation of the whole or any part of the EvO System and/or the procurement and/or Integration of any Competed Product),
the form and timing of such required response having due regard to the complexity of such clarification question and being as notified by the Authority at the time such clarification question is communicated to the Contractor;

5.4.2 without prejudice to paragraph 4 of Part 1 of Schedule 5 (Acceptance Procedures), taking all such steps as shall be necessary in relation to (and reissuing and redelivering to the Authority) any documentation and/or other items (including any Key Deliverable and/or Required Item) prepared by or on behalf of the Contractor in connection with the EvO System and/or any Product (whether or not such documentation and/or other items have been previously submitted by the Contractor to the Authority as part of the Required Items under a previous EvO System Review and notwithstanding that the Exit Criteria may have been satisfied in respect of that previous EvO System Review) to address any defects (including any Defects noted in any System Problem Report), Discrepancies (including as noted in any Test Discrepancy Report), errors, omissions and/or inconsistencies (and/or to address any other matters or circumstances as agreed between the Parties (both acting reasonably)) in such documentation and/or other items which have arisen (or have been identified) during or as a result of:  

(i) the design, development and/or delivery of the EvO System (including during or as a result of any testing of the whole or any part of the EvO System (and whether or not as part of the EvO System Acceptance Tests), Platform Integration on any First of Type Platform, Accreditation of the whole or any part of the EvO System and/or the procurement and/or Integration of any Competed Product); and/or

(ii) the design, development and/or delivery (including testing, analysis, proving and/or conformance) of the MORPHEUS System Architecture and/or the EvO System Architecture and/or the EvO System Design,
and the Contractor shall take all such steps (including, for the avoidance of doubt, repeating and/or taking any further and/or additional steps as shall be necessary to achieve Accreditable Status in respect of the EvO System) and reissue and/or redeliver to the Authority (as applicable) such documentation and/or other items (unless otherwise agreed between the Parties (both acting reasonably)) as soon as reasonably practicable following the occurrence and/or identification of such defect, Discrepancy, error, omission, inconsistency, matter and/or circumstance giving rise to the required review, amendment, reissue and/or redelivery in accordance with paragraph 5.2.3(ii) (but in any event not later than the next following EvO System Review (if any) and such documentation and/or items shall be deemed to form part of the Required Items for that next following EvO System Review) and the provisions of this paragraph 5.4.2 shall continue to apply until the Authority’s Representative (acting reasonably) is satisfied that the relevant defects, Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances giving rise to the relevant steps and reissue and/or redelivery have been addressed in full;  
5.4.3 subject to the provisions of Clause 41.6.3 (Disclosure of Information), Clause 30.1.2 (Technical Assistance to the Authority) and Schedule 14 (IPR), providing such: 
(i) Information (as defined in Schedule 14 (IPR)); and/or
(ii) (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools,
as may be reasonably requested by the Authority (whether or not requested by any Third Party, including the System Integrator, the Platform Integrator and/or the MORPHEUS Test and Reference Centre) in connection with the design, development and/or delivery of the EvO System and/or any Product (including any testing (whether or not as part of the EvO System Acceptance Tests), analysis, proving and/or conformance of (and/or achieving Accreditable Status in relation to) the whole or any part of the EvO System and/or any Product and/or the procurement and/or Integration of any Competed Product, including in connection with its or their functionality, capability and/or any other relevant characteristics) and/or any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 5 and/or pursuant to Schedule 4 (Assurance Process) in connection with it or them;
5.4.4 provided that the Authority shall have given not less than ten (10) Working Days prior notice, procuring that one or more (as applicable) appropriately qualified and experienced Contractor Related Parties (taking into account the subject matter to be discussed at the relevant meeting and, as a minimum, including persons with a detailed understanding of the EvO System (and its functionality, capability and/or any other relevant characteristics) and any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 5 and/or pursuant to Schedule 4 (Assurance Process) in connection with it) attend and participate in any meeting (located within the UK mainland) convened by the Authority (whether or not such meeting is to be attended by any Third Party) in connection with the EvO System and/or any Product, such participation to include activities such as (as required by the Authority from time to time): 

(i) explaining the content, function, functionality, capability and/or other relevant characteristics of and/or the rationale for the content, function, functionality, capability and/or other relevant characteristics of the whole or part of the EvO System and/or such documentation and/or other items issued by the Contractor to the Authority in connection with it (whether on an informal question and answer basis or through a formal presentation, at the Authority’s election); and

(ii) engaging in any discussion in relation to the content, function, functionality, capability and/or other relevant characteristics of and/or the rationale for the content, function, functionality, capability and/or other relevant characteristics of the whole or part of the EvO System and/or such documentation and/or other items issued by the Contractor to the Authority in connection with it,

in each case as may be necessary to clarify such content, function, functionality, capability and/or characteristics and/or to enable the Authority and/or any Third Party to fully consider and appraise such issues; and
5.4.5 providing such support and assistance as the Authority’s Representative may reasonably request in relation to the testing and acceptance by the Authority of any MOD Procured Product, including reviewing and providing comments on any draft test cases and/or test procedures, to the extent that such test cases and/or test procedures:

(i) relate to and/or facilitate (and/or should reasonably relate to and/or facilitate) the Integration of any MOD Procured Product; and/or
(ii) shall (or should reasonably) be used to verify and/or evidence that the relevant part of the MOD Procured Product meets (or is reasonably likely to meet) the requirements of the MOD Procured Product Specification.
6 Battlespace Management Application Technical Specification
6.1 The Contractor shall: 
6.1.1 ensure that the Battlespace Management Application Technical Specification is prepared, developed and delivered to the Authority and achieves Acceptance on or prior to the Review Meeting Date for the BMA Technical Specification Acceptance Review (as referred to in paragraph 3 of Part 6 of Schedule 4 (Assurance Process)) and, without prejudice to the forgoing provisions of this paragraph 6.1.1, the Contractor acknowledges and agrees that it is the intention of the Authority to commence (as soon as reasonably practicable following achievement of the Exit Criteria for the BMA Technical Specification Competition Requirements Review (as referred to in paragraph 1 of Part 6 of Schedule 4 (Assurance Process)) a formal procurement process to appoint a Competed Product Provider to provide the Battlespace Management Application to enable the Authority to comply with its obligations under reference D5-1a of Table A of Part 2 of Schedule 7 (Authority Obligations) and the Contractor:

(i) shall, notwithstanding paragraph 6.1.4, ensure that the Battlespace Management Application Technical Specification is at such a level of maturity as at the Review Meeting Date for such BMA Technical Specification Competition Requirements Review as shall be reasonably necessary to enable the Authority (if it so wishes) to commence such procurement process immediately following achievement of the Exit Criteria for such Review (and assuming, for this purpose only, that the Exit Criteria for such BMA Technical Specification Competition Requirements Review is to be achieved on the Review Meeting Date for that BMA Technical Specification Competition Requirements Review); and
(ii) where the Contractor fails to ensure that such Battlespace Management Application Technical Specification is at such level of maturity on such date as referred to in paragraph 6.1.1(i), then the Authority shall be entitled to such relief from its obligations under reference D5-1a of Table A of Part 2 of Schedule 7 (Authority Obligations) as shall be reasonable in the circumstances, having regard to the extent of such failure (including the time period elapsing between the Review Meeting Date for the BMA Technical Specification Competition Requirements Review and the date on which the Exit Criteria in respect of such Review shall be achieved);
6.1.2 in achieving Acceptance of the Battlespace Management Application Technical Specification, ensure that it complies with and satisfies Parts 1 and 6 of the Assurance Process;
6.1.3 without prejudice to the provisions of the Agile Process, update, maintain and make full read-only access available to representatives of the Authority (and continue to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 6 and that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such Key Deliverables through the Agile Process (including the completion of each Sprint and/or to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables referred to in paragraph 6.3.2);

6.1.4 without prejudice to the forgoing provisions of this paragraph 6.1, ensure that each Key Deliverable submitted by the Contractor as part of the Assurance Process for the development and delivery of the Battlespace Management Application Technical Specification complies with and meets all of the requirements of its corresponding Product Description, unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Key Deliverable and/or Required Item at the relevant stage of the Assurance Process;
6.1.5 to the extent that the same does not conflict with the foregoing provisions of this paragraph 6.1 and to the extent applicable to preparation, development and delivery of the Battlespace Management Application Technical Specification, ensure that it complies with and meets the requirements of:

(i) Part 2 of this Schedule 2 (Statement of Requirements); and
(ii) the EvO SRD,

and in undertaking such development and delivery of the Battlespace Management Technical Specification, the Contractor shall also have regard to the MORPHEUS SRD. 
6.1.6 without prejudice to the Contractor’s obligations in paragraph 5.2 (including the Contractor’s obligation to Integrate the EvO System) and during Phase 1, take all steps as shall be necessary to Integrate the Battlespace Management Application, so that the EvO System achieves Acceptance; and
6.1.7 ensure that the Battlespace Management Application Technical Specification identifies any and all requirements (including any information, documentation and/or data in relation to (and/or other relevant functions, requirements and/or characteristics of) the Battlespace Management Application) which the Contractor (acting reasonably) has of the Competed Product Provider and/or the Battlespace Management Application to enable and/or assist the Contractor to Integrate the Battlespace Management Application.
6.2 The Key Deliverables in relation to the preparation, development and delivery of the Battlespace Management Application Technical Specification are:

6.2.1 the various iterations of the Battlespace Management Application Technical Specification to be provided as part of the Assurance Process; and

6.2.2 such Information (as defined in paragraph 1 of Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as shall be reasonably necessary to enable the Authority to become Vendor Independent.
Supporting the procurement and acceptance of the Battlespace Management Application
6.3 The Contractor shall (without prejudice to Clause 5 (Contractor Warranties and Undertakings) and in the period prior to the end of Phase 1) support the Authority in the procurement of the Battlespace Management Application, such support shall include:
6.3.1 responding to clarification questions raised by the Authority (acting reasonably and whether or not raised by any Third Party, including any Competed Product Provider) arising out of or in connection with the content of the Battlespace Management Application Technical Specification and/or the operation and/or Integration of the Battlespace Management Application as part of the EvO System, the form and timing of such required response having due regard to the complexity of such clarification question and being as notified by the Authority at the time such clarification question is communicated to the Contractor;

6.3.2 reviewing, amending, reissuing and redelivering (as applicable) the Battlespace Management Application Technical Specification (whether or not the Battlespace Management Application Technical Specification has been previously submitted by the Contractor to the Authority as part of the Required Items under a previous Battlespace Management Application Technical Specification Review and notwithstanding that the Exit Criteria may have been satisfied in respect of that previous Battlespace Management Application Technical Specification Review): 
(i) to address any defects, errors, omissions and/or inconsistencies (and/or to address any other matters or circumstances as agreed between the Parties (both acting reasonably)) which have arisen in relation to the content of the Battlespace Management Application Technical Specification during or as a result of the Authority’s procurement exercise for the Battlespace Management Application;

(ii) as may be necessary to address any defects (including any Defects noted in any System Problem Report), Discrepancies (including as noted in any Test Discrepancy Report), errors, omissions and/or inconsistencies (and/or to address any other matters or circumstances as agreed between the Parties (both acting reasonably)) which have arisen during or as a result of the design, development and/or delivery (including testing, analysis, proving and/or conformance) of the MORPHEUS System Architecture, the EvO System Architecture and/or the EvO System Design (including to address any such defects, Discrepancies, errors, omissions and/or inconsistencies in the documentation and/or other items applicable to such Contractor Deliverables); and/or 
(iii) to address any defects (including any Defects noted in any System Problem Report), Discrepancies (including as noted in any Test Discrepancy Report), errors, omissions and/or inconsistencies (and/or to address any other matters or circumstances as agreed between the Parties (both acting reasonably)) which have arisen during or as a result of the design, development and/or delivery of the EvO System (including during or as a result of any testing of the whole or any part of the EvO System (and whether or not as part of the EvO System Acceptance Tests), Platform Integration on any First of Type Platform, Accreditation of the whole or any part of the EvO System and/or the procurement and/or Integration of any Competed Product),
and the Contractor shall review, amend, reissue and redeliver to the Authority (as applicable) such Battlespace Management Application Technical Specification (unless otherwise agreed between the Parties (both acting reasonably)) as soon as reasonably practicable following the occurrence and/or identification of such defect, Discrepancy, error, omission, inconsistency, matter and/or circumstance giving rise to the required review, amendment, reissue and/or redelivery in accordance with paragraph 6.1.3 (but in any event not later than the next following Battlespace Management Application Technical Specification Review (if any)) and the provisions of this paragraph 6.3.2 shall continue to apply until the Authority’s Representative (acting reasonably) is satisfied that the relevant defects, Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances giving rise to the relevant review, amendment, reissue and/or redelivery have been addressed in full;
6.3.3 subject to the provisions of Clause 41.6.3 (Disclosure of Information), Clause 30.1.2 (Technical Assistance to the Authority) and Schedule 14 (IPR), providing such Information (as defined in Schedule 14 (IPR)) as may be reasonably requested by the Authority (whether or not requested by any Third Party, including any Competed Product Provider) to enable the Authority to carry out and complete the competition for the Battlespace Management Application and/or to enable the Competed Product Provider to submit a compliant bid in relation to such competition; 
6.3.4 provided that the Authority shall have given not less than ten (10) Working Days prior notice, procuring that one or more (as applicable) appropriately qualified and experienced Contractor Related Parties (taking into account the subject matter to be discussed at the relevant meeting and, as a minimum, including persons with a detailed understanding of the content of the Battlespace Management Application Technical Specification and/or the issues arising in relation to the Integration of the Battlespace Management Application as part of the EvO System) attend and participate in any meeting (located within the UK mainland) convened by the Authority (whether or not such meeting is to be attended by any Competed Product Provider) in connection with the Battlespace Management Application Technical Specification and/or the Battlespace Management Application and/or its or their integration (including Integration (where applicable)) and/or interoperation with the MORPHEUS System Architecture, the EvO System Architecture, the EvO System Design and/or the EvO System, such participation to include (as required by the Authority from time to time) explaining and/or engaging in any discussion in relation to matters such as:
(i) the content of and/or the rationale for the content and/or issues arising out of the Battlespace Management Application Technical Specification;
(ii) the content, functionality, capability and/or other relevant characteristics of the EvO System, the EvO System Design, the MORPHEUS System Architecture and/or the EvO System Architecture (whether on an informal question and answer basis or through a formal presentation, at the Authority’s election); and/or

(iii) issues arising in relation to the Integration of the Battlespace Management Application,

in each case as may be necessary to clarify such content, issues, functionality, capability and/or characteristics and/or to enable the Authority and/or any Competed Product Provider to fully consider and appraise such issues; and
6.3.5 providing such support and assistance as the Authority’s Representative may reasonably request in relation to the testing and acceptance by the Authority of the Battlespace Management Application, including reviewing and providing comments on any draft test cases and/or test procedures, to the extent that such test cases and/or test procedures:

(i) relate to and/or facilitate (and/or should reasonably relate to and/or facilitate) the Integration of the Battlespace Management Application; and/or

(ii) shall (or should reasonably) be used to verify and/or evidence that the relevant part of the Battlespace Management Application meets (or is reasonably likely to meet) the requirements of the Battlespace Management Application Technical Specification.
7 DSA Pulse 2/3 Technical Specification
7.1 The Contractor shall: 
7.1.1 ensure that the DSA Pulse 2/3 Technical Specification is prepared, developed and delivered to the Authority and achieves Acceptance on or prior to the Review Meeting Date for the DSA Pulse 2/3 Technical Specification Acceptance Review (as referred to in paragraph 2 of Part 7 of Schedule 4 (Assurance Process)); 

7.1.2 in achieving Acceptance of the DSA Pulse 2/3 Technical Specification, ensure that it complies with and satisfies Parts 1 and 7 of the Assurance Process;
7.1.3 without prejudice to the provisions of the Agile Process, update, maintain and make full read-only access available to representatives of the Authority (and continue to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 7 and that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such Key Deliverables through the Agile Process (including the completion of each Sprint and/or to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables contemplated by paragraph 7.3);
7.1.4 without prejudice to paragraph 7.1.2, ensure that each Key Deliverable submitted by the Contractor as part of the Assurance Process for the development and delivery of the DSA Pulse 2/3 Technical Specification complies with and meets all of the requirements of its corresponding Product Description, unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Key Deliverable and/or Required Item at the relevant stage of the Assurance Process;
7.1.5 to the extent that the same does not conflict with the foregoing provisions of this paragraph 7.1 and to the extent applicable to the preparation, development and delivery of the DSA Pulse 2/3 Technical Specification, ensure that it complies with and meets the requirements of:

(i) Part 2 of this Schedule 2 (Statement of Requirements); and
(ii) the EvO SRD,
and in undertaking such development and delivery of the DSA Pulse 2/3 Technical Specification, the Contractor shall also have regard to the MORPHEUS SRD; and
7.1.6 ensure that the DSA Pulse 2/3 Technical Specification identifies any and all requirements (including any information, documentation and/or data in relation to (and/or other relevant functions, requirements and/or characteristics of) the DSA Pulse 2/3) which the Contractor (acting reasonably) has of the Competed Product Provider and/or the DSA Pulse 2/3 to enable and/or assist the Integration of DSA Pulse 2/3.
7.2 The Key Deliverables in relation to the preparation, development and delivery of the DSA Pulse 2/3 Technical Specification, are: 
7.2.1 the various iterations of the DSA Pulse 2/3 Technical Specification to be provided as part of the Assurance Process; and
7.2.2 such Information (as defined in paragraph 1 of Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as shall be reasonably necessary to enable the Authority to become Vendor Independent.
Supporting the procurement of DSA Pulse 2/3 
7.3 The Contractor shall (without prejudice to Clause 5 (Contractor Warranties and Undertakings) and in the period prior to the end of Phase 1) support the Authority in the procurement of DSA Pulse 2/3 and in respect of which the provisions of paragraphs 6.3.1 to 6.3.4 (Supporting the procurement and acceptance of the Battlespace Management Application) shall apply mutatis mutandis, save that references in those paragraphs to the “Battlespace Management Application” (including, to the “Battlespace Management Application Technical Specification”) shall be deemed to be references to “DSA Pulse 2/3 (including to the DSA Pulse 2/3 Technical Specification)”.

8 Tactical Internet Backbone Radio Technical Specification
8.1 The Contractor shall: 
8.1.1 ensure that the Tactical Internet Backbone Radio Technical Specification is prepared, developed and delivered to the Authority and achieves Acceptance on or prior to the Review Meeting Date for the TIBR Technical Specification Acceptance Review (as referred to in paragraph 3 of Part 8 of Schedule 4 (Assurance Process)) and, without prejudice to the forgoing provisions of this paragraph 8.1.1, the Contractor acknowledges and agrees that it is the intention of the Authority to commence (as soon as reasonably practicable following achievement of the Exit Criteria for the TIBR Technical Specification Competition Requirements Review (as referred to in paragraph 1 of Part 8 of Schedule 4 (Assurance Process))) a formal procurement process to appoint a Competed Product Provider to provide the Tactical Internet Backbone Radio to enable the Authority to comply with its obligations under reference D7-1a of Table A of Part 2 of Schedule 7 (Authority Obligations) and the Contractor: 
(i) shall, notwithstanding paragraph 8.1.4, ensure that the Tactical Internet Backbone Radio Technical Specification is at such a level of maturity as at the Review Meeting Date for such TIBR Technical Specification Competition Requirements Review as shall be reasonably necessary to enable the Authority (if it so wishes) to commence such procurement process immediately following achievement of the Exit Criteria for such Review (and assuming, for this purpose only, that the Exit Criteria for such TIBR Technical Specification Competition Requirements Review is to be achieved on the Review Meeting Date for that TIBR Technical Specification Competition Requirements Review); and

(ii) where the Contractor fails to ensure that such Tactical Internet Backbone Radio Technical Specification is at such level of maturity on such date as referred to in paragraph (i), then the Authority shall be entitled to such relief from its obligations under reference D7-1a of Table A of Part 2 of Schedule 7 (Authority Obligations) as shall be reasonable in the circumstances, having regard to the extent of such failure (including the time period elapsing between the Review Meeting Date for the TIBR Technical Specification Competition Requirements Review and the date on which the Exit Criteria in respect of such Review shall be achieved);
8.1.2 in achieving Acceptance of the Tactical Internet Backbone Radio Technical Specification, the Contractor complies with and satisfies Parts 1 and 8 of the Assurance Process;
8.1.3 without prejudice to the provisions of the Agile Process, update, maintain and make full read-only access available to representatives of the Authority (and continue to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 8 and that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such Key Deliverables through the Agile Process (including the completion of each Sprint and/or to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables contemplated by paragraph 8.4);
8.1.4 without prejudice to the forgoing provisions of this paragraph 8.1, each Key Deliverable submitted by the Contractor as part of the Assurance Process for the development and delivery of the Tactical Internet Backbone Radio Technical Specification complies with and meets all of the requirements of its corresponding Product Description, unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Key Deliverable and/or Required Item at the relevant stage of the Assurance Process;
8.1.5 to the extent that the same does not conflict with the foregoing provisions of this paragraph 8.1 and to the extent applicable to preparation, development and delivery of the Tactical Internet Backbone Radio Technical Specification, ensure that it complies with and meets the requirements of:

(i) Part 2 of this Schedule 2 (Statement of Requirements); and
(ii) the EvO SRD,
and in undertaking such development and delivery of the Tactical Internet Backbone Radio Technical Specification, the Contractor shall also have regard to the MORPHEUS SRD; and
8.1.6 ensure that the Tactical Internet Backbone Radio Technical Specification identifies any and all requirements (including any information, documentation and/or data in relation to (and/or other relevant functions, requirements and/or characteristics of) the Tactical Internet Backbone Radio) which the Contractor (acting reasonably) has of the Competed Product Provider and/or the Tactical Internet Backbone Radio to, subject to paragraph 8.2, enable and/or assist the Contractor to Integrate the Tactical Internet Backbone Radio and/or to comply with its other obligations under this Contract.

8.2 The Parties acknowledge and agree that, without prejudice to the Contractor’s obligations in paragraph 5.2 (including the Contractor’s obligation to Integrate the EvO System), the Contractor has assumed for the purposes of the Contract Price that it shall be required to take all necessary steps to Integrate the Enhanced HCDR (and not the Tactical Internet Backbone Radio), but notwithstanding such assumption, the Contractor shall at the Authority’s request during Phase 1 (and where the Authority has procured and provided to the Contractor the Tactical Internet Backbone Radio on or prior to the date specified in reference D7-1a of Table A of Part 2 of Schedule 7 (Authority Obligations)) take all steps as shall be necessary to Integrate the Tactical Internet Backbone Radio (in place of the Enhanced HCDR), provided always that:

8.2.1 the costs incurred by the Contractor in undertaking such Integration of the Tactical Internet Backbone Radio shall not be materially greater than the costs the Contractor would otherwise have incurred in Integrating the Enhanced HCDR; and

8.2.2 where the Authority is unable to procure and provide to the Contractor the Tactical Internet Backbone Radio on or prior to the date specified in reference D7-1a of Table A of Part 2 of Schedule 7 (Authority Obligations), without prejudice to the Authority’s obligation to provide the Enhanced HCDR in accordance with reference D3-1a of Table A of Part 2 of Schedule 7 (Authority Obligations), the Authority shall not be in breach of its obligations (and no GFA Failure shall occur or be deemed to have occurred) as a result of the failure by the Authority to provide the Tactical Internet Backbone Radio in accordance with reference D7-1a of Table A of Part 2 of Schedule 7 (Authority Obligations).
8.3 The Key Deliverables in relation to the preparation, development and delivery of the Tactical Internet Backbone Radio Technical Specification are: 
8.3.1 the various iterations of the Tactical Internet Backbone Radio Technical Specification to be provided as part of the Assurance Process; and

8.3.2 such Information (as defined in paragraph 1 of Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as shall be reasonably necessary to enable the Authority to become Vendor Independent.
Supporting the procurement and acceptance of the Tactical Internet Backbone Radio
8.4 The Contractor shall (without prejudice to Clause 5 (Contractor Warranties and Undertakings) and in the period prior to the end of Phase 1) support the Authority in the procurement of the Tactical Internet Backbone Radio and in respect of which the provisions of paragraph 6.3 (Supporting the procurement and acceptance of the Battlespace Management Application) shall apply mutatis mutandis, save that references in paragraph 6.3 to the “Battlespace Management Application” (including, to the “Battlespace Management Application Technical Specification”) shall be deemed to be references to the “Tactical Internet Backbone Radio” (including to the “Tactical Internet Backbone Radio Technical Specification”).
9 Tactical Architecture Forum
Sharing of Key Deliverables
9.1 The Contractor acknowledges and agrees that all Key Deliverables and/or Required Items provided by or on its behalf in connection with any other Contractor Deliverable referred to in this Part 1 of this Schedule 2 (Statement of Requirements) may, subject to the provisions of Schedule 14 (IPR), be shared with the Tactical Architecture Forum.

Support to the TAF

9.2 The Contractor acknowledges and agrees that (without prejudice to any obligations under any documentation entered into by it as a participant of the Tactical Architecture Forum, such obligations being governed by the provisions of that documentation (if any) and not this Contract) the Authority’s requirements in relation to the Contractor’s obligations (without prejudice to Clause 5 (Contractor Warranties and Undertakings) and in the period prior to the end of Phase 1) to support the Tactical Architecture Forum include, without prejudice to its obligations under Schedule 4 (Assurance Process):

9.2.1 responding to clarification questions raised by the Authority (acting reasonably and whether or not raised by any Third Party) arising out of or in connection with the submission to the TAF of any Key Deliverable and/or Required Item, the form and timing of such required response having due regard to the complexity of such clarification question and being as notified by the Authority at the time such clarification question is communicated to the Contractor;

9.2.2 subject to the provisions of Clause 41.6.3 (Disclosure of Information), Clause 30.1.2 (Technical Assistance to the Authority) and Schedule 14 (IPR),  providing such Information (as defined in Schedule 14 (IPR)) as may be reasonably requested by the Authority (whether or not requested by any Third Party) to enable the Authority and/or a TAF Member to consider all matters arising out of or in connection with such Key Deliverable and/or Required Item; and

9.2.3 provided that the Authority shall have given not less than ten (10) Working Days prior notice, procuring that one or more (as applicable) appropriately qualified and experienced Contractor Related Parties (taking into account the subject matter to be discussed at the relevant meeting and, as a minimum, including persons with a detailed understanding of the Key Deliverable and/or Required Item that is to be considered and/or discussed at such meeting) attend and participate in any meeting (located within the UK mainland) convened by the Authority (whether or not such meeting is to be attended by TAF Members), such participation to include activities such as (as required by the Authority from time to time): 

(i) explaining the content of and/or the rationale for the content of any Key Deliverable and/or Required Item (whether on an informal question and answer basis or through a formal presentation, at the Authority’s election);

(ii) engaging in any discussion in relation to the content of and/or any issues arising out of or in connection with the content of any Key Deliverable and/or Required Item; and
(iii) assessing the level of maturity of any Key Deliverables to enable the Authority to assess those Key Deliverables that are at an appropriate level of maturity to be shared with the TAF,  
in each case as may be necessary to clarify such content and/or to enable the Authority and/or any TAF Members to fully consider, assess and/or appraise such issues.

10 MORPHEUS Test and Reference Centre

Interim MTRC Laboratory Design Document and Enduring MTRC Laboratory Design Document
10.1 The Contractor shall ensure that:
10.1.1 the Interim MTRC Laboratory Design Document and the Interim MTRC Bill of Materials are delivered to the Authority and achieve Acceptance on or prior to the Review Meeting Date for the MTRC Assurance Review (as referred to in paragraph 1 of Part 9 of Schedule 4 (Assurance Process)) and referred to as the second such MTRC Assurance Review on the Contract Programme and, without prejudice to the forgoing provisions of this paragraph 10.1.1, the Contractor acknowledges and agrees that: 
(i) it is the intention of the Authority to commence (as soon as reasonably practicable following achievement of the Exit Criteria for such MTRC Assurance Review) a procurement process to procure the Authority Interim MTRC Equipment to enable such Authority Interim MTRC Equipment (together with the Contractor Interim MTRC Equipment) to be installed, tested, commissioned and operated in the Interim MTRC Facility in the manner contemplated by the Interim MTRC Laboratory Design Document so that the MORPHEUS Test and Reference Centre may carry out the activities contemplated to be carried out by the MORPHEUS Test and Reference Centre under this Contract and to enable the Authority to comply with its obligations under this Contract;
(ii) having regard to the Authority’s intention in paragraph 10.1.1
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 \* MERGEFORMAT (i) it shall, notwithstanding paragraph 10.1.5, ensure that the Interim MTRC Laboratory Design Document and the Interim MTRC Bill of Materials are at such a level of maturity as at the Review Meeting Date for such MTRC Assurance Review as shall be reasonably necessary to enable the Authority (if it so wishes) to commence such procurement process immediately following achievement of the Exit Criteria for such Review (and assuming, for this purpose only, that the Exit Criteria for such MTRC Assurance Review is to be achieved on the Review Meeting Date for that MTRC Assurance Review); and
(iii) where the Contractor fails to ensure that such Interim MTRC Laboratory Design Document and Interim MTRC Bill of Materials are at such level of maturity on such date as referred to in paragraph 10.1.1
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10.1.2 the Enduring MTRC Laboratory Design Document and the Enduring MTRC Bill of Materials are delivered to the Authority and achieve Acceptance on or prior to the MTRC Acceptance Review;
10.1.3 in achieving Acceptance of the Interim MTRC Laboratory Design Document, the Interim MTRC Bill of Materials, the Enduring MTRC Laboratory Design Document and the Enduring MTRC Bill of Materials, the Contractor satisfies Parts 1 and 9 of the Assurance Process;
10.1.4 without prejudice to the provisions of the Agile Process, it updates, maintains and makes full read-only access available to representatives of the Authority (and continues to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 10 and that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such Key Deliverables through the Agile Process (including the completion of each Sprint and/or to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables referred to in paragraph 10.4.2) to ensure that, amongst other things, the Interim MTRC Laboratory Design Document and the Enduring MTRC Laboratory Design Document replicate all relevant characteristics of the Existing Test and Reference Equipment and the System Integration Laboratory from time to time during Phase 1 so as to enable the Authority to become Vendor Independent;
10.1.5 without prejudice to the forgoing provisions of this paragraph 10.1, each Key Deliverable and/or Required Item submitted by the Contractor as part of the Assurance Process for the development of the Interim MTRC Laboratory Design Document, the Interim MTRC Bill of Materials, the Enduring MTRC Laboratory Design Document and the Enduring MTRC Bill of Materials complies with and meets all of the requirements of its corresponding Product Description, unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Key Deliverable and/or Required Item at the relevant stage of the Assurance Process; and
10.1.6 where the development of the Interim MTRC Laboratory Design Document  and/or the Enduring MTRC Laboratory Design Document identifies that a further item of hardware, software, middleware and/or information and/or communications infrastructure and/or equipment (including cables and connectors) (“Additional Interim MTRC Equipment” or “Additional Enduring MTRC Equipment” (as the case may be)) is required, then:

(i) where that item of Additional Interim MTRC Equipment and/or Additional Enduring MTRC Equipment (as the case may be) replicates a GD Product, a GD Procured Product, a Modified Legacy Test Product and/or is a Tool (and such Tool has not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and is not otherwise reasonably available to the Authority), then such item of Additional Interim MTRC Equipment and/or Additional Enduring MTRC Equipment (as the case may be) shall be deemed to be an item of Contractor Interim MTRC Equipment and/or Contractor Enduring MTRC Equipment (as the case may be);
(ii) where that item of Additional Interim MTRC Equipment and/or Additional Enduring MTRC Equipment (as the case may be) replicates a Competed Product or a Legacy Product, then such item of Additional Interim MTRC Equipment and/or Additional Enduring MTRC Equipment (as the case may be) shall be deemed to be an item of Authority Interim MTRC Equipment and/or Authority Enduring MTRC Equipment (as the case may be); and/or
(iii) where that item of Additional Interim MTRC Equipment and/or Additional Enduring MTRC Equipment (as the case may be) is an item of Additional Interim MTRC Equipment and/or Additional Enduring MTRC Equipment (as the case may be) that does not fall within paragraph 10.1.6
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 \* MERGEFORMAT (ii), then such item of Additional Interim MTRC Equipment and/or Additional Enduring MTRC Equipment (as the case may be) shall be deemed to be an item of Authority Interim MTRC Equipment and/or Authority Enduring MTRC Equipment (as the case may be),
and the Contractor shall review, amend and update the Interim MTRC Bill of Materials and/or the Enduring MTRC Bill of Materials (as the case may be) at the same time as reviewing, amending and updating the Interim MTRC Laboratory Design Document and/or the Enduring MTRC Laboratory Design Document (as the case may be) to reflect the inclusion of all such items of Additional Interim MTRC Equipment and/or Additional Enduring MTRC Equipment (as the case may be) and their designation as either Authority Interim MTRC Equipment, Authority Enduring MTRC Equipment, Contractor Interim MTRC Equipment or Contractor Enduring MTRC Equipment (as the case may be).
10.2 The Key Deliverables in relation to the preparation, development and delivery of:  
10.2.1 the Interim MTRC Laboratory Design Document are:

(i) the various iterations of the Interim MTRC Laboratory Design Document; and
(ii) the various iterations of the Interim MTRC Bill of Materials;
10.2.2 the Enduring MTRC Laboratory Design Document are:

(i) the various iterations of the Enduring MTRC Laboratory Design Document; and

(ii) the various iterations of the Enduring MTRC Bill of Materials,

in each case, to be provided as part of the Assurance Process; and

10.2.3 such Information (as defined in paragraph 1 of Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as shall be reasonably necessary to enable the Authority to become Vendor Independent, including to enable the Authority and/or the MORPHEUS Test and Reference Centre to install, test, commission, operate, modify, adapt and/or develop the Interim MTRC Equipment and/or the Enduring MTRC Equipment utilising such Information and Tools without further recourse to the Contractor.
Provision of Interim MTRC Equipment and Enduring MTRC Equipment
10.3 The Contractor shall: 
10.3.1 deliver to the Authority in accordance with (but subject to the provisions of) Clause 58 (Delivery, Acceptance, Rejection and transfer of Title and Risk): 

(i) on or prior to each relevant date specified on the Product Delivery Schedule, all :  

(A) Contractor Interim MTRC Equipment; and 

(B) Contractor Enduring MTRC Equipment, 

in each case, in such quantities as are specified for delivery on such date on such Product Delivery Schedule and the Contractor shall, prior to such delivery, install upon such Contractor Interim MTRC Equipment and/or Contractor Enduring MTRC Equipment any EvO Baseline Software that is necessary to be installed on such Contractor Interim MTRC Equipment and/or Contractor Enduring MTRC Equipment to replicate all relevant characteristics of the Existing Test and Reference Equipment and the System Integration Laboratory as at the relevant time (unless otherwise requested by the Authority); and
(ii) any Additional Interim MTRC Equipment and Additional Enduring MTRC Equipment that is the responsibility of the Contractor to provide in accordance with paragraph 10.1.6(i), at such time and in such quantities as shall be reasonably required by the Authority to install such Additional Interim MTRC Equipment and/or Additional Enduring MTRC Equipment in the manner contemplated by the Interim MTRC Laboratory Design Document and/or the Enduring MTRC Laboratory Design Document (as the case may be) and so as to replicate all relevant characteristics of the Existing Test and Reference Equipment and the System Integration Laboratory as at the relevant time and the Contractor shall, prior to such delivery, install upon Additional Interim MTRC Equipment and Additional Enduring MTRC Equipment any EvO Baseline Software that is necessary to be installed on such Additional Interim MTRC Equipment and/or Additional Enduring MTRC Equipment to replicate all relevant characteristics of the Existing Test and Reference Equipment and the System Integration Laboratory as at the relevant time (unless otherwise requested by the Authority); and
10.3.2 ensure that each item of Contractor Interim MTRC Equipment and Contractor Enduring MTRC Equipment delivered by the Contractor pursuant to paragraph 10.3.1 complies with and meets all of the requirements of the Key Deliverables within which such Product is described and/or detailed, unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Product at the relevant stage of the Assurance Process.
Support the operation of the MORPHEUS Test and Reference Centre
10.4 The Contractor shall (without prejudice to Clause 5 (Contractor Warranties and Undertakings) and in the period prior to the end of Phase 1): 
10.4.1 respond to clarification questions raised by the Authority (acting reasonably and whether or not raised by any Third Party, including representatives of the MORPHEUS Test and Reference Centre and/or the System Integrator) arising out of or in connection with: 
(i) any documentation and/or other items (including any Key Deliverable, Required Item and/or Contractor Interim MTRC Equipment and/or Contractor Enduring MTRC Equipment), in each case, submitted and/or delivered by the Contractor to the Authority pursuant to this paragraph 10 and/or pursuant to Schedule 4 (Assurance Process); and/or 
(ii) the installation, testing, commissioning and/or operation of the Interim MTRC Equipment, the Enduring MTRC Equipment, the Existing Test and Reference Equipment and/or the System Integration Laboratory; and/or
(iii) the activities to be undertaken by the MORPHEUS Test and Reference Centre in connection with the Assurance Process, Acceptance of any Contractor Deliverable and/or any other testing, conformance, proving and/or other verification activity to be undertaken by the MORPHEUS Test and Reference Centre (including as a result of the carrying out and completion of the Enduring MTRC Laboratory Design Document Audit), 
the form and timing of such required response having due regard to the complexity of such clarification question and being as notified by the Authority at the time such clarification question is communicated to the Contractor;

10.4.2 without prejudice to its obligations under Clause 63 (Special Jigs, Tooling and Test Equipment), review, amend, reissue and redeliver (as applicable) any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 10 and/or pursuant to Schedule 4 (Assurance Process) (whether or not such documentation and/or other items have been previously submitted by the Contractor to the Authority as part of the Required Items under a previous MTRC Review and notwithstanding that the Exit Criteria may have been satisfied in respect of that previous MTRC Review) to address any defects (including any Defects noted in any System Problem Report), Discrepancies (including as noted in any Test Discrepancy Report), errors, omissions and/or inconsistencies (and/or to address any other matters or circumstances as agreed between the Parties (both acting reasonably)) arising in connection with:

(i) such documentation and/or other items and/or the Contractor Interim MTRC Equipment, the Contractor Enduring MTRC Equipment, the Existing Test and Reference Equipment and/or the System Integration Laboratory;
(ii) the design, development and/or delivery (including testing, analysis, proving and/or conformance) of the MORPHEUS System Architecture and/or the EvO System Architecture and/or the EvO System Design;
(iii) the design, development and/or delivery of the EvO System (including during or as a result of any testing of the whole or any part of the EvO System (and whether or not as part of the EvO System Acceptance Tests), Platform Integration on any First of Type Platform, Accreditation of the whole or any part of the EvO System and/or the procurement and/or Integration of any Competed Product); 
(iv) the installation, testing, commissioning and/or operation of the Interim MTRC Equipment and/or the Enduring MTRC Equipment; and/or

(v) the carrying out and completion of the Enduring MTRC Laboratory Design Document Audit and/or the findings of the Enduring MTRC Laboratory Design Document Audit Report, 

and the Contractor shall review, amend, reissue and redeliver to the Authority (as applicable) such documentation and/or other items (unless otherwise agreed between the Parties (both acting reasonably)) as soon as reasonably practicable following the occurrence and/or identification of such defect, Discrepancy, error, omission, inconsistency, matter and/or circumstance giving rise to the required review, amendment, reissue and/or redelivery in accordance with paragraph 10.1.4 (but in any event not later than the next following MTRC Review (if any) and such documentation and/or items shall be deemed to form part of the Required Items for that next following MTRC Review) and the provisions of this paragraph 10.4.2 shall continue to apply until the Authority’s Representative (acting reasonably) is satisfied that the relevant defects, Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances giving rise to the relevant review, amendment, reissue and/or redelivery have been addressed in full;
10.4.3 subject to the provisions of Clause 41.6.3 (Disclosure of Information), Clause 30.1.2 (Technical Assistance to the Authority) and Schedule 14 (IPR), provide such Information (as defined in Schedule 14 (IPR)) and/or (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools, as may be reasonably requested by the Authority (whether or not requested by any Third Party, including any representative of the MORPHEUS Test and Reference Centre and/or the System Integrator) in connection with: 
(i) any documentation and/or other items (including any Key Deliverable, Required Item and/or Contractor Interim MTRC Equipment and/or Contractor Enduring MTRC Equipment), in each case, submitted and/or delivered by the Contractor to the Authority pursuant to this paragraph 10 and/or pursuant to Schedule 4 (Assurance Process); and/or 

(ii) the installation, testing, commissioning and/or operation of the Interim MTRC Equipment, the Enduring MTRC Equipment, the Existing Test and Reference Equipment and/or the System Integration Laboratory; and/or

(iii) the activities to be undertaken by the MORPHEUS Test and Reference Centre in connection with the Assurance Process, Acceptance of any Contractor Deliverable and/or any other testing, conformance, proving and/or other verification activity to be undertaken by the MORPHEUS Test and Reference Centre (including as a result of the carrying out and completion of the Enduring MTRC Laboratory Design Document Audit);

10.4.4 provided that the Authority shall have given not less than ten (10) Working Days prior notice, procure that one or more (as applicable) appropriately qualified and experienced Contractor Related Parties (taking into account the subject matter to be discussed at the relevant meeting and, as a minimum, including persons with a detailed understanding of the matters referred to in paragraphs 10.4.1(i) to 10.4.1(iii) (whether or not such matters are the subject of any clarification question issued in accordance with paragraph 10.4.1)) attend and participate in any meeting (located within the UK mainland) convened by the Authority (whether or not such meeting is to be attended by any Third Party) in connection with such matters, such participation to include (as required by the Authority from time to time) explaining and/or engaging in any discussion in relation to matters such as:

(i) the content of and/or the rationale for the content and/or issues arising out of any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 10 and/or pursuant to Schedule 4 (Assurance Process); 

(ii) the content, functionality, capability and/or other relevant characteristics of the Interim MTRC Equipment, the Enduring MTRC Equipment, the Existing Test and Reference Equipment and/or the System Integration Laboratory; 
(iii) the installation, testing, commissioning and/or operation of the Interim MTRC Equipment, the Enduring MTRC Equipment and/or the Existing Test and Reference Equipment and/or the System Integration Laboratory; and/or

(iv) the activities to be undertaken by the MORPHEUS Test and Reference Centre in connection with the Assurance Process, Acceptance of any Contractor Deliverable and/or any other testing, conformance, proving and/or other verification activity to be undertaken by the MORPHEUS Test and Reference Centre (including as a result of the carrying out and completion of the Enduring MTRC Laboratory Design Document Audit and/or the findings of the Enduring MTRC Laboratory Design Document Audit Report),

(whether on an informal question and answer basis or through a formal presentation, at the Authority’s election) and in each case as may be necessary to clarify such content, issues, functionality, capability and/or characteristics and/or to enable the Authority and/or the System Integrator to fully consider and appraise such issues and/or the MORPHEUS Test and Reference Centre to undertake such installation, testing, commissioning and/or operation and/or other activities; and
10.4.5 without prejudice to Clause 50 (Access to the Contractor’s Premises), the Agile Process and the Contractor’s obligation to comply with the Architecture Test and Acceptance Plan and the EvO System Integration and Acceptance Test Plan:

(i) give reasonable notice to the Authority’s Representative of the date, time and location at which any testing, analysis, proving and/or conformance activities are to be undertaken by or on behalf of the Contractor in the performance of the Contractor Deliverables, where such activities are to be used and/or taken into account: 
(A) to inform and/or derive the content of and/or to test and/or otherwise assess and/or evaluate any Key Deliverables and/or Required Items provided by or on behalf of the Contractor in connection with the Assurance Process;  and/or
(B) in connection with the Acceptance of any Contractor Deliverable; and

(ii) permit (and shall procure that its Sub-Contractors shall permit) representatives of the Authority and the MORPHEUS Test and Reference Centre to be present at and observe the carrying out and completion of such testing, analysis, proving and/or conformance activities referred to in paragraph 10.4.5
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and where the Contractor fails to comply with its obligations in this paragraph 10.4.5, the Authority shall (without prejudice to any of its other rights and remedies in this Contract (including in Schedule 4 (Assurance Process) and/or Schedule 5 (Acceptance Procedures))) be entitled to request that such testing, analysis, proving and/or conformance activities are repeated (at the sole cost and risk of the Contractor and in the presence of representatives of the Authority and/or the MOPRHUES Test and Reference Centre) at a date, time and location reasonably requested by the Authority.
11 Joint Project Office
JPO Facility

11.1 The Contractor acknowledges that the Authority’s requirements in relation to the JPO Facility are set out below:

11.1.1 the Contractor shall: 

(i) on the date of this Contract provide for a period of no more than six (6) months premises which shall satisfy the requirements of paragraphs 11.1.2, 11.1.3, 11.1.4, 11.1.5 and 11.1.8 below for the interim provision of the JPO Function (the “Interim JPO Facility”);

(ii) on or before the expiration of the period referred to in paragraph 11.1.1
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 \* MERGEFORMAT (i), the Contractor shall provide the JPO Facility until the end of MACA + 45.  The Contractor shall give the Authority not less than thirty (30) Working Days’ prior written notice of the date the JPO Facility shall be available for occupation and operation of the JPO Function.  Transitional arrangements from the Interim JPO Facility to the JPO Facility shall be agreed between the Authority and the Contractor, both Parties acting reasonably; and

(iii) without prejudice to the remaining provisions of this Contract, in the event that as a result of a Contractor Default the Contract Programme is changed pursuant to Clause 9 (Contract Management and Meetings) of this Contract, the Contractor shall pay all of the Authority’s reasonable costs and expenses including the additional costs of accommodation, heating, lighting, transport, moving expenses and any other costs arising in connection with the Contractor Default (having regard to the Authority’s requirements in relation to the eJPO).

11.1.2 The Interim JPO Facility and the JPO Facility shall each be within three (3) miles of the Authority’s premises at Abbeywood, Bristol and shall provide on-site parking spaces for a minimum of eight (8) vehicles for staff and visitors in respect of the Interim JPO Facility and on-site parking spaces for a minimum of thirty (30) vehicles for staff and visitors in respect of the JPO Facility.  The Interim JPO Facility and the JPO Facility shall each be convenient for public transport services.

11.1.3 The Interim JPO Facility shall have capacity sufficient to accommodate at least sixteen (16) Authority personnel, its invitees, staff and Sub-Contractors and the JPO Facility shall have capacity sufficient to accommodate at least seventy five (75) Authority personnel, its invitees, staff and Sub-Contractors. 

11.1.4 The JPO Facility shall at all times be:

(i) accessible to all members of the JPO at all times and to include accessibility to disabled as well as able-bodied persons;

(ii) managed in accordance with the Contractor’s Facilities Management Plan;

(iii) fully furnished and equipped in accordance with the Contractor’s Facilities Management Plan, to include the provision of modern standard fixtures and fittings as agreed between the Parties, all of which shall be of business standard quality and condition.  The Contractor shall provide power sockets at desks for seventy five (75) Authority personnel in the JPO Facility (and power sockets at desks for sixteen (16) Authority personnel in the Interim JPO Facility) and each Authority personnel is to be provided with a minimum of three (3) power sockets (for ITT, display screen and charging).  The Contractor is required to provide a display screen, keyboard and mouse for each Authority personnel;

(iv) secure.  The Contractor acknowledges that the JPO Facility will not hold material that is classified SECRET or controlled by International Traffic in Arms Regulations but that the JPO Facility will hold and store material that is classified OFFICIAL-SENSITIVE.  Accordingly, the JPO Facility must meet the UK Government criteria for handling and processing OFFICIAL-SENSITIVE information and the appropriate physical security measures to assure security of staff and equipment; and 

(v) compliant with health and safety Legislation and all other relevant Legislation pertaining to office environments.

11.1.5 The Authority and its invitees, staff and Sub-Contractors shall have the right to access and share occupation of the JPO Facility at any time.

11.1.6 The JPO Facility shall enable board room meetings, capable of seating at least twenty (20) people with teleconference, spider phone, video and audio-visual projection capabilities to take place at least twice per calendar month.

11.1.7 The JPO Facility shall have at least three (3) permanent break-out/meeting rooms, each with a capacity for up to ten (10) seated personnel with power sockets available for all.

11.1.8 The JPO Facility shall have appropriate internet and telecommunications connectivity to support the staff located at the JPO Facility, to include (in the case of telecommunications), a minimum of one (1) telephone per four (4) Authority personnel.

11.1.9 The Contractor shall at all times comply with the JPO Facilities Management Plan for the duration of the Contract Period.

JPO IT Services

11.2 Without prejudice to the provisions of Schedule 14 (IPR), the Contractor acknowledges the Authority’s requirements in relation to the JPO IT Services, in addition to DEFCON 687A and 687 B, are set out below:

11.2.1 The Contractor shall provide access to information and applications that complies with the Authority’s security accreditation requirements set out in paragraph 11.2.5(vii) of this Part 1 of Schedule 2 (Statement of Requirements).

11.2.2 The Contractor shall procure that data held on the JPO IT infrastructure shall at the end of MACA + 45 or on the sooner determination of this Contract be portable:

(i) to such location as the Authority may direct; and

(ii) without any loss or corruption of data (electronic and hard copy).

11.2.3 The Contractor shall provide JPO software applications via a virtual desktop service, enabling the Authority, the Contractor and other authorised personnel to access the centrally hosted service, both physically and remotely, such that all parties working as part of the JPO use the same software applications and toolsets. 

11.2.4 The Contractor shall procure that the JPO IT network is capable of high capacity usage of at least two hundred (200) subscribers at peak demand times.  The JPO IT network shall include:

(i) the building system services, (such as power adaptors, internet);

(ii) Local Area Network (LAN) network nodes to serve desktops, laptops, printers and scanning devices; and

(iii) JPO Wide Area Network (WAN) access points.

11.2.5 The Contractor shall, as part of the JPO IT Services, provide IT technical support including the following:

(i) manned helpdesk:

The Contractor shall provide a manned helpdesk service during office hours in England of between 0830 -1730 Monday to Friday, excluding public and statutory holidays in England and the Authority’s Christmas shut-down period (of which at least two (2) months’ written notice shall have been given to the Contractor prior to the end of each calendar year);

(ii) software updates:

The Contractor shall:

(A) undertake major software releases on a calendar monthly basis outside the Authority’s normal office hours of between 0830 and 1730 hours. Downtime shall be minimised and shall be notified to the Authority no less than fourteen (14) calendar days prior to the scheduled release of such software; and

(B) perform windows and software patching (which are independent of software release schedules referred to in paragraph 11.2.5
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 \* MERGEFORMAT (A) above) on a quarterly basis. Such windows and software patching shall be completed by the Contractor in a single period of downtime outside the Authority’s normal office hours of between 0830 and 1730 hours;

(iii) monitor the JPO IT Services including health and security monitoring and:

(A) inform the Authority as soon as is practicable of any monitoring activity to be undertaken by the Contractor or any Sub-Contractor that will or is likely to adversely impact on the provision of the JPO IT Services; and

(B) advise the Authority as soon as is practicable of any breach of the Authority’s security rules JSP 440 Part 6 in relation to use of the JPO IT Services;

(iv) configuration control:

The Contractor shall:

(A) give the JPOL a minimum of five (5) Working Days’ written notice before any scheduled release of software upgrades;

(B) monitor and manage the configuration control of the hardware platforms and shall notify the JPOL in writing no less than ten (10) Working Days prior to the scheduled release; and

(C) manage the configuration of the JPO database and the associated firewalls in accordance with the Authority’s standards for Managing Information in Defence, JSP 441;

(v) JPO IT Services continuity and disaster recovery:

In the event of service disruption that renders the JPO IT Services unrecoverable through normal maintenance, the Contractor shall provide the JPO IT Services in accordance with the IT Services and Business Continuity Plan;

(vi) JPO IT Quality of Service Management Plan:

The Contractor shall: 
(A) at all times perform the JPO IT Services in accordance with the JPO IT Quality of Service Management Plan; and
(B) on or before the end of MACA +3, the Contractor shall develop, produce, issue to and agree with the Authority the JPO IT Quality of Service Management Plan;

(vii) security accreditation:

The Contractor shall provide an accredited JPO environment and Office IT infrastructure to OFFICIAL-SENSITIVE level, with associated RMADS compliant with Authority policies as stated by DAIS (as such policies are notified to the Contractor from time to time); and
(viii) upload to JPO Collaborative Working Environment:

The Contractor shall on a regular basis, on a date time and in a format to be agreed with the Authority, upload such information and data held on the Contractor’s Collaborative Data Environment to the JPO Collaborative Working Environment or equivalent pursuant to the delivery of this Contract.  

11.2.6 The Contractor shall perform the JPO IT Services using appropriate software licences that are required by and have been agreed with the Authority for the proper performance and/or use of the JPO IT Services.

11.2.7 The Contractor shall provide a dedicated encrypted network bridge between the JPO LAN within the JPO Facility and the hosted JPO IT environment sufficient to support all users concurrently at peak demand times and shall:

(i) inform the JPOL of the overall usage of the bridge service on a monthly basis; and

(ii) give the JPOL not less than three (3) Working Days’ prior written notice of any scheduled bridge service downtime.

11.2.8 The Contractor shall:

(i) at all times perform the JPO IT Services in accordance with the JPO IT Services Management Plan; and
(ii) on or before the end of MACA +3, develop, produce, issue to and agree with the Authority the JPO IT Services Management Plan.
11.3 The Contractor shall procure that the JPO IT Services are established and are operational from the date of this Contract until the end of MACA + 45 as follows:

11.3.1 at Contract Award, the JPO IT Services shall comprise the provision of a SharePoint environment for data/information storage for use by the JPO on the Shared Data Environment; 

11.3.2 on or before 30 November 2017, the requirements of paragraph 11.3.1 shall be extended to include a SharePoint environment for data/information storage, with access via VPN to all JPO staff, on the JPO Collaborative Working Environment;

11.3.3 the target system availability for the JPO IT Services shall be not less than 95% and which shall be available during normal Authority office hours of between 0830 – 1730 Mondays to Fridays, excluding public and statutory holidays in England and the Authority’s Christmas shut-down period.  The target system availability shall be no less than 75% from 1730 hours Friday to 0830 hours Monday;

11.3.4 without prejudice to the remaining provisions of this Contract, in the event that as a result of a Contractor Default the Contract Programme is changed pursuant to Clause 9 (Contract Management and Meetings) of this Contract, the Contractor shall pay all of the Authority’s reasonable costs and expenses including hosting of the JPO IT Services, transfer of Information and data, additional licence costs and connectivity services and any other costs arising in connection with the Contractor Default (having regard to the Authority’s requirements in relation to the eJPO) and for the avoidance of doubt the Contractor shall be obliged to satisfy the Acceptance Criteria for the JPO IT Services pursuant to Schedule 4 (Assurance Process) on the date specified for such JPO IT Services Acceptance Review in the Contract Programme as may be changed from time to time pursuant to Clause 9 (Contract Management and Meetings) of this Contract.

JPO Function

11.4 The Contractor shall actively participate in all project management activities and processes including:

11.4.1 the management of risk in pursuance of the delivery of this Contract;

11.4.2 the provision of the Interim JPO Facility and the JPO Facility;

11.4.3 the provision of the JPO IT Services; and 

11.4.4 Enabling Business Transformation,

to be undertaken within the JPO in order to enable the Authority to perform its duties as an independent body capable of managing complex products from multiple suppliers.

11.5 The Contractor’s EvO Management Team shall be as set out in the table below or as may be otherwise agreed with the Authority from time to time.

	Job Title
	Attendance in the JPO Facility (Average number of days per week)
	Delegated Authority

	Senior Director TacCIS
	2.5
	Overall EvO Programme Lead – UK and Canada

	Senior Programme manager
	3
	EvO execution

	Chief Engineer
	1
	EvO Technical Authority

	Deputy Chief Engineer
	1
	EvO Technical Lead

	Senior Programme Manager
	1
	EvO Operational Delivery

	Commercial
	1
	EvO Commercial Lead

	Project Manager
	1
	Detailed Project execution

	Scheduler
	0.5
	EvO Project Scheduler

	Supply Chain
	1
	EvO Supply Chain Lead


11.6 The Contractor shall pursuant to paragraph 11.5 collocate the Contractor’s EvO Management Team into the JPO Facility to ensure delivery of the Contractor Deliverables and all other obligations of the Contractor under this Contract to assist the Authority to achieve its wider objectives for the MORPHEUS Project.

11.7 The Contractor’s Project Management Team shall be as set out in the table below or as may be otherwise agreed with the Authority from time to time.

	Job Title
	Start MACA
	End

	GDUK JPO Lead
	0
	45

	Senior Project Manager / Lead
	1
	45

	PM – Business Process Lead 
	3
	36

	PM – Operating Model Implementation
	5
	38

	PM – Process & Procedure Development
	5
	38

	PM - Risks /Opportunity Management 
	2
	45

	PM - Change Management
	2
	31

	PM - Quality and Assurance
	5
	30

	Senior Controller / Scheduler
	2
	45

	PM - Data Manager, Tools and Templating 
	1
	33

	SharePoint Developer / designer
	3
	36


11.8 The Contractor’s Enabling Business Transformation Team shall be as set out in the table below or as may be otherwise agreed with the Authority from time to time.
	Job Title
	Start MACA
	End

	Knowledge Transfer Project Manager
	1
	33

	Capability Modelling (outcome services support model)
	3
	36

	Capability Modelling (logistics and financial)
	9
	36

	PM – Business Model Transition Plan
	17
	36

	JPO Transformation Lead
	1
	10

	Team Induction lead
	3
	9


11.9 The Contractor’s System Design Authority Team shall be as set out in the table below or as may be otherwise agreed with the Authority from time to time.
	Job Title
	Start MACA
	End

	Chief Engineer
	1
	45

	Senior Platform lead
	1
	30

	Principal System Security Lead
	3
	36

	Principal Requirements Manager
	3
	36

	Principal Systems Architect
	3
	36


Project Management
11.10 The Contractor shall, under the direction of the JPOL, establish the JPO in accordance with the JPO Implementation Plan and maintain and develop the artefacts referred to in the JPO Implementation Plan.  If there is any inconsistency between the artefacts referred to in the JPO Implementation Plan and any express provisions of this Contract, the express provisions of this Contract shall prevail.

11.11 The Contractor shall:

11.11.1 provide, on a weekly incremental basis, on a day and time of the working week to be agreed from time to time between the Contractor and the JPOL, information and data, the format of which shall be agreed between the Authority and the Contractor, that shall be required for compilation and presentation in the Monthly Performance Report;  

11.11.2 unless by exception, provide a report in the Agreed Form in respect of the JPO Facilities Management Plan and JPO IT Services Management Plan on a monthly basis, on the fourth Friday of each month; and

11.11.3 update, maintain and make full read-only access available to representatives of the Authority (and continue to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all information and data referred to in this paragraph 11 that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such information and data (including to address any defects, discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such information and data).
11.12 The JPOL shall direct, manage and advise an Authority team as part of the Contract management activities.  Where required, regular meetings shall take place between such team members and members of the Contractor to facilitate, resolve and report on day-to-day Contract management issues.

11.13 The Contractor shall provide, on a monthly basis, the Monthly Performance Report, which shall consolidate and up-date the weekly information and data referred to in paragraph 11.11.1.  The requirements of the Monthly Performance Report pursuant to and in accordance with paragraph 14.2 of Schedule 6 (Incentivisation) are (for convenience) set out below: 

11.13.1 Part 1: Monitoring Information

(i) the KPI Report;

(ii) the Deductions to be levied in respect of the relevant Contract Month in accordance with this Schedule and Schedule 9 (Pricing and Payment), including a break-down of each of the Deductions and of the Permanent Deductions made pursuant to Schedule 6 (Incentivisation) or any other adjustments made pursuant to the mechanism for making Deductions;

(iii) the Net Monthly Payment proposed to be payable in respect of the relevant Contract Month;

(iv) progress against the Contract Programme;

(v) outcomes of any Review undertaken in the relevant Contract Month in accordance with Schedule 4 (Assurance Process);

(vi) success/failure at any Review and of Entry Criteria and Exit Criteria in accordance with Schedule 4 (Assurance Process);

(vii) the outcome of and Sprints undertaken in accordance with the Agile Process; 

(viii) whether Acceptance of any of the relevant Contractor Deliverables has or has not been achieved pursuant to Schedule 5 (Acceptance Procedures);

(ix) Milestones met and details of Milestones that were due to be performed in the Contract Month just ended which the Contractor has failed to meet;

(x) the Authority's performance of Authority Obligations under Schedule 7 (Authority Obligations);

(xi) the Contractor's advice note or Recovery Plan where its performance has fallen below the relevant performance band;

(xii) the EBT Management Report;

(xiii) the status of any outstanding actions from the last Monthly Performance Report; and

(xiv) any other matter reasonably required by the Authority in relation to the Contractor Deliverables.

11.13.2 Part 2: Service Delivery Information

(i) a description of any complaints and/or comments made in relation to the performance of the Contractor Deliverables in the JPO; and

(ii) any other matter reasonably required by the Authority in relation to the Contractor Deliverables.

11.14 The Authority will be employing third party contractors to undertake various activities in support of the MORPHEUS Project.  Such third party contractors shall be deemed to be approved representatives of the Authority to whom the Contractor shall make available such information and facilities as necessary to enable such third party contractors to fulfil their obligations to the Authority. 

Enabling Business Transformation

11.15 The Contractor shall transfer its knowledge, skills and experience in processes, organisation, technology and information to the Authority as required by the Authority to enable the Authority to become Vendor Independent pursuant to and in accordance with the EBT Management Plan. 

11.16 The Contractor shall produce and maintain an EBT Management Plan that shall cover all EBT Activities under the following headings:

11.16.1 Processes: describing the mechanisms that the Contractor will use to define and embed the various activities that the JPO will need to undertake in order for the Authority to become Vendor Independent;

11.16.2 Organisation: describing the mechanisms that the Contractor will use to support the Authority in defining an appropriate organisational structure, and the activities, including but not limited to, shadowing, mentoring, and training, that the Contractor will use to ensure that Authority provided personnel are suitably qualified and experienced on or before the end of MACA +45 in order for the Authority to become Vendor Independent;  

11.16.3 Technology: describing the implementation and development of the IT and communications infrastructure and software tooling required in order for the Authority to become Vendor Independent;

11.16.4 Information: describing the mechanisms the Contractor will use to define and implement the datastores, databases, repositories, reporting formats, templates and engineering and management information required to support the Authority in order for the Authority to become Vendor Independent.

11.17 The Contractor shall produce an initial version of the EBT Management Plan in the Agreed Form at the Effective Date that will outline all EBT Activities to be provided by the Contractor referred to in paragraph 11.16.

11.18 The Contractor shall produce three (3) months after the Effective Date:

11.18.1 an EBT Management Plan that will include confirmation of all EBT Activities; and

11.18.2 the EBT Release Plan for the following three (3) months,

and, in the event that following the development of the EBT Management Plan pursuant to this paragraph 11.18 there are identified any obligations of the Authority for the carrying out of the EBT Management Plan by the Contractor, the Contractor shall propose a Contractor Change pursuant to Schedule 11 (Change Procedure). 

11.19 The Contractor shall produce an EBT Management Report on a monthly basis until the Contractor has passed the EBT Acceptance Tests showing progress towards achieving the EBT End-States against the EBT Management Plan.

11.20 At each EBT Review the Contractor shall provide to the Authority evidence of the development of each EBT End-State in EBT Activities as set out in the EBT Release Plan for those EBT Activities and the Authority’s ability to execute the relevant EBT Use Cases and the Parties shall, at each EBT Review:

11.20.1 review and update the EBT Release Plan to reflect those EBT Activities and EBT Use Cases Evaluation that are yet to be completed; 

11.20.2 agree the EBT Activities that are to be completed in the following three (3) months; 

11.20.3 agree the EBT Use Cases and EBT Activities to be evaluated at the next EBT Maturity Review pursuant to paragraph 11.21;

11.20.4 review and update the EBT Management Plan, if required.

11.21 Prior to each EBT Maturity Review, the Contractor shall hold a workshop to test whether the EBT Satisfied Criteria in respect of the EBT Use Cases that are selected for evaluation pursuant to paragraph 11.20.3 has been achieved.

11.22 The Contractor shall demonstrate the competence of all the Contractor staff deployed to the JPO through evidence of experience, qualifications/professional membership or other evidence as accepted by the Authority.

11.23 The Key Deliverables in relation to Enabling Business Transformation are:

11.23.1 the EBT Management Plan, as updated pursuant to paragraph 11.20.4; 

11.23.2 each monthly EBT Management Report;

11.23.3 the EBT Release Plan for the following three (3) months (which shall include the EBT Satisfied Criteria in respect of the EBT Release Plan for the following three (3) months and the EBT Satisfied Criteria in respect of the EBT Release Plan for the previous three (3) months);

11.23.4 EBT Use Cases Evaluation Results;

11.23.5 (at the EBT Acceptance Review) the EBT Acceptance Test Results; and

11.23.6 evidence of the competence of the Contractor’s staff pursuant to and in accordance with paragraph 11.22.
12 Project Management Plan
12.1 The Contractor shall perform the obligations on its part pursuant to and in accordance with the Contractor’s Project Management Plan.
13 Integrated Logistics Support

Provision of ILS Deliverables
13.1 The Contractor shall ensure that:
13.1.1 on or prior to the ILS Acceptance Review (as referred to in paragraph 4 of Part 11 of Schedule 4 (Assurance Process)):
(i) the ILS Plans; 
(ii) the LORA Report;

(iii) the Special Tools Report (and, where the Special Tools Report identifies a Special Tool, a Technical Data Pack in respect of each such Special Tool);

(iv) the ILS Facilities Report;

(v) the ILS Disposal Strategy Compliance Statement;
(vi) all Interactive Electronic Technical Publications; and
(vii) the Logistics Support and Maintainability Demonstration Report,
achieve Acceptance and are delivered to the Authority and the Contractor acknowledges and agrees that in respect of:  
(A) the LORA Report, prior to the preparation, development and delivery of the LORA Report, it shall undertake a Level of Repair Analysis, taking into account the preferred maintenance concept provided in the MORPHEUS Use Study and propose how the Level of Repair Analysis is to be monitored;
(B) the ILS Facilities Report and the ILS Disposal Strategy Compliance Statement, that the Authority shall place reliance on the content of the ILS Facilities Report and the ILS Disposal Strategy Compliance Statement and that any incorrect statements and/or representations in or omissions from the ILS Facilities Report and/or the ILS Disposal Strategy Compliance Statement may cause the Authority to suffer and/or incur loss and/or expense in respect of which the provisions of Clause 32 (Indemnity and Liabilities) shall apply; and
(C) the Logistics Support and Maintainability Demonstration Report, prior to the preparation, development and delivery of the Logistics Support and Maintainability Demonstration Report, it shall carry out and complete the Logistics Support and Maintainability Demonstration in accordance with paragraph 5 of Part 1 of Schedule 5 (Acceptance Procedures);  
13.1.2 in achieving Acceptance of the ILS Deliverables, the Contractor satisfies Parts 1 and 11 of the Assurance Process;

13.1.3 without prejudice to the provisions of the Agile Process, it updates, maintains and makes full read-only access available to representatives of the Authority (and continues to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on: 
(i) the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 13 and that are reasonably capable of being uploaded on to the Collaborative Data Environment; and

(ii) the BUCK+, all Interactive Electronic Technical Publications,

in each case, to reflect the development by the Contractor of such Key Deliverables through the Agile Process (including the completion of each Sprint and/or to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables referred to in paragraph 13.3.2);

13.1.4 without prejudice to paragraph 13.1.2, each Key Deliverable and/or Required Item submitted by the Contractor as part of the Assurance Process for the preparation and development of each ILS Deliverable complies with and meets all of the requirements of its corresponding Product Description, unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Key Deliverable and/or Required Item at the relevant stage of the Assurance Process; 

13.1.5 to the extent that the same does not conflict with the foregoing provisions of this paragraph 13 and to the extent applicable to the preparation, development and delivery of any ILS Deliverable, it complies with and meets the requirements of (subject to Part 3 of this Schedule 2 (Statement of Requirements)) the EvO SRD; and
13.1.6 following achievement of the Exit Criteria in relation to the Integrated Baseline Review referred to in paragraph 1 of Part 11 of Schedule 4 (Assurance Process) and without prejudice to the Contractor’s other obligations in this paragraph 13 (and/or Schedule 4 (Assurance Process)) to review, amend and/or update the Integrated Support Plan, it shall comply with and implement the Integrated Support Plan during and throughout Phase 1.
13.2 The Key Deliverables in relation to the preparation, development and delivery of: 
13.2.1 the ILS Plans are:

(i) the Integrated Support Plan;

(ii) the Configuration Management Plan;

(iii) the Support Analysis Plan;

(iv) the R&M Management Plan;
(v) the R&M Case;
(vi) the Supportability Case Report;

(vii) the Electronic Document Management Plan;

(viii) the Support Equipment Plan;  
(ix) the Software Support Plan;

(x) the Supply Support Plan;
(xi) the PHS&T Plan; 
(xii) the Logistics Support and Maintainability Demonstration Plan; and
(xiii) the LORA Plan;
13.2.2 the LORA Report, is the draft or final (as the case may be) LORA Report; 
13.2.3 the Special Tools Report, is the draft or final (as the case may be) Special Tools Report (and, where the Special Tools Report identifies a Special Tool, the draft or final (as the case may be) Technical Data Pack in respect of each such Special Tool);
13.2.4 the ILS Disposal Strategy Compliance Statement, is the draft or final (as the case may be) ILS Disposal Strategy Compliance Statement;

13.2.5 the ILS Facilities Report, is the draft or final (as the case may be) ILS Facilities Report;

13.2.6 the Logistics Support and Maintainability Demonstration Report, is the Logistics Support and Maintainability Demonstration Report; and
13.2.7 each Interactive Electronic Technical Publication, is each draft or final (as the case may be) Interactive Electronic Technical Publication, 
in each case, to be provided as part of the Assurance Process, together with such Information (as defined in paragraph 1 of Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as shall be reasonably necessary to enable the Authority to become Vendor Independent, including to enable:
(i) the amendment, updating and/or development of any ILS Deliverable; and/or 

(ii) the delivery of Integrated Logistics Support,

by or on behalf of the Authority utilising such Information and Tools without further recourse to the Contractor.
Support to ILS

13.3 The Contractor shall (without prejudice to Clause 5 (Contractor Warranties and Undertakings) and in the period prior to the end of Phase 1) whether prior to or after Acceptance of any ILS Deliverable and/or any documentation and/or other items arising out of or in connection with the Contractor’s other obligations referred to in this paragraph 13:
13.3.1 respond to clarification questions raised by the Authority (acting reasonably whether or not raised by any Third Party) arising out of or in connection with any documentation and/or other items (including Key Deliverables and/or Required Items) submitted by the Contractor to the Authority pursuant to this paragraph 13 and/or pursuant to Schedule 4 (Assurance Process) in connection with any ILS Deliverable and/or the Contractor’s other obligations referred to in this paragraph 13, the form and timing of such required response having due regard to the complexity of such clarification question and being as notified by the Authority at the time such clarification question is communicated to the Contractor;

13.3.2 review, amend, update, reissue and redeliver (as applicable) any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by or on behalf of the Contractor in connection with any ILS Deliverable and/or the Contractor’s performance of its other obligations under this paragraph 13 (whether or not such documentation has been previously submitted by the Contractor to the Authority as part of the Required Items under a previous ILS Review and notwithstanding that the Exit Criteria may have been satisfied in respect of that previous ILS Review) to address any defects (including any Defects noted in any System Problem Report), Discrepancies (including as noted in any Test Discrepancy Report), errors, omissions and/or inconsistencies (and/or to address any other matters or circumstances as agreed between the Parties (both acting reasonably)) in such documentation and/or other items which have arisen (or have been identified) during or as a result of:

(i) the Logistics Support and Maintainability Demonstration;

(ii) the design, development and/or delivery of the EvO System (including during or as a result of any testing of the whole or any part of the EvO System (and whether or not as part of the EvO System Acceptance Tests), Platform Integration on any First of Type Platform, Accreditation of the whole or any part of the EvO System and/or the procurement and/or Integration of any Competed Product); and/or

(iii) the design, development and/or delivery (including testing, analysis, proving and/or conformance) of the EvO System Design and/or the MORPHEUS System Architecture and/or the EvO System Architecture,
and the Contractor shall review, amend, update, reissue and redeliver to the Authority (as applicable) such documentation and/or other items (unless otherwise agreed between the Parties (both acting reasonably)) as soon as reasonably practicable following the occurrence and/or identification of such defect, Discrepancy, error, omission, inconsistency, matter and/or circumstance giving rise to the required review, amendment, reissue and/or redelivery in accordance with paragraph 13.1.3 (but in any event not later than the next following ILS Review (if any) and such documentation and/or items shall be deemed to form part of the Required Items for that next following ILS Review) and the provisions of this paragraph 13.3.2 shall continue to apply until the Authority’s Representative (acting reasonably) is satisfied that the relevant defects, Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances giving rise to the relevant review, amendment, reissue, update and/or redelivery have been addressed in full;
13.3.3 subject to the provisions of Clause 41.6.3 (Disclosure of Information), Clause 30.1.2 (Technical Assistance to the Authority) and Schedule 14 (IPR), provide such Information (as defined in Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as may be reasonably requested by the Authority (whether or not requested by any Third Party) in connection with any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 13 and/or pursuant to Schedule 4 (Assurance Process) in relation to any ILS Deliverable and/or the Contractor’s other obligations referred to in this paragraph 13; and
13.3.4 provided that the Authority shall have given not less than ten (10) Working Days prior notice, procure that one or more (as applicable) appropriately qualified and experienced Contractor Related Parties (taking into account the subject matter to be discussed at the relevant meeting and, as a minimum, including persons with a detailed understanding of the ILS Deliverables and/or the Contractor’s other obligations in this paragraph 13) shall attend and participate in any meeting (located within the UK mainland) convened by the Authority in connection with such Contractor Deliverables (whether or not such meeting is to be attended by any Third Party), such participation to include activities such as (as required by the Authority from time to time) explaining and/or engaging in any discussion in relation to matters such as:

(i) the content of and/or the rationale for the content of and/or issues arising out of any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by or on behalf of the Contractor in connection with any ILS Deliverable and/or the Contractor’s performance of its other obligations under this paragraph 13; and/or

(ii) the intended carrying out and completion of the Logistics Support and Maintainability Demonstration,
(whether on an informal question and answer basis or through a formal presentation, at the Authority’s election) and in each case as may be necessary to clarify such content and/or issues and/or intended carrying out and completion and/or to enable the Authority and/or relevant Third Party to fully consider and appraise such issues.
14 Platform Integration
14.1 The Contractor shall ensure that:

14.1.1 on or prior to the Review Meeting Date for the Platform Integration and Fielding Acceptance Review (as referred to paragraph 3 of Part 12 of Schedule 4 (Assurance Process)), the PI&F Deliverables achieve Acceptance and are delivered to the Authority and, without prejudice to the forgoing provisions of this paragraph 14.1.1, the Contractor acknowledges and agrees that it is the intention of the Authority: 
(i) to commence (as soon as reasonably practicable following achievement of the Exit Criteria for the Platform Integration and Fielding Competition Requirements Review (as referred to in paragraph 1 of Part 12 of Schedule 4 (Assurance Process)) a formal procurement process to procure the Platform Integrator; and

(ii) to appoint (as soon as reasonably practicable following achievement of the Exit Criteria for the Platform Integration and Fielding Assurance Review (as referred to in paragraph 2 of Part 12 of Schedule 4 (Assurance Process)) and referred to as the first such Platform Integration and Fielding Assurance Review on the Contract Programme, the Platform Integrator,

in each case, to enable the Authority to comply with its obligations under reference D3-15a of Table A of Part 2 of Schedule 7 (Authority Obligations) and the Contractor:

(A) shall, notwithstanding paragraph 14.1.4, ensure that the PI&F Deliverables are at such a level of maturity as at the Review Meeting Date for each of such Platform Integration and Fielding Competition Requirements Review and Platform Integration and Fielding Assurance Review as shall be reasonably necessary to enable the Authority (if it so wishes) to commence such procurement process or appoint the Platform Integrator (as the case may be) immediately following achievement of the Exit Criteria for the relevant Review (and assuming, for this purpose only, that the Exit Criteria for such Platform Integration and Fielding Competition Requirements Review or Platform Integration and Fielding Assurance Review (as the case may be) is to be achieved on the Review Meeting Date for that Platform Integration and Fielding Competition Requirements Review or Platform Integration and Fielding Assurance Review (as the case may be)); and 
(B) where the Contractor fails to ensure that such PI&F Deliverables are at such level of maturity on such date as referred to in paragraph 14.1.1
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 \* MERGEFORMAT (A), then the Authority shall be entitled to such relief from its obligations under reference D3-15a of Table A of Part 2 of Schedule 7 (Authority Obligations) as shall be reasonable in the circumstances, having regard to the extent of such failure (including the time period elapsing between the Review Meeting Date for the Platform Integration and Fielding Competition Requirements Review or the Platform Integration and Fielding Assurance Review (as the case may be) and the date on which the Exit Criteria in respect of the relevant Review shall be achieved);
14.1.2 in achieving Acceptance of the PI&F Deliverables, the Contractor satisfies Parts 1 and 12 of the Assurance Process;

14.1.3 without prejudice to the provisions of the Agile Process, it updates, maintains and makes full read-only access available to representatives of the Authority (and continues to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 14 and that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such Key Deliverables through the Agile Process (including the completion of each Sprint and/or to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables referred to in paragraph 14.3.2);
14.1.4 without prejudice to the forgoing provisions of this paragraph 14.1, each Key Deliverable and/or Required Item submitted by the Contractor as part of the Assurance Process for the preparation and development of each PI&F Deliverable complies with and meets all of the requirements of its corresponding Product Description, unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Key Deliverable and/or Required Item at the relevant stage of the Assurance Process; and 

14.1.5 to the extent that the same does not conflict with the foregoing provisions of this paragraph 14 and to the extent applicable to the preparation, development and delivery of any PI&F Deliverable, it complies with and meets the requirements of the EvO SRD.

14.2 The Key Deliverables in relation to the preparation, development and delivery of the PI&F Deliverables are: 

14.2.1 all Platform Installation Guidelines for each GD Product and GD Procured Product;
14.2.2 a System Bill of Materials for each EvO Configuration;
14.2.3 an EvO Platform System Diagram for each EvO Configuration;
14.2.4 all Outline and Installation Drawings for each GD Product and GD Procured Product;

14.2.5 a Cable Specification for each cable terminating on and/or connecting to a GD Product and/or GD Procured Product;
14.2.6 a Cable ICD for each connector on each GD Product and GD Procured Product;
14.2.7 a Cable Design for each cable required to connect the Tactical Mobile Router to the Tactical LAS Adaptor, as referred to in paragraph 5.2.6(i)(A)1)b);
14.2.8 a Product EMC Report for each GD Product and each GD Procured Product;

14.2.9 a Product Tempest Report for each GD Product and each GD Procured Product;

14.2.10 the CAT Testing Procedures;  
14.2.11 in respect of each GD Product and GD Procured Product, a Product Safety Case Report referred to in paragraph 5.3.28 (above); and
14.2.12 in respect of the EvO System, a System Safety Case Report referred to in paragraph 5.3.29 (above), 
in each case, to be provided as part of the Assurance Process, together with such Information (as defined in paragraph 1 of Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as shall be reasonably necessary to enable the Authority to become Vendor Independent, including to enable the Authority and/or a reasonably competent Platform Integrator to carry out and complete Platform Integration utilising such Information and Tools without further recourse to the Contractor.
Support to Platform Integration
14.3 The Contractor shall (and whether prior to or (without prejudice to Clause 5 (Contractor Warranties and Undertakings), in the period prior to the end of Phase 1) after Acceptance of any PI&F Deliverable and/or any other documentation and/or items arising out of or in connection with the Contractor’s other obligations referred to in this paragraph 14):

14.3.1 respond to clarification questions raised by the Authority (acting reasonably and whether or not raised by any Third Party, including the Platform Integrator) arising out of or in connection with any documentation and/or other items (including Key Deliverables and/or Required Items) submitted by the Contractor to the Authority pursuant to this paragraph 14 and/or pursuant to Schedule 4 (Assurance Process) in connection with any PI&F Deliverable and/or the Contractor’s other obligations referred to in this paragraph 14, the form and timing of such required response having due regard to the complexity of such clarification question and being as notified by the Authority at the time such clarification question is communicated to the Contractor;

14.3.2 review, amend, update, develop, reissue and redeliver (as applicable) any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by or on behalf of the Contractor in connection with any PI&F Deliverable and/or the Contractor’s performance of its other obligations under this paragraph 14 (whether or not such documentation and/or other items have been previously submitted by the Contractor to the Authority as part of the Required Items under a previous Platform Integration and Fielding Review and notwithstanding that the Exit Criteria may have been satisfied in respect of that previous Platform Integration and Fielding Review) to address any defects (including any Defects noted in any System Problem Report), Discrepancies (including as noted in any Test Discrepancy Report), errors, omissions and/or inconsistencies (and/or to address any other matters or circumstances as agreed between the Parties (both acting reasonably)) in such documentation and/or other items which have arisen (or have been identified) during or as a result of:

(i) the design, development and/or delivery of the EvO System (including during or as a result of any testing of the whole or any part of the EvO System (and whether or not as part of the EvO System Acceptance Tests), Platform Integration on any First of Type Platform, Accreditation of the whole or any part of the EvO System and/or the procurement and/or Integration of any Competed Product); and/or 
(ii) the design, development and/or delivery (including testing, analysis, proving and/or conformance) of the EvO System Design and/or the MORPHEUS System Architecture and/or the EvO System Architecture,
and the Contractor shall review, develop, amend, update, reissue and redeliver to the Authority (as applicable) such documentation and/or other items (unless otherwise agreed between the Parties (both acting reasonably)) as soon as reasonably practicable following the occurrence and/or identification of such defect, Discrepancy, error, omission, inconsistency, matter and/or circumstance giving rise to the required review, amendment, reissue and/or redelivery in accordance with paragraph 14.1.3 (but in any event not later than the next following Platform Integration and Fielding Review (if any) and such documentation and/or items shall be deemed to form part of the Required Items for that next following Platform Integration and Fielding Review) and the provisions of this paragraph 14.3.2 shall continue to apply until the Authority’s Representative (acting reasonably) is satisfied that the relevant defects, Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances giving rise to the relevant review, amendment, reissue, update, redevelopment and/or redelivery have been addressed in full;

14.3.3 subject to the provisions of Clause 41.6.3 (Disclosure of Information), Clause 30.1.2 (Technical Assistance to the Authority) and Schedule 14 (IPR), provide such Information (as defined in Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as may be reasonably requested by the Authority (whether or not requested by any Third Party, including the Platform Integrator) in connection with:

(i) any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 14 and/or pursuant to Schedule 4 (Assurance Process) in relation to any PI&F Deliverable and/or the Contractor’s other obligations referred to in this paragraph 14; and/or
(ii) the carrying out and completion of Platform Integration on any First of Type Platform; and 
14.3.4 provided that the Authority shall have given not less than ten (10) Working Days prior notice, procure that one or more (as applicable) appropriately qualified and experienced Contractor Related Parties (taking into account the subject matter to be discussed at the relevant meeting and/or the support required during and/or as a result of Platform Integration (as the case may be) and, as a minimum, including persons with a detailed understanding of PI&F Deliverables and/or the Contractor’s other obligations in this paragraph 14) shall attend and participate in any meeting (located within the UK mainland) convened by the Authority in connection with such Contractor Deliverables and/or Platform Integration (whether or not such meeting and/or Platform Integration activity is to be attended by any Third Party), such participation to include activities such as (as required by the Authority from time to time):

(i) explaining and/or engaging in any discussion in relation to matters such as the content of and/or the rationale for the content of and/or issues arising out of any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by or on behalf of the Contractor in connection with any PI&F Deliverable and/or the Contractor’s performance of its other obligations under this paragraph 14 (whether on an informal question and answer basis or through a formal presentation, at the Authority’s election) and in each case as may be necessary to clarify such content and/or issues and/or to enable the Authority and/or relevant Third Party to fully consider and appraise such issues; and/or

(ii) supporting and/or facilitating Platform Integration.
14.4 The Contractor acknowledges and confirms that:

14.4.1 notwithstanding its obligations in paragraphs 14.2.2 and 14.2.3 to provide a System Bill of Materials for each EvO Configuration and an EvO Platform System Diagram for each EvO Configuration, the EvO System (and/or Products forming part of the EvO System) may be installed on to Platforms which may require specific configuration for the purposes of each such Platform (it being acknowledged that the generic System Bill of Materials and EvO Platform System Diagram, in each case, for each EvO Configuration are not adequate for the purposes of Platform Integration on all Platforms, having regard to the specific characteristics of each Platform); and 

14.4.2 its obligations in paragraph 14.3 shall be construed and shall apply (mutatis mutandis) to any request from the Authority to provide support (in the manner contemplated by such paragraph 14.3) in relation to any matters arising out of or in connection with such specific configuration referred to in paragraph 14.4.1.
14.5 The Contractor acknowledges that the Authority shall place reliance on the Platform Integration Assumption and if such Platform Integration Assumption proves to be incorrect, the Authority may suffer and/or incur loss and/or expense (including under any Platform Integration Contract) in respect of which the provisions of Clause 32 (Indemnity and Liabilities) shall apply.

14.6 Notwithstanding the provisions of paragraph 4.5.15 of TPO3 of Schedule 3 (Contractor’s Proposals) and without prejudice to the Contractor’s other obligations under this Contract, the Contractor shall use all reasonable endeavours to ensure that the performance of its obligations under this Contract shall interface with and facilitate the performance by the Platform Integrator of its obligations under the Platform Integration Contract to facilitate the Authority’s compliance with its obligations under reference D3-15a of Table A of Part 2 of Schedule 7 (Authority Obligations) and to enable the carrying out and completion of the First of Type Field Tests in the manner and at the time contemplated in this Contract (and the Authority shall take all reasonable steps to enforce the performance by the Platform Integrator of its obligations under the Platform Integration Contract to ensure that the performance by the Platform Integrator of its obligations under the Platform Integration Contract interface with and facilitate the performance by the Contractor of its obligations under this Contract for that purpose).
15 Training
15.1 The Contractor shall ensure that: 

15.1.1 the Training Management Plan achieves Acceptance and is delivered to the Authority on or prior to the Integrated Baseline Review, and without prejudice to the Contractor’s other obligations in this paragraph 15 (and/or Schedule 4 (Assurance Process)) to review, amend and/or update the Training Management Plan, it shall comply with and implement the Training Management Plan during and throughout Phase 1;
15.1.2 the Training Needs Analysis and the Training Materials achieve Acceptance and are delivered to the Authority on or prior to the Training Acceptance Review referred to in paragraph 3 of Part 13 of Schedule 4 (Assurance Process); 
15.1.3 in achieving Acceptance of the Training Deliverables, the Contractor satisfies Part 13 of the Assurance Process;
15.1.4 without prejudice to the provisions of the Agile Process: 

(i) it updates, maintains and makes full read-only access available to representatives of the Authority (and continues to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 15 and that are reasonably capable of being uploaded on to the Collaborative Data Environment; and

(ii) in the case of Training Materials that form part of and/or are included within any GD Products, GD Procured Products and/or Modified Legacy Test Products, it ensures that such Training Materials are included on such Products to be provided in accordance with paragraph 5.2.7 and/or 10.3 of this Part 1 of Schedule 2 (Statement of Requirements),

in each case, to reflect the development by the Contractor of such Key Deliverables through the Agile Process (including the completion of each Sprint and/or to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables referred to in paragraph 15.3.2);
15.1.5 without prejudice to paragraph 15.1.3, each Key Deliverable and/or Required Item submitted by the Contractor as part of the Assurance Process for the development of the preparation and development of the Training Deliverables complies with and meets all of its corresponding Product Description (and, in the case of the Training Needs Analysis, complies with and meets all of the requirements of the relevant part of JSP 822), unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Key Deliverable and/or Required Item at the relevant stage of the Assurance Process; and
15.1.6 to the extent that the same does not conflict with the foregoing provisions of this paragraph 15 and to the extent applicable to the preparation, development and delivery of any Training Deliverable, it complies with and meets the requirements of: 
(i) Part 2 of this Schedule 2 (Statement of Requirements); and

(ii) the EvO SRD.
15.2 The Key Deliverables in relation to the preparation, development and delivery of the:

15.2.1 Training Management Plan is the draft or final (as the case may be) Training Management Plan;

15.2.2 Training Needs Analysis are:

(i) DSAT Element 1 (TNA), Stage 1 - Scoping Exercise Report; 

(ii) DSAT Element 1 (TNA), Stage 2 - Role Analysis; 

(iii) DSAT Element 1 (TNA), Stage 2 - Training Gap Analysis; 

(iv) DSAT Element 1 (TNA), Stage 2 - Draft Training Objectives; 

(v) DSAT Element 1 (TNA), Stage 2 - Training Options Analysis; and 

(vi) DSAT Element 1 (TNA), Stage 2 - Training Needs Report; and
15.2.3 each item of Training Material, is each draft or final (as the case may be) Training Material;
in each case, to be provided as part of the Assurance Process, together with such Information (as defined in paragraph 1 of Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as shall be reasonably necessary to enable the Authority to become Vendor Independent, including to facilitate the training of any Authority personnel in relation to the EvO System by or on behalf of the Authority utilising such Information and Tools without further recourse to the Contractor.
Support the delivery of Training
15.3 The Contractor shall (without prejudice to Clause 5 (Contractor Warranties and Undertakings) and in the period prior to the end of Phase 1) whether prior to or after Acceptance of any Training Deliverable and/or any documentation and/or other items arising out of or in connection with the Contractor’s other obligations referred to in this paragraph 15: 

15.3.1 respond to clarification questions raised by the Authority (acting reasonably and whether or not raised by any Third Party, including the Training Provider) arising out of or in connection with any documentation and/or other items (including Key Deliverables and/or Required Items) submitted by the Contractor to the Authority pursuant to this paragraph 15 and/or pursuant to Schedule 4 (Assurance Process) in connection with any Training Deliverable, the Contractor’s other obligations referred to in this paragraph 15 and/or the training of any Authority personnel in relation to the EvO System, the form and timing of such required response having due regard to the complexity of such clarification question and being as notified by the Authority at the time such clarification question is communicated to the Contractor;

15.3.2 review, amend, update, reissue and redeliver (as applicable) any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by or on behalf of the Contractor in connection with any Training Deliverable and/or the Contractor’s performance of its other obligations under this paragraph 15 (whether or not such documentation has been previously submitted by the Contractor to the Authority as part of the Required Items under a previous Training Review and notwithstanding that the Exit Criteria may have been satisfied in respect of that previous Training Review) to address any defects (including any Defects noted in any System Problem Report), Discrepancies (including as noted in any Test Discrepancy Report), errors, omissions and/or inconsistencies (and/or to address any other matters or circumstances as agreed between the Parties (both acting reasonably)) in such documentation and/or other items which have arisen (or have been identified) during or as a result of:

(i) the design, development and/or delivery (including testing, analysis, proving and/or conformance) of the MORPHEUS System Architecture and/or the EvO System Architecture and/or the EvO System Design;
(ii) the design, development and/or delivery of the EvO System (including during or as a result of any testing of the whole or any part of the EvO System (and whether or not as part of the EvO System Acceptance Tests), Platform Integration on any First of Type Platform, Accreditation of the whole or any part of the EvO System and/or the procurement and/or Integration of any Competed Product); and/or 
(iii) the Logistics Support and Maintainability Demonstration,
and the Contractor shall review, develop, amend, update, reissue and redeliver (as applicable) such documentation and/or other items (unless otherwise agreed between the Parties (both acting reasonably)) as soon as reasonably practicable following the occurrence and/or identification of such defect, Discrepancy, error, omission, inconsistency, matter and/or circumstance giving rise to the required review, amendment, reissue and/or redelivery in accordance with paragraph 15.1.4 (but in any event not later than the next following Training Review (if any) and such documentation and/or items shall be deemed to form part of the Required Items for that next following Training Review) and the provisions of this paragraph 15.3.2 shall continue to apply until the Authority’s Representative (acting reasonably) is satisfied that the relevant defects, Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances giving rise to the relevant review, amendment, reissue and/or redelivery have been addressed in full;
15.3.3 subject to the provisions of Clause 41.6.3 (Disclosure of Information), Clause 30.1.2 (Technical Assistance to the Authority) and Schedule 14 (IPR),  provide such Information (as defined in Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as may be required by the Authority and/or the Training Provider in connection with any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 15 and/or pursuant to Schedule 4 (Assurance Process) in relation to any Training Deliverable and/or the Contractor’s other obligations referred to in this paragraph 15 and/or the training of any Authority personnel in relation to the EvO System;

15.3.4 provided that the Authority shall have given not less than ten (10) Working Days prior notice, procure that one or more (as applicable) appropriately qualified and experienced Contractor Related Parties (taking into account the subject matter to be discussed at the relevant meeting and, as a minimum, including persons with a detailed understanding of the Training Deliverables and/or the Contractor’s other obligations under this paragraph 15 and/or the training needs of any Authority personnel in relation to the EvO System (as applicable)) attend and participate in any meeting (located within the UK mainland) convened by the Authority (whether or not such meeting is to be attended by the Training Provider) in connection with such Contractor Deliverables and/or such training needs, such participation to include activities such as (as required by the Authority from time to time) explaining and/or engaging in any discussion in relation to matters such as:

(i) the content of and/or the rationale for the content and/or issues arising out of any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by or on behalf of the Contractor in connection with any Training Deliverable and/or the Contractor’s performance of its other obligations under this paragraph 15; and/or

(ii) the likely training needs of any Authority personnel in relation to the EvO System as a result of the transition from BCIP 5.6,

(whether on an informal question and answer basis or through a formal presentation, at the Authority’s election) and in each case as may be necessary to clarify such content and/or issues and/or to enable the Authority and/or the Training Provider to fully consider and appraise such issues and/or to provide the necessary training to such Authority personnel.
Training Delivery
15.4 The Contractor shall, in relation to any training identified in the Training Needs Analysis in connection with the process and/or procedure for uplifting user data terminals forming part of the EvO System (whether through use of the EvO Baseline Fielding Hardware (Uplift Capability) Enabler or such other method as may be agreed between the Parties in accordance with this Contract), provide prior to the end of Phase 1:

15.4.1 two (2) training courses to suitably qualified and experienced personnel provided by the Authority and/or the Platform Integrator (as required by the Authority) to enable such suitably qualified and experienced personnel to deliver such training outlined in (and in accordance with) the Training Needs Analysis to Authority Related Parties and/or any personnel employed or engaged by the Platform Integrator to undertake Platform Integration; and

15.4.2 without prejudice to the Contractor’s obligations in the forgoing provisions of this paragraph 15, such Training Materials as shall be necessary to support such training of the Authority Related Parties and/or such personnel employed or engaged by the Platform Integrator.

16 Health, Safety and Environmental
Provision of Safety and Environmental Management Plan
16.1 The Contractor shall ensure that: 

16.1.1 the Safety and Environmental Management Plan achieves Acceptance and is delivered to the Authority on or prior to the Health, Safety and Environmental Acceptance Review referred to in paragraph 3 of Part 14 of Schedule 4 (Assurance Process) and, for the avoidance of doubt, in preparing, developing and delivering the Safety and Environmental Management Plan, the Contractor shall, without prejudice to Clause 3.1 (The Contractor’s Obligations) ensure that the Safety and Environmental Management Plan: 
(i) is compliant with the latest Legislation;
(ii) meets the requirements of Def Stan 00-55 (Safety Requirements of Programmable Electronic Systems) and Def Stan 00-56 (Safety Management Requirements for Defence Systems);

(iii) to the extent applicable to the performance of the Contractor Deliverables, takes into account JSP375 (MOD Health and Safety Handbook), JSP454 (The MOD Systems Safety and Environmental Assurance for Land Systems), Acquisition Safety and Environmental Management Systems (ASEMS); and
(iv) identifies how the Contractor shall record the outcome of all activities undertaken by or on behalf of the Contractor to ensure the Contractor’s compliance with this paragraph 16;
16.1.2 in achieving Acceptance of the Safety and Environmental Management Plan, the Contractor satisfies Parts 1 and 14 of the Assurance Process;

16.1.3 without prejudice to paragraph 16.1.2, each Key Deliverable and/or Required Item submitted by the Contractor as part of the Assurance Process for the preparation and development of the Safety and Environmental Management Plan complies with and meets all of the requirements its corresponding Product Description;
16.1.4 without prejudice to the provisions of the Agile Process, it updates, maintains and makes full read-only access available to representatives of the Authority (and continues to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 16 and that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such Key Deliverables through the Agile Process (including the completion of each Sprint and/or to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables referred to in paragraph 16.5.2); and
16.1.5 following achievement of the Exit Criteria in relation to the Integrated Baseline Review referred to in paragraph 1 of Part 14 of Schedule 4 (Assurance Process) and without prejudice to the Contractor’s other obligations in this paragraph 16 (and/or Schedule 4 (Assurance Process)) to review, amend and/or update the Safety and Environmental Management Plan, it shall comply with and implement the Safety and Environmental Management Plan during and throughout Phase 1.
16.2 The Key Deliverables in relation to the preparation, development and delivery of the Safety and Environmental Management Plan are the various iterations of the Safety and Environmental Management Plan to be provided as part of the Assurance Process.
Provision of Safety and Environmental Trackers
16.3 The Contractor shall ensure that: 

16.3.1 each of the Safety and Environmental Legislation Tracker and the Safety and Environmental Risk Action Tracker achieve Acceptance and are delivered to the Authority on or prior to the Health, Safety and Environmental Acceptance Review (referred to in paragraph 3 of Part 14 of Schedule 4 (Assurance Process);
16.3.2 in designing, developing, delivering and updating: 

(i) the Safety and Environmental Legislation Tracker, the Contractor shall, without prejudice to Clause 3.1 (The Contractor’s Obligations), monitor, track, record and update in the Safety and Environmental Legislation Tracker, details of all Legislation relating to health, safety and the environment to ensure that the EvO System is (and remains) compliant with all such Legislation (including: 
(A) providing guidance to the Authority in respect of the implications and/or consequences of all such Legislation; and

(B) (on a six (6) monthly basis), identifying any future changes and/or amendments to such Legislation that may affect the EvO System (including its operation and/or use) and making recommendations to the Authority’s delegated Project Safety Officer on the possible impact of such changes and/or amendments); and

(ii) the Safety and Environmental Risk Action Tracker, the Contractor shall, without prejudice to Clause 3.1 (The Contractor’s Obligations), monitor, track, analyse, record and update in the Safety and Environmental Risk Action Tracker details of all risks and incidents arising out of or in connection with the operation of BCIP 5.6 (and their implications on the EvO System, including its operation and/or use), to the extent that such risks and incidents arise in relation to Legacy Products;
16.3.3 in achieving Acceptance of the Safety and Environmental Legislation Tracker and the Safety and Environmental Risk Action Tracker, the Contractor satisfies Parts 1 and 14 of the Assurance Process;

16.3.4 without prejudice to the provisions of the Agile Process, it updates, maintains and makes full read-only access available to representatives of the Authority (and continues to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 16 and that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such Key Deliverables through the Agile Process (including the completion of each Sprint and/or to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables referred to in paragraph 16.5.2);
16.3.5 without prejudice to paragraphs 16.3.1 and 16.3.3, each Key Deliverable and/or Required Item submitted by the Contractor as part of the Assurance Process for the design, development and delivery of the Safety and Environmental Legislation Tracker and the Safety and Environmental Risk Action Tracker complies with and meets all of the requirements of its corresponding Product Description, unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Key Deliverable and/or Required Item at the relevant stage of the Assurance Process.

16.4 The Key Deliverables in relation to the preparation, development and delivery of the Safety and Environmental Legislation Tracker and the Safety and Environmental Risk Action Tracker are:

16.4.1 the various iterations of the Safety and Environmental Legislation Tracker and the Safety and Environmental Risk Action Tracker (respectively) to be provided as part of the Assurance Process; and 

16.4.2 such Information (as defined in paragraph 1 of Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as shall be reasonably necessary to enable the Authority to become Vendor Independent.

Support Health and Safety and Environmental Management
16.5 The Contractor shall (without prejudice to Clause 5 (Contractor Warranties and Undertakings), in the period prior to the end of Phase 1) whether prior to or after Acceptance of the Safety and Environmental Management Plan, the Safety and Environmental Legislation Tracker and/or the Safety and Environmental Risk Action Tracker): 

16.5.1 respond to clarification questions raised by the Authority (acting reasonably and whether or not raised by any Third Party) arising out of or in connection with the Safety and Environmental Management Plan, the Safety and Environmental Legislation Tracker, the Safety and Environmental Risk Action Tracker and/or any other health, safety and/or environmental matters arising out of or in connection with the Contractor’s obligations under this Contract and/or the EvO System, the form and timing of such required response having due regard to the complexity of such clarification question and being as notified by the Authority at the time such clarification question is communicated to the Contractor;

16.5.2 review, amend, update, reissue and redeliver (as applicable) the Safety and Environmental Management Plan, the Safety and Environmental Legislation Tracker and/or the Safety and Environmental Risk Action Tracker (whether or not such documentation and/or items have been previously submitted by the Contractor to the Authority as part of the Required Items under a previous Health Safety and Environmental Review and notwithstanding that the Exit Criteria may have been satisfied in respect of that previous Health, Safety and Environmental Review) to address any defects (including any Defects noted in any System Problem Report), Discrepancies (including as noted in any Test Discrepancy Report), errors, omissions and/or inconsistencies (and/or to address any other matters or circumstances as agreed between the Parties (both acting reasonably)) which have arisen (or have been identified) during or as a result of:

(i) the design, development and/or delivery (including testing, analysis, proving and/or conformance) of the MORPHEUS System Architecture and/or the EvO System Architecture and/or the EvO System Design; and/or 

(ii) the design, development and/or delivery of the EvO System (including during or as a result of any testing of the whole or any part of the EvO System (and whether or not as part of the EvO System Acceptance Tests), Platform Integration on any First of Type Platform, Accreditation of the whole or any part of the EvO System and/or the procurement and/or Integration of any Competed Product),

and the Contractor shall review, amend, update, reissue and redeliver to the Authority (as applicable) such documentation and/or other items (unless otherwise agreed between the Parties (both acting reasonably)) as soon as reasonably practicable following the occurrence and/or identification of such defect, Discrepancy, error, omission, inconsistency, matter and/or circumstance giving rise to the required review, amendment, reissue and/or redelivery in accordance with paragraph 16.1.4 or 16.3.4 (as the case may be) (but in any event not later than the next following Health, Safety and Environmental Review (if any) and such documentation and/or items shall be deemed to form part of the Required Items for that next following Health, Safety and Environmental Review) and the provisions of this paragraph 16.5.2 shall continue to apply until the Authority’s Representative (acting reasonably) is satisfied that the relevant defects, Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances giving rise to the relevant review, amendment, update, reissue and/or redelivery have been addressed in full;
16.5.3 subject to the provisions of Clause 41.6.3 (Disclosure of Information), Clause 30.1.2 (Technical Assistance to the Authority) and Schedule 14 (IPR),  provide such Information (as defined in Schedule 14 (IPR)) and/or access to Contractor Related Parties (and shall procure that its Sub-Contractors shall provide such Information (as defined in Schedule 14 (IPR)) and/or access to Contractor Related Parties) as may be required by:

(i) the Authority in connection with and/or arising out of the Safety and Environmental Management Plan, the Safety and Environmental Legislation Tracker, the Safety and Environmental Risk Action Tracker and/or any other health, safety and/or environmental matters arising out of or in connection with the Contractor’s obligations under this Contract and/or the EvO System; and/or
(ii) the Independent Safety Auditor to enable such Independent Safety Auditor to carry out and complete its duties, 
and the Contractor acknowledges and agrees that such Information (as defined in Schedule 14 (IPR)) may be required to be submitted alongside the Safety and Environmental Management Plan, the Safety and Environmental Legislation Tracker and/or the Safety and Environmental Risk Action Tracker as part of the Assurance Process;

16.5.4 provided that the Authority shall have given not less than ten (10) Working Days prior notice, procure that one or more (as applicable) appropriately qualified and experienced Contractor Related Parties (taking into account the subject matter to be discussed at the relevant meeting and, as a minimum, including persons with a detailed understanding of the Safety and Environmental Management Plan, the Safety and Environmental Legislation Tracker, the Safety and Environmental Risk Action Tracker and/or any other health, safety and/or environmental matters arising out of or in connection with the Contractor’s obligations under this Contract and/or the EvO System (as applicable)) attend and participate in any meeting (located within the UK mainland) (including the MORPHEUS Project Safety and Environmental-Protection Panel and the BATCIS Safety and Environmental-Protection Management Committee) convened by the Authority (whether or not such meeting is to be attended by any Third Party) in connection with such Contractor Deliverables and/or such health, safety and environmental matters, such participation to include (as required by the Authority from time to time) explaining and/or engaging in any discussion in relation to matters such as: 
(i) the content of and/or the rationale for the content and/or issues arising out of the Safety and Environmental Management Plan, the Safety and Environmental Legislation Tracker, the Safety and Environmental Risk Action Tracker; 
(ii) the content, functionality, capability and/or other relevant characteristics of the Safety and Environmental Legislation Tracker and/or the Safety and Environmental Risk Action Tracker; and/or

(iii) any other health, safety and/or environmental matters arising out of or in connection with the Contractor’s obligations under this Contract and/or the EvO System (as applicable),

(whether on an informal question and answer basis or through a formal presentation, at the Authority’s election) and in each case as may be necessary: 
(A) to clarify such content and/or issues;

(B) to enable the Authority and/or any Third Party to fully consider and appraise such issues; and/or 
(C) to enable the Authority to meet its statutory and/or other obligations and/or policies and/or procedures in relation to health, safety and/or environmental matters;

16.5.5 review and provide comments on any Part 3 Operation and Support Safety and Environmental Protection Case prepared by or on behalf of the Authority in connection with the EvO System; and
16.5.6 to the extent that the same does not conflict with the foregoing provisions of this paragraph 16 and to the extent applicable to any health, safety and/or environmental matter arising out of or in connection with the performance of the Contractor’s obligations under this Contract (including in relation to the Safety and Environmental Management Plan, the Safety and Environmental Legislation Tracker, the Safety and Environmental Risk Action Tracker), ensure that it complies with and meets the requirements of:

(i) the MORPHEUS SRD; 
(ii) Part 2 of this Schedule 2 (Statement of Requirements); and

(iii) the EvO SRD.

17 Security
Provision of Security Management Plan
17.1 The Contractor shall ensure that:

17.1.1 the Security Management Plan achieves Acceptance and is delivered to the Authority on or prior to Security Management Acceptance Review (as referred to in paragraph 3 of Part 15 of Schedule 4 (Assurance Process)), provided always that the Contractor acknowledges and agrees that:

(i) following achievement of the Exit Criteria in relation to the Integrated Baseline Review referred to in paragraph 1 of Part 15 of Schedule 4 (Assurance Process) and without prejudice to the Contractor’s other obligations in this paragraph 17 (and/or Schedule 4 (Assurance Process)) to review, amend and/or update the Security Management Plan, it shall comply with and implement the Security Management Plan during and throughout Phase 1; and

(ii) in developing and delivering (and complying with and implementing) the Security Management Plan (and the documents referred to in the Security Management Plan), it shall, without prejudice to Clause 3.1 (The Contractor’s Obligations, comply with and meet the requirements of JSP 440 and JSP 604;
17.1.2 in achieving Acceptance of the Security Management Plan (and the documents referred to in the Security Management Plan), the Contractor satisfies Parts 1 and 15 of the Assurance Process;
17.1.3 without prejudice to paragraph 17.1.2, each Key Deliverable and/or Required Item submitted by the Contractor as part of the Assurance Process for the preparation and development of the Security Management Plan (and (where applicable) the documents referred to in the Security Management Plan) complies with and meets all of the requirements of its corresponding Product Description (including the requirements referred to in paragraph 17.1.1(ii)), unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements in the Product Description at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Key Deliverable and/or Required Item at the relevant stage of the Assurance Process; and
17.1.4 without prejudice to the provisions of the Agile Process, it updates, maintains and makes full read-only access available to representatives of the Authority (and continues to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 17 and that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such Key Deliverables through the Agile Process (including the completion of each Sprint and/or to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables referred to in paragraph 17.3.2), save to the extent that compliance by the Contractor with JSP 440 and/or JSP 604 would restrict and/or prevent such Key Deliverables being stored on and/or made available through the Collaborative Data Environment, in which case the Contractor shall (without prejudice to its obligations to update and maintain such Key Deliverables as contemplated above) ensure that such Key Deliverables are stored and made available to the Authority in a form and manner reasonably required to ensure that the Contractor is able to comply with JSP 440 and/or 604 (as the case may be). 

17.2 The Key Deliverables in relation to the development and delivery of the Security Management Plan are: 
17.2.1 the various iterations of the Security Management Plan to be provided as part of the Assurance Process; and

17.2.2 the documents referred to in each such iteration of the Security Management Plan, including:

(i) a Security Aspects of Design Document in respect of each GD Product, GD Procured Product and Modified Legacy Test Product (as referred to in paragraphs 4.3.15 and 5.3.31 of this Part 1 of Schedule 2 (Statement of Requirements)); and

(ii) that part of the MORPHEUS Architecture Documents Suite containing the Security Architecture Document (as defined in the definition of MORPHEUS Architecture Documents Suite), as referred to in paragraphs 2.3.1 and 3.3.1 of this Part 1 of Schedule 2 (Statement of Requirements).
Support to Security Management and Accreditation
17.3 The Contractor shall (without prejudice to (and to the extent not already contemplated by) the Contractor’s obligations under paragraphs 2 (MORPHEUS System Architecture), 3 (EvO System Architecture), 4 (EvO System Design) and/or 5 (EvO System)) throughout the Contract Period:

17.3.1 respond to clarification questions raised by the Authority (acting reasonably and whether or not raised by any Third Party) arising out of or in connection with the Accreditation of the EvO System and/or any other security matters arising out of or in connection with the Contractor’s obligations under this Contract, the form and timing of such required response having due regard to the complexity of such clarification question and being as notified by the Authority at the time such clarification question is communicated to the Contractor;

17.3.2 review, amend, redevelop, reissue and redeliver (as applicable) the Security Management Plan (and the documents referred to in the Security Management Plan) and/or any other documents and/or items relating to security matters and/or the Accreditation of the EvO System and/or arising out of or in connection with the Contractor’s obligations under this Contract (whether or not such documentation and/or items have been previously submitted by the Contractor to the Authority as part of the Required Items under a previous Security Management Review and notwithstanding that the Exit Criteria may have been satisfied in respect of that previous Security Management Review) to address any defects (including any Defects noted in any System Problem Report), Discrepancies (including as noted in any Test Discrepancy Report), errors, omissions and/or inconsistencies (and/or to address any other matters or circumstances as agreed between the Parties (both acting reasonably)) which have arisen (or have been identified) during or as a result of:

(i) the design, development and/or delivery (including testing, analysis, proving and/or conformance) of the MORPHEUS System Architecture and/or the EvO System Architecture and/or the EvO System Design; and/or 

(ii) the design, development and/or delivery of the EvO System (including during or as a result of any testing of the whole or any part of the EvO System (and whether or not as part of the EvO System Acceptance Tests), Platform Integration on any First of Type Platform, Accreditation of the whole or any part of the EvO System and/or the procurement and/or Integration of any Competed Product),

and the Contractor shall review, amend, redevelop, reissue and redeliver to the Authority (as applicable) such documentation and/or other items (unless otherwise agreed between the Parties (both acting reasonably)) as soon as reasonably practicable following the occurrence and/or identification of such defect, Discrepancy, error, omission, inconsistency, matter and/or circumstance giving rise to the required review, amendment, reissue and/or redelivery in accordance with paragraph 17.1.4 (but in any event not later than the next following Security Management Review (if any) and such documentation and/or items shall be deemed to form part of the Required Items for that next following Security Management Review) and the provisions of this paragraph 17.3.2 shall continue to apply until the Authority’s Representative (acting reasonably) is satisfied that the relevant defects, Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances giving rise to the relevant review, amendment, update, reissue and/or redelivery have been addressed in full;
17.3.3 subject to the provisions of Clause 41.6.3 (Disclosure of Information), Clause 30.1.2 (Technical Assistance to the Authority) and Schedule 14 (IPR),  provide such Information (as defined in Schedule 14 (IPR)) as may be required by the Authority in connection with the Accreditation of the EvO System and/or any other security matters arising out of or in connection with the Contractor’s obligations under this Contract;

17.3.4 provided that the Authority shall have given not less than ten (10) Working Days prior notice, procure that one or more (as applicable) appropriately qualified and experienced Contractor Related Parties (taking into account the subject matter to be discussed at the relevant meeting and, as a minimum, including persons with a detailed understanding of the Accreditation of the EvO System and/or any other security matters arising out of or in connection with the Contractor’s obligations under this Contract (as applicable)) attend and participate in any meeting (located within the UK mainland) convened by the Authority (whether or not such meeting is to be attended by any Third Party) in connection with such Contractor Deliverables; and

17.3.5 to the extent that the same does not conflict with the foregoing provisions of this paragraph 17 and/or paragraphs 2 (MORPHEUS System Architecture), 3 (EvO System Architecture), 4 (EvO System Design) and/or 5 (EvO System) and to the extent applicable to the Accreditation of the EvO System and/or any other security matters arising out of or in connection with the performance of the Contractor’s obligations under this Contract, it complies with and meets the requirements of:
(i) the MORPHEUS SRD; 
(ii) Part 2 of this Schedule 2 (Statement of Requirements); and
(iii) the EvO SRD.
18 Manufacture

Provision of Manufacture Plan and Manufacture Quality Plan

18.1 The Contractor shall ensure that: 

18.1.1 subject to the Authority providing the Trialling Plan and the Manufacture Plan, the Fielding Plan and the Manufacture Quality Plan shall achieve Acceptance and are delivered to the Authority on or prior to the Manufacture Plan Acceptance Review (as referred to in paragraph 2 of Part 16 of Schedule 4 (Assurance Process));

18.1.2 in achieving Acceptance of the Manufacture Plan and the Manufacture Quality Plan, the Contractor satisfies Parts 1 and 16 of the Assurance Process;

18.1.3 without prejudice to the provisions of the Agile Process, it updates, maintains and makes full read-only access available to representatives of the Authority (and continues to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are referred to in this paragraph 18 and that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such Key Deliverables (including to address any defects (including Defects), Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances in such Key Deliverables referred to in paragraph 18.4.2);

18.1.4 without prejudice to paragraph 18.1.2, each Key Deliverable and/or Required Item submitted by the Contractor as part of the Assurance Process for the preparation and development of the Manufacture Plan and the Manufacture Quality Plan demonstrates that the Contractor shall be able to meet all of the Authority’s requirements in relation to the manufacture and delivery of MPPS at such time and in such quantities (and to the quality required by the Manufacture Quality Plan) as shall be required by the Authority to enable the Authority to undertake the activities contemplated in the Trialling Plan and the Fielding Plan, unless the Contractor can demonstrate to the reasonable satisfaction of the Authority’s Representative that having fully complied with its obligations pursuant to Clause 3.1 (The Contractor’s Obligations) in respect of such requirements at the relevant time, it cannot meet all such requirements but has achieved the level of maturity that can reasonably be expected to be achieved by the Contractor in respect of such Key Deliverable and/or Required Item at the relevant stage of the Assurance Process; and 

18.1.5 to the extent that the same does not conflict with the foregoing provisions of this paragraph 18 and to the extent applicable to the preparation, development and delivery of the Manufacture Plan and the Manufacture Quality Plan, it complies with and meets the requirements of the EvO SRD.
18.2 The Key Deliverables in relation to the preparation, development and delivery of:

18.2.1 the Manufacture Plan, are the various iterations of the Manufacture Plan; and

18.2.2 the Manufacture Quality Plan, are the various iterations of the Manufacture Quality Plan,

in each case, to be provided as part of the Assurance Process.

Manufacture and delivery of MPPS

18.3 The Contractor shall, following receipt of the Manufacture Deliverables Notice in accordance with Clause 4.17 (Contract Period and Options) and without prejudice to its obligations in Clause 3.1 (The Contractor’s Obligations) and Clause 5 (Contractor Warranties and Indemnities), during the Contract Period:

18.3.1 manufacture, test and deliver to the Authority in accordance with Clause 58 (Delivery, Acceptance, Rejection and transfer of Title and Risk), MPPS:

(i) in the quantities specified in, in accordance with and meeting the requirements of (as applicable) the Manufacture Plan and the Manufacture Quality Plan (in such form as the Manufacture Plan and the Manufacture Quality Plan were in as at the Release Control Point, unless such Manufacture Plan and/or Manufacture Quality Plan have been reviewed, amended and/or updated in accordance with this Contract following the Release Control Point); and

(ii) in accordance with all Key Deliverables and/or Required Items within which the specification and/or design for and/or other relevant characteristics, functionality and/or features of MPPS is set out (in such form as each such Key Deliverable and/or Required Item was in as at the Release Control Point, unless any such Key Deliverable and/or Required Item has been reviewed, amended and/or updated in accordance with this Contract following the Release Control Point);
18.3.2 without prejudice to the provisions of Clause 5.1.10 (Contractor Warranties), where the carrying out and completion of the Full Operational Field Trial (and/or any other operational and/or test activity in relation to the EvO System undertaken by or on behalf of the Authority and/or the Contractor) identifies any defect in MPPS, ensure that (following the notification of and/or becoming aware of (whichever occurs earlier) such defect) any such defect shall (unless otherwise agreed with the Authority) be rectified within any items of MPPS that are yet to be manufactured (prior to or when they are manufactured) and/or that are in the course of manufacture so that any items of MPPS that are subsequently delivered to the Authority in accordance with Clause 58 (Delivery, Acceptance, Rejection and transfer of Title and Risk) are free from such defect; and

18.3.3 review, amend, update, reissue and redeliver (as applicable) any Key Deliverable and/or Required Item submitted by the Contractor to the Authority pursuant to this Part 1 of Schedule 2 (Statement of Requirements) and/or pursuant to Schedule 4 (Assurance Process) to the extent that such Key Deliverable and/or Required Item is required by the Authority to be reviewed, amended, updated, reissued and/or redelivered (as applicable) as a result of the occurrence of a Class 1 Change in respect of MPPS as soon as reasonably practicable following the occurrence of such Class 1 Change. 
Support to Manufacture

18.4 The Contractor shall (without prejudice to Clause 5 (Contractor Warranties and Indemnities), in the period prior to the end of Phase 1):

18.4.1 respond to clarification questions raised by the Authority (acting reasonably and whether or not raised by any Third Party) in connection with any documentation and/or other items (including any Key Deliverable and/or Required Item) submitted by the Contractor to the Authority pursuant to this paragraph 18 and/or pursuant to Schedule 4 (Assurance Process) in connection with the Manufacture Plan and/or the Manufacture Quality Plan and/or the Contractor’s other obligations under this paragraph 18, the form and timing of such required response having due regard to the complexity of such clarification question and being as notified by the Authority at the time such clarification question is communicated to the Contractor;

18.4.2 review, amend, update, reissue and redeliver (as applicable): 

(i) the Manufacture Plan and the Manufacture Quality Plan; and/or

(ii) such other documentation and/or items that arise (or would arise if the Contractor was complying with its obligations under this Contract) out of the performance of the Contractor’s obligations under this paragraph 18 (other than, without prejudice to paragraphs 18.3.2 and 18.3.3, those obligations referred to in paragraphs 18.3.2 and 18.3.3 in respect of which the provisions of those paragraphs will apply), 

(whether or not the Manufacture Plan, the Manufacture Quality Plan and/or such other documentation and/or items have been previously submitted by the Contractor to the Authority as part of the Required Items under a previous Manufacture Review and notwithstanding that the Exit Criteria may have been satisfied in respect of that previous Manufacture Review) to address any defects (including any Defects noted in any System Problem Report), Discrepancies (including as noted in any Test Discrepancy Report), errors, omissions and/or inconsistencies (and/or to address any other matters or circumstances as agreed between the Parties (both acting reasonably)) which have arisen (or have been identified) and: 
(A) the Contractor shall review, amend, update, reissue and redeliver to the Authority (as applicable) such documentation and/or other items (unless otherwise agreed between the Parties (both acting reasonably)) as soon as reasonably practicable following the occurrence and/or identification of such defect, Discrepancy, error, omission, inconsistency, matter and/or circumstance giving rise to the required review, amendment, reissue and/or redelivery in accordance with paragraph 18.1.3 (but in any event not later than the next following Manufacture Review (if any) and such documentation and/or items shall be deemed to form part of the Required Items for that next following Manufacture Review); and

(B) the provisions of this paragraph 18.4.2 shall continue to apply until the Authority’s Representative (acting reasonably) is satisfied that the relevant defects, Discrepancies, errors, omissions, inconsistencies, matters and/or circumstances giving rise to the relevant review, amendment, reissue and/or redelivery have been addressed in full; and

18.4.3 subject to the provisions of Clause 41.6.3 (Disclosure of Information), Clause 30.1.2 (Technical Assistance to the Authority) and Schedule 14 (IPR),  provide such Information (as defined in Schedule 14 (IPR)) and (to the extent that they have not already been provided by the Contractor in accordance with any other provision of this Part 1 of Schedule 2 (Statement of Requirements) and to the extent that they are not otherwise reasonably available to the Authority) Tools as may be reasonably requested by the Authority (whether or not requested by any Third Party) in connection with the Manufacture Plan and/or the Manufacture Quality Plan and/or the Contractor’s other obligations referred to in this paragraph 18; and

18.4.4 provided that the Authority shall have given not less than ten (10) Working Days prior notice, procure that one or more (as applicable) appropriately qualified and experienced Contractor Related Parties (taking into account the subject matter to be discussed at the relevant meeting and, as a minimum, including persons with a detailed understanding of the Manufacture Plan and Manufacture Quality Plan and/or the Contractor’s other obligations referred to in this paragraph 18) shall attend and participate in any meeting (located within the UK mainland) convened by the Authority in connection with such Contractor Deliverables. (whether or not such meeting is to be attended by any Third Party), such participation to include activities such as (as required by the Authority from time to time) explaining and/or engaging in any discussion in relation to matters such as the content of and/or the rationale for the content of and/or issues arising out of: 

(i) the Manufacture Plan and/or the Manufacture Quality Plan; and/or

(ii) such other documentation and/or items that arise (or would arise if the Contractor was complying with its obligations under this Contract) out of the performance of the Contractor’s obligations under this paragraph 18, 
(whether on an informal question and answer basis or through a formal presentation, at the Authority’s election) and in each case as may be necessary to clarify such content and/or issues and/or to enable the Authority and/or relevant Third Party to fully consider and appraise such issues.
18.5 The Contractor acknowledges and agrees that its obligations in paragraphs 18.3.2 and 18.3.3 (“Continuing Manufacture Support Obligations”) shall, where the Authority shall have issued a Manufacture Deliverables Notice in accordance with Clause 4.17 (Contract Period and Options), continue to apply throughout the Contract Period and, in respect of those Continuing Manufacture Support Obligations and notwithstanding that the provisions of paragraph 18.4 are expressed to apply during Phase 1 only, paragraph 18.4 shall be construed as continuing to apply (and shall continue to apply) in respect of those Continuing Manufacture Support Obligations following the issue of such Manufacture Deliverables Notice and throughout the remainder of the Contract Period.
Part 2 – Capabilities and Capability Groups

1 For the purposes of this Part 2 of Schedule 2 (Statement of Requirements), capitalised terms contained within the table entitled “Table 1: Technical Capabilities Description Table” (below) shall have the meaning given to such terms in the EvO SRD Glossary forming part of the EvO SRD.
Table 1: Technical Capabilities Description Table

	Capability Cluster
	#
	Capability
	Capability Description

	Battlespace Management
	1.
	Mission Planning and Execution
	The ability for authorised Users to carry out Mission Planning and Execution activities in accordance with the Staff Officers’ Handbook and other Doctrine. This includes the ability to perform Terrain Analysis on Geospatial Information through the use of Geospatial Services.

	
	2.
	Navigation
	The process of creating movement plans and of planning a (optimal) route between two geographical locations using a journey planning engine, and subsequently monitoring and controlling the movement of the platform or FE along a route.

	
	3.
	Shared Situational Awareness/ Operating Picture
	The understanding of the operational environment in the context of a commander’s (or staff officer’s) mission (or task). It utilises all the other capabilities to provide a Local Operating Picture (LOP) to the User, relevant to their Area of Interest.

	Communications
	4.
	All Informed Voice
	A half-duplex audio capability providing 2-way, many-to-many, broadcast communication in real-time with one or more Communities of Interest (COI).

	
	5.
	Email
	The exchange of one-to-many textual information with or without attachment but not carried out in real-time.

	
	6.
	File Transfer
	Enables the directed transfer of very large files across the Tactical Internet to one or more recipients, providing a mechanism for querying the progress of file transfers and for cancelling individual transfers. A number of files may be queued up for sequential distribution.

	
	7.
	Instant Messaging
	The near real-time exchange of small amounts of information between two or more Users with or without attachment but without guaranteed delivery.

	
	8.
	Intercom
	Many-to-many voice communications within platforms, in real-time.

	
	9.
	Telephony
	Provides duplex one-to-one or many-to-many voice communication in real-time, including with Users operating elsewhere in the Defence Enterprise.

	
	10.
	Video Conferencing
	Provides duplex one-to-one or many-to-many video communication in real-time, including with users operating elsewhere in the Defence Enterprise.

	Productivity
	11.
	Alerts
	The ability to create and use tailorable notifications presented to the User via voice, messaging, situational awareness or other means. Whilst the production of alerts are features of the individual Services, this overarching Service provides a central management point for all alerts and the interface and capability to report Alerts to the User.

	
	12.
	Collaborative Working
	The capability for multiple participants to jointly work on and annotate images or files concurrently, with real-time updates being shared between all participants.

	
	13.
	Office Automation
	Enables Users to produce, edit, etc. information, such as documents, presentations, video and digital imagery.

	
	14.
	Information Administration
	Supports administration of system information by enabling the User to:
· Search for information within MORHEUS and across the wider Defence Enterprise
· Manage the Metadata that is used to label information resources in accordance with JSP 441
· Perform disaster recovery actions by providing a backup and restore facility for all MORPHEUS Information
· Mark information as Operational Records (ORs) and to archive and retrieve ORs

	
	15.
	User Directory
	The capability to find contact details for other Users.

	Training
	16.
	Record and Replay
	The ability to record and play back user actions and an operational event timeline either in a live environment or during interactive training.

	
	17.
	Simulation and Stimulation
	Simulation allows users to operate and collaborate in what appears to be a real environment. Stimulation allows controlled injection of pre-set alerts and events into a system. Used in both a live environment and during interactive training.

	System Management
	18.
	System Planning
	Enables analysis of the operational objective, defining the communications services and resources required, and sharing and agreeing planning information with superiors and subordinates. Includes consideration of: capacity, spectrum, security, user, network, force structure, spares, addressing, routing, naming, numbering, and external interfaces.

	
	19.
	System Provisioning
	The ability to distribute the System Management Plan and enact it across the MORPHEUS network.

	
	20.
	System Monitoring
	The ability to monitor the MORPHEUS system in near real-time.

	
	21.
	System Controlling
	The ability to control the behaviour of system elements in near real-time. For example, to switch a radio into covert mode.

	System Support
	22.
	Asset Management
	The ability to maintain a record of, and manage, the MORPHEUS asset configuration.

	
	23.
	Incident Management
	The ability to report and manage faults and incidents of the MORPHEUS system. Incidents can relate to service failure, or to report-worthy security-related events.

	
	24.
	System Maintenance
	The ability to maintain the MORPHEUS system through equipment that can diagnose problems in other software and hardware components and through the ability to patch software/firmware as appropriate and through user diagnostics (Built-In Test).

	Connectivity Services
	25.
	Bearers
	The methods of transmission used for the passing of audio and data, including wired and wireless, frequencies and modulation types.

	
	26.
	Gateway Services/Interoperability
	Manages the passage of voice and data into and out of the MORPHEUS System with other CIS systems (both UK and International) and Platforms.

	
	27.
	Tactical Internet
	Manages and controls the transportation of data across the bearer network.

	Equipment
	28.
	Communications Equipment
	The functionality required for the Communications equipment that will provide Voice and Application Services in the Tactical LE. Aspects such as hardware and display characteristics, SWaP and sound will be identified where specific requirements exist.

	
	29.
	Information Systems Equipment
	The functionality required for the Information Systems equipment that will provide Voice and Application Services in the Tactical LE. Aspects such as hardware and display characteristics, SWaP and sound will be identified where specific requirements exist.

	
	30.
	User Equipment
	The functionality required for the User-facing equipment that will provide Voice and Application Services in the Tactical LE. Aspects such as hardware and display characteristics, SWaP and sound will be identified where specific requirements exist.

	Information Services
	31.
	Data Services
	Provides the Data Validation and Data Synchronisation Services for MORPHEUS to ensure the currency and accuracy of data.

	
	32.
	Information Management
	The means to direct and support the handling of information throughout its life-cycle ensuring it becomes the right information in the right form and of adequate quality to satisfy the demands of an organization in accordance with JSP 747 - Information Policy. It provides support capabilities to organise, store and retrieve information (in any format, structured or unstructured) through Services and managed processes.

	Security
	33.
	IdAM
	To provide identification and authentication security measures to validate and confirm the identity of users, devices, applications and services including support for identity management, credential management, trust and federation, and certificate/token management linked to authorisation and access control.

	
	34.
	Information and Data Protection and Availability
	Ensures Information and Data is suitably secured, trusted, and available. Covers secure sanitisation and disposal, data segregation and labelling, and data at rest security.

	
	35.
	Communications and Cryptographic Security
	Covers Communications Security (RF and Network Encryption (Data in Transit)) that are deployed to protect MORPHEUS radio and network traffic from compromise by use of Cryptographic Controls. Also covers the ability to securely manage, distribute and store cryptographic keys, cryptographic certificates and policies across the key management lifecycle.

	
	36.
	Network Security and Boundary Protection
	A range of Security Controls and functions to protect the network from potential security threats and risks. Includes preventative and detective security controls that are designed to secure the system from both internal and external attack vectors and to control information release.

	Technology Services
	37.
	Common Services
	Those technical Services which are provided across the infrastructure to all MORPHEUS Users and Services including Location, Time, Presence and Logging.

	
	38.
	Geospatial Services
	The process by which a collection of data is compiled and formatted into a virtual image. The primary function is to produce maps that give accurate representations of a particular area, detailing major road arteries and other points of interest.

	
	39.
	Hosting
	Enables third party applications to be hosted and supported by MORPHEUS.


Part 3 – Not Used
Part 4 – Backwards Compatibility

	Category
	ID
	Areas of Incompatibility
	Impact
	Why it can’t be or shouldn’t be compatible

	Interworking with BCIP5.6
	Planning
	There may be an increased level of planning required to deploy a mixed fleet of BCIP 5.6 and EvO platforms when compared to isolated BCIP or EvO deployments.
	Some additional time required to complete the planning cycle expected.

This will be minimized as far as is reasonably practical.
	The EvO Manage application needs to produce planning data and fill files for both EvO and BCIP 5.6 platforms which will be in different formats.

	Interworking with BCIP5.6
	Situational Awareness
	There may be increased level of planning required to support exchange of SA data between BCIP 5.6 and EvO platforms
	Additional time required to complete planning.  

This will be minimized as far as is reasonably practical.
	The EvO BMA is not directly compatible with the BCIP 5.6 ComBAT application for Situational Awareness and may require configuration to exchange SA data.

	Interworking with BCIP5.6
	Exchanging messages with BCIP5.6
	BCIP5.6 ComBAT messages with a proprietary message format that are not directive messages cannot be exchanged with EvO.
	Impact will depend on the high level capability. There is no planned interoperability of the tactical collaboration service between EvO and BCIP 5.6

Users will be able to exchange free text and formatted C2 messages as emails. 
	The EvO BMA is unable to parse the proprietary BCIP message format.

	Interworking with BCIP5.6
	Telephony
	BCIP 5.6 Eurocom D/1 Call Features except for Precedence and PTT are not supported.
	Minimum impact identified related to special call features.
	Basic telephone calls and the ability to participate in teleconferences covers major usage. The current usage levels of telephony in vehicles does not provide value for money to implement the inter-working of complicated call features. 

	Interworking with BCIP5.6
	Staff intercom
	BCIP 5.6 Staff Intercom is replaced under EvO and is not compatible with the legacy BCIP Staff Intercom solution.

An EvO User will be able to join an existing BCIP 5.6 Staff Intercom from the TCS position when connected by LAS.
	Minor impact. Some level of interoperability maintained if required. 
	The BCIP staff intercom implementation is based on a proprietary solution.

EvO will make use of SIP based Intercom Community of Interest (COI) that will provide a similar capability within EvO platforms. Bridging the two implementations would drive significant cost.

	Legacy
	Batteries
	For EvO, GD will not be supplying any new external batteries therefore they will not be assuring that Legacy batteries such the VHF and HF batteries are compliant to DEF Stan 61-017  (The Selection and Introduction of Batteries and Fuel Cells for Service Use) and 61-021 (General Specification for Batteries)
	No known impact identified at time of offer.
	The existing batteries are already in service and they meet the compliance status they were tested against at the time.

	Legacy
	Legacy test equipment
	Legacy test equipment (DTS, RTS) will be unchanged from BCIP5.6 baseline, and as such their capabilities are provided as-is. 

The RTS will not be updated to test any other radios that are being added as part of EvO (eg. EnHCDR/TIBR, 117G, 152), and the DTS will not be updated to test MPPS equipment. 

Any extant limitations could impact their ability to comply with standards, specifications, functionality, safety, security, HMI, etc.  
	System capabilities, performance, and/or conformance to standards and specifications could be impacted, along with our ability to meet requirements related to safety, security, HMI, etc.

In the event that modification is necessary to legacy items as part of EvO (eg. ADR+, HF, HCDR) that impacts upon legacy test equipment, it will be necessary to update the legacy test equipment to maintain the same level of capability.  This would be done via consultation with the Authority.  No other changes to legacy test equipment will form part of EvO.
	EvO scope does not include any modification to legacy test equipment (DTS, RTS) which may still be used as part of the deployed EvO system but may not achieve conformance to EvO referenced standards and specifications.

	MOD-Procured
	New RF bearers
	Capabilities and performance of MOD-procured RF bearers in EvO is subject to the native capabilities provided by the individual bearers, and as such any extant limitations could impact system performance and/or their ability to comply with standards, specifications, functionality, safety, security, HMI, etc. 
	System capabilities, performance, and/or conformance to standards and specifications could be impacted, along with our ability to meet requirements related to safety, security, HMI, etc.
	GD’s EvO scope does not include any modification to MOD-procured radios (EnHCDR/TIBR, 117, 152) to address shortcomings with capabilities, performance, conformance to standards and specifications, etc

	
	
	The use of MOD-procured RF bearers can also impact on the ability to fully realize the benefits of openness and gain the full effect of the new features that certain new interfaces will bring.
	
	

	Legacy
	Legacy Miscellaneous 
	Legacy equipment such as displays, audio ancillaries, printers, scanners and pointing/selecting devices will be unchanged from BCIP5.6 baseline, and as such their capabilities are provided as-is. Any extant limitations could impact their ability to comply with standards, specifications, functionality, safety, security, HMI, etc. 
	System capabilities, performance, and/or conformance to standards and specifications could be impacted, along with our ability to meet requirements related to safety, security, HMI, etc.
	EvO scope assumes extensive re-use of existing equipment to evolve vs. replace the existing system. New EvO requirements may not be achieved with this high degree of re-use but does provide value for money compared to a replacement programme that replaces everything.

	Legacy
	Legacy TNG 
	There are no plans to update the Legacy TNG equipment, TNG management terminal, CoE or management application for EvO. As such, any TNG capabilities as part of BCIP 5.6 are provided as-is. 

TNG will only be used for legacy BCIP deployments and are not used in EvO.  
	Minimum impact associated with loss of TacISDN and other TNG supported interfaces for gateways. It is understood that TNG usage has been limited to using the TNG Firewall which could be replaced with LDG under EvO. 
	TNG is not planned for use on EvO platform deployments.

	Legacy
	Legacy crypto management system
	Legacy Key Management System equipment, services, and applications will be unchanged from BCIP5.6 baseline, and as such their capabilities are provided as-is. Any extant limitations could impact their ability to comply with standards, specifications, functionality, safety, security, HMI, etc. 

Any radios previously supplied under UORs that are required to be integrated into EvO (such as EnHCDR, 117G, 152) that are not part of the BCIP baseline will come with their own Key Management solution. 
	Additional planning and fill time could be required due to multiple OEM solutions being required, increasing the time to deployment readiness. 

System capabilities, performance, and/or conformance to standards and specifications could be impacted, along with our ability to meet requirements related to safety, security, HMI, etc.
	To provide value for money, the TP EvO scope does not include any modification to the functioning legacy key management system to address shortcomings related to capabilities, performance, conformance to standards and specifications, etc.

	Legacy
	Legacy position / time reporting sources
	Legacy Time/Position reporting sources in EvO are provided as-is, and as such any extant limitations could impact their ability to meet system performance and/or comply with standards, specifications, functionality, safety, security, HMI, etc. 
	There is no operational impact expected. System capabilities, performance, and/or conformance to standards and specifications could be impacted, along with our ability to meet requirements related to safety, security, HMI, etc.
	To provide value for money, the TP EvO scope does not include any modification to the functioning legacy PLGR GPS receiver equipment to address shortcomings related to capabilities, performance, conformance to standards and specifications, etc.

	Legacy
	Legacy software applications and  configuration items
	Identification of baselines for each legacy software application needs to be agreed. 

Any subsequent change in baselines not already covered by the agreements regarding the BCIP Post-Design Services (eg under JSIB contracts) is not planned to be provided.

Legacy software interfaces are maintained under EvO but there may be limitations uncovered during the design and development. 
	There may be additional time required for planning, configuration or usage of legacy applications under EvO.

In additional, if there are changes to the version of applications, there would be additional assurance and acceptance effort.  
	Support for legacy applications provides VFM and is more cost effective as part of the evolution of the existing system.

A level of compatibility is planned by maintaining existing APIs which will be verified for any specific impacts or limitations during EvO design and development.

	Legacy
	BCIP5.6 platform configurations
	In EvO all data terminals will be connected to the platform LAN via Ethernet interfaces (connected to TLA, TMR or TCS).

In BCIP5.6, data terminals are connected to a platform LAN via Ethernet interface (connected to BNAU). There was provision for DTE to also connect via a serial Point-to-Point Protocol (PPP) interfaces off a BUCD.  This legacy PPP interface will not be supported under EvO. 
	No operational impact identified as all existing and anticipated DTE make use of Ethernet interfaces. 

There may be a small number of cables that would need to be replaced if this legacy capability is required.

Data terminal serial interface support enabled the original PUDTs to be connected to the platform LAN (since PUDTs didn’t support an Ethernet connection).
	Ethernet should be the preferred open standard for connections to data terminals on the platform LAN, as it will provide the performance the user expects.

	
	
	
	All BCIP5.6 legacy data terminals now support Ethernet interfaces. 

EvO will continue to support simple harness vehicles consisting of data terminals serially connected to a legacy CNR radio (HF, ADR+). 

EvO will also support other devices serially connected to the TCS (eg. GPS PLGR).
	


Part 5 – Product Delivery Schedule

	Reference No.
	Product
	Maturity
	Quantity
	Delivery Date
	Provisional Use

	1
	MPPS Space Models
	N/A
	1 off TLA, TMR 304, TMR 314, VPU, TCS, SAAD
	02/05/18
	MPPS Space Models

	2
	MPPS IKEE Cables
	N/A
	1 off
	03/05/18
	PI

	3
	TMR-304
	PPM
	1 off
	29/01/19
	PI – 1 off Legacy Fit Vehicle

	
	TLA
	PPM
	1 off
	
	

	
	TCS -300
	PPM
	2 off
	
	

	4
	TMR-304
	PPM
	1 off
	29/01/19
	PI – 1 off Future Fit Vehicle

	
	TMR-314
	Space Model
	1 off
	
	

	
	TCS -300
	PPM
	1 off
	
	

	
	VPU
	Space Model
	1 off
	
	

	
	SAAD
	Space Model
	1 off
	
	

	5
	TMR-304
	QTM
	3 off
	09/12/19
	PI – 2 off Legacy Fit Vehicle 

Note, some of  these QTM units are in replacement of the space models and PPM’s received at MACA 22

	
	TLA
	QTM
	3 off
	
	

	
	TCS -300
	QTM
	6 off
	
	

	6
	TMR-304
	QTM
	2 off
	09/12/19
	PI – 1 off Future Fit Vehicle

Note, some of  these QTM units are in replacement of the space models and PPM’s received at MACA 22

	
	TMR-314
	QTM
	2 off
	
	

	
	TCS -300
	QTM
	4 off
	
	

	
	VPU
	QTM
	2 off
	
	

	
	SAAD
	QTM
	2 off
	
	

	7
	TMR-304
	QTM
	14 off
	31/01/20
	PI – Remaining MPPS Units to make up balance of 10 Platforms

	
	TLA
	QTM
	7 off
	
	

	
	TCS -300
	QTM
	14 off
	
	

	8
	MTRC LDD
	Initial Draft
	1 off
	03/07/17
	iMTRC

	9
	MTRC LDD
	Baseline in accordance with Product Description 
	1 off
	02/11/17
	iMTRC

	10
	MTRC LDD
	Final Version
	1 off
	30/07/20
	MTRC

	11
	TMR-304
	QTM
	1 off
	29/10/18
	iMTRC – Initial equipment and software drop

	
	TLA
	PPM
	1 off
	
	

	
	TCS -300
	QTM
	2 off
	
	

	12
	TMR-304
	QTM
	6 off
	25/04/19
	iMTRC –equipment and software drop sufficient for 7 platforms

	
	TMR-314
	PPM
	1 off
	
	

	
	TLA
	PPM
	5 off
	
	

	
	TCS -300
	QTM
	10 off
	
	

	
	VPU
	PPM
	1 off
	
	

	
	SAAD
	PPM
	1 off
	
	

	
	Printer/Scanner/Copier
	n/a
	1 off
	
	

	
	Mission Recorder Unit
	n/a
	1 off
	
	

	
	Smart Display Unit
	n/a
	1 off
	
	

	
	Analogue Telephone Gateway
	n/a
	1 off
	
	

	13
	TMR-304
	QTM
	23 off
	4/10/18
	MTRC – 23 off plus the 1 off QTM @ MACA 19 and the 6 off QTM’s @ MACA 25 gives the 30 off total

	14
	TMR-314
	QTM
	9 off
	13/08/19
	MTRC

	15
	TLA
	QTM
	25 off
	13/06/19
	MTRC

	16
	TCS -300
	QTM
	42 off
	14/01/19
	MTRC - 42 off plus the 2 off QTM @ MACA 19 and the 10 off QTM’s @ MACA 25 gives the 54 off total

	17
	VPU
	QTM
	9 off
	13/01/20 
	MTRC

	18
	SAAD
	QTM
	9 off
	03/02/20
	MTRC

	19
	EvO Baseline Fielding Hardware (Uplift) Capability Enabler
	Final
	7off
	16/10/20
	EvO Baseline Fielding Hardware (Uplift) Capability Enabler


Contractor’s Proposals
The contents of the Contractor’s Proposals are set out in the Agreed Form on the disc named “Contractor’s Proposals”.  Set out below is a list of the documents in the Agreed Form.
	Schedule 3 Part No.
	Requirement

	Part 1
	Fully Priced WBS (Volume 1 CP, Attachment 2)

	Part 2
	Fully Priced WBS (inc work conducted in Canada)

	Part 3
	MPS Item Level Bill Of Materials

	Part 4
	Populated DPS Template

	Part 5
	Cost Data Assumptions List (CDAL)

	Part 6
	MORPHEUS SRD Compliance Statement Front Sheet

	Part 7
	MORPHEUS SRD Compliance Statement Excel file

	Part 8
	PMP (Project Management Plan)

	 
	Appendix 1: Scope of Supply

	 
	Appendix 2: EvO Requirement

	 
	Appendix 3: Constraints

	 
	Appendix 4: CDRL

	 
	Appendix 5: Key Events

	Part 9
	SEMP (Systems Engineering Management Plan)


Technical Volume

	
	

	 
	1. Introduction 

	 
	2. MORPHEUS Target System Architecture

	 
	3. EvO Architecture

	 
	4. EvO System 

	Part 11
	Scope of MORPHEUS Capabilities and Summary of EvO Compliance

	Part 12
	EvO Equipment Scaling

	Part 13
	GD Core Product Descriptions

	Part 14
	Sustainment Option

	Part 15
	ITAMP (Integrated Test and Acceptance Management Plan)

	Part 16
	JPO Implementation Plan

	Part 17
	JPO Facilities Management Plan

	Part 18
	JPO Business Continuity Plan

	Part 19
	JPO IT Service Continuity Plan

	Part 20
	JPO Knowledge Transfer Plan

	Part 21
	JPO Enabling Business Transformation

	Part 22
	Relationship Management Plan (explanation of why not submitting only)

	Part 23
	Manufacture Plan (MP)

	Part 24
	Technical Acronyms List


Assurance Process
Part 1 – General Procedure
19 Assurance Procedure - General
19.1 The provisions of this Schedule 4 (Assurance Process) shall:

19.1.1 apply whenever any item or documents (including any Required Item) or course of action are required to be reviewed, assured, approved or otherwise processed (including, to the extent only that any Review is expressly identified in Schedule 5 (Acceptance Procedures ) as part of the Acceptance Criteria for a Contractor Deliverable, Accepted) in accordance with the Assurance Process;
19.1.2 not, for the avoidance of doubt, apply to the review, assurance, approval and/or processing of any proposed Authority Change or Contractor Change, such changes being reviewed, assured, approved and/or processed in accordance with Schedule 11 (Change Procedure); and
19.1.3 (other than Annex 1 to this Schedule 4 (Assurance Process)), not apply to the Agile Process, which shall be governed by the provisions of that Annex 1.

19.2 In relation to each Review, the following procedure shall apply:
19.2.1 the Contractor shall procure that the Required Item (in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at the relevant stage of the Assurance Process) is provided to the Authority's Representative on or prior to the Required Items Submission Date; and
19.2.2 within the Review Period (or such other period as the Parties may agree (acting reasonably)), the Authority's Representative shall notify the Contractor (in writing) whether it has any comments or objections in relation to the Required Item in question.
19.3 If the Authority's Representative intends to raise comments and/or raise objections and/or raises comments on or objects to any Required Item, he shall state the reasons for (and shall provide such evidence or other information as may be reasonably necessary to substantiate) such comments or objections.
19.4 The Contractor acknowledges and agrees that:

19.4.1 each Review shall, subject to the following provisions of this paragraph 1.4, take place on the Review Meeting Date for that Review, 
19.4.2 a Review shall not (unless otherwise agreed in writing by the Authority’s Representative) take place if the Entry Criteria in respect of that Review has not been satisfied;
19.4.3 the Review Period shall not (unless otherwise agreed in writing by the Authority’s Representative) commence until receipt by the Authority’s Representative of the last Required Item for the relevant Review, provided always that where the last Required Item is received by the Authority’s Representative after the Required Items Submission Date and, if the Review Period started on the immediately next following Working Day, the relevant Review Period would not expire prior to the relevant Review Meeting Date, then the Review Meeting Date shall (unless otherwise agreed between the Parties) be delayed by a period equal to the period for which the Review Period would exceed the Review Meeting Date;
19.4.4 where following the receipt by the Authority of any Required Items in relation to a Review (or, where the Contractor fails to comply with its obligations in relation to the submission of any Required Items in relation to a Review) the Authority notifies the Contractor that it shall not be permitted to proceed to the next stage of the design, development and/or delivery (as the case may be) of the whole or any part of any Contractor Deliverables until the Review Actual Completion Date in respect of a Review, it shall not be entitled to proceed to the next stage of the design, development and/or delivery (as the case may be) of the whole or relevant part of the relevant Contractor Deliverables until notified to do so by the Authority, provided always that:

(i) if it is subsequently agreed or determined that the Authority was acting unreasonably in relation to the issue of such notification:

(A) where the Contractor continues with such design, development and/or delivery,  any such notification shall be deemed not to have been given; or
(B) where the Contractor does not continue with such design, development and/or delivery, the Contractor shall be entitled to such relief (including any reasonably and properly incurred costs (where applicable)) from its obligations under this Contract as shall be reasonable in the circumstances; or
(ii) if it is subsequently agreed or determined that the Authority was acting reasonably in relation to the issue of such notification and the Contractor continues with such design, development and/or delivery, the Contractor shall be deemed to have carried out such design, development and/or delivery at its sole cost and risk and shall not be entitled to be paid in respect of such design, development and/or delivery (as the case may be);
19.4.5 the Authority has agreed each Review Period on the assumption that the Contractor has fully complied (and, at all times throughout the Contract Period, continues to fully comply) with its obligations: 
(i) to update, maintain and make full read-only access available to representatives of the Authority (and continue to update, maintain and make full read-only access available to representatives of the Authority) at all times during the Contract Period on the Collaborative Data Environment (save during reasonable periods of planned maintenance of such Collaborative Data Environment), all Key Deliverables that are reasonably capable of being uploaded on to the Collaborative Data Environment to reflect the development by the Contractor of such Key Deliverables through the Agile Process; and

(ii) in paragraphs 5.2.7 and 10.3 of Part 1 of Schedule 2 (Statement of Requirements) and, if there are any defects in any Products delivered in accordance with paragraph 5.2.7 and 10.3 of Part 1 of Schedule 2 (Statement of Requirements), that such defects are remedied as soon as reasonably practicable by the Contractor (save to the extent that such defects have been declared by the Contractor when such Products are delivered to the Authority and such defects are also present (and remain present) in the replica item confirmed within the Existing Test and Reference Equipment),

and where the Contractor shall not have complied with such obligations, the Authority shall be entitled to such extension to the Review Period as shall be reasonable in the circumstances to enable the Authority to review and consider in full any Required Items (and/or other Information, items and/or Key Deliverables referred to in paragraph 2.1) that are to be considered in the context of the relevant Review to which the relevant Review Period relates; and 
19.4.6 where any Key Deliverable (which has been submitted as a Required Item to the Authority’s Representative in accordance with this Part 1 of Schedule 4 (Assurance Process)) is subsequently amended, updated, modified and/or supplemented prior to the Review Meeting Date for the Review at which such Key Deliverable has been submitted as a Required Item, then the Authority may (but shall not be obliged to) consider such amended, updated, modified and/or supplemented Key Deliverable at that Review, provided always that where the Review in question is an Acceptance Review (or the Lab-Based Acceptance Test Readiness Review or the First of Type Field Test Readiness Review referred to in paragraphs 4 and 5 (respectively) of Part 5 of this Schedule 4 (Assurance Process)), the Authority’s Representative shall be entitled to declare that the Exit Criteria for such Review shall not have been achieved solely on that basis.
19.5 No review, comment, approval or (to the extent only that any Review is expressly identified in Schedule 5 (Acceptance Procedures) as part of the Acceptance Criteria for a Contractor Deliverable) Acceptance by the Authority under this Schedule 4 (Assurance Process) shall operate to exclude or limit the Contractor's obligations or liabilities under this Contract (or the Authority's rights under this Contract), including (without limitation) the Contractor’s obligation to deliver the Contractor Deliverables in accordance with the Contract Programme.
20 Further Information 
20.1 The Contractor shall submit any further or other Information (as defined in Schedule 14 (IPR)) and/or items that the Authority's Representative reasonably requires in relation to any Review to be conducted under this Schedule 4 (Assurance Process) and the Parties acknowledge and agree that (notwithstanding anything to the contrary in this Contract) the Authority may comment on and/or object to any Key Deliverable and/or Product: 
20.1.1 in respect of which access is (or access would, if the Contractor had fully complied with its obligations under this Contract, have been) made available to representatives of the Authority on the Collaborative Data Environment; and/or

20.1.2 delivered (or which would have been delivered, if the Contractor had fully complied with its obligations under this Contract) to the Authority in accordance with paragraph 5.2.7 and/or 10.3 of Part 1 of Schedule 2 (Statement of Requirements),

as part of its comments on and/or objections to the Required Items for that Review and such comments and/or objections shall be deemed to be comments and/or objections raised in relation to a Required Item for the purposes of that Review and references in this Part 1 of Schedule 4 (Assurance Process) to a Required Item shall be construed accordingly to take into account such Key Deliverable and/or Product.
20.2 If the Contractor does not submit any such Information (as defined in Schedule 14 (IPR)) and/or items, the Authority's Representative shall be entitled to:

20.2.1 comment on or object to the Required Items on the basis of the Information (as defined in Schedule 14 (IPR)) and/or items which have been provided; or

20.2.2 reject the Required Items on the grounds that insufficient Information (as defined in Schedule 14 (IPR)) and/or items have been provided.

21 Effect Of Review 

21.1 Where the Exit Criteria in respect of a Review has been achieved on the Review Meeting Date:

21.1.1 any Required Item (and/or any further Information (as defined in Schedule 14 (IPR)) and/or item submitted as part of the Entry Criteria for that Review) in respect of which the Authority's Representative has confirmed that it does not have any comments or objections shall be complied with or implemented (as the case may be) by the Contractor or the Contractor may proceed on the basis of that Required Item (and/or such further Information and/or item) as the case may be; or
21.1.2 if the Authority's Representative raises comments or objections in relation to a Required Item (and/or in relation to any further Information (as defined in Schedule 14 (IPR)) and/or item submitted as part of the Entry Criteria for that Review) but notwithstanding such comments or objections: 
(i) the Exit Criteria for such Review expressly refers to the process in this paragraph 3.1.2; and 
(ii) the Authority’s Representative (in his absolute discretion) is satisfied (taking into account any reasonable proposals by the Contractor that such comments and/or objections will be addressed in a forthcoming Sprint and/or, in the case of the EvO System, prior to Acceptance of the EvO System) that the Exit Criteria for that Review can be considered to have been achieved,
the Contractor shall:

(A) to the extent that such comments or objections do not require the Contractor to undertake further or additional activities and re-submit the Required Item (and/or any Information (as defined in Schedule 14 (IPR)) and/or item submitted as part of the Entry Criteria for that Review) to the Authority for further review prior to complying with and/or proceeding on the basis of and/or undertaking such further and/or additional activities in respect of (as the case may be) such Required Item, comply with and/or proceed on the basis of and/or undertake such further and/or additional activities in respect of (as the case may be) such Required Item (and/or such Information and/or item submitted as part of the Entry Criteria for that Review) after amendment and/or adjustment (as the case may be) in accordance with the comments or objections of the Authority's Representative;
(B) to the extent that such comments or objections do require the Contractor to undertake further or additional activities and re-submit the Required Item (and/or any Information (as defined in Schedule 14 (IPR)) and/or item submitted as part of the Entry Criteria for that Review) to the Authority for further review:  
1) not act on and/or proceed on the basis of the Required Item (and/or any such Information and/or item submitted as part of the Entry Criteria for that Review) or the relevant part of such Required Item (and/or any such Information and/or item submitted as part of the Entry Criteria for that Review) to which such comments or objections relate (as the case may be); 
2) undertake such further or additional activities as are necessary to address each of the comments and/or objections of the Authority’s Representative; and 
3) re-submit the Required Item and/or such Information and/or item submitted as part of the Entry Criteria for that Review (as amended and specifically identifying the amendments, adjustments and/or changes made to such Required Item (and/or such Information and/or item) to address the comments or objections raised by the Authority’s Representative) to the Authority’s Representative (having due regard to the complexity of such amendments, adjustments and/or changes) within such period and in the manner as the Authority’s Representative shall specify at the time of issuing such comments or objections to the Contractor or as otherwise specified at the relevant Review,
provided always that where: 
a) the Contractor does not comply with the provisions of this paragraph 3.1.2 within such time period and/or in such manner specified; and/or

b) the Authority’s Representative has further comments and/or objections in relation to such amendments, adjustments and/or changes (and/or any failure by the Contractor to make such amendments, adjustments and/or changes as would be reasonably required to address such comments and/or objections of the Authority’s Representative) when the Required Item (and/or any such Information and/or item submitted as part of the Entry Criteria for the relevant Review) is re-submitted,

then such Required Item (and such Information and/or item) shall be deemed to be a Required Item for any subsequent Review as may be notified by the Authority’s Representative (whether or not such Required Item would have been a Required Item at such subsequent Review and/or such Information and/or item would have formed part of the Entry Criteria for that subsequent Review) and in respect of which the Authority’s Representative shall be deemed to have raised comments and/or objections in respect of the relevant Required Item and/or Information and/or item at that subsequent Review, to which the provisions of this Schedule 4 (Assurance Process) shall apply, changed according to context; or

(C) if it does not accept the comments or objections of the Authority's Representative (and the Parties are otherwise unable to agree such matter), refer the matter for determination in accordance with the Dispute Resolution Procedure and the Contractor shall not act on and/or proceed on the basis of the Required Item and/or such Information and/or item submitted as part of the Entry Criteria for that Review (or the relevant part of such Required Item and/or Information and/or item to which such comments or objections relate (as the case may be)) until such matter is so determined in accordance with this paragraph 3.1.2(C) or otherwise agreed in writing.
21.2 Where, subject to paragraph 3.1.2, the Exit Criteria in respect of a Review has not been achieved on the Review Meeting Date, then that Review shall be repeated (the “Subsequent Review”) in accordance with the following procedure: 
21.2.1 if the Authority's Representative raises comments or objections in relation to a Required Item (and/or any Information (as defined in Schedule 14 (IPR)) and/or item submitted as part of the Entry Criteria for that Review), the Contractor shall:

(i) to the extent that such comments or objections require the Contractor to undertake further or additional activities and re-submit the Required Item (and/or any such Information and/or item submitted as part of the Entry Criteria for that Review) to the Authority for further review at the Subsequent Review:  
(A) not act on and/or proceed on the basis of the Required Item (and/or such Information and/or item submitted as part of the Entry Criteria for that Review) or the relevant part of such Required Item (and/or such Information and/or item submitted as part of the Entry Criteria for that Review) to which such comments or objections relate (as the case may be); 

(B) undertake such further or additional activities as are necessary to address each of the comments and/or objections of the Authority’s Representative; and 

(C) re-submit the Required Item (and/or such Information and/or item submitted as part of the Entry Criteria for that Review) as amended and specifically identifying the amendments, adjustments and/or changes made to such Required Item (and/or such Information and/or item) to address the comments or objections raised by the Authority’s Representative as part of the Required Items for the Subsequent Review; or

(ii) if it does not accept the comments or objections of the Authority's Representative (and the Parties are otherwise unable to agree such matter), refer the matter for determination in accordance with the Dispute Resolution Procedure and the Contractor shall not act on and/or proceed on the basis of the Required Item and/or such Information and/or item submitted as part of the Entry Criteria for that Review (or the relevant part of such Required Item and/or Information and/or item to which such comments or objections relate (as the case may be)) until such matter is so determined in accordance with this paragraph 3.2.1
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21.2.2 the Authority's Representative shall (acting reasonably and having regard to the reason for the failure of the Exit Criteria not being achieved for that Review and taking into account any reasonable submissions of the Contractor) propose:
(i) a further date for the Subsequent Review at which the Review in question shall be repeated and such date shall be deemed to be the Review Meeting Date for that Subsequent Review; and

(ii) (where applicable) a further date being the Required Items Submission Date for that Subsequent Review;

21.2.3 the Required Items for that Subsequent Review shall be the Required Items that applied to the original Review in question (together with any additional Information (as defined in Schedule 14 (IPR)) and/or items referred to in (and/or as the Authority’s Representative may require) pursuant to paragraph 3.2.1 above, unless the Parties (both acting reasonably) agree that one (1) or more Required Items and/or additional Information and/or items are not required to be re-submitted at this Subsequent Review, in which case, the provisions of paragraph 3.1.1 or 3.1.2 (as applicable) shall apply to such Required Items; and

21.2.4 the Review Period for the review of Required Items for that Subsequent Review shall be the Review Period that applied to the original Review in question, unless otherwise agreed by the Parties (both acting reasonably),

and the provisions of this Schedule 4 (Assurance Process) shall apply to such Subsequent Review as if it was the original Review, changed according to context. 
21.3 Confirmation by the Authority’s Representative that it has no comments and/or objections shall mean that the relevant Required Item may be used or implemented (or the Contractor may proceed on the basis of that Required Item) for the purposes for which it is intended but, save to the extent expressly stated in this Contract, such confirmation shall not otherwise relieve the Contractor of its obligations under this Contract nor is it an acknowledgement by the Authority that the Contractor has complied with such obligations.
22 Document Management 

22.1 The Contractor shall issue each Required Item to the Authority's Representative in the Required Item Format and shall compile and maintain a register of the date and contents of the submission of all Required Items. 

22.2 The Contractor shall compile and maintain a register of the date of receipt and content of all Required Items that are returned by the Authority's Representative.

23 Variations 

23.1 No approval or comment or any failure to give or make an approval or comment under this Schedule 4 (Assurance Process) shall constitute an Authority Change save to the extent implemented in accordance with Schedule 11 (Change Procedure) as contemplated in paragraph 5.2.
23.2 Without prejudice to the provisions of the Agile Process, if, having received comments or objections from the Authority's Representative, the Contractor considers that compliance with those comments or objections would amount to an Authority Change, the Contractor shall, before complying with the comments or objections, notify the Authority of the same and, if it is agreed by the Parties or determined pursuant to the Dispute Resolution Procedure that an Authority Change would arise if the comments or objections were complied with, the Authority may, if it wishes, implement the Authority Change and it shall be dealt with in accordance with Schedule 11 (Change Procedure).
23.3 Any failure by the Contractor to notify the Authority that it considers compliance with any comments or objections of the Authority's Representative would amount to an Authority Change shall constitute an irrevocable acceptance by the Contractor that any compliance with the Authority's comments or objections shall be without cost to the Authority and without any further relief for the Contractor.
24 Conduct of Reviews

24.1 The Contractor shall make suitable facilities available at the Contractor’s premises at Oakdale Business Park on the Review Meeting Date for each Review (including any Subsequent Review).

24.2 The Contractor shall take minutes of and record all actions arising from each Review (including any Subsequent Review) and shall, within five (5) Working Days after the Review Meeting Date for the relevant Review (or Subsequent Review), provide a copy of such minutes and actions to the Authority’s Representative for approval.
25 Special Provisions relating to Reviews

25.1 Without prejudice to the foregoing provisions of this Part 1, the Parties acknowledge and agree that the provisions of:  
25.1.1 Part 2 of this Schedule 4 (Assurance Process) shall apply to the extent that any Review relates to the MORPHEUS System Architecture;

25.1.2 Part 3 of this Schedule 4 (Assurance Process) shall apply to the extent that any Review relates to the EvO System Architecture;

25.1.3 Part 4 of this Schedule 4 (Assurance Process) shall apply to the extent that any Review relates to the EvO System Design;

25.1.4 Part 5 of this Schedule 4 (Assurance Process) shall apply to the extent that any Review relates to the EvO System;

25.1.5 Part 6 of this Schedule 4 (Assurance Process) shall apply to the extent that any Review relates to the Battlespace Management Application Technical Specification;

25.1.6 Part 7 of this Schedule 4 (Assurance Process) shall apply to the extent that any Review relates to the DSA Pulse 2/3 Technical Specification;

25.1.7 Part 8 of this Schedule 4 (Assurance Process) shall apply to the extent that any Review relates to the Tactical Internet Backbone Radio Technical Specification; 
25.1.8 Part 9 of this Schedule 4 (Assurance Process) shall apply to the extent that any Review relates to the establishment and/or operation of the Interim MTRC Facility and/or the Enduring MTRC Facility, including the Interim MTRC Laboratory Design Document, the Enduring MTRC Laboratory Design Document, the Interim MTRC Equipment and/or the Enduring MTRC Equipment;
25.1.9 Part 10 of this Schedule 4 (Assurance Process) shall apply to the extent that any Review relates to the JPO (including Enabling Business Transformation); 

25.1.10 Part 11 of this Schedule 4 (Assurance Process) shall apply to the extent that any Review relates to the ILS Deliverables;

25.1.11 Part 12 of this Schedule 4 (Assurance Process) shall apply to the extent that any Review relates to the PI&F Deliverables;

25.1.12 Part 13 of this Schedule 4 (Assurance Process) shall apply to the extent that any Review relates to the Training Deliverables;

25.1.13 Part 14 of this Schedule 4 (Assurance Process) shall apply to the extent that any Review relates to the Safety and Environment Management Plan, the Safety and Environmental Legislation Tracker and/or the Safety and Environmental Risk Action Tracker;
25.1.14 Part 15 of the Schedule 4 (Assurance Process), to the extent that any Review relates to the Security Management Plan (and the documents referred to in the Security Management Plan);
25.1.15 Part 16 of this Schedule 4 (Assurance Process), to the extent that any Review relates to the Manufacture Deliverables; and
25.1.16 Part 17 of this Schedule 4 (Assurance Process), to the extent that any Review relates to achievement of the Release Control Point.

Part 2 – MORPHEUS System Architecture Assurance Process

26 MORPHEUS Architecture Requirements Review (MARR) 
	

	1
	Description
	A MORPHEUS System Architecture Review at which the Authority shall determine whether the Architecture Requirements Specification has been delivered to the Authority and whether the Authority is satisfied with its content at this relevant stage of the Assurance Process.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the MORPHEUS Architecture Requirements Review (MARR).

	4
	Required Items
	Each of:

· the Architecture Requirements Specification;

· that part of the Architecture Verification Cross Reference Matrix applicable to the MORPHEUS System Architecture;

· that part of the Architecture Test and Acceptance Plan applicable to the MORPHEUS System Architecture; and
· the MORPHEUS System Architecture Analysis Test Cases, 

together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the MORPHEUS System Architecture to an appropriate level of maturity at this MORPHEUS Architecture Requirements Review. 

	5
	Review Period
	Ten (10) Working Days. 

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the MORPHEUS Architecture Requirements Review (MARR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 
· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or 
· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved.  


27 MORPHEUS Architecture Review (MAR)
	

	1
	Description
	A MORPHEUS System Architecture Review at which the Contractor shall present to the Authority the Contractor’s draft MORPHEUS System Architecture. 

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the MORPHEUS Architecture Review (MAR).

	4
	Required Items
	Each of:

· the MORPHEUS Architecture Documents Suite;

· the Architecture Requirements Specification;

· that part of the Architecture Verification Cross Reference Matrix applicable to the MORPHEUS System Architecture;

· that part of the Architecture Test and Acceptance Plan applicable to the MORPHEUS System Architecture;

· the MORPHEUS System Architecture Analysis Test Cases;
· all those MORPHEUS System Architecture Interface Definition Documents necessary to describe all Interfaces arising out of all Architectural Elements applicable to the MORPHEUS System Architecture;

· all Technical Performance Specifications applicable to the MORPHEUS System Architecture; 

· all those Capability Description Documents applicable to the MORPHEUS System Architecture;  
· the System Use Cases for all Capability Description Documents applicable to the MORPHEUS System Architecture; and

· those Decision Analysis Reports applicable to the MORPHEUS System Architecture,
together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the MORPHEUS System Architecture to an appropriate level of maturity at this MORPHEUS Architecture Review.  

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the MORPHEUS Architecture Review (MAR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.  

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 
· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or
· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and
· in either case, is satisfied (having regard to the level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process) that each Architectural Element has been appropriately referred to (including a cross reference to the relevant identification number in column 1 (ID) of the MORPHEUS SRD) in one (1) or more of the Required Items.


28 Assurance Review 
	

	1
	Description
	A MORPHEUS System Architecture Review at which the Authority shall determine whether: 

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Assurance Review or, in the case of the first Assurance Review, since the Effective Date; 
· the Contractor has developed the MORPHEUS System Architecture to an appropriate level of maturity at this Assurance Review.
This Assurance Review will be undertaken at the same time as (and shall be consolidated with) the Review of the same name specified in any other Part in this Schedule 4 (Assurance Process).  

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the relevant Assurance Review.

	4
	Required Items
	The Key Deliverables referred to in limb (a) of the definition of Key Deliverable (other than the MORPHEUS Architecture System Model), together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the MORPHEUS System Architecture to an appropriate level of maturity at this Assurance Review.  

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the relevant Assurance Review.

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	The Authority’s Representative is satisfied that:

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Assurance Review or, in the case of the first Assurance Review, since the Effective Date;
· the Contractor has developed the MORPHEUS System Architecture to an appropriate level of maturity at this Assurance Review and the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied:

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or 
· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and
· (having regard to the level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process), each Architectural Element of the MORPHEUS System Architecture has been appropriately referred to (including a cross reference to the relevant identification number in column 1 (ID) of the MORPHEUS SRD) in one (1) or more of the Required Items.


29 MORPHEUS Architecture Acceptance Review (MAAcR)
	

	1
	Description
	A MORPHEUS System Architecture Review at which the Authority shall determine whether the MORPHEUS System Architecture has been delivered to the Authority and the Contractor has achieved Acceptance in relation to the MORPHEUS System Architecture.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	Subject to paragraph 2 of Part 1 of Schedule 5 (Acceptance Procedures), the date specified on the Contract Programme for the MORPHEUS Architecture Acceptance Review (MAAcR).

	4
	Required Items
	Each of the Key Deliverables referred to in limb (a) of the definition of Key Deliverable, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether:
· the Contractor has developed the MORPHEUS System Architecture to an appropriate level of maturity at this MORPHEUS Architecture Acceptance Review; and
· all Acceptance Criteria in relation to the MORPHEUS System Architecture (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 3 of Schedule 5 (Acceptance Procedures)) has been satisfied, 
provided always that, in the case of the MORPHEUS Architecture System Model, the Parties may, prior to the Required Items Submission Date for this MORPHEUS Architecture Acceptance Review (MAAcR), agree (having regard to the maturity of the MORPHEUS Architecture System Model) that such MORPHEUS Architecture System Model may be delivered by the Contractor to the Authority at a later date, but in any event prior to the Release Control Point.  

	5
	Review Period
	Fifteen (15) Working Days.

	6
	Required Items Submission Date
	The date specified on the Contract Programme for the MORPHEUS Architecture Acceptance Review (MAAcR) Notification.

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
The MORPHEUS System Architecture Openness Test Results evidence that the MORPHEUS System Architecture has passed all required Openness Tests.
The MORPHEUS System Architecture Analysis Test Results evidence that the MORPHEUS System Architecture addresses the requirements of the Architecture Requirements Specification and the DaaP Enterprise Architecture.  

All Acceptance Criteria in relation to the MORPHEUS System Architecture (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 3 of Schedule 5 (Acceptance Procedures)) have been satisfied. 

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and
· is satisfied that:

· the MORPHEUS System Architecture Openness Test Results evidence that the MORPHEUS System Architecture has passed all of the Openness Tests;
· the MORPHEUS System Architecture Analysis Test Results evidence that the MORPHEUS System Architecture addresses all of the requirements of the Architecture Requirements Specification and the DaaP Enterprise Architecture;
· all Acceptance Criteria in relation to the MORPHEUS System Architecture (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 3 of Schedule 5 (Acceptance Procedures)) have been satisfied; and

· each Architectural Element has been appropriately referred to (including a cross reference to the relevant identification number in column 1 (ID) of the MORPHEUS SRD) in one (1) or more of the Required Items.


Part 3 – EvO System Architecture Assurance Process

30 EvO Architecture Requirements Review (EvO ARR)
	

	1
	Description
	An EvO System Architecture Review at which the Authority shall determine whether the Architecture Requirements Specification has been delivered to the Authority and whether the Authority is satisfied with its content at this relevant stage of the Assurance Process.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the EvO Architecture Requirements Review (EvO ARR).

	4
	Required Items
	Each of:

· that part of the Architecture Requirements Specification applicable to the EvO System Architecture;

· that part of the Architecture Verification Cross Reference Matrix applicable to the EvO System Architecture;

· that part of the Architecture Test and Acceptance Plan applicable to the EvO System Architecture; and
· the EvO System Architecture Analysis Test Cases, 

together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the EvO System Architecture to an appropriate level of maturity at this EvO Architecture Requirements Review.    

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the EvO Architecture Requirements Review (EvO ARR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied:

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or 
· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved.


31 EvO Architecture Review (EvO AR)
	

	1
	Description
	An EvO System Architecture Review at which the Contractor shall present to the Authority the Contractor’s draft EvO System Architecture.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the EvO Architecture Review (EvO AR).

	4
	Required Items
	Each of:

· that part of the MORPHEUS Architecture Documents Suite applicable to the EvO System Architecture;

· that part of the Architecture Requirements Specification applicable to the EvO System Architecture;

· that part of the Architecture Verification Cross Reference Matrix applicable to the EvO System Architecture;

· that part of the Architecture Test and Acceptance Plan applicable to the EvO System Architecture;

· the EvO System Architecture Analysis Test Cases;

· all those MORPHEUS System Architecture Interface Definition Documents necessary to describe all Interfaces arising out of all Architectural Elements applicable to the EvO System Architecture;

· all Technical Performance Specifications applicable to the EvO System Architecture; 

· all those Capability Description Documents applicable to the EvO System Architecture;  
· the System Use Cases for all Capability Description Documents applicable to the EvO System Architecture; and

· those Decision Analysis Reports applicable to the EvO System Architecture, 

together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the EvO System Architecture to an appropriate level of maturity at this EvO Architecture Review.  

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the EvO Architecture Review (EvO AR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 
· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and 

· in either case, is satisfied that (having regard to the level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process) each Architectural Element applicable to the EvO System has been appropriately referred to (including a cross reference to the relevant identification number in column 1 (ID) of the EvO SRD) in one (1) or more of the Required Items.


32 Assurance Review 
	

	1
	Description
	An EvO System Architecture Review at which the Authority shall determine whether: 

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Assurance Review or, in the case of the first Assurance Review, since the Effective Date; and/or 
· the Contractor has developed the EvO System Architecture to an appropriate level of maturity at this Assurance Review.
This Assurance Review will be undertaken at the same time as (and shall be consolidated with) the Review of the same name specified in any other Part in this Schedule 4 (Assurance Process).

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the relevant Assurance Review.

	4
	Required Items
	The Key Deliverables referred to in limb (b) of the definition of Key Deliverable (other than the EvO Architecture System Model), together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the EvO System Architecture to an appropriate level of maturity at this Assurance Review.  

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the relevant Assurance Review.

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	The Authority’s Representative is satisfied that:

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Assurance Review or, in the case of the first Assurance Review, since the Effective Date;
· the Contractor has developed the EvO System Architecture to an appropriate level of maturity at this Assurance Review and the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied:

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or 

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and

· (having regard to the level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process), each Architectural Element applicable to the EvO System has been appropriately referred to (including a cross reference to the relevant identification number in column 1 (ID) of the EvO SRD) in one (1) or more of the Required Items.


33 EvO Architecture Acceptance Review (EvO AAcR) 

	

	1
	Description
	An EvO System Architecture Review at which the Authority shall determine whether the EvO System Architecture has been delivered to the Authority and the Contractor has achieved Acceptance in relation to the EvO System Architecture.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	Subject to paragraph 3 of Part 1 of Schedule 5 (Acceptance Procedures), the date specified on the Contract Programme for the EvO Architecture Acceptance Review (EvO AAcR).

	4
	Required Items
	Each of the Key Deliverables referred to in limb (b) of the definition of Key Deliverable, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether: 
· the Contractor has developed the EvO System Architecture to an appropriate level of maturity at this EvO Architecture Acceptance Review; and
· all Acceptance Criteria in relation to the EvO System Architecture (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 3 of Schedule 5 (Acceptance Procedures)) has been satisfied,
provided always that, in the case of the EvO Architecture System Model, the Parties may, prior to the Required Items Submission Date for this EvO Architecture Acceptance Review (EvO AAcR), agree (having regard to the maturity of the EvO Architecture System Model) that such EvO Architecture System Model may be delivered by the Contractor to the Authority at a later date, but in any event prior to the Release Control Point.

	5
	Review Period
	Fifteen (15) Working Days.

	6
	Required Items Submission Date
	The date specified on the Contract Programme for the EvO Architecture Acceptance Review (EvO AAcR) Notification.

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
The EvO System Architecture Openness Test Results evidence that the EvO System Architecture has passed all required Openness Tests.
The EvO System Architecture Analysis Test Results evidence that the EvO System Architecture addresses the requirements of the Architecture Requirements Specification and the DaaP Enterprise Architecture.
All Acceptance Criteria in relation to the EvO System Architecture (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 3 of Schedule 5 (Acceptance Procedures)) have been satisfied.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and
· is satisfied that: 
· the EvO System Architecture Openness Test Results evidence that the EvO System Architecture has passed all of the Openness Tests;
· the EvO System Architecture Analysis Test Results evidence that the EvO System Architecture addresses all of the requirements of the Architecture Requirements Specification and the DaaP Enterprise Architecture;
· all Acceptance Criteria in relation to the EvO System Architecture (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 3 of Schedule 5 (Acceptance Procedures)) have been satisfied; and 

· each Architectural Element has been appropriately referred to (including a cross reference to the relevant identification number in column 1 (ID) of the EvO SRD) in one (1) or more of the Required Items.


Part 4 – EvO System Design Assurance Process
34 Integrated Baseline Review (IBR)
	

	1
	Description
	An EvO System Design Review at which the Contractor shall provide the Authority with the Required Items.
This Integrated Baseline Review will be undertaken at the same time as (and shall be consolidated with) the Review of the same name specified in any other Part in this Schedule 4 (Assurance Process).

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Integrated Baseline Review (IBR).

	4
	Required Items
	The Human Factors Integration Plan; and

The Configuration Management Plan

	5
	Review Period
	Ten (10) Working Days. 

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the Integrated Baseline Review (IBR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or

· subject to and in accordance with paragraph 3.1.2 of Part 1 of Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved.


35 Assurance Review 
	

	1
	Description
	An EvO System Design Review at which the Authority shall determine whether: 

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Assurance Review or, in the case of the first Assurance Review, since the Effective Date; and/or  
· the Contractor has developed the EvO System Design to an appropriate level of maturity at this Assurance Review.

Without prejudice to the Contractor’s obligation in paragraph 4.2.5 of Part 1 of Schedule 2 (Statement of Requirements), the Contractor and the Authority shall agree at which Assurance Review the Parties shall review the content of the draft EC3 Analysis and Demonstration Report to determine the scope of and objectives for the EC3 Demonstration as a result of the options presented in such draft EC3 Analysis and Demonstration Report.
This Assurance Review will be undertaken at the same time as (and shall be consolidated with) the Review of the same name specified in any other Part in this Schedule 4 (Assurance Process).

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the relevant Assurance Review.

	4
	Required Items
	The Key Deliverables referred to in limb (c) of the definition of Key Deliverable (other than the EvO Baseline System Design Model and the EvO System Performance Model), together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the EvO System Design to an appropriate level of maturity at this Assurance Review.

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the relevant Assurance Review.

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	The Authority’s Representative is satisfied that:

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Assurance Review or, in the case of the first Assurance Review, since the Effective Date;

· the Contractor has developed the EvO System Design to an appropriate level of maturity at this Assurance Review and the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied:

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or 

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and
· (having regard to the level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process), the EvO System Design appropriately refers to the EvO System Architecture in one (1) or more of the Required Items; and
· in respect of the Assurance Review at which the scope of and objectives for the EC3 Demonstration are to be determined, the Parties have agreed an appropriate scope of and objectives for such EC3 Demonstration.


Part 5 – EvO System Assurance Process
36 Assurance Review 

	

	1
	Description
	An EvO System Review at which the Authority shall determine whether: 

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Assurance Review or, in the case of the first Assurance Review, since the Effective Date; and/or  

· the Contractor has developed the EvO System to an appropriate level of maturity at this Assurance Review.
This Assurance Review will be undertaken at the same time as (and shall be consolidated with) the Review of the same name specified in any other Part in this Schedule 4 (Assurance Process).

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the relevant Assurance Review.

	4
	Required Items
	The Key Deliverables referred to in limb (d) of the definition of Key Deliverable (other than those Key Deliverables referred to in paragraphs 5.3.1, 5.3.5, 5.3.6, 5.3.14 and 5.3.15 of Part 1 of Schedule 2 (Statement of Requirements), together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the EvO System to an appropriate level of maturity at this Assurance Review.  

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the relevant Assurance Review.

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	The Authority’s Representative is satisfied that:

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Assurance Review or, in the case of the first Assurance Review, since the Effective Date;
· the Contractor has developed the EvO System to an appropriate level of maturity at this Assurance Review and the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied:

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or 

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and

· (having regard to the level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process), each element of the EvO System has been appropriately referred to (including a cross reference to the relevant identification number in column 1 (ID) of the EvO SRD) in one (1) or more of the Required Items.  


37 Capability Acceptance Test Case Review (CATCR)

	

	1
	Description
	An EvO System Review at which:   
· the Authority shall determine whether it is appropriate for the Contractor to commence the preparation and development of Capability Acceptance Test Procedures for all Capability Acceptance Test Cases;
· the Parties shall determine:

· the appropriate allocation of which Capability Acceptance Test Cases and/or which Non-Function Requirement Verification Test Cases will be executed as part of the Lab-Based Acceptance Tests or the First of Type Field Tests or both; and
· the intended scope, objectives and outcomes for and the format of the Capability Acceptance Test Cases for all Capability Use Cases and Non-Functional Requirements Verification Test Cases for all Tested Non-Functional Requirements; and
· the Parties shall determine the appropriate allocation of:

· Capability Acceptance Test Cases as against each Capability Use Case and Non-Functional Requirements Verification Test Cases as against each Tested Non-Functional Requirement; and
· Non-Functional Requirements Verification Test Methods as against each Non-Functional Requirement.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Capability Acceptance Test Case Review (CATCR).

	4
	Required Items
	Each of:

· the Capability Acceptance Test Cases applicable to all Capability Use Cases; 
· the Verification Cross Reference Matrix;
· the Contractor’s written proposal for the Non-Functional Requirements Verification Test Methods for each Non-Functional Requirement; and
· the Non-Functional Requirements Verification Test Cases for each Tested Non-Functional Requirement.  

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the Capability Acceptance Test Case Review (CATCR). 

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
Receipt by the Contractor of the latest version of the Capability Use Cases.

	9
	Exit Criteria
	The Authority’s Representative is satisfied that: 
· the Parties have agreed the intended scope, objectives and outcomes for and the format of the Capability Acceptance Test Cases for all Capability Use Cases and the Non-Functional Requirements Verification Test Cases for all Tested Non-Functional Requirements;
· the Parties have agreed an appropriate allocation: 
· of Capability Acceptance Test Cases as against Capability Use Cases; and
· of which Capability Acceptance Test Cases will be executed as part of the Lab-Based Acceptance Tests or the First of Type Field Tests or both;
· the Parties have agreed an appropriate allocation of Non-Functional Requirements Verification Test Methods as against each Non-Functional Requirement; and

· in respect of each Tested Non-Functional Requirement, the Parties have agreed: 
· Non-Functional Requirements Verification Test Cases for each such Tested Non-Functional Requirement; and

· an appropriate allocation of which Non-Functional Requirements Verification Test Cases will be executed as part of the Lab-Based Acceptance Tests or the First of Type Field Tests or both.


38 Capability Acceptance Test Procedure Review (CATPR)

	

	1
	Description
	An EvO System Review at which the Authority and the Contractor shall consider, discuss and seek to agree the Contractor’s proposals for: 
· the Capability Acceptance Test Procedures for all Capability Acceptance Test Cases; and
· in respect of all Tested Non-Functional Requirements, the Non-Functional Requirements Verification Test Procedures for all Non-Functional Requirement Test Cases.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Capability Acceptance Test Procedure Review (CATPR).

	4
	Required Items
	Each of:

· the Capability Acceptance Test Procedures applicable to all Capability Use Cases; 
· the Non-Functional Requirements Test Procedures applicable to all Tested Non-Functional Requirements; and

· the Verification Cross Reference Matrix.

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the Capability Acceptance Test Procedure Review (CATPR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied:

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved.


39 Lab-Based Acceptance Test Readiness Review (LBATRR)
	

	1
	Description
	An EvO System Review at which the Authority shall determine whether it is appropriate to commence the Lab-Based Acceptance Tests.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	Subject to paragraph 4 of Part 1 of Schedule 5 (Acceptance Procedures), the date specified on the Contract Programme for the Lab-Based Acceptance Test Readiness Review (LBATRR).

	4
	Required Items
	Each of:

· the Baseline Report applicable to the Lab-Based Acceptance Tests;

· the EvO System Integration and Acceptance Test Plan;

· the Acceptance Test Procedures applicable to the Lab-Based Acceptance Tests; 

· the EvO System Integration Test Results; and
· all System Problem Reports, 
together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the EvO System Design and the EvO System to an appropriate level of maturity at this Lab-Based Acceptance Test Readiness Review to commence the Lab-Based Acceptance Tests following achievement of the Exit Criteria in relation to this Lab-Based Acceptance Test Readiness Review.

	5
	Review Period
	Ten (10) Working Days for each of the Required Items (other than the Baseline Report).
In relation to the Baseline Report, one (1) Working Day. 

	6
	Required Items Submission Date
	The date specified on the Contract Programme for the Lab-Based Acceptance Test Readiness Review (LBATRR) Notification.

	7
	Required Item Format
	The format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of:

· each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process; and

· the required evidence to demonstrate that each (and all) of the Non-Functional Requirements that are not Tested Non-Functional Requirements have been achieved and complied with in relation to the EvO System.
The EvO System Integration Test Results evidence that the objectives of each EvO System Integration Test Case has been achieved.
The EvO System Design Openness Test Results evidence that the EvO System Design has passed all of the required Openness Tests.
Each of:  

· the items (including Products), Key Deliverables referred to in limbs (c) and (d) of the definition of Key Deliverable, Information (as defined in Schedule 14 (IPR) and Tools) referred to in the Baseline Report; and

· the facilities and resources referred to in the System Integration and Acceptance Test Plan,
and required to carry out and complete the Lab-Based Acceptance Tests are available to the Parties at a level of maturity that can reasonably be expected at this relevant stage of the Assurance Process, provided always that notwithstanding anything to the contrary in the Baseline Report and/or the System Integration and Acceptance Test Plan, the Authority shall not be required to provide any such items, facilities and/or resources otherwise than as expressly stated in (and in accordance with its obligations in) Schedule 7 (Authority Obligations).

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied:

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and
in either case is satisfied:

· that the EvO System Integration Test Results evidence that the objectives of each EvO System Integration Test Case has been achieved;

· that the EvO System Design Openness Test Results evidence that the EvO System Design has passed all Openness Tests;

· that the required evidence to demonstrate that each (and all) of the Non-Functional Requirements that are not Tested Non-Functional Requirements does demonstrate that each (and all) of such Non Functional Requirements have been achieved and complied with in relation to the EvO System;
· that the Contractor has developed the EvO System Design and the EvO System to an appropriate level of maturity at this Lab-Based Acceptance Test Readiness Review; and

· that each of:  

· the items (including Products), Key Deliverables referred to in limbs (c) and (d) of the definition of Key Deliverable, Information (as defined in Schedule 14 (IPR) and Tools) referred to in the Baseline Report; and

· the facilities and resources referred to in the System Integration and Acceptance Test Plan,
and required to carry out and complete the Lab-Based Acceptance Tests are available to the Parties at a level of maturity that can reasonably be expected at this relevant stage of the Assurance Process, provided always that notwithstanding anything to the contrary in the Baseline Report and/or the System Integration and Acceptance Test Plan, the Authority shall not be required to provide any such items, facilities and/or resources otherwise than as expressly stated in (and in accordance with its obligations in) Schedule 7 (Authority Obligations).


40 First of Type Field Test Readiness Review (FTFTRR)

	

	1
	Description
	An EvO System Review at which the Authority shall:

· review the outcome of the Lab-Based Acceptance Tests (including the Lab Based Acceptance Test Results); 
· determine whether it is appropriate for the First of Type Field Tests to be commenced.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	Subject to paragraph 4 of Part 1 of Schedule 5 (Acceptance Procedures), the date specified on the Contract Programme for the First of Type Field Test Readiness Review (FTFTRR).

	4
	Required Items
	Each of:

· the Baseline Report applicable to the First of Type Field Tests;

· the EvO System Integration and Acceptance Test Plan;

· the Acceptance Test Procedures applicable to the First of Type Field Tests;  
· the Lab-Based Acceptance Test Results, unless (without prejudice to the Contractor’s obligations in paragraph 6 of this Part 5) the Parties agree that one (1) or more of the Lab-Based Acceptance Tests are not required to have been carried out and completed at this First of Type Field Test Readiness Review;

· all System Problem Reports; and 
· all Test Discrepancy Reports raised during the Lab-Based Acceptance Tests, 

together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the EvO System Design and the EvO System to an appropriate level of maturity at this First of Type Field Test Readiness Review to commence the First of Type Field Tests following achievement of the Exit Criteria in relation to this First of Type Field Test Readiness Review.

	5
	Review Period
	Ten (10) Working Days for each of the Required Items (other than the Baseline Report and the Lab-Based Acceptance Test Results), provided that in relation to the Test Discrepancy Reports, the Contractor shall provide those Test Discrepancy Reports that are available at such ten (10) Working Days and shall provide any further Test Discrepancy Reports arising after such ten (10) Working Days at this First of Type Field Test Readiness Review.

In relation to the Baseline Report and the Lab-Based Acceptance Test Results, one (1) Working Day.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the First of Type Field Test Readiness Review (FTFTRR).

	 7
	Required Item Format
	The format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
The Contractor shall have received: a Platform Safety Report in respect of each First of Type Platform.
Each of:  

· the items (including Products (in such quantities as are required by paragraph 5.2.7 of Part 1 of Schedule 2 (Statement of Requirements)), Key Deliverables referred to in limbs (c) and (d) of the definition of Key Deliverable, Information (as defined in Schedule 14 (IPR) and Tools) referred to in the Baseline Report; and

· the facilities and resources referred to in the System Integration and Acceptance Test Plan,
and required to carry out and complete the First of Type Field Tests are available to the Parties at a level of maturity that can reasonably be expected at this relevant stage of the Assurance Process, provided always that notwithstanding anything to the contrary in the Baseline Report and/or the System Integration and Acceptance Test Plan, the Authority shall not be required to provide any such items, facilities and/or resources otherwise than as expressly stated in (and in accordance with its obligations in) Schedule 7 (Authority Obligations).

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 
· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or
· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and 

in either case is satisfied:  
· that all of the Lab-Based Acceptance Tests have been passed, unless (without prejudice to the Contractor’s obligations in paragraph 6 of this Part 5) the Parties have agreed (as referred to at “Entry Criteria” above) that one (1) or more of the Lab-Based Acceptance Tests are not required to have been carried out and completed at this First of Type Field Test Readiness Review;
· that the Contractor has developed the EvO System Design and the EvO System to an appropriate level of maturity at this First of Type Field Test Readiness Review; and
· that each of:  

· the items (including Products (in such quantities as are required by paragraph 5.2.7 of Part 1 of Schedule 2 (Statement of Requirements)), Key Deliverables referred to in limbs (c) and (d) of the definition of Key Deliverable, Information (as defined in Schedule 14 (IPR) and Tools) referred to in the Baseline Report; and

· the facilities and resources referred to in the System Integration and Acceptance Test Plan; and

and required to carry out and complete the First of Type Field Tests are available to the Parties at a level of maturity that can reasonably be expected at this relevant stage of the Assurance Process, provided always that notwithstanding anything to the contrary in the Baseline Report and/or the System Integration and Acceptance Test Plan, the Authority shall not be required to provide any such items, facilities and/or resources otherwise than as expressly stated in (and in accordance with its obligations in) Schedule 7 (Authority Obligations).  


41 EvO System Acceptance Test Review (EvO SATR) 
	

	1
	Description
	An EvO System Review at which the Authority shall determine whether the EvO System Design and the EvO System has been delivered to the Authority and the Contractor has achieved Acceptance in relation to the EvO System.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	Subject to paragraph 4 of Part 1 of Schedule 5 (Acceptance Procedures), the date specified on the Contract Programme for the EvO System Acceptance Test Review (EvO SATR).

	4
	Required Items
	The Key Deliverables referred to in limbs (c) and (d) of the definition of Key Deliverable (other than those Key Deliverables referred to in paragraphs 5.3.1, 5.3.5, 5.3.6, 5.3.14 and 5.3.15 of Part 1 of Schedule 2 (Statement of Requirements)), together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether:

· the Contractor has developed the EvO System to an appropriate level of maturity at this EvO System Acceptance Test Review; and

· all Acceptance Criteria (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 4 of Schedule 5 (Acceptance Procedures)) in relation to the EvO System has been satisfied.

	5
	Review Period
	Fifteen (15) Working Days.

	6
	Required Items Submission Date
	The date specified on the Contract Programme for the EvO System Acceptance Test Review (EvO SATR) Notification.

	7
	Required Item Format
	The format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

The EvO System Acceptance Test Results confirm that all of the EvO System Acceptance Tests have been passed.
The EvO System Performance and Characterisation Report and the EvO System Performance Model Validation Report confirms that the EvO System (as represented in the EvO System Performance Model) meets the EvO System Performance Model Test Scenarios. 
The EvO System Architecture Conformance Test Results confirm that the EvO System Architecture has been successfully implemented in the EvO System.
The EC3 Analysis and Demonstration Report confirms that the EC3 Demonstration was successfully carried out and completed in accordance with the scope and objectives agreed for such EC3 Demonstration at the relevant Assurance Review referred to in paragraph 2 of Part 4 of Schedule 4 (Assurance Process).
All other Acceptance Criteria in relation to the EvO System (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 4 of Schedule 5 (Acceptance Procedures)) have been satisfied.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and
in either case is satisfied, that:

· the EvO System Acceptance Test Results confirm that all of the EvO System Acceptance Tests have been passed;
· the EvO System Performance and Characterisation Report and the EvO System Performance Model Validation Report confirm that the EvO System (as represented in the EvO System Performance Model) meets the EvO System Performance Model Test Scenarios;  
· the EvO System Architecture Conformance Test Results confirm that the EvO System Architecture has been successfully implemented in the EvO System;  
· the EC3 Analysis and Demonstration Report confirms that the EC3 Demonstration was successfully carried out and completed in accordance with the scope and objectives agreed for such EC3 Demonstration at the relevant Assurance Review referred to in paragraph 2 of Part 4 of Schedule 4 (Assurance Process);
· all other Acceptance Criteria in relation to the EvO System (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 4 of Schedule 5 (Acceptance Procedures)) have been satisfied; and
· each element of the EvO System has been appropriately referred to (including a cross reference to the relevant identification number in column 1 (ID) of the EvO SRD) in one (1) or more of the Required Items.  


Part 6 – Battlespace Management Application Technical Specification Assurance Process
42 BMA Technical Specification Competition Requirements Review (BTSCRR)

	

	1
	Description
	A Battlespace Management Application Technical Specification Review at which the Authority shall determine whether the Contractor shall have provided sufficient information to the Authority to enable the Authority to initiate a procurement process in order to appoint a Competed Product Provider to provide the Battlespace Management Application.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the BMA Technical Specification Competition Requirements Review  (BTSCRR).

	4
	Required Items
	The Battlespace Management Application Technical Specification, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed such Battlespace Management Application Technical Specification to an appropriate level of maturity at this BMA Technical Specification Competition Requirements Review.

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the BMA Technical Specification Competition Requirements Review  (BTSCRR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
The Authority’s Representative is satisfied (having regard to the level of maturity of the Battlespace Management Application Technical Specification at this BMA Technical Specification Competition Requirements Review) that the Battlespace Management Application Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority. 

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 
· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or 

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and
· has confirmed that it is satisfied (having regard to the level of maturity of the Battlespace Management Application Technical Specification at this BMA Technical Specification Competition Requirements Review) that the Battlespace Management Application Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority.


43 BMA Technical Specification Assurance Review (BTSAR)

	

	1
	Description
	A Battlespace Management Application Technical Specification Review at which the Authority shall determine whether: 

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last BMA Technical Specification Assurance Review or, in the case of the first BMA Technical Specification Assurance Review, since the Effective Date; and/or  

· the Contractor has developed the Battlespace Management Application Technical Specification to an appropriate level of maturity at this BMA Technical Specification Assurance Review.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for each BMA Technical Specification Assurance Review (BTSAR). 

	4
	Required Items
	The Battlespace Management Application Technical Specification, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the Battlespace Management Application Technical Specification to an appropriate level of maturity at this BMA Technical Specification Assurance Review.  

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the relevant BMA Technical Specification Assurance Review (BTSAR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
The Authority’s Representative is satisfied (having regard to the level of maturity of the Battlespace Management Application Technical Specification at this BMA Technical Specification Competition Requirements Review) that the Battlespace Management Application Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority.

	9
	Exit Criteria
	Where the Authority’s Representative is satisfied that:

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last BMA Technical Specification Assurance Review or, in the case of the first BMA Technical Specification Assurance Review, since the Effective Date; 

· the Contractor has developed the Battlespace Management Application Technical Specification to an appropriate level of maturity at this BMA Technical Specification Assurance Review and the Authority’s Representative:
· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 
· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and
· (having regard to the level of maturity of the Battlespace Management Application Technical Specification at this BMA Technical Specification Competition Requirements Review) the Battlespace Management Application Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority.


44 BMA Technical Specification Acceptance Review (BTSAcR)

	

	1
	Description
	The Battlespace Management Application Technical Specification Review at which the Authority shall determine whether the Contractor shall have delivered the final version of the BMA Technical Specification to the Authority and shall have achieved Acceptance in relation to the BMA Technical Specification.  

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the BMA Technical Specification Acceptance Review (BTSAcR). 

	4
	Required Items
	The Battlespace Management Application Technical Specification, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether: 
· the Contractor has developed the Battlespace Management Application Technical Specification to an appropriate level of maturity at this BMA Technical Specification Acceptance Review; and
· all Acceptance Criteria in relation to the Battlespace Management Application Technical Specification (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 5 of Schedule 5 (Acceptance Procedures)) has been satisfied.

	5
	Review Period
	Fifteen (15) Working Days.

	6
	Required Items Submission Date
	The date which is sixteen (16) Working Days prior to the Review Meeting Date for the BMA Technical Specification  Acceptance Review (BTSAcR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
The Authority’s Representative is satisfied that the Battlespace Management Application Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority.
All Acceptance Criteria in relation to the Battlespace Management Application Technical Specification (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 5 of Schedule 5 (Acceptance Procedures)) have been satisfied.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and
· in either case, is satisfied that:

· the Battlespace Management Application Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority; and
· all Acceptance Criteria in relation to the Battlespace Management Application Technical Specification (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 5 of Schedule 5 (Acceptance Procedures)) have been satisfied.


Part 7 – DSA Pulse 2/3 Technical Specification Assurance Process

45 DSA Pulse 2/3 Technical Specification Assurance Review (DTSAR)

	

	1
	Description
	A DSA Pulse 2/3 Technical Specification Review at which the Authority shall determine whether:
· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last DSA Pulse 2/3 Technical Specification Assurance Review or, in the case of the first DSA Pulse 2/3 Technical Specification Assurance Review, since the Effective Date; and/or  

· the Contractor has developed the DSA Pulse 2/3 Technical Specification to an appropriate level of maturity at this DSA Pulse 2/3 Technical Specification Assurance Review.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for each DSA Pulse 2/3 Technical Specification Assurance Review (DTSAR).

	4
	Required Items
	The DSA Pulse 2/3 Technical Specification, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the DSA Pulse 2/3 Technical Specification to an appropriate level of maturity at this DSA Pulse 2/3 Technical Specification Assurance Review.  

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the relevant DSA Pulse 2/3 Technical Specification Assurance Review (DTSAR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
The Authority’s Representative is satisfied (having regard to the level of maturity of the DSA Pulse 2/3 Technical Specification at this DSA Pulse 2/3 Technical Specification Assurance Review) that the DSA Pulse 2/3 Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority.

	9
	Exit Criteria
	Where the Authority’s Representative is satisfied that:

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last DSA Pulse 2/3 Technical Specification Assurance Review or, in the case of the first DSA Pulse 2/3 Technical Specification Assurance Review, since the Effective Date; 

· the Contractor has developed the DSA Pulse 2/3 Technical Specification to an appropriate level of maturity at this DSA Pulse 2/3 Technical Specification Assurance Review and the Authority’s Representative:
· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 
· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or
· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and
· (having regard to the level of maturity of the DSA Pulse 2/3 Technical Specification at this DSA Pulse 2/3 Technical Specification Assurance Review) the DSA Pulse 2/3 Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority.


46 DSA Pulse 2/3 Technical Specification Acceptance Review (DTSAcR)

	

	1
	Description
	The DSA Pulse 2/3 Technical Specification Review at which the Authority shall determine whether the Contractor shall have delivered the final version of the DSA Pulse 2/3 Technical Specification to the Authority and shall have achieved Acceptance in relation to the DSA Pulse 2/3 Technical Specification. 

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the DSA Pulse 2/3 Technical Specification Acceptance Review (DTSAcR).

	4
	Required Items
	The DSA Pulse 2/3 Technical Specification, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether: 
· the Contractor has developed the DSA Pulse 2/3Technical Specification to an appropriate level of maturity at this DSA Pulse 2/3 Technical Specification Acceptance Review; and
· all Acceptance Criteria in relation to the DSA Pulse 2/3 Technical Specification (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 6 of Schedule 5 (Acceptance Procedures)) has been satisfied. 

	5
	Review Period
	Fifteen (15) Working Days.

	6
	Required Items Submission Date
	The date which is sixteen (16) Working Days prior to the Review Meeting Date for the DSA Pulse 2/3 Technical Specification Acceptance Review (DTSAcR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
The Authority’s Representative is satisfied that the DSA Pulse 2/3 Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority.
All Acceptance Criteria in relation to the DSA Pulse 2/3 Technical Specification (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 6 of Schedule 5 (Acceptance Procedures)) have been satisfied.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and
· in either case, is satisfied that:

· the DSA Pulse 2/3 Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority; and
· all Acceptance Criteria in relation to the DSA Pulse 2/3 Technical Specification (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 6 of Schedule 5 (Acceptance Procedures)) have been satisfied.


Part 8 – Tactical Internet Backbone Radio Technical Specification Assurance Process
47 TIBR Technical Specification Competition Requirements Review (TTSCRR)

	

	1
	Description
	A Tactical Internet Backbone Radio Technical Specification Review at which the Authority shall determine whether the Contractor shall have provided sufficient information to the Authority to enable the Authority to initiate a procurement process in order to appoint a Competed Product Provider to provide the Tactical Internet Backbone Radio.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the TIBR Technical Specification Competition Requirements Review  (TTSCRR).

	4
	Required Items
	The Tactical Internet Backbone Radio Technical Specification, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed such Tactical Internet Backbone Radio Technical Specification to an appropriate level of maturity at this TIBR Technical Specification Competition Requirements Review.

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the TIBR Technical Specification Competition Requirements Review  (TTSCRR). 

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
The Authority’s Representative is satisfied (having regard to the level of maturity of the Tactical Internet Backbone Radio Technical Specification at this TIBR Technical Specification Competition Requirements Review) that the Tactical Internet Backbone Radio Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or 

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and
· is satisfied (having regard to the level of maturity of the Tactical Internet Backbone Radio Technical Specification at this TIBR Technical Specification Competition Requirements Review) that the Tactical Internet Backbone Radio Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority.


48 TIBR Technical Specification Assurance Review (TTSAR)

	

	1
	Description
	A Tactical Internet Backbone Radio Technical Specification Review at which the Authority shall determine whether: 

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last TIBR Technical Specification Assurance Review or, in the case of the first TIBR Technical Specification Assurance Review, since the Effective Date; and/or  

· the Contractor has developed the Tactical Internet Backbone Radio Technical Specification to an appropriate level of maturity at this TIBR Technical Specification Assurance Review.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for each TIBR Technical Specification Assurance Review (TTSAR).

	4
	Required Items
	The Tactical Internet Backbone Radio Technical Specification, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the Tactical Internet Backbone Radio Technical Specification to an appropriate level of maturity at this TIBR Technical Specification Assurance Review.  

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the relevant TIBR Technical Specification Assurance Review (TTSAR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
The Authority’s Representative is satisfied (having regard to the level of maturity of the Tactical Internet Backbone Radio Technical Specification at this TIBR Technical Specification Assurance Review) that the Tactical Internet Backbone Radio Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority.

	9
	Exit Criteria
	Where the Authority’s Representative is satisfied that:

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last TIBR Technical Specification Assurance Review or, in the case of the first TIBR Technical Specification Assurance Review, since the Effective Date; 

· the Contractor has developed the Tactical Internet Backbone Radio Technical Specification to an appropriate level of maturity at this TIBR Technical Specification Assurance Review and the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 
· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and
· is satisfied (having regard to the level of maturity of the Tactical Internet Backbone Radio Technical Specification at this TIBR Technical Specification Assurance Review) that the Tactical Internet Backbone Radio Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority.


49 TIBR Technical Specification Acceptance Review (TTSAcR)

	

	1
	Description
	The Tactical Internet Backbone Radio Technical Specification Review at which the Authority shall determine whether the Contractor shall have delivered the final version of the Tactical Internet Backbone Radio Technical Specification to the Authority and shall have achieved Acceptance in relation to the Tactical Internet Backbone Radio Technical Specification.  

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the TIBR Technical Specification Acceptance Review (TTSAcR).

	4
	Required Items
	The Tactical Internet Backbone Radio Technical Specification, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether: 
· the Contractor has developed the Tactical Internet Backbone Radio Technical Specification to an appropriate level of maturity at this TIBR Technical Specification Acceptance Review; and
· all Acceptance Criteria in relation to the Tactical Internet Backbone Radio Technical Specification (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 7 of Schedule 5 (Acceptance Procedures)) has been satisfied.

	5
	Review Period
	Fifteen (15) Working Days.

	6
	Required Items Submission Date
	The date which is sixteen (16) Working Days prior to the Review Meeting Date for the TIBR Technical Specification Acceptance Review (TTSAcR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
The Authority’s Representative is satisfied that the Tactical Internet Backbone Radio Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority.
All Acceptance Criteria in relation to Tactical Internet Backbone Radio (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 7 of Schedule 5 (Acceptance Procedures)) have been satisfied.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have amended to address such comments and/or objections; and
· in either case, is satisfied that: 
· the Tactical Internet Backbone Radio Technical Specification has passed all of the required Openness Tests conducted by or on behalf of the Authority; and
· all Acceptance Criteria in relation to Tactical Internet Backbone Radio (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 7 of Schedule 5 (Acceptance Procedures)) have been satisfied.


Part 9 – MTRC Assurance Process
50 MTRC Assurance Review 
	

	1
	Description
	An MTRC Review at which the Authority shall determine whether: 

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last MTRC Assurance Review or, in the case of the first MTRC Assurance Review, since the Effective Date; 

· the Contractor has developed the Interim MTRC Laboratory Design Document, the Interim MTRC Bill of Materials, the Enduring MTRC Laboratory Design Document and/or the Enduring MTRC Bill of Materials (as applicable) to an appropriate level of maturity at this Assurance Review; and/or
· in relation to the MTRC Assurance Review occurring at the second such MTRC Assurance Review on the Contract Programme, the Contractor shall have provided sufficient information to enable the Authority to commence (as soon as reasonably practicable following achievement of the Exit Criteria for such MTRC Assurance Review) a procurement process to procure the Authority Interim MTRC Equipment.

	2
	Responsibility
	[Intentionally Blank]  

	3
	Review Meeting Date
	The date specified on the Contract Programme for each MTRC Assurance Review.

	4
	Required Items
	The Key Deliverables referred to in limb (i) of the definition of Key Deliverable, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed such Key Deliverables to an appropriate level of maturity at this MTRC Assurance Review.

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the MTRC Assurance Review.

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative is satisfied that:

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last MTRC Assurance Review or, in the case of the first MTRC Assurance Review, since the Effective Date; and
· the Contractor has developed the Interim MTRC Laboratory Design Document, the Interim MTRC Bill of Materials, the Enduring MTRC Laboratory Design Document and/or the Enduring MTRC Bill of Materials (as applicable) to an appropriate level of maturity at this Assurance Review and the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or
· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or 

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved.


51 MTRC Acceptance Review (MTRCAR) 

	

	1
	Description
	An MTRC Review at which the Authority shall determine whether the Contractor’s obligations in relation to the Contractor Deliverables referred to in paragraph 10 of Part 1 of Schedule 2 (Statement of Requirements) have been performed in accordance with that paragraph and that the Contractor has achieved Acceptance in relation to all of those Contractor Deliverables.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	Subject to paragraph 4 of Part 1 of Schedule 5 (Acceptance Procedures), the date specified on the Contract Programme for the MTRC Acceptance Review (MTRCAR).

	4
	Required Items
	The Key Deliverables referred to in limb (i) of the definition of Key Deliverable, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether:

· the Contractor has developed the such Key Deliverables to an appropriate level of maturity at this MTRC Acceptance Review; and
· all Acceptance Criteria in relation to such Key Deliverables (other than the Acceptance Criteria referred to in paragraph  2.1 of Part 8 of Schedule 5 (Acceptance Procedures)) has been satisfied.

	5
	Review Period
	Subject to paragraph 4 of Part 1 of Schedule 5 (Acceptance Procedures), twenty (20) Working Days.  

	6
	Required Items Submission Date
	The date specified on the Contract Programme for the MTRC Lab Design Document Notification.

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

The Authority has delivered the Enduring MTRC Laboratory Design Document Audit Report in accordance with paragraph 6.3 of Part 1 of Schedule 5 (Acceptance Procedures).
All Acceptance Criteria in Part 8 of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 8 of Schedule 5 (Acceptance Procedures)) have been satisfied. 

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and
in either case, is satisfied that: 
· the Enduring MTRC Laboratory Design Document Audit Report confirms that the Enduring MTRC Laboratory Design Document Audit was successfully carried out and evidences that: 
· the Enduring MTRC Laboratory Design Document accurately records and documents the Existing Test and Reference Equipment and the relevant part of the System Integration Laboratory to which such Enduring MTRC Laboratory Design Document relates; and 
· each item of Contractor Interim MTRC Equipment and/or Contractor Enduring MTRC Equipment (as applicable) provided by the Contractor in accordance with paragraph 10.3 of Part 1 of Schedule 2 (Statement of Requirements) is an exact replica of its corresponding item in the Existing Test and Reference Equipment or, where it was not, all defects have been remedied by the Contractor; and 

· all Acceptance Criteria in Part 8 of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 8 of Schedule 5 (Acceptance Procedures)) have been satisfied.


Part 10 – JPO Assurance Process
52 JPO Facility Review

	Not applicable


53 JPO IT Services Assurance Review

	

	1
	Description
	JPO IT Services Monthly Review

	2
	Responsibility
	JPOL

	3
	Review Meeting Date
	The date specified in the Contract Programme for the JPO IT Services Monthly Reviews. 

	4
	Required Items
	A monthly reporting pack that satisfies the JPOL that the Contractor has delivered and maintained the JPO IT Services to the required specifications in accordance with Schedule 2 (Statement of Requirements) paragraph 11 together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed and maintained the JPO IT Services to an appropriate level at this JPO IT Services Assurance Review.

	5
	Review Period
	Five (5) Working Days. 

	6
	Required Items Submission Date
	The date which is six (6) Working Days prior to the Review Meeting Date for the relevant Assurance Review.

	7
	Required Item Format
	All reviews are to be in an agreed Excel/Word/Ppt format detailing the compliance/non-compliance of the performance of the JPO IT Services.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format.

	9
	Exit Criteria
	Where the Authority’s Representative:
· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections.


54 JPO IT Services Acceptance Review

	

	1
	Description
	JPO IT Services Acceptance Review

	2
	Responsibility
	JPOL 

	3
	Review Meeting Date
	The date specified on the Contract Programme for the JPO IT Services Acceptance Review for each of the elements required by the Authority for JPO IT Services .

	4
	Required Items
	A reporting pack that satisfies the JPOL that the Contractor has delivered and maintained the JPO IT Services to the required specifications in accordance with paragraph 11 of Part 1 of Schedule 2 (Statement of Requirements) together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether:
· the Contractor has developed and maintained the JPO IT Services to an appropriate level of maturity at this JPO IT Services Acceptance Review.

· the Acceptance Criteria (other than the Acceptance Criteria referred to in paragraph 2 of Part 9 of Schedule 5 (Acceptance Procedures)) in relation to the JPO IT Services has been satisfied;

Evidence that access to the JPO Software Tools, data (including the Hazard Log) and Information (as defined in Schedule 14 (IPR) all of which are functional have been transferred to the Authority. 

	5
	Review Period
	Fifteen (15) Working Days unless specified otherwise by the Authority’s Representative. 

	6
	Required Items Submission Date
	The date which is sixteen (16) Working Days prior to the Review Meeting Date the JPO IT Services Acceptance Review

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process. 
All Acceptance Criteria in relation to JPO IT Services (other than the Acceptance Criteria referred to in paragraph 2 of Part 9 of Schedule 5 (Acceptance Procedures)) have been satisfied.

	9
	Exit Criteria
	Where the Authority’s Representative:
· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections;

· in either case, is satisfied that the Acceptance Criteria in relation to JPO IT Services (other than the Acceptance Criteria referred to in paragraph 2 of Part 9 of Schedule 5 (Acceptance Procedures)) have been satisfied;

· is satisfied that access to the JPO Software Tools, data (including the Hazard Log) and Information (as defined in Schedule 14 (IPR)) all of which are functional have been transferred to the Authority.


55 EBT Review
	

	1
	Description
	EBT Review
This Assurance Review may be undertaken at the same time as (and shall be consolidated with) the EBT Maturity Review.  At the EBT Review the Authority shall determine whether:

· the Contractor has satisfied the EBT Satisfied Criteria identified in the EBT Release Plan relating to the previous three (3) months; 

· the Contractor has developed the EBT Release Plan and the EBT Management Plan for the following three (3) months to an appropriate level of maturity at this Assurance Review; 

· the Contractor has demonstrated the competence of all the Contractor staff deployed to the JPO through evidence of experience, qualifications/professional membership or other evidence as accepted by the Authority; and

· progress towards achieving the EBT End-States is at an appropriate level of maturity at  this Assurance Review.

	2
	Responsibility
	MORPHEUS Chief Engineer.

	3
	Review Estimated Completion Date
	The date specified on the Contract Programme for EBT Reviews for each of the EBT Activities.

	4
	Required Items
	The Key Deliverables referred to in limb j of the definition of Key Deliverable, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the Key Deliverables to an appropriate level of maturity at this Assurance Review.

	5
	Review Period
	Ten (10) Working Days unless specified otherwise by the Authority’s Representative.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the relevant Assurance Review.

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process. 

	9
	Exit Criteria
	Where the Authority’s Representative is satisfied that:
· the Contractor has achieved the EBT Satisfied Criteria identified in the EBT Release Plan relating to the previous three (3) months since the last EBT Review;

· the Contractor has developed the EBT Release Plan and the EBT Management Plan for the following three (3) months to an appropriate level of maturity at this EBT Review;

· progress towards achieving the EBT End-States is at an appropriate level of maturity at  this Assurance Review;

· the Contractor has demonstrated the competence of all the Contractor staff deployed to the JPO through evidence of experience, qualifications/professional membership or other evidence as accepted by the Authority;

- and the Authority’s representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections;

· that the Contractor has complied with the relevant part of the EBT Release Plan and the EBT Management Plan  leading to this Review.


56 EBT Maturity Review
	

	1
	Description
	EBT Maturity Review. 

	2
	Responsibility
	MORPHEUS Chief Engineer.

	3
	Review Estimated Completion Date
	The date specified on the Contract Programme for EBT Maturity Review for each of the elements required by the Authority for Enabling Business Transformation.

	4
	Required Items
	EBT Release Plan for the following three (3) months;
EBT Use Cases Evaluation Results;

A summary report following the EBT Use Cases Evaluation, including records of assessment of organisational maturity;

together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the Authority’s ability to execute the relevant EBT Use Cases to an appropriate level of maturity at this Assurance Review.

	5
	Review Period
	Ten (10) Working Days unless specified otherwise by the Authority’s Representative. 

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the relevant Assurance Review. 

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
EBT Use Cases Evaluation Results for the relevant stage of the Review.

	9
	Exit Criteria
	Where the Authority’s Representative is satisfied that the Contractor has achieved the EBT Satisfied Criteria in respect of the EBT Use Cases identified in EBT Release Plan for evaluation at this EBT Maturity Review, and the Authority’s Representative:
· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and

· that the Contractor has complied with the relevant part of the EBT Release Plan leading to this Review.

· that the EBT Use Cases Evaluation Results evidence an appropriate level of maturity of the Authority’s ability to execute the relevant EBT Use Case(s) at this stage of the Assurance Process; AND

· in respect of the final EBT Maturity Review, the Authority’s Representative is satisfied that the EBT Acceptance Test Results evidence that all of the EBT Acceptance Tests have been passed.


57 EBT Acceptance Review
	

	1
	Description
	Enabling Business Transformation Acceptance Review. 

	2
	Responsibility
	MORPHEUS Chief Engineer.

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Enabling Business Transformation (EBT) Acceptance Review for each of the elements required by the Authority for Enabling Business Transformation.

	4
	Required Items
	The Key Deliverables referred to in limb (j) of the definition of Key Deliverables, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether:
· the Contractor has developed the EBT Key Deliverables to an appropriate level of maturity at this Acceptance Review; and

· the Acceptance Criteria (other than the Acceptance Criteria referred to in paragraph 1.1. of Part 9 of Schedule 5 (Acceptance Tests)) in relation to the Business Change has been satisfied.

	5
	Review Period
	Fifteen (15) Working Days unless specified otherwise by the Authority’s Representative. 

	6
	Required Items Submission Date
	The date which is sixteen (16) Working Days prior to the Review Meeting Date for the Enabling Business Transformation Acceptance Review

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process. 
EBT Acceptance Test Results evidencing that all of the EBT Acceptance Tests have been passed.

All other Acceptance Criteria in relation to Enabling Business Transformation (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 9 of Schedule 5 (Acceptance Procedures)) have been satisfied.

	9
	Exit Criteria
	Where the Authority’s Representative:
· has confirmed to the Contractor that it has no comments and/or objections in relation to the transfer of knowledge, skills and experience in respect of the relevant Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections;

· is satisfied that the EBT Use Cases Evaluation Results evidence that all EBT End-States have been achieved;

· is satisfied that all other Acceptance Criteria in relation to Enabling Business Transformation (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 9 of Schedule 5 (Acceptance Procedures)) have been satisfied.


Part 11 – ILS Assurance Process
58 Integrated Baseline Review (IBR)
	

	1
	Description
	An ILS Review at which the Contractor shall provide the Authority with the Required Items.
This Integrated Baseline Review will be undertaken at the same time as (and shall be consolidated with) the Review of the same name specified in any other Part in this Schedule 4 (Assurance Process).

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Integrated Baseline Review (IBR). 

	4
	Required Items
	The Integrated Support Plan. 

	5
	Review Period
	Ten (10) Working Days.  

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the Integrated Baseline Review (IBR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved.


59 ILS Assurance Review
	

	1
	Description
	An ILS Review at which the Authority shall determine whether: 

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last ILS Assurance Review or, in the case of the first ILS Assurance Review, since the Effective Date; and/or  

· the Contractor has developed the ILS Deliverables to an appropriate level of maturity at this Assurance Review.

	2
	Responsibility
	[Intentionally Blank]  

	3
	Review Meeting Date
	The date specified on the Contract Programme for each ILS Assurance Review.

	4
	Required Items
	The Key Deliverables referred to in limb (n) of the definition of Key Deliverable (other than the Logistics Support and Maintainability Demonstration Report), together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the ILS Deliverables to an appropriate level of maturity at this ILS Assurance Review.

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the relevant ILS Assurance Review.

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative is satisfied that:

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last ILS Assurance Review or, in the case of the first ILS Assurance Review, since the Effective Date;

· the Contractor has developed the ILS Deliverables to an appropriate level of maturity at this ILS Assurance Review and the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or
· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or 

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and

· the Contractor has complied with the relevant part of the Integrated Support Plan.


60 Logistics Support and Maintainability Demonstration Readiness Review (LSMDRR)
	

	1
	Description
	An ILS Review at which the Authority shall determine whether it is appropriate to commence the Logistics Support and Maintainability Demonstration.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Logistics Support and Maintainability Demonstration Readiness Review (LSMDRR).

	4
	Required Items
	Each of:

· the Key Deliverables referred to in limb (n) of the definition of Key Deliverable (other than the Logistics Support and Maintainability Demonstration Report); and

· the Training Materials relating to the supportability of the EvO System,  
together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed such Key Deliverables to an appropriate level of maturity to commence the Logistics Support and Maintainability Demonstration following achievement of the Exit Criteria in relation to this Logistics Support and Maintainability Demonstration Readiness Review.

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the Logistics Support and Maintainability Demonstration Readiness Review (LSMDRR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
Each of:
· the items (including Products);

· the Information (as defined in Schedule 14 (IPR) and Tools); and

· the facilities and resources,

identified in the Logistics Support and Maintainability Demonstration Plan and required to carry out and complete the Logistics Support and Maintainability Demonstration are available to the Parties at a level of maturity that can reasonably be expected at this relevant stage of the Assurance Process, provided always that notwithstanding anything to the contrary in the Logistics Support and Maintainability Demonstration Plan, the Authority shall not be required to provide any such items, Information, Tools, facilities and/or resources otherwise than as expressly stated in (and in accordance with its obligations in) Schedule 7 (Authority Obligations). 

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied:

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or
· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and

in either case is satisfied:

· each of the items (including Products), Information, Tools, facilities and resources identified in the Logistics Support and Maintainability Demonstration Plan and required to carry out and complete the Logistics Support and Maintainability Demonstration are available to the Parties at a level of maturity that can reasonably be expected at this relevant stage of the Assurance Process; and
· that the Contractor has complied with the relevant part of the Integrated Support Plan.


61 ILS Acceptance Review (ILSAR) 

	

	1
	Description
	An ILS Review at which the Authority shall determine whether the Contractor’s obligations in relation to the Contractor Deliverables referred to in paragraph 13 of Part 1 of Schedule 2 (Statement of Requirements) have been performed in accordance with that paragraph and that the Contractor has achieved Acceptance in relation to all of those Contractor Deliverables.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	Subject to paragraph 5 of Part 1 of Schedule 5 (Acceptance Procedures), the date specified on the Contract Programme for the ILS Acceptance Review (ILSAR).

	4
	Required Items
	The Key Deliverables referred to in limb (n) of the definition of Key Deliverable, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether:

· the Contractor has developed the ILS Deliverables to an appropriate level of maturity at this ILS Acceptance Review; and
· all Acceptance Criteria in relation to the ILS Deliverables (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 11 of Schedule 5 (Acceptance Procedures)) has been satisfied.

	5
	Review Period
	Fifteen (15) Working Days.

	6
	Required Items Submission Date
	The date which is fifteen (15) Working Days prior to the Review Meeting Date for the ILS Acceptance Review (ILSAR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

The Logistics Support and Maintainability Demonstration Report confirms that the Logistics Support and Maintainability Demonstration was successfully carried out and completed in accordance with the relevant Product Description.
All Acceptance Criteria in Part 11 of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 11 of Schedule 5 (Acceptance Procedures)) have been satisfied. 

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and
· is satisfied that the Logistics Support and Maintainability Demonstration Report confirms that the Logistics Support and Maintainability Demonstration was successfully carried out in accordance with the relevant Product Description; and 
· is satisfied that all Acceptance Criteria in Part 11 of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 11 of Schedule 5 (Acceptance Procedures)) have been satisfied; and
· is satisfied that the Contractor has fully complied with and implemented the Integrated Support Plan.


Part 12 – Platform Integration and Fielding Assurance Process

62 Platform Integration and Fielding Competition Requirements Review (PIFCRR)
	

	1
	Description
	A Platform Integration and Fielding Review at which the Authority shall determine whether Contractor shall have provided sufficient information to the Authority to enable the Authority to initiate a procurement process in order to appoint a Platform Integrator.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Platform Integration and Fielding Competition Requirements Review  (PIFCRR).

	4
	Required Items
	Each of:

· the Platform Installation Guidelines for each EvO Configuration;

· a System Bill of Materials for each EvO Configuration; and

· an EvO Platform System Diagram for each EvO Configuration,

together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed such Key Deliverables to an appropriate level of maturity at this Platform Integration and Fielding Competition Requirements Review.

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the Platform Integration and Fielding Competition Requirements Review  (PIFCRR). 

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or 

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved.


63 Platform Integration and Fielding Assurance Review (PIFAR)
	

	1
	Description
	A Platform Integration and Fielding Review at which the Authority shall determine whether: 
· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Platform Integration and Fielding Assurance Review or, in the case of the first Platform Integration and Fielding Assurance Review, since the Effective Date; and/or  

· the Contractor has developed the PI&F Deliverables to an appropriate level of maturity at this Platform Integration and Fielding Assurance Review; and
· in relation to the Platform Integration and Fielding Assurance Review occurring at the first such Platform Integration and Fielding Assurance Review on the Contract Programme, the Contractor shall have provided sufficient information to enable the Authority to formally appoint a Platform Integrator.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for each Platform Integration and Fielding Assurance Review (PIFAR). 

	4
	Required Items
	The Key Deliverables referred to in limb (q) of the definition of Key Deliverable, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed such Key Deliverables to an appropriate level of maturity at this Platform Integration and Fielding Assurance Review.  

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the relevant Platform Integration and Fielding Assurance Review (PIFAR). 

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative is satisfied that:

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Platform Integration and Fielding Assurance Review or, in the case of the first Platform Integration and Fielding Assurance Review, since the Effective Date;

· the Contractor has developed the PI&F Deliverables to an appropriate level of maturity at this Platform Integration and Fielding Assurance Review and the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or
· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or 

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved.


64 Platform Integration and Fielding Acceptance Review (PIFAcR)
	

	1
	Description
	A Platform Integration and Fielding Review at which the Authority shall determine whether the Contractor shall have provided  sufficient information and documentation to enable the Platform Integrator to carry out Platform Integration on the ten (10) First of Type Platforms.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Platform Integration and Fielding Acceptance Review (PIFAcR).

	4
	Required Items
	The Key Deliverables referred to in limb (q) of the definition of Key Deliverable, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether: 
· the Contractor has developed such Key Deliverables to an appropriate level of maturity at this Platform Integration and Fielding Acceptance Review; and
· all Acceptance Criteria in Part 12 of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 12 of Schedule 5 (Acceptance Procedures)) have been satisfied.

	5
	Review Period
	Fifteen (15) Working Days. 

	6
	Required Items Submission Date
	The date which is sixteen (16) Working Days prior to the Review Meeting Date for the Platform Integration and Fielding Acceptance Review (PIFAcR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.
All Acceptance Criteria in Part 12 of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 12 of Schedule 5 (Acceptance Procedures)) have been satisfied

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and
· is satisfied that all Acceptance Criteria in Part 12 of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 12 of Schedule 5 (Acceptance Procedures)) have been satisfied.


Part 13 – Training Assurance Process

65 Integrated Baseline Review (IBR)
	

	1
	Description
	A Training Review at which the Contractor shall provide the Authority with the Required Items.

This Integrated Baseline Review will be undertaken at the same time as (and shall be consolidated with) the Review of the same name specified in any other Part in this Schedule 4 (Assurance Process).

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Integrated Baseline Review (IBR).

	4
	Required Items
	The Training Management Plan 

	5
	Review Period
	Ten (10) Working Days. 

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the Integrated Baseline Review (IBR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 
· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or

· subject to and in accordance with paragraph 3.1.2 of Part 1 of Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved.


66 Training Assurance Review 

	

	1
	Description
	A Training Review at which the Authority shall determine whether: 

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Training Assurance Review or, in the case of the first Training Assurance Review, since the Effective Date; and/or  

· the Contractor has developed the Training Deliverables to an appropriate level of maturity at this Assurance Review.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for each Training Assurance Review.

	4
	Required Items
	The Key Deliverables referred to in limb (u) of the definition of Key Deliverable, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the Training Deliverables to an appropriate level of maturity at this Training  Assurance Review.  

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the relevant Training Assurance Review. 

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	The Authority’s Representative is satisfied that:

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Training Assurance Review or, in the case of the first Training Assurance Review, since the Effective Date;

· the Contractor has developed the Training Deliverables to an appropriate level of maturity at this Training Assurance Review and the Authority’s Representative:
· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied:
· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or 

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved. 

· that the Contractor has complied with the relevant part of the Training Management Plan.


67 Training Acceptance Review (TAcR) 

	

	1
	Description
	A Training Review at which the Authority shall determine whether the Contractor’s obligations in relation to the Contractor Deliverables referred to in paragraph 15 of Part 1 of Schedule 2 (Statement of Requirements) have been performed in accordance with that paragraph and that the Contractor has achieved Acceptance in relation to all of those Contractor Deliverables.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Training Acceptance Review (TAcR).

	4
	Required Items
	The Key Deliverables referred to in limb (u) of the definition of Key Deliverable, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether:

· the Contractor has developed the Training Deliverables to an appropriate level of maturity at this Training Acceptance Review; and

· all Acceptance Criteria in relation to the Training Deliverables (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 13B of Schedule 5 (Acceptance Procedures)) has been satisfied.

	5
	Review Period
	Fifteen (15) Working Days.

	6
	Required Items Submission Date
	The date which is sixteen (16) Working Days prior to the Review Meeting Date for the Training Acceptance Review (TAcR). 

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

All Acceptance Criteria in Part 13B of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 13B of Schedule 5 (Acceptance Procedures)) have been satisfied. 
The Contractor has (unless otherwise agreed with the Authority’s Representative) delivered the training referred to in (and in accordance with) paragraph 15.4 of Part 1 of Schedule 2 (Statement of Requirements).

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and

· is satisfied that all Acceptance Criteria in Part 13B of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 13B of Schedule 5 (Acceptance Procedures)) have been satisfied; and
· is satisfied that the Contractor has fully complied with and implemented the Training Management Plan.


Part 14 – Health, Safety and Environmental Assurance Process

68 Integrated Baseline Review (IBR)
	

	1
	Description
	The Health, Safety and Environment Review at which the Contractor shall provide the Authority with an initial baseline version of the Safety and Environmental Management Plan.  
This Integrated Baseline Review will be undertaken at the same time as (and shall be consolidated with) the Review of the same name specified in any other Part in this Schedule 4 (Assurance Process).

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Integrated Baseline Review (IBR). 

	4
	Required Items
	The Key Deliverable referred to in limb (v) of the definition of Key Deliverable. 

	5
	Review Period
	Ten (10) Working Days

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the Integrated Baseline Review (IBR). 

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or

· subject to and in accordance with paragraph 3.1.2 of Part 1 of Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved.


69 Health, Safety and Environmental Assurance Review
	

	1
	Description
	A Health, Safety and Environmental Review at which the Authority shall determine whether: 

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Health, Safety and Environmental Assurance Review or, in the case of the first Health, Safety and Environmental Assurance Review, since the Effective Date; and/or  

· the Contractor has developed the Safety and Environmental Management Plan, the Safety and Environmental Legislation Tracker and the Safety and Environmental Risk Action Tracker to an appropriate level of maturity at this Health, Safety and Environmental Assurance Review.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for each Health, Safety and Environmental Assurance Review. 

	4
	Required Items
	The Key Deliverables referred to in limbs (v), (x) and (y) of the definition of Key Deliverable, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the Safety and Environmental Management Plan, the Safety and Environmental Legislation Tracker and the Safety and Environmental Risk Action Tracker to an appropriate level of maturity at this Health, Safety and Environmental Assurance Review.

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the relevant Health, Safety and Environmental Assurance Review. 

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative is satisfied that:

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Health, Safety and Environmental Assurance Review or, in the case of the first Health, Safety and Environmental Assurance Review, since the Effective Date;

· the Contractor has developed the Safety and Environmental Management Plan, the Safety and Environmental Legislation Tracker and the Safety and Environmental Risk Action Tracker to an appropriate level of maturity at this Health, Safety and Environmental Assurance Review and the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or
· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 
· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or
· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and

· the Contractor has complied with the relevant part of the Safety and Environmental Management Plan.


70 Health, Safety and Environmental Acceptance Review (HSEAR) 

	

	1
	Description
	A Health, Safety and Environmental Review at which the Authority shall determine whether the Contractor’s obligations in relation to the Contractor Deliverables referred to in paragraph 16 of Part 1 of Schedule 2 (Statement of Requirements) have been performed in accordance with that paragraph and that the Contractor has achieved Acceptance in relation to all of those Contractor Deliverables.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Health, Safety and Environmental Acceptance Review (HSEAR).

	4
	Required Items
	The Key Deliverables referred to in limbs (v), (x) and (y) of the definition of Key Deliverable, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether:

· the Contractor has developed all such Key Deliverables to an appropriate level of maturity at this Health, Safety and Environmental Acceptance Review; and 

· all Acceptance Criteria in relation to the Safety and Environmental Management Plan, the Safety and Environmental Legislation Tracker and the Safety and Environmental Risk Action Tracker (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 14A and paragraph 1.1 of Part 14B of Schedule 5 (Acceptance Procedures)) have been satisfied.

	5
	Review Period
	Fifteen (15) Working Days.

	6
	Required Items Submission Date
	The date which is sixteen (16) Working Days prior to the Review Meeting Date for the Health, Safety and Environmental Acceptance Review (HSEAR). 

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

All Acceptance Criteria in Part 14 of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 14A and paragraph 1.1 of Part 14B of Schedule 5 (Acceptance Procedures)) have been satisfied. 

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and 

· is satisfied that all Acceptance Criteria in Part 14 of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 14A and paragraph 1.1 of Part 14B of Schedule 5 (Acceptance Procedures)) have been satisfied; and 
· is satisfied that the Contractor has fully complied with and implemented the Safety and Environmental Management Plan.


Part 15 – Security Management Assurance Process

71 Integrated Baseline Review (IBR)
	

	1
	Description
	A Security Management Review at which the Contractor shall provide the Authority with an initial baseline version of the Security Management Plan (and the documents referred to in the Security Management Plan), in each case, at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

This Integrated Baseline Review will be undertaken at the same time as (and shall be consolidated with) the Review of the same name specified in any other Part in this Schedule 4 (Assurance Process).

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Integrated Baseline Review (IBR). 

	4
	Required Items
	The Key Deliverables referred to in limb (z) of the definition of Key Deliverable. 

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the Integrated Baseline Review (IBR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or

· subject to and in accordance with paragraph 3.1.2 of Part 1 of Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved.


72 Security Management Assurance Review
	

	1
	Description
	A Security Management Review at which the Authority shall determine whether: 

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Security Management Assurance Review or, in the case of the first Security Management Assurance Review, since the Effective Date; and/or  

· the Contractor has developed the Security Management Plan (and the documents referred to in the Security Management Plan) to an appropriate level of maturity at this Security Management Assurance Review.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for each Security Management Assurance Review. 

	4
	Required Items
	The Key Deliverables referred to in limb (z) of the definition of Key Deliverable, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the Security Management Plan (and the documents referred to in the Security Management Plan) to an appropriate level of maturity at this Security Management Assurance Review.

	5
	Review Period
	Twenty (20) Working Days.

	6
	Required Items Submission Date
	The date which is twenty one (21) Working Days prior to the Review Meeting Date for the relevant Security Management Assurance Review.

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative is satisfied that:

· the Contractor has satisfied the Done Criteria in respect of each Programme Increment occurring since the last Security Management Assurance Review or, in the case of the first Security Management Assurance Review, since the Effective Date;

· the Contractor has developed the Security Management Plan (and the documents referred to in the Security Management Plan) to an appropriate level of maturity at this Security Management Assurance Review and the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or
· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or

· subject to and in accordance with paragraph 3.1.2 of Part 1 of this Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved; and

· the Contractor has complied with the relevant part of the Security Management Plan (and the documents referred to in the Security Management Plan).


73 Security Management Acceptance Review (SMAR) 

	

	1
	Description
	A Security Management Review at which the Authority shall determine whether the Contractor’s obligations in relation to the Contractor Deliverables referred to in paragraph 17 of Part 1 of Schedule 2 (Statement of Requirements) have been performed in accordance with that paragraph and that the Contractor has achieved Acceptance in relation to all of those Contractor Deliverables.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Security Management Acceptance Review (SMAR).

	4
	Required Items
	The Key Deliverables referred to in limbs (z) of the definition of Key Deliverable, together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether:

· the Contractor has developed all such Key Deliverables to an appropriate level of maturity at this Security Management Acceptance Review; and 

· all Acceptance Criteria in relation to the Security Management Plan (and the documents referred to in the Security Management Plan) (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 15 of Schedule 5 (Acceptance Procedures)) has been satisfied.  

	5
	Review Period
	Twenty (20) Working Days.

	6
	Required Items Submission Date
	The date which is twenty one (21) Working Days prior to the Review Meeting Date for this Security Management Acceptance Review (SMAR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

All Acceptance Criteria in Part 15 of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 15 of Schedule 5 (Acceptance Procedures)) have been satisfied. 

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections;
· is satisfied that all Acceptance Criteria in Part 15 of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria referred to in paragraph 1.1 of Part 15 of Schedule 5 (Acceptance Procedures)) has been satisfied; and
· is satisfied that the Contractor has fully complied with and implemented the Security Management Plan (and the documents referred to in the Security Management Plan).


Part 16 – Manufacture Plan Assurance Process
74 Manufacture Plan Review (MPR)
	

	1
	Description
	A Manufacture Review at which the Authority shall review the draft Manufacture Plan and Manufacture Quality Plan prepared by the Contractor.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Manufacture Plan Review (MPR).

	4
	Required Items
	Each of:

· the Manufacture Plan; and

· the Manufacture Quality Plan,

together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Contractor has developed the Manufacture Plan and/or the Manufacture Quality Plan to an appropriate level of maturity at this Manufacture Review.

	5
	Review Period
	Ten (10) Working Days.

	6
	Required Items Submission Date
	The date which is eleven (11) Working Days prior to the Review Meeting Date for the Manufacture Plan Review (MPR).

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied: 

· that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and/or

· subject to and in accordance with paragraph 3.1.2 of Part 1 of Schedule 4 (Assurance Process), that the Exit Criteria for this Review can be considered to have been achieved.


75 Manufacture Plan Acceptance Review (MPAR)

	

	1
	Description
	A Manufacture Review at which the Authority shall determine whether the Manufacture Plan (including the Manufacture Quality Plan) is sufficiently developed: 

· to satisfy the Authority that the Contractor will have in place (to the extent not already in place) all necessary processes, procedures and resources in place to perform its obligations in paragraph 18.3 of Part 1 of Schedule 2 (Statement of Requirements); and

· to enable the Authority to include either or both such plans as evidence in support of its application for Main Gate Approval;

in each case, to enable the Authority to exercise the option for the relevant part of the Manufacture Deliverables in accordance with Clause 4.17 (Contract Period and Options).

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The date specified on the Contract Programme for the Manufacture Plan Acceptance Review (MPAR).

	4
	Required Items
	Each of:

· the Manufacture Plan; and

· the Manufacture Quality Plan,

together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative reasonably requires to enable the Authority to assess whether the Contractor has developed the Manufacture Plan and/or the Manufacture Quality Plan to an appropriate level of maturity at this Manufacture Review:

· to satisfy the Authority that the Contractor will have in place (to the extent not already in place) all necessary processes, procedures and resources in place to perform its obligations in paragraph 18.3 of Part 1 of Schedule 2 (Statement of Requirements); and
· to enable the Authority to include either or both such plans as evidence in support of its application for Main Gate Approval, 

in each case, to enable the Authority to exercise the option for the relevant part of the Manufacture Deliverables in accordance with Clause 4.17 (Contract Period and Options).

	5
	Review Period
	Fifteen (15) Working Days.

	6
	Required Items Submission Date
	The date which is sixteen (16) Working Days prior to the Review Meeting Date for the Manufacture Plan Acceptance Review (MPAR). 

	7
	Required Item Format
	In the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and at a level of maturity that can reasonably be expected to be achieved by the Contractor at this relevant stage of the Assurance Process.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and

in either case, is satisfied that: 

· the Contractor will have in place (to the extent not already in place) all necessary processes, procedures and resources in place to perform its obligations in paragraph 18.3 of Part 1 of Schedule 2 (Statement of Requirements); and

· each of the Manufacture Plan and the Manufacture Quality Plan are both at an appropriate level of maturity to enable the Authority to include either or both such plans as evidence in support of its application for Main Gate Approval, 

in each case, to enable the Authority to exercise the option for the relevant part of the Manufacture Deliverables in accordance with Clause 4.17 (Contract Period and Options).


Part 17 – Release Control Point Assurance Process
76 RCP Acceptance Review (RCPAR)

	

	1
	Description
	The RCP Acceptance Review at which the Authority shall determine whether:

· the Contractor has (without prejudice to the Contractor’s ongoing obligations in paragraph 17.3 of Part 1 of Schedule 2 (Statement of Requirements)) performed all of its obligations in Part 1 of Schedule 2 (Statement of Requirements) (other than those obligations referred to in paragraph 18.3 of Part 1 of Schedule 2 (Statement of Requirements)) in accordance with that Schedule; and 

· the Contractor shall have achieved Acceptance in relation to all of those Contractor Deliverables and achieved the Release Control Point.

	2
	Responsibility
	[Intentionally Blank]

	3
	Review Meeting Date
	The Estimated Release Control Point.

	4
	Required Items
	Each of: 

· the Key Deliverables referred to in all limbs of the definition of Key Deliverable, to the extent that any such Key Deliverable has been reviewed, amended, reissued and/or redelivered (or would have been so reviewed amended, reissued and/or redelivered if the Contractor had fully complied with its obligations under this Contract) since the date on which the relevant Key Deliverables were Accepted as part of Acceptance of the Contractor Deliverable in question;

· the MORPHEUS Architecture System Model, the EvO Architecture System Model, the EvO Baseline System Design Model and the EvO System Performance Model; and
· the Key Deliverables referred to in paragraphs 5.3.1, 5.3.5, and 5.3.6 of Part 1 of Schedule 2 (Statement of Requirements), to the extent that such Key Deliverables have not already been delivered by the Contractor in accordance with paragraph 5.2.7 of Part 1 of Schedule 2 (Statement of Requirements),
together with such further and/or other Information and/or items referred to in paragraph 2.1 of Part 1 of this Schedule 4 (Assurance Process) that the Authority’s Representative requires to enable the Authority to assess whether the Acceptance Criteria for the Release Control Point has been satisfied.

	5
	Review Period
	Fifteen (15) Working Days. 

	6
	Required Items Submission Date
	The date which is sixteen (16) Working Days prior to the Review Meeting Date for the RCP Acceptance Review (RCPAR).

	7
	Required Item Format
	Other than in relation to Products, the format specified in the Product Description for the relevant Required Item or, where no format is specified, in such format as can be accessed by or on behalf of the Authority using the JPO Software Tools.

In relation to Products:

· where such Product has a Product Description, in the format specified in that Product Description; or

· where such Product does not have a Product Description, in a format consistent with and/or specified in the Key Deliverable within which such Product is specified and/or detailed or, where it is not so specified and/or detailed, in such form as may be reasonably required by the Authority.

	8
	Entry Criteria
	The receipt by the Authority’s Representative of each and every Required Item in the Required Item Format and in a final form.

All Acceptance Criteria in Part 17 of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria referred to in paragraphs 1.1 and 1.21 of Part 17 of Schedule 5 (Acceptance Procedures)) have been satisfied and, in relation to the Acceptance Criteria referred to in paragraph 1.21 of Part 17 of Schedule 5 (Acceptance Procedures), both Parties reasonably believe that there are no:

· matters, events and/or circumstances; and/or 

· outstanding, remaining and/or incomplete matters and/or actions,

in each case, in relation to any relevant Contractor Deliverable which would prevent the confirmation referred to in such paragraph 1.21 from being given.

	9
	Exit Criteria
	Where the Authority’s Representative:

· has confirmed to the Contractor that it has no comments and/or objections in relation to the Required Items; or

· having raised comments and/or objections in accordance with Part 1 of this Schedule 4 (Assurance Process) in relation to the Required Items, is satisfied that the relevant Required Items have been reviewed, amended, developed, modified and/or updated (as necessary) to address such comments and/or objections; and

· in either case is satisfied that all Acceptance Criteria in Part 17 of Schedule 5 (Acceptance Procedures) (other than the Acceptance Criteria in paragraph 1.1 of Part 17 of Schedule 5 (Acceptance Procedures)) have been satisfied.


Annex 1 – Agile Process

77 Authority Participation in the Agile Process and Identification of Value Streams

77.1 Notwithstanding any other provision in this Annex 1 to Schedule 4 (Assurance Process) or in the Contract, agreement by the Authority to any of the processes or other matters contemplated in this Annex 1 to Schedule 4 (Assurance Process) and/or the failure to attend or to fully participate in any Planning Conference for any reason does not limit and/or exclude (and/or give rise to any relief from and/or any additional payment in respect of) the Contractor’s obligations and/or liabilities under this Contract (including those obligations contained at Schedule 2 (Statement of Requirements) and the Parties acknowledge the provisions of paragraph 6.4.1 of this Annex 1 to Schedule 4 (Assurance Process)).

77.2 As at the Effective Date, the Parties anticipate that, subject to paragraphs 1.3 and 1.4 of this Annex 1 to Schedule 4 (Assurance Process, there will be two (2) activity streams that will be implemented to enable the Contractor to (without prejudice to the Authority’s express obligations in Schedule 7 (Authority Obligations)) carry out and complete the majority of the Contractor Deliverables in accordance with this Contract, (including in accordance with the Contract Programme and working within the confines of the Contract Price), such activity streams shall be referred to, respectively, as:

77.2.1 the “MORPHEUS and EvO Architectures and Systems Value Stream”, pursuant to which the Contractor shall carry out and complete the design, development and delivery of (and provide support in relation to) the majority of the Contractor Deliverables as referred to in Schedule 2 (Statement of Requirements), including the MORPHEUS System Architecture, the EvO System Architecture, the EvO System Design and the EvO System, but excluding the Contractor Deliverables in paragraphs 11 (Joint Project Office) and 18.3 (Manufacture) of Schedule 2 (Statement of Requirements); and

77.2.2 the “Enabling Business Transformation Value Stream”, pursuant to which the Contractor shall carry out and complete the development and delivery of (and provide support in relation to) the Contractor Deliverables in paragraph 11 (Joint Project Office) of Schedule 2 (Statement of Requirements).

77.3 The Parties acknowledge and agree that the Contractor’s obligations referred to in paragraph 1.2.2 of this Annex 1 to Schedule 4 (Assurance Process) shall not be carried out and completed in accordance with this Agile Process, but shall remain subject to all the other provisions of this Contract.

77.4 The Parties may, from time to time, agree (both acting reasonably) that any of the Value Streams may be reconfigured to remove certain Contractor Deliverables (and/or part of such Contractor Deliverables) and/or to include certain other Contractor Deliverables and/or to create additional Value Streams and the provisions of this Agile Process shall be construed accordingly.

78 Creation and management of the Value Stream Backlogs, Agile Release Trains, Programme Increments and Programme Backlogs

78.1 The Contractor (taking into account its obligations to deliver the relevant Contractor Deliverables included within the Value Streams and its obligation to deliver all of the Contractor Deliverables in accordance with the Contract Programme) and the Authority are currently developing the content, format and/or composition (as the case may be) of: 

78.1.1 the Value Stream Backlog for each Value Stream;

78.1.2 the initial Agile Release Train teams to deliver each Value Stream;
78.1.3 a roadmap outlining how the Contractor intends to satisfy all of its obligations in relation to the Value Streams which are subject to this Annex 1 to Schedule 4 (Assurance Process)) for each Value Stream Backlog; 

78.1.4 the Programme Backlog for each Agile Release Train;
78.1.5 the Done Criteria for each of Programme Increments n together with the content and format of the Solution Demonstration (to be undertaken in accordance with paragraph 5 of this Annex 1 to Schedule 4 (Assurance Process)) in relation to such Programme Increments,

and full details of the content, format and/or composition (as the case may be) of such Backlogs, Agile Release Trains and associated Programme Increments (and in the case of Programme Increments to the level of detail as is required in paragraph 2.2 of this Annex 1 to Schedule 4 (Assurance Process)) shall be agreed on or before 7 April 2017 (or such other date as the Parties (acting reasonably) may agree and the first Programme Increments shall commence on the day immediately following such agreement.

78.2 Not more than five (5) Working Days prior to the end of each of the Programme Increments, the Contractor shall, in respect of all such Programme Increments, meet with the Authority (and any Third Parties the Authority wishes to attend) in a Planning Conference (hosted by and led by the Contractor (as more particularly described in paragraph 3 of this Annex 1 to Schedule 4 (Assurance Process)) to discuss (among other matters) its proposals (including any proposals referred to in paragraph 6.2 of this Annex 1 to Schedule 4 (Assurance Process)) in relation to the activities to be undertaken during:

78.2.1 the Programme Increment immediately following the then current Programme Increment, or where there is no current Programme Increment, the first Programme Increment (“Programme Increment n”), and such proposals shall: 

(i) be fully developed:
(A) being based on the format  and content of information as agreed by the Parties as contemplated in paragraph 2.1 of this Annex 1 to Schedule 4 (Assurance Process);

(B) enable the Authority’s Representative to assess which Authority representatives (including Third Parties) will need to be present during the whole (or specific part) of such Programme Increment to engage in the Agile Process;

(C) identify the Done Criteria for each such Programme Increment, together with the content and format of the Solution Demonstration (to be undertaken in accordance with paragraph 5 of this Annex 1 to Schedule 4 (Assurance Process)) in relation to such Programme Increments;

(D) identify the number, scope and focus of each Team forming part of each Agile Release Train;
(E) include any other information as may be reasonably requested by the Authority from time to time in relation to the activities to be undertaken; and
(ii) provide more detail in relation to the relevant Programme Increment to that which was provided in relation to such Programme Increment at Programme Increment n+1 (as defined in paragraph 2.2.2 of this Annex 1 to Schedule 4 (Assurance Process)) stage, provided always that (without prejudice to paragraph 3.6) where the detail in relation to the relevant Programme Increment is not consistent with the detail provided in relation to such Programme Increment at Programme Increment n+1, then the Contractor shall provide reasons as to why such detail is not so consistent; and  

78.2.2 the Programme Increment immediately following Programme Increment n or, where there is no current Programme Increment, the second Programme Increment, (“Programme Increment n+1”), and such proposals shall:

(i) be developed to such level of detail as can reasonably be expected to be developed at such time in accordance with Good Industry Practice and having regard to the fact that Programme Increment n+1 will not commence until Programme Increment n has been completed;

(ii) provide more detail in relation to the relevant Programme Increment to that which was provided in relation to such Programme Increment at Programme Increment n+2 (as defined in paragraph 2.2.3 of this Annex 1 to Schedule 4 (Assurance Process)) stage, provided always that (without prejudice to paragraph 3.6) where the detail in relation to the relevant Programme Increment is not consistent with the detail provided in relation to such Programme Increment at Programme Increment n+2, then the Contractor shall provide reasons as to why such detail is not so consistent; and
(iii) (for the purposes of the following provisions of this paragraph 2 of this Annex 1 to Schedule 4 (Assurance Process)) be deemed to be at “Programme Increment n+1 stage”; and

78.2.3 the Programme Increment immediately following Programme Increment n+1 or, where there is no then current Programme Increment, the third Programme Increment, (“Programme Increment n+2”), and such proposals shall: 

(i) be in outline terms only, but in sufficient detail to enable the Authority’s Representative to assess which Authority representatives will need to be present during the whole (or specific part) of such Programme Increment to engage in the Agile Process;

(ii) (for the purposes of the following provisions of this paragraph 2 of this Annex 1 to Schedule 4 (Assurance Process)) be deemed to be at “Programme Increment n+2 stage”.

79 Planning Conferences, updating Key Deliverables and Required Items [ etc.] 

79.1 A Planning Conference will be commenced not more than five (5) Working Days prior to the end of each Programme Increment and shall be for such duration as the Parties agree is required to assess the outcome of the then current Programme Increment and to plan future Programme Increments. Each Planning Conference will be hosted by the Contractor (at its sole cost, provided always that the Authority will be responsible for any travel costs associated with the Authority representatives and the travel costs of any persons required to attend the Planning Conference by the Authority).

79.2 The Contractor shall issue to the Authority (not later than ten (10) Working Days prior to the commencement of each Planning Conference) a proposed agenda, identifying the proposed timetable for and matters for discussion at the relevant Planning Conference, including:

79.2.1 how the then relevant Solution Demonstration(s) in respect of the  then current Programme Increments will be managed and undertaken to demonstrate satisfaction of the Done Criteria for each of the such Programme Increments;

79.2.2 opportunities for the Authority, TAF, the MTRC and any other Third Party to provide feedback on the progress of the then current Programme Increments and future Programme Increments (provided always such persons have entered into a Non-Disclosure Agreement in the Agreed Form (as contemplated in Clause 41.6.3 (Disclosure of Information) of this Agreement));

79.2.3 planning for future Programme Increments (having regard to the detail required for each such Programme Increments as more particularly outlined in paragraph 2.2 of this Annex 1 to Schedule 4 (Assurance Process));

79.2.4 how the Programme Increments will be split into Sprints;

79.2.5 the relevant criteria and scope of the Solution Demonstration(s) for the immediately following Programme Increments;

79.2.6 any proposed new Agile Release Trains; and

79.2.7 any other relevant matters.

79.3 The Authority may make representations in relation to and require amendments to any agenda issued by the Contractor in accordance with paragraph 3.2 of this Annex 1 to Schedule 4 (Assurance Process).

79.4 Where the Parties agree such agendas (with or without amendment), the relevant Planning Conference shall proceed on the basis of (and in accordance with) such agendas (as amended (if applicable));

79.5 When a Planning Conference has commenced and where the Parties are unable to agree any matters arising during the Planning Conference and/or where at any time during a Programme Increment the Authority notifies the Contractor that it has a disagreement with any matters arising during the relevant Programme Increment (whether during a Sprint as contemplated in paragraph 4 of this Annex 1 to Schedule 4 (Assurance Process) or otherwise), the Contractor shall, subject to paragraph 3.6 of this Annex 1 to Schedule 4 (Assurance Process) and without prejudice to the Authority’s rights under the remainder of this Schedule 4 (Assurance Process) and Schedule 5 (Acceptance Procedures), be entitled to proceed notwithstanding the Authority disagreeing with such matters.

79.6 Where, in relation to any matters arising in respect of any Programme Increment (including the proposed agenda and/or matters arising during a Planning Conference), the Authority’s Representative (acting reasonably) believes that such matters:

79.6.1 [not used]; or

79.6.2 would not, if implemented, enable the Authority to comply with any of its obligations under this Contract (including under Schedule 7 (Authority Obligations)) and/or the Contractor to comply with any of its obligations under this Contract, in either case, as such obligations were contemplated prior to such matters,

then the Authority’s Representative shall be entitled to reject such matters and, subject to paragraph 3.7 of this Annex 1 to Schedule 4 (Assurance Process), the Contractor shall amend and re-submit such matters to ensure that such matters shall be consistent with such previous matters and/or would enable the Authority and/or the Contractor to comply with its obligations under this Contract.

79.7 Where the Contractor does not agree that the Authority’s Representative is acting reasonably in relation to any objection referred to in paragraph 3.6 of this Annex 1 to Schedule 4 (Assurance Process), the Contractor shall be entitled to refer the matter to the Dispute Resolution Procedure and the Contractor shall not act on the matters that are subject to the dispute until such matter is determined, provided always that the provisions of paragraph 1.4.4 of Part 1 of Schedule 4 (Assurance Process) shall apply (mutatis mutandis) as if the objection referred to in this paragraph 3.7 is an objection referred to in such paragraph 1.4.4.

79.8 The Contractor acknowledges that in order for the Authority to be able to make informed comments on proposed Planning Conference agendas, participate effectively in the Planning Conferences and identify what (if any) Third Parties are required to participate in a Planning Conference, the Authority must be able to have access to updated Key Deliverables and Required Items for a reasonable period prior to issue of the relevant agenda and the commencement of the relevant Planning Conference. Accordingly the Contractor shall update all Key Deliverables and Required Items as soon as reasonably practicable after relevant work in respect of each such Key Deliverables and Required Items has been carried out whether during and/or after completion of each Sprint, each Programme Increment and/or each Planning Conference. The Contractor shall also review, amend and, subject to the provisions of paragraph 2.2 of this Annex 1 to Schedule 4 (Assurance Process), update the Value Stream Backlog, the composition of the Agile Release Trains and Programme Increments and Programme Backlog (as applicable) to reflect the activity undertaken and/or carried out and completed during the relevant Sprint, Programme Increment and/or Planning Conference. Such updating of Key Deliverables and Required Items shall be:

79.8.1 carried out as soon as reasonable practicable after the relevant work has been undertaken; 

79.8.2 fully accessible at all times during the Contract Period by the Authority (save during reasonable periods of planned maintenance) in read only format on the Collaborative Data Environment; and

79.8.3 the updated Key Deliverables and Required Items shall clearly identify:

(i) what changes have been made (provided always that if the agreed format of the relevant Key Deliverables and/or Required Items means that identifying such changes on subsequent iterations and/or versions of the relevant format is unreasonably time consuming, the Contractor shall notify the Authority’s Representative and the Parties shall meet to consider and agree the matter (both acting reasonably) to identify an alternative approach as to how to identify such changes and/or whether identification of changes with regard to  the relevant Key Deliverable and/or Required Item should remain as Contractor obligation);

(ii) why the changes have been made;

(iii) when the changes were made;

(iv) who made the changes; and 
(v) any other matters requested by the Authority (acting reasonably).

79.9 Where the Contractor has fully complied with its obligations in paragraphs 3.2 to 3.4 (inclusive) and 3.8 of this Annex 1 to Schedule 4 (Assurance Process) and where the Authority does not attend the relevant Planning Conference or any relevant part of such Planning Conference, the Contractor shall continue to undertake the planned activities as identified in the relevant agenda (as provided to the Authority in accordance with paragraph 3.2 of this Annex 1 to Schedule 4 (Assurance Process)) and shall prepare and issue a report to the Authority of the outcomes of such activities (including satisfaction of or failure to achieve the Done Criteria for any Programme Increment and the identified work activities scheduled for the upcoming Programme Increments). 
80 Implementing and managing Team Sprints

80.1 As soon as reasonably practicable following the agreement or determination of the Programme Increments as referred to in paragraphs 2 and 3 of this Annex 1 to Schedule 4 (Assurance Process) and (or where no such agreement or determination is reached, but the Contractor is otherwise entitled to proceed on the basis of such Contractor’s proposals as referred to in paragraph 3 of this Annex 1 to Schedule 4 (Assurance Process)), the Contractor shall take all such steps as are necessary to procure that all of the activities to be undertaken by each Agile Release Train during Programme Increment n (as contained in such Contractor proposals) are undertaken and completed in accordance with such Contractor proposals, including procuring that:

80.1.1 one or more teams (as necessary) shall be created to carry out and complete all of the activities to be undertaken by each Agile Release Train during Programme Increment n, as contained in and in accordance with such proposals (each such team being a “Team”);

80.1.2 each such Team shall: 

(i) on the first day of the relevant Sprint, define the criteria for determining whether the activities that such Team has been tasked to carry out and complete during the relevant Sprint have been completed (“done”);
(ii) have daily team meetings at a venue and time that is notified to the Authority with reasonable advance notice and at a time which facilitates easy attendance by the Authority, if the Authority wishes to attend (provided always that the Authority will not be permitted to participate in such meetings unless invited to do so by the Contractor and further provided that any such contributions are subject to the provisions of paragraphs 3.5 and 3.6 of this Annex 1 to Schedule 4 (Assurance Process));

(iii) provide the Authority with reasonable access to the Product Owner at all reasonable times to enable the Authority to make representations regarding the progress of any Sprint and/or Programme Increment (provided that any such representations are subject to the provisions of paragraphs 3.5 and 3.6 of this Annex 1 to Schedule 4 (Assurance Process)); 

(iv) carry out and complete all of the activities that such Team has been tasked to carry out and complete during the relevant Sprint with a view to achieving “done” for that Sprint; and

(v) pursuant to its obligations in paragraph 3.8 of this Annex 1 to Schedule 4 (Assurance Process), as soon as reasonably practicable during and following the end of the relevant Sprint, updating all Key Deliverables and Required Items (and making such Key Deliverables and Required Items available to the Authority in accordance with the applicable provisions of Part 1 of Schedule 2 (Statement of Requirements)) to reflect the outcome of the relevant Sprint.
81 Solution Demonstrations

81.1 In accordance with the agreed agenda for and as part of each Planning Conference the Contractor shall undertake a Solution Demonstration for the then current Programme Increment in accordance with the methodology agreed or determined in accordance with the immediately preceding Planning Conference. 

81.2 The Solution Demonstration may be attended by representatives of the Authority (including the System Integrator, the Platform Integrator and/or any Competed Product Provider and/or other Third Party) and the MORPHEUS Test and Reference Centre (provided always such persons have entered into a Non-Disclosure Agreement in the Agreed Form (as contemplated in Clause 41.6.3 (Disclosure of Information) of this Agreement)).
82 Agile Trading Process

82.1 The Parties acknowledge and agree that:

82.1.1 the nature of the MORPHEUS SRD and the EvO SRD is such that there may be a number of ways in which the particular requirements of the MORPHEUS SRD and the EvO SRD may be achieved; and 

82.1.2 the Contractor’s initial proposed solution for the Contractor Deliverables (as represented in the Contractor’s Proposals) has been prepared based on the Contractor’s interpretation of the Authority’s requirements set out or referred to in the MORPHEUS SRD and the EvO SRD; and 

82.1.3 although the Contractor’s initial proposed solution is anticipated to be subject to development, such development is to be initiated and managed by the Contractor with the objective of ensuring that the performance by the Contractor of the Contractor Deliverables in accordance with this Contract provides the Authority with a viable solution for the Authority (based on the requirements set out or referred to Schedule 2 (Statement of Requirements), including compliance with the MORPHEUS SRD and the EvO SRD as more particularly referred to in Schedule 2 (Statement of Requirements)) and having due regard to the principles in paragraph 7.1 of this Annex 1 to Schedule 4 (Assurance Process)) without giving rise to and/or necessitating a Change of the nature referred to in paragraph 7.2 of this Annex 1 to Schedule 4 (Assurance Process); and 

82.2 The Contractor shall, throughout the Agile Process whenever reasonably practicable and in accordance with Good Industry Practice, provide the Authority’s Representative with one or more proposed solutions to address each of the Authority’s requirements set out or referred to in the MORPHEUS SRD and the EvO SRD (or otherwise contained in Schedule 2 (Statement of Requirements)), to meet the objective referred to in paragraph 6.1.3 of this Annex 1 to Schedule 4 (Assurance Process) and the Authority may elect which proposed solution it wishes to pursue, which it is acknowledged, may (amongst other things) result in the Authority trading one or more of the: 

82.2.1 requirements set out or referred to in the MORPHEUS SRD and the EvO SRD (or otherwise contained in Schedule 2 (Statement of Requirements)); and/or

82.2.2 proposed elements of the solution set out in the Contractor’s Proposals,

in each case, for the purposes of optimising the solution for another requirement and/or element and/or to focus on those elements of the solution that the Authority considers to be more important to it from time to time.

82.3 The Contractor confirms to the Authority that save to the extent (and subject always to the Contractor’s compliance with the provisions of paragraph 7 of this Annex 1 to Schedule 4 (Assurance Process)) that any proposed solution would amount to and/or give rise to a Change of the nature referred to in paragraph 7.2 of this Annex 1 to Schedule 4 (Assurance Process) (such Change being dealt with in accordance with paragraph 7 of this Annex 1 to Schedule 4 (Assurance Process));

82.3.1 any election made and/or trading undertaken by or on behalf of the Authority referred to in paragraph 6.2 of this Annex 1 to Schedule 4 (Assurance Process) shall not give rise to an Authority Change; and

82.3.2 where one (1) or more of the requirements set out or referred to in the MORPHEUS SRD and the EvO SRD (or otherwise contained in Schedule 2 (Statement of Requirements)) shall not be addressed and/or shall otherwise be qualified and/or amended as a result of the implementation of any of the Contractor’s proposed solutions referred to in paragraph 6.2 of this Annex 1 to Schedule 4 (Assurance Process)  (and/or otherwise arising during the Agile Process), the Contractor shall (at the time any such proposal is made to the Authority): 

(i) confirm to the Authority’s Representative which such requirements shall not be addressed and/or shall otherwise be qualified and/or amended; 

(ii) provide full details of the impact of such failure to address and/or such qualification and/or amendment on the performance by the Contractor of the Contractor Deliverables (including any impact on Schedule 2 (Statement of Requirements), including full details of any impact on the EvO System, the MORPHEUS System Architecture, the EvO System Architecture and/or the EvO System Design and on any specifications provided (or to be provided) by the Contractor which are Contractor Deliverables); and

(iii) following any election and/or trading by or on behalf of the Authority update the EvO SRD to reflect such election and/or trading. 
82.4 The Parties acknowledge and agree that any election made by the Authority in accordance with this paragraph 6 of this Annex 1 to Schedule 4 (Assurance Process) may be relied upon and implemented by the Contractor in good faith, provided always that, notwithstanding such election, reliance and/or implementation, nothing in this paragraph 6 of this Annex 1 to Schedule 4 (Assurance Process) shall operate to: 

82.4.1 limit and/or exclude (and/or give rise to any relief from and/or any additional payment in respect of) the Contractor’s obligations and/or liabilities under this Contract (including:

(i) under Clause 3 (The Contractor’s Obligations), Clause 5 (Contractor Warranties) and/or Clause 32 (Indemnity and Liabilities);

(ii) to meet all of the requirements of Part 1 of Schedule 2 (Statement of Requirements); 

(iii) to achieve Acceptance in relation to all of the Contractor Deliverables; 

(iv) to achieve the Release Control Point on or prior to the Estimated Release Control Point); 

82.4.2 relieve the Contractor from any cost, losses it incurs or other adverse effects arising from a failure by the Contractor to identify to the Authority any matter referred to in paragraph 6.3.2(ii) of this Annex 1 to Schedule 4 (Assurance Process) (including costs losses and adverse effects arising from any subsequent  amendment the Authority notifies the Contractor to carry out in relation to any election the Authority had previously made which arises as the result of such failure); and

82.4.3 increase the Authority’s obligations and/or liabilities under (and/or arising out of or in connection with) this Contract.
83 Governance of Change in the Agile Process

83.1 The Parties acknowledge and agree that the intention of the Agile Process (including the Agile Trading Process) is to facilitate the efficient and effective design, development and delivery of (and a viable solution reasonably achievable for the Authority in respect of) all of the Contractor Deliverables working within the confines of the Contract Price and the Contract Programme, in each case, as at the Effective Date.

83.2 The Parties further acknowledge and agree that, in achieving the intention referred to in paragraph 7.1 of this Annex 1 to Schedule 4 (Assurance Process), the Parties shall work together in good faith to avoid any: 

83.2.1 increase in the Contract Price and/or reallocation of the Contract Price in respect of the performance of the Contractor Deliverables; 
83.2.2 adjustment to the Contract Programme, including any likely delay to  achievement of the Release Control Point to a date after the Estimated Release Control Point;

83.2.3 impact on the Authority’s obligations under this Contract (including under Schedule 7 (Authority Obligations)), and/or

83.2.4 save to the extent that it is strictly necessary to give effect to the provisions of paragraph 1.7 of Part 1 of Schedule 5 (Acceptance Procedures), change to and/or amendment of any Capability Use Case and/or any Non-Functional Requirement and/or other impact on the Lab-Based Acceptance Tests and/or First of Type Field Test,

it expressly being agreed between the Parties that the occurrence of any such circumstances shall give rise to a Change to which the provisions of Schedule 11 (Change Procedure) shall apply.
83.3 Where, at any time during Phase 1 the Contractor considers that: 

83.3.1 any proposals being put forward by it (whether pursuant to the Agile Process or otherwise pursuant to this Contract and which are to be implemented as part of the Agile Process); and/or

83.3.2 any comments and/or objections (and/or compliance with such comments and/or objections) received from any of the Authority's representatives engaged in the Agile Process and/or otherwise received from the Authority arising out of or in connection with the implementation of the Agile Process,  

would amount and/or give rise to a Change of the nature referred to in paragraph 7.2 of this Annex 1 to Schedule 4 (Assurance Process), the Contractor shall, when making such proposals and/or before complying with such comments or objections (as the case may be), notify the Authority’s Representative of the same and, if it is agreed by the Parties or determined pursuant to the Dispute Resolution Procedure that a Change would arise if the proposals were implemented and/or the comments or objections were complied with, then such Change shall be dealt with in accordance with Schedule 11 (Change Procedure), provided always that the Parties acknowledge and agree that any such proposals, comments and/or objections that:

83.3.3 relate to the Agile Trading Process; and/or

83.3.4 do not increase the Contract Price and/or give rise to a reallocation of the Contract Price in respect of the performance of the Contractor Deliverables; 
83.3.5 do not result in an adjustment to the Contract Programme, including any likely delay to achievement of the Release Control Point to a date after the Estimated Release Control Point;

83.3.6 do not impact on the Authority’s obligations under this Contract (including under Schedule 7 (Authority Obligations)); and/or

83.3.7 do not require a change to and/or amendment of any Capability Use Case and/or any Non-Functional Requirement and/or otherwise impact on the Lab-Based Acceptance Tests and/or First of Type Field Tests,
shall not (without prejudice to paragraph 6.3.2 of this Annex 1 to Schedule 4 (Assurance Process)), give rise to a Change. 

83.4 Any failure by the Contractor to notify the Authority’s Representative that any proposals being put forward by the Contractor and/or compliance with any comments or objections of the Authority's representatives would amount to a Change shall constitute an irrevocable acceptance by the Contractor that the implementation of such proposals and/or any compliance with such comments or objections shall be without cost to the Authority and without any further relief for the Contractor and any additional costs incurred by the Contractor arising out of or in connection with implementation of such proposals and/or compliance with such comments, objections or otherwise shall not be allowable costs for the purposes of the DRA and the SSCRs.

84 Definitions

“Agile Release Train” means, in respect of each Value Stream Backlog, the teams that the Contractor has identified to deliver elements of the Value Stream Backlog in order to finalise all of the activities identified within the relevant Value Stream Backlog;

“Agile Trading Process” means the process outlined in paragraph 6.2 of this Annex 1 to Schedule 4 (Assurance Process);

“Backlogs” means the Value Stream Backlogs and the Programme Backlog;

“done” is the criteria determined by a Team to demonstrate the extent to which a Sprint has satisfied the intended outcomes of the relevant Sprint;
“Done Criteria” is the criteria agreed by the Parties to demonstrate the extent to which a Programme Increment has satisfied the intended outcomes of the relevant Programme Increment; 
“Enabling Business Transformation Stream” has the meaning given in paragraph 1.2.2 of this Annex 1 to Schedule 4 (Assurance Process);

“MORPHEUS and EvO Architectures and Systems Value Stream” has the meaning given in paragraph 1.2.1 of this Annex 1 to Schedule 4 (Assurance Process);

“Programme Backlog” means an identified grouping of activities derived from the Value Stream Backlog to be undertaken by the Contractor with the intention of meeting the obligations in Schedule 2 (Statement of Requirements)), including designing, developing and delivering and/or supporting parts of the relevant Contractor Deliverables forming part of the relevant Value Stream and which are sub-divided into a number of Programme Increments (such Programme Backlog to be contained on the Collaborative Data Environment);  

“Programme Increment” means each period of twelve (12) weeks (or such other period as the Parties may agree from time to time provided always that the all Programme Increments shall be co-terminus) during Phase 1, the first such period commencing on the 7 April 2017 (or such other date as the Parties agree as more particularly referred to in paragraph 2.1 of Annex 1 to Schedule 4 (Assurance Process));
“Programme Increment n” has the meaning given in paragraph 2.2.1 of this Annex 1 to Schedule 4 (Assurance Process);

“Programme Increment n+1” has the meaning given in in paragraph 2.2.2 of this Annex 1 to Schedule 4 (Assurance Process);

“Programme Increment n+2” has the meaning given in paragraph 2.2.3 of this Annex 1 to Schedule 4 (Assurance Process);

“Solution Demonstration” means a demonstration (or series of demonstrations) to be undertaken by the Contractor in respect of the relevant part of the Contractor Deliverables and which shall be carried out and completed in respect of all then current Programme Increments as part of a Planning Conference;
“Sprint” means each period of two (2) weeks (or other agreed period) during a Programme Increment;

“Team” has the meaning given it in paragraph 4.1.1 of this Annex 1 to Schedule 4 (Assurance Process);

“Value Stream” means, subject to paragraphs 1.3 of this Annex 1 to Schedule 4 (Assurance Process), the MORPHEUS and EvO Architectures and Systems Value Stream and the Enabling Business transformation Stream;

“Value Stream Backlog” means, in respect of each Value Stream to which the Agile Process relates, all the activities to be undertaken by the Contractor with the intention of meeting the requirements of Schedule 2 (Statement of Requirements)), including designing, developing and delivering and/or supporting the Contractor Deliverables forming part of the relevant Value Stream (such Value Stream Backlog to be contained on the Collaborative Data Environment).
Acceptance Procedures
Part 1 – General Provisions relating to Testing and Acceptance
85 Process for undertaking Acceptance Tests
General Provisions

85.1 The Acceptance Tests for the relevant Contractor Deliverable shall be undertaken in accordance with the applicable paragraph of this Part 1 of Schedule 5 (Acceptance Procedures).

85.2 Nothing in this Schedule shall affect the rights or obligations of the Parties under this Contract (including the Authority’s right to apply the Openness Tests and/or the EvO System Architecture Conformance Tests and/or any other conformance, proving and/or verification tests at any stage during the Assurance Process for determining whether the whole or part of any Exit Criteria in respect of any Review have been achieved) and confirmation by the Authority that any Contractor Deliverable has met the Exit Criteria for such Review and/or has achieved Acceptance shall only be taken into account for the purposes of determining that such Exit Criteria and/or Acceptance has been achieved and shall in no way affect the obligations of the Contractor under this Contract, including in respect of any defects (including any Defects).  
85.3 Where the Authority applies the Openness Tests and/or the EvO System Architecture Conformance Tests and/or any other conformance, proving and/or verification tests at any stage during the Assurance Process, the Authority shall (as soon as reasonably practicable following the application of such tests) provide the Contractor with a copy of the results of such tests, provided always that the provision of such test results by or on behalf of the Authority shall be for information purposes only and shall in no way affect the obligations of the Contractor under this Contract, including to achieve the Exit Criteria in respect of any Review, to achieve Acceptance in respect of a Contractor Deliverable and/or in respect of any defects (including any Defects).
85.4 The Parties acknowledge and agree that all of the testing, analysis, proving and/or conformance activities in relation to the EvO System (including the Lab-Based Acceptance Tests but not the First of Type Field Tests) that are to be carried out by or on behalf of the Contractor shall be undertaken at the System Integration Laboratory.
Special Provisions relating to development of Capability Use Cases

85.5 It is the intention of the Parties that the Capability Use Cases shall form the starting point for the development of the testing and Acceptance process for the EvO System under this Contract, such Capability Use Cases being used to derive the Capability Acceptance Test Cases that will be conducted to determine whether that part of the EvO System Acceptance Tests referred to in limb (a) of that definition have been achieved.

85.6 The Parties acknowledge and agree that the Capability Use Cases, as at the Effective Date, may not fully take into account the statements under the following headings in the EvO SRD:

85.6.1 “HQA Act Perf”;

85.6.2 “HQA Remarks”;

85.6.3 “M Act Perf”;

85.6.4 “M Remarks”;

85.6.5 “M+ Act Perf”;

85.6.6 “M+ Remarks”;

85.6.7 “D Act Perf”;
85.6.8 “D Remarks”;
85.6.9 “D+ Act Perf”;

85.6.10 “D+ Remarks”;

85.6.11 “D++ Act Perf”; and
85.6.12 “D++ Remarks”,
(the “EvO SRD Qualifications”) and that, as a result of the EvO SRD Qualifications, the whole or part of a Capability Use Case may need to amended to ensure that the Authority’s Representative is satisfied (through the application of the EvO System Acceptance Tests referred to in limb (a) of that definition) that the Capability Acceptance Test Case (which is derived from that Capability Use Case) facilitates the full verification of the achievement by the Contractor of the relevant Capability for the EvO System, such Capability itself being derived from the EvO SRD (including any relevant EvO SRD Qualification).

85.7 The Parties shall, in accordance with the provisions of (and during) the Assurance Process (including the Agile Process), review and (where applicable) develop each Capability Use Case (and associated Capability Acceptance Test Case) so that (through the application of the EvO System Acceptance Tests referred to in limb (a) of that definition) the Authority’s Representative can be satisfied that each such Capability Acceptance Test Case facilitates the full verification of the achievement (or non-achievement) by the Contractor of the relevant Capability and the requirement of the EvO SRD (including any relevant EvO SRD Qualification) from which it is derived.
86 Acceptance Tests for the MORPHEUS System Architecture

86.1 The Contractor shall (unless otherwise agreed with the Authority) not less than thirty (30) Working Days (and not more than thirty five (35) Working Days) prior to the Review Meeting Date for the MORPHEUS Architecture Acceptance Review (as set out in paragraph 4 of Part 2 of Schedule 4 (Assurance Process)), give the Authority written notice that it considers (acting reasonably) that the MORPHEUS System Architecture is in a state and condition upon which the Openness Tests can be applied, provided always that where the Contractor fails to give the Authority such thirty (30) Working Days notice, the Review Meeting Date for such MORPHEUS Architecture Acceptance Review shall (unless otherwise agreed with the Authority) be postponed by such period as shall ensure that the Authority shall have a thirty (30) Working Day period between the date of the notice given by the Contractor and the Review Meeting Date for such MORPHEUS Architecture Acceptance Review.  

86.2 As soon as reasonably practicable following receipt of the notice referred to in paragraph 2.1, the Authority shall apply the Openness Tests (or shall procure that the Openness Tests are applied) to the MORPHEUS System Architecture and the Contractor shall provide such support (as contemplated in paragraph 2.4 of Part 1 of Schedule 2 (Statement of Requirements)) and/or assistance (if any) as the Authority may reasonably require to carry out and complete (or procure the carrying out and completion of) the application of such Openness Tests. 

86.3 The Contractor shall (to the extent that it has not done so already) following notification to the Authority in accordance with paragraph 2.1, apply the MORPHEUS System Architecture Analysis Test Cases to the MORPHEUS System Architecture in accordance with the Architecture Test and Acceptance Plan and, without prejudice to paragraph 4 of Part 2 of Schedule 4 (Assurance Process), provide the Authority with a copy of the MORPHEUS System Architecture Analysis Test Report as soon as reasonably practicable, but in any event prior to the Required Items Submission Date for the MORPHEUS Architecture Acceptance Review (as set out in paragraph 4 of Part 2 of Schedule 4 (Assurance Process)).  

86.4 The Authority shall, following completion of the application of such Openness Tests and not less than fifteen (15) Working Days prior to the Review Meeting Date for the MORPHEUS Architecture Acceptance Review, provide the Contractor with the MORPHEUS System Architecture Openness Test Results, which shall confirm if all of the Openness Tests have been met and, if not, provide details of why the MORPHEUS System Architecture failed to meet any or all of the Openness Tests. 

86.5 If any or all of the Openness Tests have not been met in relation to the MORPHEUS System Architecture:

86.5.1 the Parties shall, as soon as reasonably practicable and in any event not less than ten (10) Working Days prior to the Review Meeting Date for the MORPHEUS Architecture Acceptance Review, meet to discuss the MORPHEUS System Architecture Openness Test Results, the steps which need to be undertaken in order for the MORPHEUS System Architecture to meet all of the Openness Tests and agree a time-frame within which these steps are to be undertaken (including, any revised Review Meeting Date for the MORPHEUS Architecture Acceptance Review and/or any revised Required Items Submission Date and/or Review Period, in each case, in relation to the MORPHEUS Architecture Acceptance Review); and 

86.5.2 the Contractor and/or the Authority (as the case may be) shall carry out and complete the steps referred to in paragraph 2.5.1 and the Contractor shall notify the Authority when the Openness Tests can be repeated, and the procedure referred to in paragraphs 2.1 to 2.5 (inclusive) shall be repeated (save that the timings are to be replaced with the time-frame agreed or determined in accordance with paragraph 2.5.1) until all of the Openness Tests have been met in relation to the MORPHEUS System Architecture, 

provided always that where the Contractor does not (acting reasonably) agree the MORPHEUS System Architecture Openness Test Results and/or the Parties (acting reasonably) are unable to agree the steps and/or timings referred to in this paragraph 2.5, the matter shall be referred to the Dispute Resolution Procedure.

87 Acceptance Tests for the EvO System Architecture 

87.1 The Parties shall adopt the procedure contained within paragraphs 2.1 to 2.5 (inclusive) of this Part 1 of Schedule 5 (Acceptance Procedures) in relation to the EvO System Architecture, save that references to:

87.1.1 the “MORPEHUS System Architecture” shall be read as the “EvO System Architecture”;

87.1.2 the “MORPHEUS Architecture Acceptance Review” shall be read as the “EvO Architecture Acceptance Review (as set out in paragraph 4 of Part 3 of Schedule 4 (Assurance Process))”; 

87.1.3 the “MORPHEUS System Architecture Analysis Test Cases” shall be read as the “EvO System Architecture Analysis Test Cases”; 

87.1.4 the “MORPHEUS System Architecture Analysis Test Report” shall be read as the “EvO System Architecture Analysis Test Report”;
87.1.5 the “MORPHEUS System Architecture Openness Test Results” shall be read as the “EvO System Architecture Openness Test Results”; and
87.1.6 “paragraph 4 of Part 2 of Schedule 4 (Assurance Process)” shall be read as “paragraph 4 of Part 3 of Schedule 4 (Assurance Process)”,
and paragraph 2 shall be construed accordingly.

88 Acceptance Tests for the EvO System and the EvO System Design

Lab-Based Acceptance Tests Readiness Review

88.1 The Contractor shall (unless otherwise agreed with the Authority) not less than thirty (30) Working Days (and not more than thirty five (35) Working Days) prior to the Review Meeting Date for the Lab-Based Acceptance Tests Readiness Review (as set out in paragraph 4 of Part 5 of Schedule 4 (Assurance Process)), give the Authority written notice that it considers (acting reasonably) that the EvO System Design is in a state and condition upon which the Openness Tests can be applied, provided always that where the Contractor fails to give the Authority such thirty (30) Working Days notice, the Review Meeting Date for such Lab-Based Acceptance Tests Readiness Review shall (unless otherwise agreed with the Authority) be postponed by such period as shall ensure that the Authority shall have a thirty (30) Working Day period between the date of the notice given by the Contractor and the Review Meeting Date for such Lab-Based Acceptance Tests Readiness Review.

88.2 As soon as reasonably practicable following receipt of the notice referred to in paragraph 4.1, the Authority shall apply the Openness Tests (or shall procure that the Openness Tests are applied) to the EvO System Design and the Contractor shall provide such support (as contemplated in paragraph 4.4 of Part 1 of Schedule 2 (Statement of Requirements)) and/or assistance (if any) as the Authority may reasonably require to carry out and complete (or procure the carrying out and completion of) the application of such Openness Tests. 

88.3 The Contractor shall (to the extent that it has not done so already) following notification to the Authority in accordance with paragraph 4.1, carry out and complete the EvO System Integration Test Cases utilising the EvO System Integration Test Procedures and in accordance with the EvO System Integration and Acceptance Test Plan and, without prejudice to paragraph 4 of Part 5 of Schedule 4 (Assurance Process), provide the Authority with a copy of the EvO System Integration Test Report as soon as reasonably practicable, but in any event prior to the Required Items Submission Date for the Lab-Based Acceptance Tests Readiness Review (as set out in paragraph 4 of Part 5 of Schedule 4 (Assurance Process)).

88.4 The Authority shall, following completion of the application of such Openness Tests and not less than fifteen (15) Working Days prior to the Review Meeting Date for the Lab-Based Acceptance Tests Readiness Review, provide the Contractor with the EvO System Design Openness Test Results, which shall confirm if all of the Openness Tests have been met and, if not, provide details of why the EvO System Design failed to meet any or all of the Openness Tests.

88.5 If any or all of the Openness Tests have not been met in relation to the EvO System Design:

88.5.1 the Parties shall, as soon as reasonably practicable and in any event not less than ten (10) Working Days prior to the Review Meeting Date for the Lab-Based Acceptance Tests Readiness Review, meet to discuss the EvO System Design Openness Test Results, the steps which need to be undertaken in order for the EvO System Design to meet all of the Openness Tests and agree a time-frame within which these steps are to be undertaken (including, any revised Review Meeting Date for the Lab-Based Acceptance Tests Readiness Review and/or any revised Required Items Submission Date and/or Review Period, in each case, in relation to the Lab-Based Acceptance Tests Readiness Review); and   

88.5.2 the Contractor and/or the Authority (as the case may be) shall carry out and complete the steps referred to in paragraph 4.5.1 and the Contractor shall notify the Authority when the Openness Tests can be repeated, and the procedure referred to in paragraphs 4.1 to 4.4 (inclusive) shall be repeated (save that the timings are to be replaced with the time-frame agreed or determined in accordance with paragraph 4.5.1) until all of the Openness Tests have been met in relation to the EvO System Design, 

provided always that where the Contractor does not (acting reasonably) agree the EvO System Design Openness Test Results and/or the Parties (acting reasonably) are unable to agree the steps and/or timings referred to in this paragraph 4.5, the matter shall be referred to the Dispute Resolution Procedure.

Lab-Based Acceptance Tests
88.6 Following achievement of the Exit Criteria for the Lab-Based Acceptance Test Readiness Review (as detailed in paragraph 4 of Part 5 of Schedule 4 (Assurance Process)), the Contractor shall:
88.6.1 carry out and complete all Lab-Based Acceptance Tests in accordance with the EvO System Integration Test and Acceptance Plan and the relevant Acceptance Test Procedures;

88.6.2 supply and operate any and all Tools (as identified in the EvO System Integration and Acceptance Test Plan and/or the Baseline Report provided at the Lab-Based Acceptance Test Readiness Review referred to in paragraph 4 of Part 5 of Schedule 2 (Statement of Requirements)) required to capture and store all data (including sufficient information to enable any observation arising out of the execution of the relevant Lab-Based Acceptance Tests to be reproduced for formal assessment and (where applicable) sentencing as a Defect and/or a Discrepancy) arising out of the carrying out and completion of the Lab-Based Acceptance Tests;

88.6.3 record all data referred to in paragraph 4.6.2 and the Lab-Based Acceptance Test Results; and

88.6.4 without prejudice to paragraph 5 of Part 5 of Schedule 4 (Assurance Process), provide the Authority with a copy of the Lab-Based Acceptance Test Results as soon as reasonably practicable, but in any event prior to the Required Items Submission Date for the First of Type Field Test Readiness Review (as set out in paragraph 5 of Part 5 of Schedule 4 (Assurance Process)).  

88.7 Without prejudice to the generality of paragraph 10.4.5 of Part 1 of Schedule 2 (Statement of Requirements), the Authority may provide representatives of the Authority and/or the MORPHEUS Test and Reference Centre to observe and witness the carrying out and completion of the Lab-Based Acceptance Tests.

88.8 Whilst conducting the Lab-Based Acceptance Tests, the Contractor shall record:

88.8.1 in a Test Discrepancy Report, any Discrepancies which arise; and

88.8.2 in a System Problem Report, any Defects which have been identified,
in each case, arising out of the carrying out and completion of the Lab-Based Acceptance Tests.
88.9 Where a Defect and/or Discrepancy is identified and/or arises during the carrying out and completion of the Lab-Based Acceptance Tests, the Parties Representatives shall seek to agree whether such Defect and/or Discrepancy gives rise to a Failure of any one (1) or more of the Lab-Based Acceptance Tests.
88.10 If the Parties Representatives cannot agree if there has been a Failure of any one (1) or more of the Lab-Based Acceptance Tests, then, without prejudice to the Authority’s rights to require the Contactor to achieve the Exit Criteria in relation to any EvO System Review, the Contractor may continue with the Lab-Based Acceptance Tests.
88.11 If it is agreed that there has been a Failure of any one (1) or more of the Lab-Based Acceptance Tests:

88.11.1 the Parties Representatives shall discuss and seek to agree the steps to be undertaken by the Contractor in order to ascertain the cause of and remedy such Failure and the process (including a time-frame, taking into account any impact on and/or adjustment required to any Review Meeting Date for any subsequent EvO System Review and/or associated Required Items Submission Date and/or Review Period) for repeating the relevant Lab-Based Acceptance Tests in accordance with paragraphs 4.6 to this 4.11 (inclusive) (save that the timings are to be replaced with the new agreed time-frame); and

88.11.2 the Contractor shall carry out and complete such steps and the provisions of paragraphs 4.6 to this 4.11, shall continue to apply until the Parties agree (or it is determined) that all of the Lab-Based Acceptance Tests have been passed, 
provided always that where the Parties are unable to agree the steps to be undertaken by the Contractor in order to ascertain the cause of and/or remedy such Failure and/or the process for repeating the relevant Lab-Based Acceptance Tests, the matter shall be referred to the Dispute Resolution Procedure.
88.12 Any Discrepancy noted in a Test Discrepancy Report and/or Defect noted in a System Problem Report, but in respect of which it is agreed by the Parties Representatives that such Discrepancy and/or Defect does not lead to a Failure of any or all of Lab-Based Acceptance Tests, shall be taken into account at the next Review.

First of Type Field Tests
88.13 Following achievement of the Exit Criteria for the First of Type Field Acceptance Test Readiness Review (as detailed in paragraph 5 of Part 5 of Schedule 4 (Assurance Process)):

88.13.1 the Parties shall carry out and complete all First of Type Field Tests in accordance with the EvO System Integration Test and Acceptance Plan, and the relevant Acceptance Test Procedures; 

88.13.2 supply and operate any and all Tools (as identified in the EvO System Integration and Acceptance Test Plan and/or the Baseline Report provided at the First of Type Field Test Readiness Review referred to in paragraph 5 of Part 5 of Schedule 2 (Statement of Requirements)) required to capture and store all data (including sufficient information to enable any observation arising out of the execution of the relevant First of Type Field Tests to be reproduced for formal assessment and (where applicable) sentencing as a Defect and/or a Discrepancy) arising out of the carrying out and completion of the First of Type Field Tests;
88.13.3 the Contractor shall record all data referred to in paragraph 4.13.2 and the First of Type Field Acceptance Tests Results; and

88.13.4 without prejudice to paragraph 6 of Part 5 of Schedule 4 (Assurance Process), the Contractor shall provide the Authority with a copy of the First of Type Field Acceptance Test Report (detailing the First of Type Field Acceptance Test Results) as soon as reasonably practicable, but in any event prior to the Required Items Submission Date for the EvO System Acceptance Test Review (as set out in paragraph 6 of Part 5 of Schedule 4 (Assurance Process)). 

88.14 Without prejudice to the generality of paragraph 10.4.5 of Part 1 of Schedule 2 (Statement of Requirements), if the relevant Acceptance Test Procedure provides that a role within a First of Type Field Test is to be undertaken by the Contractor, then the Authority may provide representatives of the Authority and/or the MORPHEUS Test and Reference Centre to observe and witness the carrying out and completion of that First of Type Field Test.
88.15 Without prejudice to the generality of paragraph 10.4.5 of Part 1 of Schedule 2 (Statement of Requirements), if the relevant Acceptance Test Procedure provides that a role within a First of Type Field Test is to be undertaken by an Authority representative, the Contractor shall oversee the carrying out and completion of such role by or on behalf of the Authority and the Authority may also provide representatives of the Authority and/or MORPHEUS Test and Reference Centre to observe and witness such carrying out and completion of such First of Type Field Test.

88.16 The Contractor shall document:

88.16.1 in a Test Discrepancy Report, any Discrepancies which arise;

88.16.2 in a System Problem Report, any Defects which are identified,
in each case, arising out of the carrying out and completion of the First of Type Field Tests.
88.17 Where a Defect and/or Discrepancy is identified and/or arises during the carrying out and completion of any First of Type Field Test, the procedure set out in (and the provisions of) paragraphs 4.9 to 4.12 (inclusive) shall apply as if such Defect and/or Discrepancy arose in relation to a Lab-Based Acceptance Test (changed according to context), provided always that the Authority may elect that any First of Type Field Test be re-executed in the System Integration Laboratory and, where the Authority makes such election, the Contractor shall use all reasonable endeavours to ensure that the relevant part of the First of Type Scenario that applied to such First of Type Field Test shall be replicated in the System Integration Laboratory.

EvO System Acceptance Test Review

88.18 The Contractor shall (unless otherwise agreed with the Authority) not less than thirty (30) Working Days (and not more than thirty five (35) Working Days) prior to the Review Meeting Date for the EvO System Acceptance Test Review (as set out in paragraph 6 of Part 5 of Schedule 4 (Assurance Process)), give the Authority written notice that it considers (acting reasonably) that the EvO System is in a state and condition upon which the EvO System Architecture Conformance Tests can be applied, provided always that where the Contractor fails to give the Authority such thirty (30) Working Days’ notice, the Review Meeting Date for such EvO System Acceptance Test Review shall (unless otherwise agreed with the Authority) be postponed by such period as shall ensure that the Authority shall have a thirty (30) Working Day period between the date of the notice given by the Contractor and the Review Meeting Date for such EvO System Acceptance Test Review.  

88.19 As soon as reasonably practicable following receipt of the notice referred to in paragraph 4.18, the Authority shall or shall procure that the MORPHEUS Test and Reference Centre shall apply the EvO System Architecture Conformance Tests to the EvO System and the Contractor shall provide such support (as contemplated in paragraph 5.4 of Part 1 of Schedule 2 (Statement of Requirements)) and/or assistance (if any) as the Authority may reasonably require to carry out and complete (or procure the carrying out and completion of) such EvO System Architecture Conformance Tests.
88.20 [Not Used].
88.21 The Authority shall, following completion of the EvO System Architecture Conformance Tests and not less than fifteen (15) Working Days prior to the Review Meeting Date for the EvO System Acceptance Test Review, provide the Contractor with the EvO System Architecture Conformance Test Results which shall confirm if all of the EvO System Architecture Conformance Tests have been met and, if not, provide details of why the EvO System failed to meet any or all of the EvO System Architecture Conformance Tests. 

88.22 If any or all of the EvO System Architecture Conformance Tests have not been met in relation to the EvO System:

88.22.1 the Parties shall, as soon as reasonably practicable and in any event not less than ten (10) Working Days prior to the Review Meeting Date for the EvO System Acceptance Test Review, meet to discuss the EvO System Architecture Conformance Test Results, the steps which need to be undertaken in order for the EvO System to meet all of the EvO System Architecture Conformance Tests and agree a time-frame within which these steps are to be undertaken (including, any revised Review Meeting Date for the EvO System Acceptance Test Review and/or any revised Required Items Submission Date and/or Review Period, in each case, in relation to the EvO System Acceptance Test Review); and 

88.22.2 the Contractor and/or the Authority (as the case may be) shall carry out and complete the steps referred to in paragraph 4.22.1 and the Contractor shall notify the Authority when the EvO System Architecture Conformance Tests can be repeated, and the procedure referred to in paragraphs 4.18 to this 4.22 (inclusive) shall be repeated (save that the timings are to be replaced with the time-frame agreed or determined in accordance with paragraph 4.22.1) until all of the EvO System Architecture Conformance Tests have been passed, 

provided always that where the Contractor does not (acting reasonably) agree the EvO System Architecture Conformance Test Results and/or the Parties are unable to agree the steps and/or timings referred to in this paragraph 4.22, the matter shall be referred to the Dispute Resolution Procedure.
Verification and Validation of Non-Functional Requirements
88.23 Without prejudice to the foregoing provisions of this paragraph 4, the Contractor shall, in respect of each Non-Functional Requirement that is not a Tested Non-Functional Requirement, carry out and complete the verification of that Non-Functional Requirement in accordance with the Non-Functional Requirement Verification Test Method allocated to such Non-Functional Requirement at the Capability Acceptance Test Review (referred to in paragraph 2 of Part 5 of Schedule 4 (Assurance Process)) at any appropriate time (provided always that verification of such Non-Functional Requirement shall be observed and witnessed by or on behalf of the Authority) during the Assurance Process and, following the carrying out and completion of any such verification, the Contractor shall:
88.23.1 provide a copy of such evidence ((if any) as is required to be provided in connection with such Non-Functional Requirement Verification Test Method) to the Authority as soon as reasonably practicable following the carrying out and completion of such verification activity;

88.23.2 update the Verification Cross Reference Matrix to record the outcome of such carrying out and completion of such verification; and

88.23.3 unless otherwise agreed between the Parties, provide and/or make available to the Authority prior to the Lab-Based Acceptance Test Readiness Review (as set out in paragraph 4 of Part 5 of Schedule 4 (Assurance Process) an original copy of any evidence (as is required to be provided in connection with such Non-Functional Requirements Verification Test Method) to enable the Authority’s Representative to be satisfied that all of the Non-Functional Requirements that are not Tested Non-Functional Requirements have been satisfied in relation to the EvO System.

89 Logistics Support and Maintainability Demonstration

89.1 Following achievement of the Exit Criteria for the Logistics Support and Maintainability Demonstration Readiness Review (as detailed in paragraph 3 of Part 11 of Schedule 4 (Assurance Process)), the Contractor shall:

89.1.1 carry out and complete the Logistics Support and Maintainability Demonstration in accordance with the Logistics Support and Maintainability Demonstration Plan;
89.1.2 supply and operate any and all Tools (as identified in the Logistics Support and Maintainability Demonstration Plan provided at the Logistics Support and Maintainability Demonstration Readiness Review (as detailed in paragraph 3 of Part 11 of Schedule 4 (Assurance Process))) required to capture and store all data (including sufficient information to enable any observation to be understood for formal assessment and (where applicable) sentencing as a Defect and/or Discrepancy) arising out of the carrying out and completion of the Logistics Support and Maintainability Demonstration;  
89.1.3 record all data (including the data referred to in paragraph 5.1.2) as shall be necessary to enable the Contractor to comply with its obligations in relation to the required content of the Logistics Support and Maintainability Demonstration Report; and

89.1.4 without prejudice to paragraph 5 of Part 5 of Schedule 4 (Assurance Process), provide the Authority with a copy of the Logistics Support and Maintainability Demonstration Report as soon as reasonably practicable, but in any event prior to the Required Items Submission Date for the ILS Acceptance Review (as set out in paragraph 4 of Part 5 of Schedule 4 (Assurance Process)).  

89.2 Without prejudice to the generality of paragraph 10.4.5 of Part 1 of Schedule 2 (Statement of Requirements), the Authority may provide representatives of the Authority to participate in and witness the carrying out and completion of the Logistics Support and Maintainability Demonstration (such participation to be in accordance with the Logistics Support and Maintainability Demonstration Plan agreed at the Logistics Support and Maintainability Demonstration Readiness Review (as detailed in paragraph 3 of Part 11 of Schedule 4 (Assurance Process))).

89.3 Where a Defect and/or Discrepancy is identified and/or arises during the carrying out and completion of the Logistics Support and Maintainability Demonstration, the Parties Representatives shall seek to agree whether such Defect and/or Discrepancy gives rise to a Failure of the whole or any part of the Logistics Support and Maintainability Demonstration.  
89.4 If the Parties Representatives cannot agree if there has been a Failure of the whole or any part of the Logistics Support and Maintainability Demonstration, then, without prejudice to the Authority’s rights to require the Contactor to achieve the Exit Criteria in relation to the ILS Acceptance Review, the Contractor may continue with the Logistics Support and Maintainability Demonstration.
89.5 If it is agreed that there has been a Failure of the whole or any part of the Logistics Support and Maintainability Demonstration:

89.5.1 the Parties Representatives shall discuss and seek to agree the steps to be undertaken by the Contractor in order to ascertain the cause of and remedy such Failure and the process (including a time-frame, taking into account any impact on and/or adjustment required to any Review Meeting Date and/or Review Period for the ILS Acceptance Review (as set out in paragraph 4 of Part 5 of Schedule 4 (Assurance Process)) and/or for repeating the whole or any part (as applicable) of the Logistics Support and Maintainability Demonstration in accordance with paragraphs 5.1 to 5.4 (inclusive) (save that the timings are to be replaced with the new agreed time-frame); and

89.5.2 the Contractor shall carry out and complete such steps and the provisions of paragraphs 5.1 to this 5.5 (inclusive) shall continue to apply until the Parties agree (or it is determined) that the Logistics Support and Maintainability Demonstration has been successfully carried out and completed,
provided always that where the Parties are unable to agree the steps to be undertaken by the Contractor in order to ascertain the cause of and/or remedy such Failure and/or the process for repeating the whole or any part of the Logistics Support and Maintainability Demonstration, the matter shall be referred to the Dispute Resolution Procedure.

89.6 Any Defect and/or Discrepancy that is identified and/or arises during the Logistics Support and Maintainability Demonstration but in respect of which it is agreed by the Parties Representatives that such Defect and/or Discrepancy does not lead to a Failure of the whole or any part of the Logistics Support and Maintainability Demonstration shall be remedied by the Contractor prior to the ILS Acceptance Review (as set out in paragraph 4 of Part 5 of Schedule 4 (Assurance Process)) and the Contractor shall provide such evidence of remediation as shall be reasonably required by the Authority’s Representative and such evidence shall be provided as part of (and shall be deemed to form part of) the Required Items for that ILS Acceptance Review.

90 Acceptance Tests for the Enduring MTRC Laboratory Design Document

90.1 The Contractor shall (unless otherwise agreed with the Authority) not less than thirty (30) Working Days (and not more than thirty five (35) Working Days) prior to the Review Meeting Date for the MTRC Acceptance Review (as set out in paragraph 2 of Part 9 of Schedule 4 (Assurance Process)):

90.1.1 give the Authority written notice that it considers (acting reasonably) that the Enduring MTRC Laboratory Design Document, the Existing Test and Reference Equipment and the System Integration Laboratory are in a state and condition upon which the Enduring MTRC Laboratory Design Document Audit can reasonably be carried out; and 

90.1.2 deliver to the Authority the final version of the Enduring MTRC Laboratory Design Document,

provided always that where the Contractor:

(i) has not fully complied with its obligations in paragraph 10.3 of Part 1 of Schedule 2 (Statement of Requirements); and/or

(ii) fails to give the Authority such thirty (30) Working Days’ notice, 

the Review Meeting Date for such MTRC Acceptance Review shall (unless otherwise agreed with the Authority’s Representative) be postponed by such period as shall ensure that the Authority shall have a thirty (30) Working Day period between the date of the notice given by the Contractor and the Review Meeting Date for such MTRC Acceptance Review.

90.2 Not more than fifteen (15) Working Days following receipt of the notice referred to in paragraph 6.1.1 and receipt of the final version of the Enduring MTRC Laboratory Design Document, the Authority shall carry out and complete the Enduring MTRC Laboratory Design Document Audit (or shall procure that the Enduring MTRC Laboratory Design Document Audit is carried out and completed) on the Existing Test and Reference Equipment and the relevant part of the System Integration Laboratory (provided that such Existing Test and Reference Equipment and the System Integration Laboratory are available) and the Contractor shall provide such:

90.2.1 access to such Existing Test and Reference Equipment and System Integration Laboratory as the Authority’s Representative (and/or other representatives of the Authority) may reasonably require to carry out and complete the Enduring MTRC Laboratory Design Document Audit; and

90.2.2 support (as contemplated in paragraph 10.4 of Part 1 of Schedule 2 (Statement of Requirements)) and/or further assistance (if any) as the Authority’s Representative (and/or other representatives of the Authority) may reasonably require to carry out and complete (or procure the carrying out and completion of) such Enduring MTRC Laboratory Design Document Audit. 

90.3 As soon as reasonably practicable following completion of the Enduring MTRC Laboratory Design Document Audit (but not less than twenty (20) Working Days following receipt of the notice referred to in paragraph 6.1.1), the Authority shall provide the Contractor with the Enduring MTRC Laboratory Design Document Audit Report.

90.4 If the Enduring MTRC Laboratory Design Document Audit Report evidences that:

90.4.1 the Enduring MTRC Laboratory Design Document does not accurately record and document the Existing Test and Reference Equipment and/or the relevant part of the System Integration Laboratory to which such Enduring MTRC Laboratory Design Document relates; and/or

90.4.2 each item of Contractor Enduring MTRC Equipment and/or Contractor Interim MTRC Equipment (as applicable) is not an exact replica of its corresponding item in the Existing Test and Reference Equipment, 

the Parties shall, as soon as reasonably practicable meet to discuss the content of the Enduring MTRC Laboratory Design Document Audit Report and the steps which need to be undertaken in order for:

(i) the Enduring MTRC Laboratory Design Document to accurately record and document such Existing Test and Reference Equipment and/or the System Integration Laboratory; and

(ii) each item of Contractor Enduring MTRC Equipment and/or Contractor Interim MTRC Equipment (as applicable) to be an exact replica of its corresponding item in the Existing Test and Reference Equipment,

(the “MTRC Laboratory Design Document Required Standard”) together with a time-frame within which these steps are to be undertaken (including, any revised Review Meeting Date for the MTRC Acceptance Review and/or any revised Required Items Submission Date and/or Review Period, in each case, in relation to the MTRC Acceptance Review).

90.5 The Contractor and/or the Authority (as the case may be) shall carry out and complete the steps referred to in paragraph 6.4 and the Contractor shall notify the Authority when the whole or the relevant part (as the case may be) of the Enduring MTRC Laboratory Design Document Audit can be repeated, and the procedure referred to in paragraphs 6.1 to 6.4 (inclusive) shall be repeated (save that the timings are to be replaced with the time-frame agreed or determined in accordance with paragraph 6.4) until the MTRC Laboratory Design Document Required Standard has been achieved.

90.6 Where the Contractor does not (acting reasonably) agree the Enduring MTRC Laboratory Design Document Audit Report and/or the Parties (acting reasonably) are unable to agree the steps and/or timings referred to in paragraph 6.4, the matter shall be referred to the Dispute Resolution Procedure

91 EC3 Demonstration

91.1 Following achievement of the Exit Criteria for the relevant Assurance Review referred to in paragraph 2 of Part 4 of Schedule 4 (Assurance Process) and on the date agreed for the “AJAX/EvO Risk Reduction and Concept Demonstration” on the Contract Programme, the Contractor shall:

91.1.1 carry out and complete the EC3 Demonstration in accordance with the scope and objectives agreed for such EC3 Demonstration at the relevant Assurance Review referred to in paragraph 2 of Part 4 of Schedule 4 (Assurance Process); and

91.1.2 without prejudice to paragraph 6 of Part 5 of Schedule 4 (Assurance Process), provide the Authority with a copy of the EC3 Analysis and Demonstration Report as soon as reasonably practicable, but in any event prior to the Required Items Submission Date for the EvO System Acceptance Test Review referred to in paragraph 6 of Part 5 of Schedule 4 (Assurance Process)).  

91.2 Without prejudice to the generality of paragraph 10.4.5 of Part 1 of Schedule 2 (Statement of Requirements), the Authority may provide representatives of the Authority to observe the carrying out and completion of the EC3 Demonstration.

Part 2 – Testing and Acceptance of the MORPHEUS System Architecture

92 Acceptance Criteria for the MORPHEUS System Architecture

The Acceptance Criteria for the MORPHEUS System Architecture shall comprise:

92.1 achievement of the Exit Criteria for the MORPHEUS Architecture Acceptance Review referred to in Part 2 of Schedule 4 (Assurance Process); and

92.2 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of all Key Deliverables relating to the MORPHEUS System Architecture.

Part 3 – Testing and Acceptance of the EvO System Architecture
93 Acceptance Criteria for the EvO System Architecture

The Acceptance Criteria for the EvO System Architecture shall comprise:

93.1 achievement of the Exit Criteria for the EvO Architecture Acceptance Review referred to in Part 3 of Schedule 4 (Assurance Process); and

93.2 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of all Key Deliverables relating to the EvO System Architecture.

Part 4 – Testing and Acceptance of the EvO System
94 Acceptance Criteria for the EvO System

The Acceptance Criteria for the EvO System shall comprise:

94.1 achievement of the Exit Criteria for the EvO System Acceptance Test Review referred to in Part 5 of Schedule 4 (Assurance Process);

94.2 confirmation from the Authority’s Representative that the Contractor has achieved Accreditable Status in respect of the EvO System; and
94.3 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of all Key Deliverables relating to the EvO System Design and the EvO System.
Part 5 – Testing and Acceptance of the Battlespace Management Application Technical Specification
95 Acceptance Criteria for the Battlespace Management Application Technical Specification

The Acceptance Criteria for the Battlespace Management Application Technical Specification shall comprise:

95.1 achievement of the Exit Criteria for the BMA Technical Specification Acceptance Review referred to in Part 6 of Schedule 4 (Assurance Process); and
95.2 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of all Key Deliverables relating to the Battlespace Management Application Technical Specification.

Part 6 – Testing and Acceptance of the DSA Pulse 2/3 Technical Specification
96 Acceptance Criteria for the DSA Pulse 2/3 Technical Specification

The Acceptance Criteria for the DSA Pulse 2/3 Technical Specification shall comprise:

96.1 achievement of the Exit Criteria for the DSA Pulse 2/3 Technical Specification Acceptance Review referred to in Part 7 of Schedule 4 (Assurance Process); and
96.2 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of all Key Deliverables relating to the DSA Pulse 2/3 Technical Specification.
Part 7 – Testing and Acceptance of the Tactical Internet Backbone Radio Technical Specification
97 Acceptance Criteria for the Tactical Internet Backbone Radio Technical Specification

The Acceptance Criteria for the Tactical Internet Backbone Radio Technical Specification shall comprise:

97.1 achievement of the Exit Criteria for the TIBR Technical Specification Acceptance Review referred to in Part 8 of Schedule 4 (Assurance Process); and

97.2 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of all Key Deliverables relating to the Tactical Internet Backbone Radio Technical Specification.
Part 8 – Testing and Acceptance of the MTRC Laboratory Design Documents 
98 Acceptance Criteria for the Interim MTRC Laboratory Design Document 
The Acceptance Criteria for the Interim MTRC Laboratory Design Document shall comprise:

98.1 achievement of the Exit Criteria for the MTRC Assurance Review (referred to in Part 9 of Schedule 4 (Assurance Process)) as referred to as the second such MTRC Assurance Review on the Contract Programme; and
98.2 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of all Key Deliverables relating to the Interim MTRC Laboratory Design Document.

99 Acceptance Criteria for the Enduring MTRC Laboratory Design Document

The Acceptance Criteria for the Enduring MTRC Laboratory Design Document shall comprise:

99.1 achievement of the Exit Criteria for the MTRC Acceptance Review referred to in Part 9 of Schedule 4 (Assurance Process); and
99.2 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of all Key Deliverables relating to the Enduring MTRC Laboratory Design Document.
Part 9 – Testing and Acceptance of the JPO

100 Acceptance Criteria for Enabling Business Transformation

The Acceptance Criteria for the Enabling Business Transformation shall:

100.1 comprise acceptance of achievement of the Exit Criteria for the final EBT Maturity Review referred to in Part 10 of Schedule 4 (Assurance Process), and 

100.2 through incremental assurance of the maturity of the Authority through the EBT Maturity Reviews, showing that the Authority has become Vendor Independent, being:

100.2.1 that the Authority has achieved a P3M3 Level 3 maturity for project and programme management; 

100.2.2 that the Authority has acquired the skills and competencies required for the Authority to become the competent System Design Authority including chairing architecture and design reviews; reviewing technical deliverables; being able to elaborate the MORPHEUS System Architecture as an enduring capability for future spirals; acquiring the skills and competence to support the procurement of a Platform Integrator and related activities; being accountable for the EvO System Design model and the development and maintenance of that model; and managing the EvO System Design repository, including execution of those activities, as required, in conjunction with Morpheus suppliers such as a future System Integrator or Platform Integrator; and

100.2.3 that the Authority has acquired the skills and competencies necessary to appoint and operate with a System Integrator and to define the Production Management and Release Management elements of a future System Integrator for future capability spirals without the need for support from the Contractor.

101 Acceptance Criteria for JPO IT Services

101.1 The Acceptance Criteria for the JPO IT Services shall comprise achievement of the Exit Criteria for the JPO IT Services Acceptance Review referred to in Part 10 of Schedule 4 (Assurance Process).
Part 10 [NOT USED]
Part 11 – Acceptance of the ILS Deliverables
102 Acceptance Criteria for the ILS Deliverables
The Acceptance Criteria for the ILS Deliverables shall comprise:

102.1 achievement of the Exit Criteria for the ILS Acceptance Review referred to in Part 11 of Schedule 4 (Assurance Process); and

102.2 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of all Key Deliverables relating to the ILS Deliverables.
Part 12 – Acceptance of the PI&F Deliverables 
103 Acceptance Criteria for the PI&F Deliverables 
The Acceptance Criteria for the PI&F Deliverables shall comprise:

103.1 achievement of the Exit Criteria for the Platform Integration and Fielding Acceptance Review referred to in Part 12 of Schedule 4 (Assurance Process); and
103.2 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of all Key Deliverables relating to the PI&F Deliverables.
Part 13A – Acceptance of the Training Management Plan
104 Acceptance Criteria for the Training Management Plan

The Acceptance Criteria for the Training Management Plan shall comprise:

104.1 achievement of the Exit Criteria for the Integrated Baseline Review referred to in Part 13 of Schedule 4 (Assurance Process); and
104.2 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of all Key Deliverables relating to the Training Management Plan.

Part 13B – Acceptance of the Training Deliverables (other than the Training Management Plan)
105 Acceptance Criteria for the Training Deliverables (other than the Training Management Plan)
The Acceptance Criteria for the Training Deliverables shall comprise: 
105.1 achievement of the Exit Criteria for the Training Acceptance Review referred to in Part 13 of Schedule 4 (Assurance Process); and
105.2 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of all Key Deliverables relating to the Training Deliverables (other than the Training Management Plan).

Part 14A – Acceptance of the Safety and Environmental Management Plan
106 Acceptance Criteria for the Safety and Environmental Management Plan

The Acceptance Criteria for the Safety and Environmental Management Plan shall comprise: 
106.1 achievement of the Exit Criteria for Health, Safety and Environmental Acceptance Review referred to in Part 14 of Schedule 4 (Assurance Process); and
106.2 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of the Safety and Environmental Management Plan.
Part 14B – Acceptance of the Safety and Environmental Trackers
107 Acceptance Criteria for the Safety and Environmental Trackers

The Acceptance Criteria for the Safety and Environmental Legislation Tracker and the Safety and Environmental Risk Action Tracker shall comprise:

107.1 achievement of the Exit Criteria for the Health, Safety and Environmental Acceptance Review referred to in Part 14 of Schedule 4 (Assurance Process); and
107.2 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of all Key Deliverables relating to the Safety and Environmental Legislation Tracker and the Safety and Environmental Risk Action Tracker.

Part 15 – Acceptance of the Security Management Plan
108 Acceptance Criteria for the Security Management Plan

The Acceptance Criteria for the Security Management Plan (and the documents referred to in the Security Management Plan) shall comprise:

108.1 achievement of the Exit Criteria for the Security Management Acceptance Review referred to in Part 15 of Schedule 4 (Assurance Process); and
108.2 receipt by the Authority’s Representative of an executed IPR Assurance Certificate in respect of all Key Deliverables relating to the Security Management Plan (and the documents referred to in the Security Management Plan).

Part 16 – Testing and Acceptance of the Manufacture Plan and the Manufacture Quality Plan
109 Acceptance Criteria for the Manufacture Plan and Manufacture Quality Plan

The Acceptance Criteria for the Manufacture Plan and the Manufacture Quality Plan shall comprise achievement of the Exit Criteria for the Manufacture Plan Acceptance Review referred to in paragraph 2 of Part 16 of Schedule 4 (Assurance Process).
Part 17 – Acceptance at the Release Control Point

110 Acceptance Criteria for the Release Control Point

The Acceptance Criteria for the Release Control Point shall comprise:

110.1 Achievement of the Exit Criteria for the RCP Acceptance Review referred to in Part 17 of Schedule 4 (Assurance Process);

110.2 Acceptance of the MORPHEUS System Architecture in accordance with Part 2 of this Schedule 5 (Acceptance Procedures);

110.3 Acceptance of the EvO System Architecture in accordance with Part 3 of this Schedule 5 (Acceptance Procedures);

110.4 Acceptance of the EvO System in accordance with Part 4 of this Schedule 5 (Acceptance Procedures);

110.5 Acceptance of the Battlespace Management Application Technical Specification in accordance with Part 5 of this Schedule 5 (Acceptance Procedures);

110.6 Acceptance of the DSA Pulse 2/3 Technical Specification in accordance with Part 6 of this Schedule 5 (Acceptance Procedures);

110.7 Acceptance of the Tactical Internet Backbone Radio Technical Specification in accordance with Part 7 of this Schedule 5 (Acceptance Procedures);

110.8 Acceptance of the Interim MTRC Laboratory Design Document, the Interim MTRC Bill of Materials, the Enduring MTRC Laboratory Design Document and the Enduring MTRC Bill of Materials in accordance with Part 8 of this Schedule 5 (Acceptance Procedures);

110.9 Acceptance of the JPO IT Services and Enabling Business Transformation in accordance with Part 9 of this Schedule 5 (Acceptance Procedures);
110.10 Acceptance of the ILS Deliverables in accordance with Part 11 of this Schedule 5 (Acceptance Procedures);

110.11 Acceptance of the PI&F Deliverables in accordance with Part 12 of this Schedule 5 (Acceptance Procedures);

110.12 Acceptance of the Training Management Plan in accordance with Part 13A of this Schedule 5 (Acceptance Procedures);

110.13 Acceptance of the Training Deliverables (other than the Training Management Plan) in accordance with Part 13B of this Schedule 5 (Acceptance Procedures);

110.14 Acceptance of the Safety and Environmental Management Plan in accordance with Part 14A of this Schedule 5 (Acceptance Procedures);

110.15 Acceptance of the Safety and Environmental Legislation Tracker and the Safety and Environmental Risk Action Tracker in accordance with Part 14B of this Schedule 5 (Acceptance Procedures);

110.16 Acceptance of the Security Management Plan (and the documents referred to in the Security Management Plan) in accordance with Part 12 of this Schedule 5 (Acceptance Procedures);

110.17 Acceptance of the Manufacture Plan and the Manufacture Quality Plan in accordance with Part 16 of this Schedule 5 (Acceptance Procedures);

110.18 [not used];  
110.19 [not used];  

110.20 all GD Products, GD Procured Products,  Modified Legacy Test Products and the EvO Baseline Software Fielding Enabler have been delivered in accordance with paragraphs 5.2.7 and 10.3 of Part 1 of Schedule 2 (Statement of Requirements) and are an accurate instantiation of the relevant Key Deliverable within which they are specified and/or described; 

110.21 confirmation from each relevant representative of the Authority who is responsible for verifying (for the purposes only (without prejudice to the Contractor’s other obligations under this Contract (including under Clause 5 (Contractor Warranties and Undertakings)) of establishing whether Acceptance has been achieved) on behalf of the Authority the full and proper completion of each Contractor Deliverable by the Contractor that: 

110.21.1 no matter, event and/or circumstance has arisen since the Acceptance Review in respect of the relevant Contractor Deliverable which would, if such matter, event and/or circumstance had been known about at such Acceptance Review, have prevented the Exit Criteria in respect of such Acceptance Review from being achieved (and, for the purposes of this paragraph 1.21.1, the provisions of paragraph 3.1.2 of Part 1 of Schedule 4 (Assurance Process) shall be deemed not to apply in determining whether such Exit Criteria can be considered to have been achieved); and

110.21.2 there are no outstanding, remaining and/or incomplete matters and/or actions in relation to the relevant Contractor Deliverable; and
110.22 an IPR Assurance Certificate in relation to those Contractor Deliverables that have not previously been the subject of a previous IPR Assurance Certificate under this Schedule 5 (Acceptance Procedures).
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