
THTE03 – Town Hall Theatre Equipment (SLAVSE) Indicative Project Timeline
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Dec-24 Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25

02 Sep. 25
TS HANDOVER

10 Jan. 25
TENDER SUBMISSION DEADLINE

24 Jan. 25
TENDER AWARD

27 Nov. 24
TENDER LIVE

03 Mar. 25
START ON SITE (MAIN CONTRACT)

03.03.2025 - 31.07.2025
CONSTRUCTION PERIOD (MC)

Jul 31, 2025
MC Handover

31/07/2025 - 02/09/2025
TS INSTALLATION & COMMISSIONING

27/11/2024 - 10/01/2025
TENDER 

10/01/2025 - 24/01/2025
TENDER EVALUATION

24/01/2025 - 02/03/2025
CDP & DESIGN TEAM INTEGRATION

03/09/2025 - 18/09/2025
CONCERT REHERSALS

18/09/2025 - 26/09/2025
TECHNICAL REHERSALS

28/09/2025
CONCERTS COMMENCE


