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Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24
(Changing the Contract)

Contract Details

This variation is between: UK Research and Innovation ("the Contracting Authority") Polaris
House, North Star Avenue, Swindon, SN2 1FL

And

Computer Futures (a trading division of SThree Partnership LLP)
("the Supplier")

Contract name: THE SUPPLY OF NON-CLINICAL TEMPORARY AND FIXED
TERM STAFF RM6160 FRAMEWORK CALL OFF (“the
Contract”)

Contract reference number: CS21590

Details of Proposed Variation

Variation initiated by: Contracting Authority

UK Research and Innovation (UKRI), Polaris House, North Star
Avenue, Swindon, Wiltshire SN2 1FL

Variation number: 002
Date variation is raised: 07/03/2023
Proposed variation To extend the contract end date.

Reason for the variation:

An Impact Assessment shall | N/A
be provided within:

Impact of Variation

Likely impact of the proposed | None
variation:

Outcome of Variation

Contract variation: This Contract detailed above is varied as follows:

Financial variation: Original Contract Value:

Additional cost due to variation: 001

Additional cost due to variation 002:
New Contract value: £284,328.23 ex VAT
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This Variation must be agreed and signed by both Parties to the Contract and shall only be
effective from the date it is signed by Contracting Authority.

Words and expressions in this Variation shall have the meanings given to them in the Contract.

The Contract, including any previous Variations, shall remain effective and unaltered except as
amended by this Variation.
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Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature
Date
Name (in Capital

Address

Signed by an auth

Signature
Date
Name (in Capital

Address
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