
LTC-21-092 AVC001 

CALL-OFF CONTRACT FORM OF VARIATION 
  

Contract Parties:  
 

 Tramtrack Croydon Limited, 5 Endeavour Square, London, E20 1JN and;    
 Atkins Limited, Woodcote Grove, Ashley Road, Epsom, Surrey, KT18 5BW 

 
Call-Off Contract Number: LTC-21-092 - TTS Authoring and Technical Support for the Tram Rolling 
Stock Replacement Programme 
Variation Number: 001 
The Employer Contact: Joshua Ramsey 
Procurement Manager: Robert Weatherley  
Date: 12 April 2024  
  
THE EMPLOYER FOR VARIATION TO CONTRACT (AVC) 
Pursuant to Clause 32 of the Framework Agreement, authority is given for the variation to the 
Services and the Charges as detailed below. The duplicate copy of this form must be signed by or on 
behalf of the Consultant and returned to the Procurement Manager as an acceptance by the 
Consultant of the variation shown below. 
  

DETAILS OF VARIATION AMOUNT (£) 
The purpose of this variation is to extend the current Call-Off 
Contract LTC-21-092 completion date of 15th April 2024 to the later 
date of 31st October 2025. 

The Schedule of Rates attached in Appendix A replace the staff rates 
contained in Call-Off Contract Data Part Two and remain fixed from 
16th April 2024 to 3rd January 2025.  

The Schedule of Rates will be increased by a maximum of 2% from 
4th January 2025. This Schedule of Rates increase is specific to Call-
Off Contract LTC-21-092 and does not set precedent for any future 
Framework Agreement or Call-Off Contract negotiation. 

All other terms and conditions remain unchanged as per the Call-Off 
Contract LTC-21-092. 

N/A 

ALLOWANCE TO THE EMPLOYER N/A 
EXTRA COST TO THE EMPLOYER N/A 

TOTAL N/A 

  
   
 
.......................................................... ........................................... 
For the Employer (signed)    (print name) 
  
  

ACCEPTANCE BY THE CONSULTANT   
  
  
Date 

  
  
Signed 

 



LTC-21-092 AVC001 

Appendix A 

Schedule of Rates 

 

Grade Rate 
Director  
Principal Consultant  
Senior Consultant  

 




