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Completion of the data in full, according to the Options chosen, is essential to create a complete Works Contract.

Statements given in all contracts
1 General	   The conditions of contract are the core clauses and the clauses for the nec3
Engineering and Construction Contract (Option A) as amended by and read in conjunction with this Standalone Contract.

   Secondary Option clauses specific to this Project are:

Option X4 – Parent Company Guarantee Option X5 – Sectional Completion. Option X6 – Bonus for early Completion.
Option X7 – The delay damages to be paid.
Option X13 – Performance Bond
Option X15 – Limitation of Contractors Liability for his design to reasonable skill and care.


   The works are:

Works Package E - Design and Construction of a New Build Hangar and
Airfield Operating Surfaces (OCU, Feeder, Security, AOS & AGL)

   The Employer is:

Defence Infrastructure Organisation
First Floor, Bazalgette Pavilion, RAF Wyton, Huntingdon, Cambs. PE28 2EA
   The Project Manager is: 

               
Principle Project Manager
First Floor Bazalgette Pavillion
RAF Wyton
Huntingdon
Cambs, PE28 2EA

   The Commercial Officer is:
    
                
Senior Commercial Officer, DIO First Floor Bazalgette Pavillion RAF Wyton
Huntingdon
Cambs, PE28 2EA

   The Supervisor is:

To be advised
   The Adjudicator is: TeCSA
Aldwych House
71-91 Aldwych
London
WC2B 4HN

   The Works and Site Information is in Annex W to the Tender Notice.

   The boundaries of the site are shown in the drawings at Annex W to
DIOCB2/010 (Project Specification)

   The period for reply is 2 weeks

   The Adjudicator nominating body is TeCSA

   The following matters will be included in the Risk Register - NOT USED

2 Time	   The starting date is the date of contract award.

   The access date will be no earlier than two weeks after Contract Award.

   The first programme complying with clause 31.2 shall be submitted within 2 weeks of the Contract Award.

   The Contractor submits revised programmes at intervals no longer than monthly intervals.


3 Testing and
Defects

   Tests and inspections to be carried out by the Contractor are:
a)	As detailed within the Works Information (if specific Employer requirements are defined),
b)	as set out in the Accepted Programme,
c)	as proposed by the Contractor in his testing and inspection schedule, and d)	all inspections and tests that a responsible and experienced contractor
would carry out.

	The defects date is 52 weeks after Completion of the whole of the works.

   The defect correction period is 52 weeks except that as detailed in Clause 43.2 to Engineering and Construction Contract (Option A).


4 Payment	   The assessment interval is NOT USED.









5 Compensation events

   The interest rate is as detailed in Engineering and Construction Contract (Option
A) Clause 50.1

   The Bill Paying Branch is Ministry of Defence, DBS Finance, Walker House, Exchange Flags, Liverpool. L2 3YL

 .The place where weather is to be recorded is
.RAF Marham Met Office. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
.

	 The weather measurements to be recorded for each calendar month are:
  the cumulative rainfall (mm)
  the number of days with rainfall more than 5 mm
  the number of days with minimum air temperature less than 0 degrees Celsius
  the number of days with snow lying at 0900 hours GMT
  and these measurements: ……NOT USED

 The weather measurements are supplied by the …Met Office . . . . . . . . .
 The weather data are the records of past weather measurements for each calendar month which were recorded at RAF Marham.
Where no recorded data is available
Assumed values for the ten year return weather data for each weather measurement for each calendar month are…. NOT USED

	
6 Risks and insurance
	
 Insurances and limits of indemnity will be required in accordance with Contract
Condition 84.

	
Optional statements
	
If the tribunal is arbitration

	The arbitration procedure is detailed in Clause W1.1 to W2.31 of Engineering and Construction Contract (Option A).

	The place where arbitration is to be held is to be agreed by both parties.

   The person or organisation who will choose an arbitrator if the Parties cannot agree a choice or if the arbitration procedure does not state who selects an arbitrator is TeCSA.

	If the Employer has decided the completion date for the whole of the works

	The completion date for the whole of the works is 30th Aug 2019

If the Employer is not willing to take over the works before the Completion
Date :

NOT USED

If no programme is identified in part two of the Contract Data

	The Contractor is to submit a first programme for acceptance within 2 weeks of
Contract Award.

If the Employer has identified work which is to meet a stated condition by a
key date –

	
	
condition to be met
1         Progress the design for all contract works and submit a design review package for a 65% JPO Design
Review, in accordance with the JPO Design Review
Checklist and Design Review Submittal Criteria.

2         Progress the design for all contract works and submit  a  design  review  package  for  the  fully coordinated design to RIBA Stage 3.

3         Progress the design for all contract works and submit a design review package for a 95% JPO Design Review, in accordance with the JPO Design Review
	
key date
13-Oct-2017





24-Nov-2017




04-Dec-2017



Checklist and Design Review Submittal Criteria.
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4         Progress the design for all contract works and submit  a  design  review  package  for  the  fully coordinated design to RIBA Stage 4.

5         Completion of AOS / AGL works - Phase 1A

6         Completion of AOS / AGL works - Phase 1B

7         Completion of AOS / AGL works - Phase 2 and installation of frangible fence at the 01 end of the Secondary runway.

8         Completion of AOS / AGL works - Phase 3

9         Completion of AOS / AGL works - Phase 4 and new Aircraft Shades, management cabin and Floodlighting at the Squadron ASP.

10       Completion  of  site  security  works,  (excluding OCU building security measures) and completion of site wide services installations incl. power, water, gas, comms.

11       Completion   of   Pilot   Conditioning   /   Feeder Facility, including installation of specialist equipment, furniture and services.

12       Completion of AOS / AGL works - Phase 5A

13       Completion of AOS / AGL works - Phase 5B

14       Completion of AOS / AGL works - Phase 6A Main Runway and
installation of frangible fence at the 06 end of the Main runway.

15       Completion of AOS/AGL - Phase 6B

16       Completion of AOS/AGL - Phase 6C

17       Completion     of     OCU     Building     including installation of specialist equipment, furniture, services and security measures.

18       Completion of new Ground Service Equipment
Store (GSES).

19       Completion of AOS / AGL works - Phase 7

20       Completion of AOS / AGL works - Phase 8A

21       Completion of AOS / AGL works - Phase 8B

22       Completion of AOS / AGL works - Phase 8C

26-Jan-2018




29-Nov-2017

28-Feb-2018

23-Mar-2018




06-Apr-2018

29-Jun-2018




01-Jun-2018





29-Jun-2018




17-Aug-2018

20-Jul-2018

15-Feb-2019





21-Sep-2018

01-Feb-2019

01-May-2019




03-Jun-2019



15-Feb-2019

22-Feb-2019

29-Mar-2019

26-Apr-2019



23       Completion of AOS / AGL works - Phase 9 and new Aircraft Shades, management cabin and Floodlighting at the OCU ASP.

24       Completion of External Works.

25	Complete submit and gain Employer's approval of all finalised record information, O&M Manuals, Health
& Safety files and associated documentation required
by  the  contract.  Achieve  issue  of  Project  Manager's
Certificate for completion of the works as a whole.

26       Achieve issue of the Project Manager's Defects
Certificate for the works as a whole.
If there are additional Employer’s risks

   These are additional Employer’s risks

21-Aug-2019




13-Aug-2019

30-Aug-2019






30-Aug-2019


	
001
	Delay in Final Capacity Utilities being delivered per programme via other Work Packages.

	
002
	Existing Services not to line and level shown on drawings / design needs to be amended / programme delay and additional works.

	
003
	
Unforeseen ground conditions encountered.

	
004
	
Site access via new South HAS Contractor Gate not possible.

	
005
	Large delivery loads required / Site access infrastructure may be inadequate / Temporary works may be required.

	
006
	Japanese knotweed discovered / cost increase and programme delay.

	
007
	Protected species may be discovered / delay or redesign required.

	
008
	
Uncharted services encountered / programme delay or redesign.




If the Employer is to provide Plant and Materials

	The insurance against loss of or damage to the works, Plant and Materials is to include cover for Plant and Materials provided by the Employer for an amount of ….  NOT USED

A list of the Employer’s Property provided is in….NOT USED

If Option X 4 is used….As indicated in the Tender Notice

If Option X5 is used

   The completion date for each section of the works is


section

Key
Milestone 1


description

Completion of Work as described against Key Date
1 above i.e. 65% JPO DR submission


completion date
13-Oct-2017



Key
Milestone 2



Key
Milestone 3

Key
Milestone 4



Key
Milestone 5



Key
Milestone 6



Key
Milestone 7





Key
Milestone 8





Key
Milestone 9



Key
Milestone
10



Key
Milestone
11

Key
Milestone
12



Key
Milestone
13

Completion of Work as described against Key Date
2 above i.e. completion of RIBA Stage 3



Completion of Work as described against Key Date
3 above i.e. 95% JPO DR submission

Completion of Work as described against Key Date
4 above i.e. completion of RIBA Stage 4



Completion of all Work as described against Key Date 5,6,7 & 8 above i.e Completion of AOS / AGL works – Phases 1A, 1B, 2 & 3

Completion of Work as described against Key Date
9 above i.e Completion of AOS / AGL works - Phase 4 incl shades & Squadron ASP.

Completion of Work as described against Key Date
10 above i.e Completion of site security works, (excluding OCU building security measures) and
completion of site wide services installations incl.
power, water, gas, comms.

Completion of Work as described against Key Date
11 above i.e Completion of Pilot Conditioning / Feeder Facility, including installation of specialist equipment, furniture and services & security measures

Completion of all Work as described against Key Date 12, 13, 14, 15 & 16 above i.e. Completion of AOS / AGL works – Phases 5A, 5B, 6A, 6B & 6C

Completion of Work as described against Key Date
17 above i.e. Completion of OCU Building including installation of specialist equipment, furniture, services and security measures.

Completion of Work as described against Key Date
18 above i.e.Completion of GSES



Completion of all Work as described against Key Date 19, 20, 21, 22 & 23 above i.e. Completion of AOS / AGL works – Phases 7, 8A, 8B, 8C & 9 incl shades & OCU ASP

Completion of Work as described against Key Date
24, 25 &26 above i.e.Completion of External works, Take over docs & Defects

24-Nov-2017




04-Dec-2017



26-Jan-2018




06-Apr-2018




29-Jun-2018




01-Jun-2018






29-Jun-2018






15-Feb-2019




01-May-2019





03-Jun-2019




21-Aug-2019





30-Aug-2019



If Options X5 and X6 are used together
   The bonus for early completion of specific sections of the works  by incentivised dates is


section

Key Milestone 1 (Incentive 1)




Key Milestone 3 (Incentive 2)




Key Milestone 5 (Incentive 3)






Key Milestone 6 (Incentive 4)






Key Milestone 7 (Incentive 5)










Key Milestone 8 (Incentive 6)


description

Completion of Work as described against Key MIlestone 1 above i.e. 65% JPO DR submission

Completion of Work as described against Key MIlestone 3 above i.e. 95% JPO DR submission

Completion of all Work as described against Key MIlestone 5 above i.e Completion of AOS / AGL works – Phases 1A, 1B, 2 &
3

Completion of Work as described against Key MIlestone 5 & 6 above i.e Completion of AOS / AGL works - Phase 4 incl shades
& Squadron ASP.

Completion of Work as described against Key MIlestone 7 above i.e Completion of site security works, (excluding OCU building security measures) and completion of site wide services installations incl. power, water, gas, comms.

Completion of Work as described against Key MIlestone 8 above i.e Completion of Pilot Conditioning / Feeder Facility, including installation of specialist equipment, furniture and services & security measures


Incentived date
29-Sept-2017





20-Nov-2017





09-Mar-2018








15-Jun-2018








04-May-2018











01-Jun-2018


Incentivised
Amount
£50,000





£35,000





£1,000,000








£200,000








£250,000











£100,000



Key Milestone 9 (Incentive 7)






Key Milestone
10
(Incentive 8)

Completion of all Work as described against Key Milestone 9 above i.e. Completion of AOS / AGL works – Phases 5A, 5B, 6A,
6B & 6C

Completion of Work as described against Key MIlestone 10 above i.e. Completion of OCU Building including installation of specialist equipment, furniture, services and security measures.

31-Aug-2018








03-Apr-2019

                      








£200,000


The above key milestones and bonus payments are fixed and cannot be adjusted as a result of any revision to the accepted programme resulting from Compensation Events.


If Option X6 is used (but not if Option X5 is also used)

The bonus for the whole of the works is……. NOT USED ….…..… per day.

If Option X7 is used ……

The delay damages to be paid by the Contractor shall be

            if miss Key Milestone 1 & / or 3

            per calendar day if miss Key Milestone 5

[bookmark: _GoBack]            per calendar day if miss Key Milestone 6

             per calendar day if miss Key Milestone 7

             per calendar day if miss Key Milestone 8

             per calendar day if miss Key Milestone 10

If Option X 13 is used…..  As indicated in the Tender notice

If Option X15 is used……

The Contractor is not liable for Defects in the works due to design so far as he proves that he used reasonable skill and care expected of a competent contractor experienced in undertaking the design of works of the same type, size, nature and complexity of works to ensure that his design complied with Works Information.

Security Aspects Letter

	The Security classification for this Project is set out in Annex W Works
Information and Site Information.

The Contractor shall use BIM (Level 2) (subject to security classification)

Cost Led Procurement

   The total Works Contract award value shall be no more than - NOT USED

For clarity, any reference to Secondary Option Clauses that are not applicable to the Tender requirements have been deleted from the Contract Data Part One
