




Department  
for Environment  
Food & Rural Affairs

<b>Contract Change Note Number</b>	<b>One (1)</b>
<b>Contract Reference Number and Title</b>	25591 – Three (3) year Service Contract for MoFlo Astrios and CyAn ADP
<b>Variation Title</b>	Twenty Four (24) month extension
<b>Number of Pages</b>	3

Whereas the Contractor (Beckman Coulter United Kingdom Limited) and the Authority entered into a Contract for a Three (3) year Service Contract for MoFlo Astrios and CyAn ADP dated 1<sup>st</sup> April 2017 (the "Original Contract") now wish to amend the Original Contract.

It is agreed as follows:

1. With effect from 1<sup>st</sup> December 2020 the Original Contract shall be amended as set out in this Contract Change Note:

<b>Change Requestor / Originator</b>	
<b>Summary of Change</b>	<p>The original contract period was from 1<sup>st</sup> December 2017 to 30<sup>th</sup> November 2020.</p> <p>A twenty four (24) month extension from 1<sup>st</sup> December 2020 to 30<sup>th</sup> November 2022.</p> <p>This extension period was detailed in the Original Contract, Reference 25591.</p>
<b>Reason for Change</b>	<p>Twenty four (24) month extension from 1<sup>st</sup> December 2020 to 30<sup>th</sup> November 2022.</p> <p>Amendment of Service Type for MoFlo Astrios, Flow Cytometer Cell Sorter and removal of all MoFlo Astrios, Flow Cytometer Cell Sorter Laser Diodes, Colour Violet and Bio Safety Cabinet.</p>

<b>Revised Contract Price</b>	Original Contract Value	██████████
	Contract Change Note One (1)	£20,544.00
	New Contract Value	██████████
<b>Revised Payment Schedule</b>	Revised pricing is detailed in Schedule Two below.	
<b>Revised Specification</b>	<p>Service type has changed from Total Care (ST) Service Contract to Preventive Plus 1 (PV1) Service Contract MoFlo Astrios, Flow Cytometer Cell Sorter (as detailed in Schedule Two below).</p> <p>Please note that MoFlo Astrios, Flow Cytometer Cell Sorter Laser Diodes, Colour Violet and Bio Safety Cabinet have all been removed from the service contract (as detailed in Schedule Two below).</p>	
<b>Revised Contract Period</b>	1 <sup>st</sup> April 2017 to 30 <sup>th</sup> November 2022	
<b>Change in Contract Manager(s)</b>	No change.	
<b>Other Changes</b>	N / A	

2. Save as herein amended all other terms and conditions of the Original Contract shall remain in full force and effect.

Execution of the Contract Change Note is carried out in accordance with EU Directive 99/93 (Community framework for electronic signatures) and the Electronic Communications Act 2000. The revised Contract is formed on the date on which both Parties communicate acceptance of its terms on the Authority's electronic contract management system ("Bravo").

## SCHEDULE 2

### PRICING SCHEDULE

The following pricing shall apply from 01/12/2020 to 30/11/22.

Please note:- the service type has changed from Total Care (ST) Service Contract to Preventive Plus 1 (PV1) Service Contract.

Item No.	Equipment	Serial number	Type	Price Per Annum (GBP)	Contract Duration (Years)	Total Contract Price (GBP)
1	MoFlo Astrios, Flow Cytometer Cell Sorter	AU43070	Preventive Plus 1 (PV1) MoFlo Astrios Service Contract		2	
	<b>Total Firm Price</b>					<b>£20,544.00</b>

All prices are exclusive of VAT.

All prices are shown in £ Sterling (GBP).

Payments will be made in instalments to be paid as per the following schedule:


Please note, the below Equipment has been removed from the service contract:-

- MoFlo Astrios, Flow Cytometer Cell Sorter Laser Diode 350nm 100mW - AU43070
- MoFlo Astrios, Flow Cytometer Cell Sorter Laser Diode 405nm 55mW - AU43070
- MoFlo Astrios, Flow Cytometer Cell Sorter Laser Diode 488nm 165mW - AU43070
- MoFlo Astrios, Flow Cytometer Cell Sorter Laser Diode 532nm 150mW - AU43070
- MoFlo Astrios, Flow Cytometer Cell Sorter Laser Red Diode 75mW - AU43070
- CyAN ADP, 9 Colour Violet - 356
- Bio Safety Cabinet - 108069