

## CONTRACT DETAILS

<b>Package Order Number:</b>	CWF-9-2-19/20
<b>Supplier:</b>	Tarmac Aggregates Ltd
<b>Issue Date:</b>	01/04/2019
<b>Framework Agreement Number:</b>	Area 7 AD CWF
<b>Programme of Works Reference Number/Date</b>	1- 2019/20
<b>Lot Name / Number:</b>	CWF Lot 9
<b>Package Order Completion Date:</b>	31/03/2020

## 1 CONTRACT DATA PART

<b>1 General:</b>	<b>Applicable Secondary Options</b>	As per contract
	The service is	Pavements
	The Additional Service Information is in	the task order
	The Service Manager is	Adrian Oulds
	The following matters will be included in the risk register	
<b>3 Time:</b>	The starting date is	1 <sup>st</sup> April 2019
	The service period is	twelve months commencing on the starting date
<b>5 Payment:</b>	The first invoice date is	20 <sup>th</sup> April 2019
		Later invoice dates occur on the same day of each calendar month after the first invoice date until all amounts due to the Contractor under this Package Order have been paid.

## OPTION C – TARGET COST ( Target Price )

## Schedule of Schemes ( Derived from Work Allocation Schedule)

Scheme Title	PIN No	Description	Scheme Size	Planned / Estimated			Other Scheme Contractors
				Start Date	Completion Date	Target Price	
A38 NB Little Eaton to Hartshay Pavement Project				14/01/2019	23/05/2019		Eurovia Infrastructure Ltd Carnell Support Services Ltd Volkerflaser Ltd Ground Control Ltd WJ North Ltd HW Martin Safety Fencing Ltd J. McCann & Co Ltd HW Martin Traffic Management Ltd
A5 Kilsby - Weedon				04/03/2019	29/11/2019		North Midland Construction

Multidisciplinary Project						Ground Control Ltd Wilson & Scott (Highways) Ltd Joe Roorcroft and Sons Volkerlaser Ltd J. McCann & Co Ltd HW Martin Traffic Management Ltd Forkers Ltd
A46/A1 Eastern Jct Friendly Farmer Safety Improvement				16/04/2019	10/06/2019	North Midland Construction Ground Control Ltd Wilson & Scott (Highways) Ltd Chevron Traffic Management Ltd
M1 SB 23-22 pavement				01/04/2019	09/05/2019	J. McCann & Co Ltd Volkerlaser Ltd Wilson & Scott (Highways) Ltd J. McCann & Co Ltd HW Martin Traffic Management Ltd
A46/A1 Western Jct Brownhills Safety Improvement				11/06/2019	30/08/2019	North Midland Construction Ground Control Ltd Wilson & Scott (Highways) Ltd Chevron Traffic Management Ltd
A38 NB SB A50 - Kingsway Pavement				14/10/2019	17/01/2020	J. McCann & Co Ltd Carnell Support Services Ltd Volkerlaser Ltd Ground Control Ltd Jointline Ltd J. McCann & Co Ltd HW Martin Traffic Management Ltd
A38 NB SB A516-L-Eaton Pavement				25/03/2020	06/08/2020	WJ North Ltd J. McCann & Co Ltd HW Martin Traffic Management Ltd
A46 Cattlemarket Safety Improvements				14/01/2019	31/04/2019	North Midland Construction Ground Control Ltd Wilson & Scott (Highways) Ltd Chevron Traffic Management Ltd
<b>TOTAL PACKAGE VALUE</b>						£16,998,331.00

Notes.

### OPTION E – COST REIMBURSABLE

--	--

### CONTRACT DOCUMENTS

Form of Package Order	<input checked="" type="checkbox"/>	
Additional Contract Data	<input checked="" type="checkbox"/>	
Additional Service Information	<input checked="" type="checkbox"/>	

**AUTHORISATION**

**Area 7 Service Manager**

**Signature:**

**ACCEPTANCE**

**Contractors Representative:**

**Signature:**